
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                

PROVINCE OF DAVAO DEL NORTE

% OF 

COMPLETION

 TOTAL COST 

INCURRED TO DATE 

OTHER PURPOSES:

DEBT SERVICING PROGRAM

133,892,633.00             52% 69,191,180.94         

TOTAL DEBT SERVICING PROGRAM 133,892,633.00             69,191,180.94         

DEBT SERVICING PROGRAM

70,377,504.00                39% 27,629,907.79         

TOTAL DEBT SERVICING PROGRAM 70,377,504.00                27,629,907.79         

Improvement of PASSO Bodega 500,000.00                     63% 312,689.50              

Improvement of PASSO Records Room 1,500,000.00                  

Improvement of PRC Facility 2,000,000.00                  

Improvement of PGSO-Depot Area 500,000.00                     

Improvement of SP Archive (New Building)                    1,000,000.00 

Improvement of PGSO Multipurpose Building 500,000.00                     

Re-roofing of CSC Building 1,000,000.00                  

7,000,000.00                  
312,689.50              

Landscaping of Tahanan Grounds 500,000.00                     

Landscaping of PGSO Nursery 500,000.00                     16%                  79,596.11 

Repainting of Capitol Fence 1,000,000.00                  77% 767,978.73              

GOVERNMENT CENTER GROUND DEV'T. PROJECT (Phase 18)

Loans Payable - Domestic

Interest Expenses

GOVERNMENT FACILITIES UPGRADING PROGRAM

UPGRADING OF VARIOUS GOV'T. BUILDINGS/FACILITIES 

TOTAL UPGRADING OF VARIOUS GOV'T. BUILDINGS/FACILITIES 

GENERAL PUBLIC SERVICES

UTILIZATION OF THE 20% COMPONENT OF IRA FOR DEVELOPMENT PROJECTS

2ND QUARTER, CY 2023

 PROJECT STATUS 

NATIONAL TAX ALLOTMENT

ANNUAL BUDGET:

LOCATION APPROPRIATION  DATE STARTED 
 TARGET COMPLETION 

DATE 

No. of 

Extensions, 

if any

REMARKSPROGRAM OR PROJECT



% OF 

COMPLETION

 TOTAL COST 

INCURRED TO DATE 

 PROJECT STATUS 

LOCATION APPROPRIATION  DATE STARTED 
 TARGET COMPLETION 

DATE 

No. of 

Extensions, 

if any

REMARKSPROGRAM OR PROJECT

Ground Conc./Landscaping of Parking Area 2,000,000.00                  4% 89,550.35                

Rehab of Concrete Fence from Powerhouse to DTI 2,000,000.00                  70% 1,394,641.96           

6,000,000.00                  2,331,767.15           

Drugs and Medicines Expenses 1,862,700.00                  19% 359,995.00              

Medical, Dental and Laboratory Supplies Expenses 120,000.00                     18% 21,945.00                

Other Supplies and Materials Expenses 100,000.00                     

2,082,700.00                  
381,940.00              

Drugs and Medicines Expenses 1,320,100.00                  

Medical, Dental and Laboratory Supplies Expenses 210,000.00                     23% 48,025.00                

Other Supplies and Materials Expenses 365,900.00                     28% 103,580.00              

1,896,000.00                  151,605.00              

Agricultural and Marine Supplies Expenses 602,961.00                     50% 299,300.00              

Other Supplies and Materials Expenses 29,500.00                       78% 22,990.00                

632,461.00                     322,290.00              

Agricultural and Marine Supplies Expenses 76,125.00                       91% 69,525.00                

Other Supplies and Materials Expenses 495,069.00                     66% 328,780.00              

571,194.00                     398,305.00              

FISHERY ENHANCEMENT PROJ.

TOTAL FISHERY ENHANCEMENT PROJ. 

PREVENTION & CONTROL OF NON-COMMUNICABLE DISEASE 

PROJECT

TOTAL PREVENTION & CONTROL OF NON-COMMUNICABLE 

DISEASE PROJECT

FOOD SUFFICIENCY PROGRAM

CEREALS ENHANCEMENT PROJ.

TOTAL CEREALS ENHANCEMENT PROJ. 

ECONOMIC SERVICES

TOTAL GOVERNMENT CENTER GROUND DEV'T. PROJECT (Phase 

18) 

DISEASE PREVENTION AND CONTROL PROGRAM
PREVENTION & CONTROL OF COMMUNICABLE DISEASE 

PROJECT

TOTAL PREVENTION & CONTROL OF COMMUNICABLE DISEASE 

PROJECT

HEALTH SERVICES



% OF 

COMPLETION

 TOTAL COST 

INCURRED TO DATE 

 PROJECT STATUS 

LOCATION APPROPRIATION  DATE STARTED 
 TARGET COMPLETION 

DATE 

No. of 

Extensions, 

if any

REMARKSPROGRAM OR PROJECT

Agricultural and Marine Supplies Expenses 2,563,068.00                  85% 2,184,752.80           

Other Supplies and Materials Expenses 84,300.00                       65% 54,849.00                

2,647,368.00                  2,239,601.80           

Medical, Dental and Laboratory Supplies Expenses 415,000.00                     83% 344,502.50              

Agricultural and Marine Supplies Expenses 495,800.00                     66% 326,675.00              

Other Supplies and Materials Expenses 240,195.00                     34% 81,753.90                

1,150,995.00                  752,931.40              

Agricultural and Marine Supplies Expenses 205,374.00                     70% 144,360.00              

Other Supplies and Materials Expenses 155,000.00                     67% 104,426.00              

360,374.00                     248,786.00              

Fuel, Oil and Lubricants Expenses 337,350.00                     98% 332,180.00              

Repairs and Maint. - Machinery and Equipt. 265,650.00                     17% 45,304.00                

603,000.00                     377,484.00              

Animal/Zoological Supplies Expenses 500,000.00                     9% 46,500.00                

500,000.00                     
46,500.00                

Animal/Zoological Supplies Expenses 12,250,000.00                

Agricultural and Marine Supplies Expenses                       500,000.00 

Other Supplies and Materials Expenses                    1,000,000.00 22% 221,625.00              

Repairs and Maint. -Bldgs. And Other Structures                    1,500,000.00 8% 113,950.00              

LIVESTOCK DEVELOPMENT PROGRAM

ANIMAL HEALTH CARE & DISEASE MGT. PROJECT

TOTAL ANIMAL HEALTH CARE & DISEASE MGT. PROJECT 

LIVESTOCK & POULTRY PRODUCT RESTOCKING PROJ.

TOTAL AGRICULTURAL SUPPORT SERVICES PROJ. 

ON-FARM RESEARCH PROJ.

TOTAL ON-FARM RESEARCH PROJ. 

OPERATION AND MAINT. OF FARM MACHINERY AND EQUIPT.

TOTAL OPERATION AND MAINT. OF FARM MACHINERY AND 

EQUIPT. 

HIGH VALUE CROPS DEVELOPMENT PROJ.

TOTAL HIGH VALUE CROPS DEVELOPMENT PROJ. 

AGRICULTURAL SUPPORT SERVICES PROJ.



% OF 

COMPLETION

 TOTAL COST 

INCURRED TO DATE 

 PROJECT STATUS 

LOCATION APPROPRIATION  DATE STARTED 
 TARGET COMPLETION 

DATE 

No. of 

Extensions, 

if any

REMARKSPROGRAM OR PROJECT

                15,250,000.00 
335,575.00              

Animal/Zoological Supplies Expenses 319,000.00                     

319,000.00                     

Animal/Zoological Supplies Expenses 90,000.00                       

Medical, Dental and Laboratory Supplies Expenses 20,000.00                       82% 16,484.10                

Other Supplies and Materials Expenses 20,000.00                       73% 14,660.00

130,000.00                     
31,144.10                

Other Supplies and Materials Expenses 100,000.00                     78% 78,100.00                

100,000.00                     78,100.00                

Agricultural and Marine Supplies Expenses 84,800.00                       60% 50,619.60                

Other Supplies and Materials Expenses 25,000.00                       84% 20,900.00                

109,800.00                     71,519.60                

Agricultural and Marine Supplies Expenses 304,755.00                     69% 210,277.50              

Other Supplies and Materials Expenses 335,245.00                     73% 245,719.00              

640,000.00                     455,996.50              

Agricultural and Marine Supplies Expenses 431,500.00                     47%                201,850.00 

Other Supplies and Materials Expenses 500,000.00                     87%                436,895.00 

931,500.00                                    638,745.00 

TOTAL AGROFORESTRY MANAGEMENT PROJ. 

TREE PLANTATION MANAGEMENT PROJ. 

TOTAL TREE PLANTATION MANAGEMENT PROJ. 

TOTAL DAIRY DEVELOPMENT PROJECT 

INTEGRATED WATERSHED DEVELOPMENT PROGRAM

CAVE MANAGEMENT PROJ.

TOTAL CAVE MANAGEMENT PROJ. 

AGROFORESTRY MANAGEMENT PROJ. 

RABIES CONTROL & PREVENTION PROJECT

TOTAL RABIES CONTROL & PREVENTION PROJECT 

ANIMAL DISEASE SURVEILLANCE AND DIAGNOSTIC PROJECT

TOTAL ANIMAL DISEASE SURVEILLANCE AND DIAGNOSTIC 

PROJECT 

DAIRY DEVELOPMENT PROJECT

TOTAL LIVESTOCK & POULTRY PRODUCT RESTOCKING PROJ. 



% OF 

COMPLETION

 TOTAL COST 

INCURRED TO DATE 

 PROJECT STATUS 

LOCATION APPROPRIATION  DATE STARTED 
 TARGET COMPLETION 

DATE 

No. of 

Extensions, 

if any

REMARKSPROGRAM OR PROJECT

Agricultural and Marine Supplies Expenses 69,950.00                       89%                  62,568.00 

Other Supplies and Materials Expenses 43,450.00                       63%                  27,170.00 

113,400.00                                      89,738.00 

Agricultural and Marine Supplies Expenses                    1,000,000.00 71%                714,225.00 

Other Supplies and Materials Expenses 200,000.00                     94%                188,540.00 

1,200,000.00                  
               902,765.00 

VARIOUS WATER SYSTEM DEV'T PROJECT

Impvt of Water System,Ph II San Miguel, IGACOS 3,000,000.00                  

TOTAL VARIOUS WATER SYSTEM DEV'T PROJECT 3,000,000.00                  

SLOPE PROTECTION AND LAND DEVELOPMENT PROJ.

Rhb/Impvt of Slope Protection @ Magupising Dike 12,900,000.00                

 TOTAL SLOPE PROTECTION AND LAND DEV'T PROJ. 12,900,000.00                

Desilation of Libuganon River, Davao del Norte 4,900,000.00                  67% 3,276,574.93           

SOF 2023/FOR 

impementation in 

2023/procurement on 

process

Concreting of Local Road from P5 to 4A, Tiburcia, Kapalong 2,000,000.00                  

Concreting of Local Road from P7 to 5, Katipunan, Kapalong 2,000,000.00                  

8,900,000.00                  3,276,574.93           

Impvt. of Veteran's Memorial Shrine, Ising, Carmen 562,505.00                     Procurement on process

PANTARON MOUNTAIN RANGE MANAGEMENT PROJ.

TOTAL PANTARON MOUNTAIN RANGE MANAGEMENT PROJ.

INFRASTRUCTURE DEVELOPMENT PROGRAM

VARIOUS LOC. ROADS & DRAINAGES DEV'T PROJ.

TOTAL VARIOUS LOC. ROADS & DRAINAGES DEV'T PROJ.

COMMUNITY TREE PARKS MANAGEMENT PROJ.

TOTAL COMMUNITY TREE PARKS MANAGEMENT PROJ.

PEACE AND ORDER PROGRAM

VARIOUS GOV'T. BLDGS. & FAC. DEV'T. PROJECT



% OF 

COMPLETION

 TOTAL COST 

INCURRED TO DATE 

 PROJECT STATUS 

LOCATION APPROPRIATION  DATE STARTED 
 TARGET COMPLETION 

DATE 

No. of 

Extensions, 

if any

REMARKSPROGRAM OR PROJECT

Const. of 2nd Eng'g Dist. Office at New Site Ph.ll, Carmen 3,000,000.00                  67%
            2,019,653.00 

Procurement on process

Const. of DNIPC, DNSTC, Brgy. Mankilam, Tagum City 5,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Const. of Isolation/Infermary & Staff Room@WomenDev't 1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Const. of Tribal Hall, Brgy. Apokon, Tagum City 1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Const. of Tribal Hall, Brgy. Busaon, Tagum City 1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Const. of Tribal Hall, Brgy. Canocotan, Tagum City 1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Const. of Tribal Hall, Brgy. Cuambogan, Tagum City 1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Improvement/Renovation of Tribal Hall, Brgy. Magugpo East, 

Tagum City

1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Improvement/Renovation of Tribal Hall, Brgy. Magugpo North, 

Tagum City

1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process



% OF 

COMPLETION

 TOTAL COST 

INCURRED TO DATE 

 PROJECT STATUS 

LOCATION APPROPRIATION  DATE STARTED 
 TARGET COMPLETION 

DATE 

No. of 

Extensions, 

if any

REMARKSPROGRAM OR PROJECT

Const. of Tribal Hall, Brgy. Magugpo South, Tagum City 1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Const. of Tribal Hall, Brgy. Magugpo West, Tagum City 1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Const. of Tribal Hall, Brgy. New Balamban , Tagum City 1,000,000.00                  

               647,738.47 

SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Const. of Tribal Hall, Brgy. Pagsabangan, Tagum City 1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Const. of Tribal Hall, Brgy. Pandapan, Tagum City 1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Const. of Tribal Hall, Brgy. San Agustin, Tagum City 1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Const. of Tribal Hall, Brgy. San Isidro, Tagum City 1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Const. of Tribal Hall, Brgy. San Miguel, Tagum City 1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process



% OF 

COMPLETION

 TOTAL COST 

INCURRED TO DATE 

 PROJECT STATUS 

LOCATION APPROPRIATION  DATE STARTED 
 TARGET COMPLETION 

DATE 

No. of 

Extensions, 

if any

REMARKSPROGRAM OR PROJECT

Const. of Multipurpose Bldg, P3, Brgy. Sampao 2,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Impvt. of Gymnasium ,Prk. Centro, Brgy. Gupitan, Kapalong 2,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Const. of Tribal Hall, Brgy. Nueva Fuerza, Tagum City 1,000,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

28,562,505.00                
           2,667,391.47 

Const. of Water System, Brgy. New Bohol, New Corella 3,000,000.00              
SOF 2023/ For 

implementation in 

Spring Dev't.(Level 2), Prk 7, Brgy. Sua-on, Kapalong 2,000,000.00              SOF 2023/ For 

implementation in 

5,000,000.00              

Road Upgrade of Dagohoy-Daligdigon Prov'l.Rd.Ph.ll 20,000,000.00                SOF 2023/ For 

implementation in 

2023/Procurement on 

process

20,000,000.00                

Inst. of Solar Res. Lights@Kabauyan Tu 2,500,000.00                  SOF 2023/ For 

implementation in 

2023/Procurement on 

process

TOTAL VARIOUS GOV'T. BLDGS. & FAC. DEV'T. PROJECT

VARIOUS WATER SYSTEM DEV'T. PROJECT

TOTAL VARIOUS WATER SYSTEM DEV'T. PROJECT

IMPROVEMENT OF PROVINCIAL ROADS & BRIDGES PROJECT

TOTAL IMPROVEMENT OF PROVINCIAL ROADS & BRIDGES 

PROJECT

RURAL ELECTRIFICATION PROJECT



% OF 

COMPLETION

 TOTAL COST 

INCURRED TO DATE 

 PROJECT STATUS 

LOCATION APPROPRIATION  DATE STARTED 
 TARGET COMPLETION 

DATE 

No. of 

Extensions, 

if any

REMARKSPROGRAM OR PROJECT

2,500,000.00                  

Slope Prot. along Pandulian-Jct. San Miguel(S2)PR,SI 17,000,000.00                15%

            2,511,798.74 

SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Slope Prot. along Km.9, Sagayen-Sawata PR, San 13,000,000.00                SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Slope Prot. along Libuganon River, Sitio Langan, Gupitan, 

Kapalong

12,000,000.00                SOF 2023/ For 

implementation in 

2023/Procurement on 

process

Slope Prot. Of Malativas Bridge, Brgy. Malativas, Panabo 5,000,000.00                  Procurement on process

Slope Prot. of Biga Bridge 1&2 Approach. Gupitan, Kapalong 10,000,000.00                SOF 2023/ For 

implementation in 

2023/Procurement on 

process

57,000,000.00                
           2,511,798.74 

Fuel,Oil and Lubricants Expenses 17,014,175.00                

JCT. HIGHWAY MAGATOS - NEW BANTAYAN 363,600.00                     January 3 2023 December 29 2023 100% 363,600.00              On going

MAGATOS - BDRY. PAGSABANGAN 404,500.00                     January 3 2023 December 29 2023 100% 404,500.00              On going

ILOG - NEW BANTAYAN 129,540.00                     January 3 2023 December 29 2023 100% 129,540.00              On going

ASUNCION - NEW ALEGRIA - BDRY. 43,500.00                       January 3 2023 December 29 2023 100% 43,500.00                On going

ASUNCION - MONTE CARLO - DEL PILAR 452,100.00                     January 3 2023 December 29 2023 100% 452,100.00              On going

JCT. HIGHWAY CANATAN - MAGATOS 193,500.00                     January 3 2023 December 29 2023 100% 193,500.00              On going

JCT. NEW VISAYAS - BUAN 87,900.00                       January 3 2023 December 29 2023 100% 87,900.00                On going

SONLON - NEW VISAYAS - CAMANSA 110,300.00                     January 3 2023 December 29 2023 100% 110,300.00              On going

SLOPE PROTECTION AND LAND DEVELOPMENT PROJECT

TOTAL SLOPE PROTECTION AND LAND DEVELOPMENT PROJECT

REPAIRS & MAINTENANCE OF PROVINCIAL ROADS-DIST. I

TOTAL RURAL ELECTRIFICATION PROJECT



% OF 

COMPLETION

 TOTAL COST 

INCURRED TO DATE 

 PROJECT STATUS 

LOCATION APPROPRIATION  DATE STARTED 
 TARGET COMPLETION 

DATE 

No. of 

Extensions, 

if any

REMARKSPROGRAM OR PROJECT

JCT. HIGHWAY GABUYAN - SEMONG - DAGOHOY 336,360.00                     January 3 2023 December 29 2023 97% 324,840.00              On going

SEMONG - PALMA GIL 93,900.00                       January 3 2023 December 29 2023 90% 84,510.00                On going

CAPUNGAGAN - MABUHAY - PANDULIAN 228,600.00                     January 3 2023 December 29 2023 90% 205,740.00              On going

PANDULIAN - JCT. SAN MIGUEL 61,800.00                       January 3 2023 December 29 2023 90% 55,620.00                On going

FLORIDA - NEW BOHOLANO 64,200.00                       January 3 2023 December 29 2023 90% 57,780.00                On going

JCT. NEW BOHOLANO - NEW LOON 220,800.00                     January 3 2023 December 29 2023 90% 198,720.00              On going

KM. 9, SAGAYEN - SAWATA 206,400.00                     January 3 2023 December 29 2023 100% 206,400.00              On going

KM. 15, KIPALILI - NEW LOON 316,500.00                     January 3 2023 December 29 2023 100% 316,500.00              On going

SAWATA - MAMANGAN - PINAMUNO 374,100.00                     January 3 2023 December 29 2023 90% 336,690.00              On going

IGANGON - SAWATA 92,700.00                       January 3 2023 December 29 2023 90% 83,430.00                On going

TAGAYTAY - BUAN 205,500.00                     January 3 2023 December 29 2023 90% 184,950.00              On going

LIMBAAN - STA. FE - EL SALVADOR 819,300.00                     January 3 2023 December 29 2023 90% 737,370.00              On going

DEL PILAR - JCT. SILANGAN 217,200.00                     January 3 2023 December 29 2023 80% 173,760.00              On going

NEW CORELLA - NEW SAMBOG - SILANGAN 275,400.00                     January 3 2023 December 29 2023 90% 247,860.00              On going

POB. NEW CORELLA - PRK. 10 POB. 3,575.00                          January 3 2023 December 29 2023 90% 3,217.50                   On going

PRK. 7 POB. - NEW SAMBOG 68,100.00                       January 3 2023 December 29 2023 90% 61,290.00                On going

NEW CORELLA - GUADALUPE - DEL MONTE 534,300.00                     January 3 2023 December 29 2023 90% 480,870.00              On going

NEW CORELLA - NEW BOHOL 148,800.00                     January 3 2023 December 29 2023 90% 133,920.00              On going

JCT. CARCOR - PRK. 9 BAGSAK 84,900.00                       January 3 2023 December 29 2023 90% 76,410.00                On going

CARCOR - JCT. KAUSWAGAN 182,100.00                     January 3 2023 December 29 2023 90% 163,890.00              On going

DEL PILAR - PRK. 9 BAGSAK - SAN JOSE 182,100.00                     January 3 2023 December 29 2023 90% 163,890.00              On going

SAN JUAN - NEW TALISAY 229,500.00                     January 3 2023 December 29 2023 81% 185,070.00              On going

SAN JUAN - KAUSWAGAN - NEW CORTEZ 14,700.00                       January 3 2023 December 29 2023 90% 13,230.00                On going

 NEW BOHOL - JCT. EL UNIDO 71,400.00                       January 3 2023 December 29 2023 90% 64,260.00                On going

NEW CORELLA - EL UNIDO - JCT. MESAOY 333,300.00                     January 3 2023 December 29 2023 96% 318,747.00              On going

MESAOY - DASING 59,700.00                       January 3 2023 December 29 2023 90% 53,730.00                On going

JCT. SAN JUAN - JCT. MESAOY 59,700.00                       January 3 2023 December 29 2023 90% 53,730.00                On going

MESAOY - JCT. MAHAYAHAY 199,200.00                     January 3 2023 December 29 2023 90% 179,350.70              On going

MESAOY  - NEW BOHOL 213,600.00                     January 3 2023 December 29 2023 90% 192,240.00              On going

NEW VISAYAS - BINANCIAN 21,000.00                       January 3 2023 December 29 2023 100% 21,000.00                On going

JCT. HIGHWAY CANATAN - DOÑA ANDREA 246,300.00                     January 3 2023 December 29 2023 100% 246,030.00              On going

STA. FELOMINA - SAN ROQUE 398,700.00                     January 3 2023 December 29 2023 100% 398,700.00              On going

JCT. SAGAYEN - SONLON 832,500.00                     January 3 2023 December 29 2023 100% 832,500.00              On going

SAN VICENTE - BUTAY 331,200.00                     January 3 2023 December 29 2023 100% 331,200.00              On going

JCT. HIGHWAY DOÑA ANDREA - CAPUNGAGAN 435,900.00                     January 3 2023 December 29 2023 100% 435,900.00              On going



% OF 

COMPLETION

 TOTAL COST 

INCURRED TO DATE 

 PROJECT STATUS 

LOCATION APPROPRIATION  DATE STARTED 
 TARGET COMPLETION 

DATE 

No. of 

Extensions, 

if any

REMARKSPROGRAM OR PROJECT

PAMACAUN - LASANG - BANATE 163,800.00                     January 3 2023 December 29 2023 100% 163,800.00              On going

KAPALONG - MABANTAO - FLORIDA 328,500.00                     January 3 2023 December 29 2023 100% 328,500.00              On going

STO. NIÑO - PALMA GIL - SITIO OPAO 70,800.00                       January 3 2023 December 29 2023 90% 63,720.00                On going

DALIGDIGON - DAGOHOY 23,400.00                       January 3 2023 December 29 2023 90% 21,060.00                On going

DALIGDIGON - LUMABAG 117,300.00                     January 3 2023 December 29 2023 100% 117,300.00              On going

STO. NIÑO - DALIGDIGON - PAITON 499,800.00                     January 3 2023 December 29 2023 90% 449,820.00              On going

JCT. PAITON - MIBOLO 1,128,300.00                  January 3 2023 December 29 2023 90% 1,015,470.00           On going

JCT. SAMPAO - BDRY. MAMACAO 316,800.00                     January 3 2023 December 29 2023 90% 285,120.00              On going

JCT. HIGHWAY LUNA - MAMACAO - NARRA 266,300.00                     January 3 2023 December 29 2023 90% 239,670.00              On going

GABUYAN - KATIPUNAN - BUCANA 246,300.00                     January 3 2023 December 29 2023 90% 221,670.00              On going

FLORIDA - SUAON - JCT. GUPITAN 897,600.00                     January 3 2023 December 29 2023 90% 807,840.00              On going

JCT. SUAON - LIBUTON 41,400.00                       January 3 2023 December 29 2023 90% 37,260.00                On going

JCT. DACUDAO - MABUHAY 11,700.00                       January 3 2023 December 29 2023 90% 10,530.00                On going

MONTE DUJALI - GUPITAN 117,600.00                     January 3 2023 December 29 2023 90% 105,840.00              On going

JCT. PATEL - LANGAN 36,300.00                       January 3 2023 December 29 2023 90% 32,670.00                On going

SAWATA - LIBUTON - MONTE DUJALI - PATEL 659,700.00                     January 3 2023 December 29 2023 90% 593,730.00              On going

DATU BALONG - PINAMUNO 123,300.00                     January 3 2023 December 29 2023 90% 110,970.00              On going

JCT. SAWATA - BDRY. BINASBAS 7,975.00                          January 3 2023 December 29 2023 90% 7,177.50                   On going

NEW CORELLA - STO NIÑO - MACGUM 968,200.00                     January 3 2023 December 29 2023 90% 871,380.00              On going

STA. FE - MAMBING 393,000.00                     January 3 2023 December 29 2023 90% 353,700.00              On going

LIMBAAN - STO. NIÑO 141,300.00                     January 3 2023 December 29 2023 90% 127,170.00              On going

JCT. MONTE CARLO - UPPER CABAYWA 150,300.00                     January 3 2023 December 29 2023 100% 150,300.00              On going

STA. FE - DEL MONTE 63,600.00                       January 3 2023 December 29 2023 90% 57,240.00                On going

DEL PILAR - EL UNIDO 16,325.00                       January 3 2023 December 29 2023 90% 14,692.00                On going

BDRY. TAGUM - BACA - NEW CORELLA 133,500.00                     January 3 2023 December 29 2023 90% 120,070.00              On going

PRK. 1 MAUNLOM - PRK. 6 MAUNLOM 142,800.00                     January 3 2023 December 29 2023 100% 142,800.00              On going

Repairs and Maint. - Infrastucture Assets 3,221,309.89                  

JCT. HIGHWAY MAGATOS - NEW BANTAYAN 235,303.25                     January 3 2023 December 29 2023 99% 233,716.68              On going

MAGATOS - BDRY. PAGSABANGAN 328,377.56                     January 3 2023 December 29 2023 51% 169,093.56              On going

ILOG - NEW BANTAYAN 113,724.72                     January 3 2023 December 29 2023 51% 58,194.09                On going

ASUNCION - NEW ALEGRIA - BDRY. 188,948.22                     January 3 2023 December 29 2023 96%                181,417.98 On going

ASUNCION - MONTE CARLO - DEL PILAR 406,586.26                     January 3 2023 December 29 2023 92% 374,853.48              On going

JCT. HIGHWAY CANATAN - MAGATOS 264,318.78                     January 3 2023 December 29 2023 99% 262,034.01              On going

JCT. NEW VISAYAS - BUAN 136,734.81                     January 3 2023 December 29 2023 93%                127,365.36 On going

SONLON - NEW VISAYAS - CAMANSA 509,532.49                     January 3 2023 December 29 2023 94%                476,653.15 On going
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JCT. HIGHWAY GABUYAN - SEMONG - DAGOHOY 294,131.59                     January 3 2023 December 29 2023 44% 128,338.62              On going

SEMONG - PALMA GIL 111,198.67                     January 3 2023 December 29 2023 93%                102,905.00 On going

CAPUNGAGAN - MABUHAY - PANDULIAN 169,674.09                     January 3 2023 December 29 2023 44% 75,394.74                On going

PANDULIAN - JCT. SAN MIGUEL 62,251.09                       January 3 2023 December 29 2023 98% 61,066.42                On going

FLORIDA - NEW BOHOLANO 107,626.09                     January 3 2023 December 29 2023 95%                102,092.75 On going

JCT. NEW BOHOLANO - NEW LOON 143,718.68                     January 3 2023 December 29 2023 84%                120,218.47 On going

KM. 9, SAGAYEN - SAWATA 363,417.77                     January 3 2023 December 29 2023 87%                315,977.13 On going

KM. 15, KIPALILI - NEW LOON 301,393.18                     January 3 2023 December 29 2023 88% 266,056.32              On going

SAWATA - MAMANGAN - PINAMUNO 1,259,010.36                  January 3 2023 December 29 2023 100% 1,256,144.21           On going

IGANGON - SAWATA 210,977.09                     January 3 2023 December 29 2023 94% 197,563.30              On going

TAGAYTAY - BUAN 164,615.89                     January 3 2023 December 29 2023 98% 160,507.36              On going

LIMBAAN - STA. FE - EL SALVADOR 612,377.61                     January 3 2023 December 29 2023 72% 437,979.99              On going

DEL PILAR - JCT. SILANGAN 130,705.29                     January 3 2023 December 29 2023 93% 122,030.44              On going

NEW CORELLA - NEW SAMBOG - SILANGAN 154,701.20                     January 3 2023 December 29 2023 87% 135,292.75              On going

POB. NEW CORELLA - PRK. 10 POB. 41,592.42                       January 3 2023 December 29 2023 100% 41,592.42                On going

PRK. 7 POB. - NEW SAMBOG 110,091.62                     January 3 2023 December 29 2023 99% 109,346.19              On going

NEW CORELLA - GUADALUPE - DEL MONTE 169,396.18                     January 3 2023 December 29 2023 76% 128,144.75              On going

NEW CORELLA - NEW BOHOL 307,637.77                     January 3 2023 December 29 2023 89% 274,825.00              On going

JCT. CARCOR - PRK. 9 BAGSAK 69,844.97                       January 3 2023 December 29 2023 80% 56,121.00                On going

CARCOR - JCT. KAUSWAGAN 131,629.28                     January 3 2023 December 29 2023 87% 114,887.00              On going

DEL PILAR - PRK. 9 BAGSAK - SAN JOSE 175,014.97                     January 3 2023 December 29 2023 30% 51,697.00                On going

SAN JUAN - NEW TALISAY 232,705.87                     January 3 2023 December 29 2023 86% 200,617.07              On going

SAN JUAN - KAUSWAGAN - NEW CORTEZ 111,928.36                     January 3 2023 December 29 2023 90% 100,276.00              On going

NEW BOHOL - JCT. EL UNIDO 99,849.10                       January 3 2023 December 29 2023 86% 86,168.00                On going

NEW CORELLA - EL UNIDO - JCT. MESAOY 269,497.68                     January 3 2023 December 29 2023 82% 222,079.00              On going

MESAOY - DASING 69,153.36                       January 3 2023 December 29 2023 87% 60,320.24                On going

JCT. SAN JUAN - JCT. MESAOY 104,231.64                     January 3 2023 December 29 2023 91% 94,888.18                On going

MESAOY - JCT. MAHAYAHAY 183,910.88                     January 3 2023 December 29 2023 94% 172,339.02              On going

MESAOY - NEW BOHOL 244,882.88                     January 3 2023 December 29 2023 74% 180,004.00              On going

NEW VISAYAS - BINANCIAN 125,685.98                     January 3 2023 December 29 2023 93% 116,468.00              On going

DATU BALONG - MAMALIAN 72,952.20                       January 3 2023 December 29 2023 30% 22,203.00                On going

JCT. HIGHWAY CANATAN - DOÑA ANDREA 69,609.80                       January 3 2023 December 29 2023 81% 56,226.21                On going

STA. FELOMINA - SAN ROQUE 64,492.24                       January 3 2023 December 29 2023 73% 46,964.96                On going

JCT. SAGAYEN - SONLON 374,952.06                     January 3 2023 December 29 2023 100% 374,952.06              On going

SAN VICENTE - BUTAY 148,773.78                     January 3 2023 December 29 2023 90% 134,548.11              On going
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JCT. HIGHWAY DOÑA ANDREA - CAPUNGAGAN 194,951.26                     January 3 2023 December 29 2023 74% 145,134.75              On going

PAMACAUN - LASANG - BANATE 59,679.54                       January 3 2023 December 29 2023 87% 52,167.70                On going

KAPALONG - MABANTAO - FLORIDA 264,278.26                     January 3 2023 December 29 2023 90% 236,596.84              On going

STO. NIÑO - PALMA GIL - SITIO OPAO 60,832.50                       January 3 2023 December 29 2023 95% 57,489.25                On going

DALIGDIGON - DAGOHOY 64,056.96                       January 3 2023 December 29 2023 100% 64,056.96                On going

ANGELO - DAGOHOY 36,471.08                       January 3 2023 December 29 2023 88% 32,203.00                On going

DALIGDIGON - LUMABAG 47,438.42                       January 3 2023 December 29 2023 73% 34,461.45                On going

STO. NIÑO - DALIGDIGON - PAITON 282,520.46                     January 3 2023 December 29 2023 67% 188,505.90              On going

JCT. PAITON - MIBOLO 421,736.06                     January 3 2023 December 29 2023 92% 387,348.13              On going

JCT. SAMPAO - BDRY. MAMACAO 43,968.32                       January 3 2023 December 29 2023 100% 43,968.32                On going

JCT. HIGHWAY LUNA - MAMACAO - NARRA 274,116.06                     January 3 2023 December 29 2023 82% 224,166.83              On going

 JCT. GABUYAN - KATIPUNAN - BUCANA 147,642.20                     January 3 2023 December 29 2023 46% 67,787.07                On going

FLORIDA - SUAON - JCT. GUPITAN 86,733.36                       January 3 2023 December 29 2023 26% 22,203.00                On going

JCT. SUAON - LIBUTON 119,182.96                     January 3 2023 December 29 2023 86% 101,969.38              On going

JCT. DACUDAO - MABUHAY 69,453.52                       January 3 2023 December 29 2023 94% 65,257.69                On going

MONTE DUJALI - GUPITAN 126,165.66                     January 3 2023 December 29 2023 58% 73,785.74                On going

JCT. PATEL - LANGAN 49,499.80                       January 3 2023 December 29 2023 75% 37,062.28                On going

SAWATA - LIBUTON - MONTE DUJALI - PATEL 340,329.60                     January 3 2023 December 29 2023 80% 270,590.74              On going

DATU BALONG - PINAMUNO 37,097.26                       January 3 2023 December 29 2023 92% 33,961.30                On going

JCT. SAWATA - BDRY. BINASBAS 30,779.70                       January 3 2023 December 29 2023 100% 30,779.70                On going

NEW CORELLA - STO NIÑO - MACGUM 288,820.20                     January 3 2023 December 29 2023 86% 248,158.61              On going

STA. FE - MAMBING 37,317.10                       January 3 2023 December 29 2023 93% 34,637.36                On going

LIMBAAN - STO. NIÑO 81,709.54                       January 3 2023 December 29 2023 65% 52,930.44                On going

JCT. MONTE CARLO - UPPER CABAYWA 147,556.06                     January 3 2023 December 29 2023 86% 126,511.24              On going

STA. FE - DEL MONTE 191,350.88                     January 3 2023 December 29 2023 40% 76,925.00                On going

DEL PILAR - EL UNIDO 56,944.22                       January 3 2023 December 29 2023 73% 41,625.64                On going

BDRY. TAGUM - BACA - NEW CORELLA 271,114.60                     January 3 2023 December 29 2023 89% 241,934.49              On going

PRK. 1 MAUNLOM - PRK. 6 MAUNLOM 71,436.80                       January 3 2023 December 29 2023 37,455.00                On going

50,600,000.00                26,897,021.53         

Fuel, Oil and Lubricants Expenses 3,259,146.82                  

JCT. HIGHWAY CARMEN - MANGALCAL - TUBOD 1,028,923.83                  January 3 2023 December 29 2023 100% 1,028,923.83           On going

JCT. HIGHWAY GUADALUPE - BDRY. TAGUM 533,865.11                     January 3 2023 December 29 2023 74% 397,083.00              On going

TOTAL REPAIRS & MAINTENANCE OF PROVINCIAL ROADS-DIST. 

I

REPAIRS & MAINTENANCE OF PROVINCIAL ROADS-DIST. II
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POBLACION DUJALI - PRK. 8 DUJALI 538,042.15                     January 3 2023 December 29 2023 74% 397,084.00              On going

JCT. BDRY. TAGUM TALOMO 1,018,652.88                  January 3 2023 December 29 2023 100% 1,018,652.88           On going

JCT. HIGHWAY - ISING - MAGSAYSAY 1,220,647.87                  January 3 2023 December 29 2023 100% 1,220,647.87           On going

ANIBONGAN - SALVACION - CABAY-ANGAN 784,870.17                     January 3 2023 December 29 2023 100% 784,870.17              On going

CABAY-ANGAN - ESPERANZA 606,240.57                     January 3 2023 December 29 2023 100% 606,240.57              On going

SAN MIGUEL - LIBERTAD 797,164.37                     January 3 2023 December 29 2023 100% 797,164.37              On going

FD. RD. 2 - STO. TOMAS - MAGWAWA 1,291,427.37                  January 3 2023 December 29 2023 100% 1,291,427.37           On going

MENZI - BALAGUNAN - TULALIAN 1,372,011.87                  January 3 2023 December 29 2023 100% 1,372,011.87           On going

JCT. HIGHWAY - TANGLAW 501,355.37                     January 3 2023 December 29 2023 79% 394,083.00              On going

KIMAMON - LUNGA-OG - TALOMO 648,417.47                     January 3 2023 December 29 2023 100% 648,417.47              On going

BDRY. TAGUM - CROSSING KINAMAYAN 738,881.30                     January 3 2023 December 29 2023 100% 738,881.30              On going

CEBULANO - MANGALCAL 362,317.22                     January 3 2023 December 29 2023 100% 362,317.22              On going

TUBOD - BASA - MANGALCAL 249,131.41                     January 3 2023 December 29 2023 100% 249,131.41              On going

TUGANAY-TABA 244,093.99                     January 3 2023 December 29 2023 100% 244,093.99              On going

Fuel, Oil and Lubricants Expenses

JCT HIGHWAY-TUGANAY-ANIBONGAN 216,489.02                     100% 216,489.02              On going

DUJALI-PAWAS-SAN VICENTE 231,639.33                     100% 231,639.33              On going

JCT. SALVACION- SAN VICENTE 237,070.29                     100% 237,070.29              On going

BACALI - CASIG-ANG - LIBERTAD 369,965.18                     100% 369,965.18              On going

KINAMAYANG LUNGA-OG 213,263.49                     100% 213,263.49              On going

PRK.MAGSAYSAY- LUNGA-OG- DALISAY 213,333.29                     100% 213,333.29              On going

PRK.APITONG-UPPER BALISONG-DALISAY 378,093.97                     100% 378,093.97              On going

LOS AMIGOS 1 - ESPERANZA - LOS AMIGOS 2 202,336.10                     

PANTARON - MUGAS 204,949.84                     

NAFCO - BOBONGON 208,351.33                     

ISING - SADPODON - TABA - DILADILA 392,221.57                     100% 392,221.57              On going

JCT. HIGHWAY-TUGANAY-TABA 490,849.87                     100% 490,849.87              On going

ALEJAL - ALEMAG 195,926.87                     

TUGANAY - ANIBONGAN - SAN ISIDRO 465,251.07                     

DALISAY - MABUHAY 427,076.17                     100% 427,076.17              On going

DUJALI-TANGLAW 365,976.67                     100% 365,976.67              On going

DUJALI-NEW CASAY 287,821.37                     100% 287,821.37              On going

DUJALI-SAN ISIDRO 331,916.97                     100% 331,916.97              On going

PRK.1 PAWAS-DUJALI 204,740.97                     0%

DUJALI-BALISONG MAGUPISING 298,600.17                     100% 298,600.17              On going
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DUJALI-SAN MIGUEL 470,295.17                     100% 470,295.17              On going

NEW CAMILING- ALEJAL- LOWER MAGSAYSAY 365,187.52                     100% 365,187.52              On going

Repairs and Maint- Infastractures Assets 1,145,536.82                  

CEBULANO - MANGALCAL 164,302.62                     January 3 2023 December 29 2023 21% 34,582.01                On going

TUBOD-BASA-MANGALCAL 157,862.32                     January 3 2023 December 29 2023 100% 157,862.32              On going

UPPER MANGALCAL-LOWER MANGALCAL 116,909.08                     January 3 2023 December 29 2023 100% 116,909.08              On going

CEBULANO- LUCETA 72,132.73                       January 3 2023 December 29 2023 100% 72,132.73                On going

JCT. HIGHWAY CARMEN-MANGALCAL-TUBOD 455,949.51                     January 3 2023 December 29 2023 100% 455,949.51              On going

JCT. HIGHWAY- ST.NIÑO- LA PAZ - SAN 159,554.51                     January 3 2023 December 29 2023 100% 159,554.51              On going

JCT. HIGHWAY - ST.NIÑO-KABANKALAN- LA 58,031.20                       January 3 2023 December 29 2023 100% 58,031.20                On going

ISING- ST.NIÑO 107,030.82                     January 3 2023 December 29 2023 28% 29,922.49                On going

TUGANAY-TABA 158,606.36                     January 3 2023 December 29 2023 100% 158,606.36              On going

MALIGAYA-NEW CAMILING 58,030.72                       January 3 2023 December 29 2023 100% 58,030.72                On going

NEW CAMILING- ALEJAL- LOWER MAGSAYSAY 219,568.39                     January 3 2023 December 29 2023 100% 219,568.39              On going

ANAHAW- MALIGAYA 163,099.71                     January 3 2023 December 29 2023 100% 163,099.71              On going

JCT HIGHWAY- TUGANAY-ANIBONGAN 136,229.25                     January 3 2023 December 29 2023 100% 136,229.25              On going

ANIBONGAN-GUADALUPE 118,251.08                     January 3 2023 December 29 2023 100% 118,251.08              On going

JCT. ANIBONGAN- PRK 2,7,5 SAN ISIDRO 174,145.44                     January 3 2023 December 29 2023 21% 36,795.52                On going

MABAUS- CABAY-ANGAN 130,506.99                     January 3 2023 December 29 2023 100% 130,506.99              On going

JCT.HIGHWAY GUALUPE- BDRY. TAGUM 246,857.26                     January 3 2023 December 29 2023 14% 34,914.53                On going

POBLACION DUJALI - PRK. 8 DUJALI 305,743.59                     January 3 2023 December 29 2023 100% 305,743.59              On going

NEW CASAY- BUGTONG TALISAY 106,667.99                     January 3 2023 December 29 2023 100% 106,667.99              On going

PRK.5 RJS- PRK.6 NEW CASAY 143,023.89                     January 3 2023 December 29 2023 100% 143,023.89              On going

DUJALI SITIO PAWAS 56,145.22                       January 3 2023 December 29 2023 24% 13,537.48                On going

PRK 1- PRK 2 SITIO PAWAS 61,550.24                       January 3 2023 December 29 2023 22% 13,537.48                On going

DUJALI- PAWAS- SAN VICENTE 216,190.87                     January 3 2023 December 29 2023 100% 216,190.87              On going

JCT. SALVACION- SAN VICENTE 133,579.33                     January 3 2023 December 29 2023 24% 32,657.41                On going

SAN MIGUEL- CASIG-ANG 161,457.86                     January 3 2023 December 29 2023 100% 161,457.86              On going

BACALI - CASIG-ANG - LIBERTAD 195,481.08                     January 3 2023 December 29 2023 100% 195,481.08              On going

KINAMAYAN- MOSLOG- MAHAYAG 117,510.27                     January 3 2023 December 29 2023 10% 11,685.55                On going

SAN MIGUEL- MOSLOG KINAMAYAN 69,003.49                       January 3 2023 December 29 2023 8% 5,382.53                   On going

KINAMAYAN LUNGA-OG 80,610.06                       January 3 2023 December 29 2023 14% 10,970.57                On going

PRK. MAGSAYSAY- LUNGA- OG DALISAY 105,871.46                     January 3 2023 December 29 2023 10% 10,970.60                On going

PRK. APITONG- UPPER BALISONG- DALISAY 154,345.98                     7% 10,970.57                

SITIO PARADISE- MAGKAKAISA- ESPERANZA 80,610.06                       January 3 2023 December 29 2023 14% 10,970.57                On going
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LOS AMIGOS 1 - ESPERANZA - LOS AMIGOS 2 140,008.45                     January 3 2023 December 29 2023 8% 10,970.57                On going

MUGAS- LANATAD 71,734.45                       January 3 2023 December 29 2023 15% 10,970.57                On going

MUGAS-LUNGA-OG 86,071.98                       January 3 2023 December 29 2023 13% 10,970.57                On going

PANTARON - MUGAS 101,775.01                     January 3 2023 December 29 2023 11% 10,970.57                On going

NEW KATIPUNAN- PANTARON 46,473.06                       January 3 2023 December 29 2023 12% 5,389.48                   On going

FD. RD 3 SAN JOSE 71,051.70                       January 3 2023 December 29 2023 8% 5,389.48                   On going

NAFCO - BOBONGON 93,582.12                       January 3 2023 December 29 2023 12% 10,970.57                On going

FD. RD 3-KINAMON- LUNA 360,953.29                     January 3 2023 December 29 2023 1% 5,389.48                   On going

JCT. BDRY. TAGUM TALOMO 231,917.10                     January 3 2023 December 29 2023 3% 6,527.38                   On going

JCT. HIGHWAY ST.NINO- CEBULANO 5,088.52                          January 3 2023 December 29 2023 100% 5,088.52                   On going

JCT. HIGHWAY- TUBOD- BAGONG SILANG 16,888.52                       January 3 2023 December 29 2023 100% 16,888.52                On going

BASA-TUBOD 16,888.52                       January 3 2023 December 29 2023 100% 16,888.52                On going

TUBOD- PILAR 5,088.52                          January 3 2023 December 29 2023 100% 5,088.52                   On going

LOCETA- LOWER MANGALCAL 5,088.52                          January 3 2023 December 29 2023 100% 5,088.52                   On going

LOWER ASUNCION- UPPER ASUNCION 5,088.52                          January 3 2023 December 29 2023 100% 5,088.52                   On going

ISING- SADPODON- TABA- DILADILA 16,888.52                       January 3 2023 December 29 2023 100% 16,888.52                On going

JCT. HIGHWAY- TUGANAY- TABA 16,888.52                       January 3 2023 December 29 2023 100% 16,888.52                On going

JCT. HIGHWAY- ISING- MAGSAYSAY 16,888.52                       January 3 2023 December 29 2023 100% 16,888.52                On going

ALEJAL- ALEMAG 5,088.52                          January 3 2023 December 29 2023 100% 5,088.52                   On going

TUGANAY- ANIBONGAN- SAN ISIDRO 5,088.52                          January 3 2023 December 29 2023 100% 5,088.52                   On going

 ANIBONGAN- SALVACION- CABAY-ANGAN 16,888.52                       January 3 2023 December 29 2023 65% 10,950.14                On going

MABAUS- SALVACION 16,888.52                       January 3 2023 December 29 2023 60% 10,201.43                On going

DALISAY - MABUHAY 16,888.52                       January 3 2023 December 29 2023 60% 10,201.43                On going

SITIO MALAGA- TIBULAO 225,144.84                     January 3 2023 December 29 2023 68% 152,903.28              On going

DUJALI- TANGLAW 16,888.52                       January 3 2023 December 29 2023 60% 10,201.43                On going

DUJALI- NEW CASAY 16,888.52                       January 3 2023 December 29 2023 60% 10,201.43                On going

DUJALI- SAN ISIDRO 16,888.52                       January 3 2023 December 29 2023 60% 10,201.43                On going

CABAY-ANGAN - ESPERANZA 16,888.52                       January 3 2023 December 29 2023 60% 10,201.43                On going

PRK 6 CABAY.ANGAN- ESTI 16,888.52                       January 3 2023 December 29 2023 60% 10,201.43                On going

PRK 5- PRK. 1 PAWAS- DUJALI 16,888.52                       January 3 2023 December 29 2023 60%                  10,201.43 On going

DUJALI- BALISONG- MAGUPISING 16,888.52                       January 3 2023 December 29 2023 60%                  10,201.43 On going

PRK NARAFIL- BRNGY SITE MAGUPISING 16,888.52                       January 3 2023 December 29 2023 60% 10,201.43                On going

DUJALI- SAN MIGUEL 16,888.52                       January 3 2023 December 29 2023 60% 10,201.43                On going

SAN MIGUEL- CROSSING KINAMAYAN 16,888.52                       January 3 2023 December 29 2023 60% 10,201.43                On going

SAN MIGUEL - LIBERTAD 16,888.52                       January 3 2023 December 29 2023 60% 10,201.43                On going
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 FD. RD. 2- STO. TOMAS- MAGWAWA 16,888.52                       January 3 2023 December 29 2023 60% 10,201.43                On going

MENZI - BALAGUNAN - TULALIAN 16,888.52                       January 3 2023 December 29 2023 60% 10,201.43                On going

JCT. HIGHWAY- BUGTONG LUBI- BALAGUNAN 13,392.62                       January 3 2023 December 29 2023 76%                  10,201.43 On going

JCT. HIGHWAY- BALAGUNAN 13,392.62                       January 3 2023 December 29 2023 76%                  10,201.43 On going

JCT.HIGHWAY - TANGLAW 13,392.62                       January 3 2023 December 29 2023 76% 10,201.43                On going

KIMAMON - LUNGA-OG - TALOMO 13,392.62                       January 3 2023 December 29 2023 76% 10,201.43                On going

BDRYTAGUM- CROSSING KINAMAYAN 12,861.76                       January 3 2023 December 29 2023 79% 10,201.43                On going

PRK NARAFIL- BRNGY SITE MAGUPISING 12,873.56                       January 3 2023 December 29 2023 79% 10,201.43                On going

SAN JOSE- SITIO MAHAYAHAY,MAGWAWA 9,849.96                          81% 7,941.33                   
TOTAL REPAIRS & MAINTENANCE OF PROVINCIAL ROADS-

DIST. II

29,700,000.00                20,809,571.98         

464,670,434.00             163,150,930.43      

VARIOUS GOV'T. BLDGS & FAC. DEV'T. PROJ.-LBP-TL17

   Hospital and Health Centers

      Const. of Brgy. Health Center, Brgy. Poblacion (Kaputian) 

IGACOS

1,500,000.00                  

TOTAL VARIOUS GOV'T. BLDGS & FAC. DEV'T. PROJ.-LBP-TL17 1,500,000.00                  

FISHERY ENHANCEMENT PROJECT

    Other Supplies & Materials Expenses 100,000.00                     

TOTAL  FISHERY ENHANCEMENT PROJECT 100,000.00                     

OPERATION & MAINT. OF FARM MACHINERY & EQPT.

    Fuel, Oil and Lubricants Expenses 1,000,000.00                  

    Other Supplies & Materials Expenses 200,000.00                     

OPERATION & MAINT. OF FARM MACHINERY & EQPT. 1,200,000.00                  

FOOD SUFFICIENCY PROGRAM

SUPPLEMENTAL BUDGET

HEALTH SERVICES

INFRASTRUCTURE DEVELOPMENT PROGRAM

ECONOMIC SERVICES

TOTAL 20% DEVELOPMENT FUND - ANNUAL BUDGET



% OF 

COMPLETION

 TOTAL COST 

INCURRED TO DATE 

 PROJECT STATUS 

LOCATION APPROPRIATION  DATE STARTED 
 TARGET COMPLETION 

DATE 

No. of 

Extensions, 

if any

REMARKSPROGRAM OR PROJECT

AGRICULTURAL SUPPORT SERVICES PROJECT

    Other Supplies & Materials Expenses 100,000.00                     

TOTAL AGRICULTURAL SUPPORT SERVICES PROJECT 100,000.00                     

INFRASTRUCTURE DEVELOPMENT PROGRAM

PARKS DEVELOPMENT PROJECTS- VARUIATION ORDER

Enhancement oF Tagumpay Nature Park, San 278,009.00                     

TOTAL PARKS DEVELOPMENT PROJECTS- VARIATION ORDER 278,009.00                     

VARIOUS GOV'T. BLDGS. & FACILITIES PROJECT

Proposed Offline Ext.(BIR) Ph III, Govt Cntr, ManKILAM, 470,000.00                     

TOTAL VARIOUS GOV'T. BLDGS. & FACILITIES PROJECT 470,000.00                     

VARIOUS WATER SYSTEM DEVELOP0MENT PROJECT

Impvt. of Portable Water System, Brgy. Consolacion, Panabo 

City

468,506.35                  

Procurement on process

TOTAL VARIOUS WATER SYSTEM DEVELOP0MENT PROJECT 468,506.35                     

Slope Prot. along Pandulian-Jct. San Miguel Segment 1, 

Provincial Road, (Phase II), San Isidro

7,000,000.00                  

7,000,000.00                  

ROAD OPENING PROJECT

Rd Opening of Brgy Tulalian to Bdry.Paquibato (ph 23,000,000.00            

TOTAL ROAD OPENING PROJECT 23,000,000.00            

PDRP COUNTERPART (PROVINCEWIDE)

Rhb. Of New Visayas-Tulalian FMR w/Bridge,Sto. 18,850,000.00            18,720,097.45         

  TOTAL PDRP COUNTERPART (PROVINCEWIDE) 18,850,000.00            18,720,097.45         

OTHER PURPOSES:

DEBT SERVICING PROGRAM

SLOPE PROTECTION AND LAND DEVELOPMENT PROJECT

TOTAL SLOPE PROTECTION AND LAND DEVELOPMENT PROJECT



% OF 

COMPLETION

 TOTAL COST 

INCURRED TO DATE 

 PROJECT STATUS 

LOCATION APPROPRIATION  DATE STARTED 
 TARGET COMPLETION 

DATE 

No. of 

Extensions, 

if any

REMARKSPROGRAM OR PROJECT

23,000,000.00                

TOTAL DEBT SERVICING PROGRAM 23,000,000.00                

DEBT SERVICING PROGRAM

12,000,000.00                

TOTAL DEBT SERVICING PROGRAM 12,000,000.00                

87,966,515.35                18,720,097.45         

552,636,949.35             181,871,027.88      

EMELIA C. PALERO, CPA EDWIN I. JUBAHIB

Local Budget Officer Local Chief Executive

Loans Payable - Domestic

Interest Expenses

TOTAL SUPPLEMENTAL BUDGET-20% DEVELOPMENT FUND

GRAND TOTAL


