
AREA: 1ST AND 2ND ENGINEERING DISTRICT - COMPLETED PROJECTS
Type Physical Mode Employment
of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons
(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

I. PROJECTS UNDER THE CONTINUING APPROPRIATION
A. Trust Fund CY 2010

1. Cong. A. R. Olaño                 
   a. Hijo Agrarian Reform Beneficiaries Fence Admin a) TF d) 800T a) 10/07/13 d) - a) 800T a) 100.00% c) 100.00% a) 5 Completed as per POW
       Cooperative, Gumamela Drive, Apokon, b) Year 2010 e) Lamadora b) 01/12/14 e) 02/22/14 b) 800T b) - d) - b) 152
       Tagum City c) PEO c) 02/22/14 c) 788.341T

B. 20% Development Fund CY 2011
1. Const./Impv't. of Various Water System
   (PROVINCEWIDE)
   a) Inst. Of 1 unit Dygwell with 2 units Water Level I Admin a) 20% DF d) 80T a) 09/12/13 d) - a) 55T a) 100.00% c) 100.00% a) - Completed as per POW
         Jetmatic Pumps (Mesaoy E/S) b) CY 2011 e) Cepada/Diosanta b) 02/10/14 e) 02/26/14 b) 55T b) - d) - b) -
         New Corella c) PEO c) 02/26/14 c) -
   b) Rehab. Of Alejal Water System (Revised) Water Rehab. Admin a) 20% DF d) 140T a) 10/18/12 d) - a) 140T a) 100.00% c) 100.00% a) 4 Completed as per POW
        Carmen, DDN b) CY 2011 e) Cepada/Diosanta b) 11/05/13 e) 03/12/14 b) 140T b) - d) - b) 40

c) PEO c) 11/11/13 c) 123.71T
2. Rural Electrification Project
   (PROVINCEWIDE)
   a) Rural Elect. Of Prk. Ipil-Narafil Elect. 0.6km a) 20% DF d) 193.26374T a) 04/26/12 d) - a) 193.26374T a) 100.00% c) 100.00% a) - Completed as per POW
        Magupising, B.E. Dujali b) CY 2011 e) Padernilla b) 12/27/13 e) 03/10/14 b) 193.26374T b) - d) - b) -

c) PEO c) 03/10/14 c) 123.71T
C. 5% Calamity Fund CY 2012

1. Prevention and Mitigation
     1.1 Rehab./Impv't. of Prk.4 Tuganay Dike, Water Level I Admin a) 5% CF d) 1.3494928M a) 07/22/13 d) 60 WD a) 1.3494928M a) 100.00% c) 100.00% a) - Completed as per POW
          Brgy. Tanglaw, B.E. Dujali, Davao del Norte b) CY 2012 e) Niaga b) 07/25/13 e) 02/14/14 b) 1.3494928M b) - d) - b) -
          (Mun. Counterpat: P 849.49280T) c) PEO c) 02/14/14 c) 849.4928T

D. Supplemental Budget # 1 CY 2012
1. SEF (Special Educational Fund)
     1.1 (Fencing of Various Bldgs.) Fence 123.92 Admin a) SB # 1 d) 728T a) 01/08/14 d) - a) 728T a) 100.00% c) 100.00% a) 33 Completed as per POW
         a) Const. of Perimeter Fence at DEPED ln.m b) CY 2012 e) Maranga b) 01/16/14 e) 05/31/14 b) 728T b) - d) - b) 693
              Site, Gov't. Center, Mankilam, Tagum City c) PEO c) 05/31/14 c) 473.23T

         b) Completion of Fence, Carmen ES, DDN Fence Admin a) SB # 1 d) 770T a) 05/28/14 d) - a) 770T a) 100.00% c) 100.00% a) 17 Completed as per POW
b) CY 2012 e) Ganaba/Villanueva b) 07/21/14 e) 09/30/14 b) 770T b) - d) - b) 225
c) PEO c) 10/17/14 c) -
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Type Physical Mode Employment
of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons
(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

   1.2 Const. of Various Bldgs.)
         a) Concrete Bench Adelanto Elem. School Bldg. Const. Admin a) SB # 1 d) 91T a) 10/22/14 d) - a) 91T a) 100.00% c) 100.00% a) - Completed as per POW
              Brgy. Suaon, kapalong, DDN b) CY 2012 e) Lamoste b) 12/01/14 e) 12/19/14 b) 91T b) - d) - b) -

c) PEO c) 12/19/14 c) -
2. SEF-Annual Budget CY 2012
      2.1 Impv't. of Tuganay Elem. School, DDN Fence Admin a) SEF-Annual d) 28.3T a) 05/28/14 d) - a) 28.3T a) 100.00% c) 100.00% a) 3 Completed as per POW

b) CY 2012 e) Gamad b) 09/23/14 e) 09/24/14 b) 28.3T b) - d) - b) 6
c) PEO c) 09/24/14 c) -

E. Supplemental Budget # 3 CY 2012
1. Const./Impv't. of Various Water System Water Admin a) SB #3 d) 1M See Projects listed below
   (PROVINCEWIDE) System b) CY 2012 e) Varon/Padernilla

c) PEO
   a) Rehab. Of Kapalong District Hospital Water Admin a) SB #3 d) 163T a) 03/13/14 d) - a) 163T a) 100.00% c) 100.00% a) 4 ai
        Water System, Kapalong System b) CY 2012 e) Varon b) 0317/14 e) 03/14/14 b) 163T b) - d) - b) 4

c) PEO c) 03/17/14 c) 163T
   b) Impv't. of Pangubatan Water System, Water Admin a) SB #3 d) 230.50T a) 10/31/13 d) - a) 230.50T a) 100.00% c) 100.00% a) - Completed as per POW
        Brgy. Pangubatan, Kaputian District System b) CY 2012 e) Porras b) 02/24/14 e) 05/16/14 b) 230.50T b) - d) - b) -

c) PEO c) 04/06/14 c) -
   c) Impv't. of Kanaan Water System Water Admin a) SB #3 d) 232.50T a) 10/31/13 d) - a) 232.50T a) 100.00% c) 100.00% a) - Completed as per POW
        Brgy. Kanaan, kaputian District System b) CY 2012 e) Porras b) 02/24/14 e) 05/16/14 b) 232.50T b) - d) - b) -

c) PEO c) 04/06/14 c) -
F. Supplemental Budget # 4 CY 2012

Provincial Counterpart:
   1) Const./Rehab. Of Prk. 5B-Prk. 10 Limbaan Road 1833.7 Contract a) SB # 4 d) 1.2M a) 12/21/12 d) 198 CD a) 1.2M a) 100.00% c) 100.00% a) 15 Completed as per POW
       FMR with 10.00 ln.m Flat Slab Bridge mtr. b) CY 2012 e) Paraguya b) 05/18/13 e) 04/02/14 b) 1.2M b) - d) - b) 450
       Component, New Corella c) Dvo. Rock Mixer c) 04/02/14 c) 1.418M
       (SELAP Counterpart:9.8M)
   2) Rehab./Impv't. of Carcor, Panas Road 1.0 km Contract a) SB # 4 d) 833.333T a) 04/25/13 d) 195 CD a) 833.333T a) 100.00% c) 100.00% a) 5 Completed as per POW
        Patrocenio Farm to Market Road, b) CY 2012 e) Gula b) 09/10/13 e) 10/22/14 b) 833.333T b) - d) - b) 150
        New Corella, DDN c) Great Street Const. & c) 06/17/14 c) -
        (SELAP Counterpart:7.5M) Equip.Rental

G. 20% Development Fund CY 2013
1) Repair/Rehab. Various Local Roads/ Admin a) 20% DF d) 3.8M See project listed below
     Roads and Drainages Drainages b) CY 2013 e) Paraguya
     (Specila Projects) c) PEO
Provincial Counterpart:
       1.1 Rehab./Impv't. of Prk. 1 to Sitio Maunlom Roads/ 3.8km Admin a) 20% DF d) 1.8885M a) 02/19/13 d) 181 CD a) 1.8885M a) 100.00% c) 100.00% a) 10 Completed as per POW
            Road Section Ph.I, Napungas, Asuncion Drainages b) CY 2013 e) Bonga b) 05/23/13 e) 04/30/14 b) 1.8885M b) - d) - b) 230
           (DIDP Counterpart: 12.590M) c) PEO c) 04/06/14 c) 1.8885M
2) MAINTENANCE BY CONTRACT
        a) Jct. Highway Canatan-Jct. Highway Roads 11.95 km Contract a) 20% DF d) 2.27447472M a) 01/01/13 d) 22 WD a) 2.27447472Ma) 100.00% c) 100.00% a) 4 Completed as per POW
             Magatos & Jct. Highway Magatos- b) CY 2013 e) Balingit b) 06/27/13 e) 07/31/14 b) 2.27447472Mb) - d) - b) 56
             New Bantayan, Asuncion c) SBB Const. c) 06/27/14 c) 774.6471T

Name of Project
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Type Physical Mode Employment
of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons
(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

        b) Kapalong-Mabantao-Florida & Jct. Roads 20.83 km Contract a) 20% DF d) 3.13666893M a) 01/01/13 d) 22 WD a) 3.13666893Ma) 100.00% c) 100.00% a) 3 Completed as per POW
             Highway Doña Andrea-Capungagan b) CY 2013 e) Balingit b) 07/01/13 e) 07/31/14 b) 3.13666893Mb) - d) - b) 21
              kapalong c) RR Seismundo c) 07/01/14 c) 774.671T
         c) Fd. Rd. 3-Kimamon-Luna Roads Contract a) 20% DF d) 2.09520985m a) 01/01/13 d) - a) 2.09520985ma) 100.00% c) 100.00% a) - Completed as per POW
             Sto. Tomas, Davao del Norte b) CY 2013 e) Maligro b) 06/26/13 e) 06/26/14 b) 2.09520985mb) - d) - b) -
              c) PEO c) 06/26/14 c) -
         d) Fd. Rd. 3-San Jose, Sto. Tomas, Roads Contract a) 20% DF d) 776.43375T a) 01/01/13 d) - a) 776.43375T a) 100.00% c) 100.00% a) - Completed as per POW
              Davao del Norte b) CY 2013 e) Maligro b) 06/26/13 e) 06/26/14 b) 776.43375T b) - d) - b) -

c) PEO c) 06/26/14 c) -
         e) Dujali-Tanglaw Roads Contract a) 20% DF d) 825.76261T a) 01/01/13 d) - a) 825.76261T a) 100.00% c) 100.00% a) 40 Completed as per POW
              B.E. Dujali, Davao del Norte b) CY 2013 e) Maligro b) 06/26/13 e) 06/26/14 b) 825.76261T b) - d) - b) 880

c) PEO c) 06/26/14 c) -
H. Supplemental Budget # 2 CY 2013

    1. Construction of Bloodbank Bldg. Const. Admin a) SB # 2 d) 1.5M a) 07/04/13 d) 30 WD a) 1.5M a) 100.00% c) 100.00% a) 6 Completed as per POW
       Gov't. Center (Ph.II)(PEEDO Admin) b) CY 2013 e) Maranga b) 10/16/13 e) 03/21/14 b) 1.5M b) - d) - b) 120
       Mankilam, Tagum City c) PEO c) 03/22/14 c) 1.418M
       (Mun. Counterpat: P 849.49280T)

I. Supplemental Budget #4 CY 2013
1. Special Educational Fund
    1.1 Continuing Upgrading of DDN Sports Bldg. Const. Admin a) SB # 4 d) 2.770M a) 09/24/13 d) 30 CD a) 2.770M a) 100.00% c) 100.00% a) 13 Completed as per POW
        and Tourism Complex, Tagum City b) CY 2013 e) Pasiona b) 10/01/13 e) 01/13/14 b) 2.770M b) - d) - b) 330

c) PEO c) 01/13/14 c) 2.606M
2. Purchase, Const. & Impv't. of Gov't.
    Facilities (3918)
    2.1 Cost./Impv't. of DDNSTC (Ground Dev't. Bldg. Const. Admin a) SB # 4 d) 1M a) 12/2013 d) 22 WD a) 1M a) 100.00% c) 100.00% a) 15 Completed as per POW
          of Pasalubong Shop Area, Ph.I) b) CY 2013 e) Pasiona b) 03/17/14 e) 05/30/14 b) 1M b) - d) - b) 330

c) PEO c) '04/30/14 c) 900T
J. Supplemental Budget # 5 CY 2013 BORROWINGS

    1. Const. of Basketball Court at DDN Sports Bldg. Const. Admin a) SB # 5 d) 3.863M a) 12/2013 d) 21 WD a) 3.863M a) 100.00% c) 100.00% a) 40 Completed as per POW
        & Tourism Complex, Mankilam, DDN b) CY 2013 e) Pasiona b) 01/16/14 e) 08/29/14 b) 3.863M b) - d) - b) 880

c) PEO c) 08/29/14 c) 2.527M
BORROWINGS

    2. Const. of Baseball/Football Field at Bldg. Const. Admin a) SB # 5 d) 3.62141214M a) 12/2013 d) 34WD a) 3.62141214Ma) 100.00% c) 100.00% a) 15 Completed as per POW
         DDN Sports and Tourism Complex, b) CY 2013 e) Pasiona b) 03/03/14 e) 08/29/14 b) 3.62141214Mb) - d) - b) 330
         Brgy. Mankilam, DDN c) PEO c) 06/30/14 c) 131.130T

K. 5% Calamity Fund CY 2013
1. Prevention and Mitigation
     a) Desiltation/Excavation of Gabuyan River Road 400 mtr. Admin a) 5% CF d) 300T a) 04/12/13 d) 30 WD a) 300T a) 100.00% c) 100.00% a) 2 Completed as per POW
          (Prk. 6-B, Sto. Niño, Talaingod, Section) b) CY 2013 e) Salido b) 04/12/13 e) 03/31/14 b) 300T b) - d) - b) 60

c) PEO c) 02/28/14 c) 200T
     b) Impv't./Rehab. Of Prov'l. Road Road 1.00 km Admin a) 5% CF d) 1.748M a) 04/12/13 d) 96 WD a) 1.748M a) 100.00% c) 100.00% a) 8 Completed as per POW
          (Anahaw-Maligaya), FMR, Carmen, DDN b) CY 2013 e) Nasol/Jumawan b) 07/08/13 e) 03/07/14 b) 1.748M b) - d) - b) 144

c) PEO c) 02/11/14 c) 1.748M

Name of Project
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Type Physical Mode Employment
of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons
(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

     c) Impv't. of Roads & Drainages) Road Admin a) 5% CF d) 65T a) 04/04/14 d) - a) 65T a) 100.00% c) 100.00% a) 3 Completed as per POW
          1. Rehab./Impv't. of Suaon-Gupitan Rd. b) CY 2014 e) Ibañez b) 05/02/14 e) 05/30/14 b) 65T b) - d) - b) 63
             Section, (landslide Removal), Gupitan c) PEO c) 05/30/14 c) 40T
          2.  Repai/Impv't. of One Barrel Box Culvert 10m Admin a) 5% CF d) 507.72522T a) 05/09/14 d) - a) 507.72522T a) 100.00% c) 100.00% a) 14 Completed as per POW
               Culvert at Brgy. Tibulao, Panabo City b) CY 2013 e) Alconera/Chua b) 07/14/14 e) 10/10/14 b) 507.72522T b) - d) - b) 140

c) PEO c) 11/17/14 c) -
      d) Desiltation of Brgy. Mangalcal, Road Admin a) 5% CF d) 350T a) 03/12/14 d) - a) 350T a) 100.00% c) 100.00% a) - Completed as per POW
           Carmen, DDN b) CY 2013 e) Chua b) 03/05/14 e) 05/15/14 b) 350T b) - d) - b) -

c) PEO c) 04/15/14 c) 350T
       e) Slope Protection
          1. Rechanneling of Libuganon River Along Road 422 mtr. Admin a) 5% CF d) 1.871M a) 04/04/14 d) 65 CD a) 1.871M a) 100.00% c) 100.00% a) 4 Completed as per POW
              Bgry. Katipunan, Kapalong b) CY 2013 e) Aparece b) 04/04/14 e) 09/30/14 b) 1.871M b) - d) - b) 88

c) PEO c) 09/30/14 c) 1.871M
L. Trust Fund CY 2013

1. PAMANA Project Contract a) TF d) 9M See Projects listed below
b) CY 2013 e) Paraguya/Alconera/
c) Contract Padernilla/Varon

    1.1 Rehab. Of Farm to Market Road Road Contract a) TF d) 1M a) 05/13/13 d) 76 CD a) 1M a) 100.00% c) 100.00% a) - Completed as per POW
         Sitio Patel Upper Tagasan, Brgy. Gupitan b) CY 2013 e) Clar b) 07/19/13 e) 03/21/14 b) 1M b) - d) - b) -

c) R.R. Seismundo c) 02/28/14 c) -
    1.2 Rehab. Of Kauswagan-Kasilak FMR, Panabo Road Contract a) TF d) 1M a) 07/07/13 d) - a) 1M a) 100.00% c) 100.00% a) - Completed as per POW
          Panabo City b) CY 2013 e) Alconera b) 12/04/13 e) 03/07/14 b) 1M b) - d) - b) -

c) DCP c) 03/07/14 c) -
    1.3 Rural Elect. Of Prk. 10, B.E. Dujali, DDN Elect. Contract a) TF d) 1M a) 07/07/13 d) - a) 1M a) 100.00% c) 100.00% a) - Completed as per POW

b) CY 2013 e) Padernilla b) 12/16/13 e) 05/09/14 b) 1M b) - d) - b) -
c) Dvo Light c) 05/09/14 c) -

     1.4 Installation of Pipelines Kinamayan Water Contract a) TF d) 1M a) 07/07/13 d) - a) 1M a) 100.00% c) 100.00% a) - Completed as per POW
           Water Sysytem, Ph.I, Brgy. Tibal-og, b) CY 2013 e) Cepada b) 03/12/14 e) 05/09/14 b) 1M b) - d) - b) -

c) KMMPC c) 05/09/14 c) -
     1.5 Const. Potable Water System (PWS) Road Admin a) TF d) 1M a) 05/13/13 d) 60WD a) 1M a) 100.00% c) 100.00% a) - Completed as per POW
           Level II, Sitio JBL, Sto. Niño, Talaingod b) CY 2013 e) Aparece b) 01/27/14 e) 06/30/14 b) 1M b) - d) - b) -

c) PEO c) 06/15/14 c) -
2. DPWH
     2.1 Const. of MPB (Juvenile Welfare Bldg. Const. Admin a) TF d) 1M a) 06/14/13 d) 30 WD a) 1M a) 100.00% c) 100.00% a) 20 Completed as per POW
            Council Facilities), New Corella b) CY 2012 e) Maranga/Pasiona b) 07/15/13 e) 03/31/14. b) 1M b) - d) - b) 600

c) PEO c) 03/15/14 c) 789T
3. DEPARTMENT OF AGRICULTURE
      3.1 Livestock Rehab. Program of Goat Goat Admin a) DARFUXI d) 440T a) 12/27/13 d) - a) 440T a) 100.00% c) 100.00% a) 8 Completed as per POW
            House/Multiplier Farm, Capungagan House b) CY 2011 e) Balingit b) 02/10/14 e) 04/30/14 b) 440T b) - d) - b) 72

c) PEO c) 04/30/14 c) 386.5T
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Type Physical Mode Employment
of Target of a) Source of Fund a) Date A lot. Rel. d) Days suspended/ a) Program a) Planned Generated

Project (Descrip Impl. b) Year Approp. d) Project Cost b) Date Started # of days extended b) Allotment a) # of Persons
(Location) tion) c) Implementor e) Project Engineer c)Target Compl. Date e) Date completed c) Disbursement b) Man-days

      3.2 Livestock Rehab. Program of Goat Goat Admin a) DARFUXI d) 390T a) 12/27/13 d) - a) 390T a) 100.00% c) 100.00% a) 8 Completed as per POW
            House/Multiplier Farm, New Corella House b) CY 2011 e) Bonga b) 02/10/14 e) 05/30/14 b) 390T b) - d) - b) 176

c) PEO c) 05/10/14 c) 332.403T
      3.3 Const. Of Poultry Ranging Area, Growing Poultry Admin a) DARFXU d) 3.13666893M a) 12/21/13 d) - a) 3.13666893Ma) 100.00% c) 100.00% a) - Completed as per POW
              Pen & Brooding Pen, Gov't. Center, b) CY 2011 e) Balingit b) 04/24/14 e) 05/30/14 b) 3.13666893Mb) - d) - b) -
              Mankilam, Tagum City c) Dvo. Rock c) 05/30/14 c) -
 4. SLRF (Special Local Road Fund)
       4.1 Rehab./Impv't. of Kapalong-Mabantao Road 3250 Km Admin a) TF d) 4.03680M a) 02/12/14 d) 15 CD a) 4.03680M a) 100.00% c) 100.00% a) 4 Completed as per POW
             Florida, Provincial Road b) CY 2012 e) Chua b) 03/17/14 e) 06/30/14 b) 4.03680M b) - d) - b) 40

c) PEO c) 06/30/14 c) 2.01534M
       4.2 Impv't. of Dujali-Balisong-Tanglaw Road Admin a) SLRF d) 6M a) 02/12/14 d) 34 CD a) 6M a) 100.00% c) 100.00% a) 46 Completed as per POW
              Prov'l. rd. Ph.II, B.E. Dujali b) CY 2012 e) Nasol b) 02/17/14 e) 07/31/14 b) 6M b) - d) - b) 1,380

c) PEO c) 07/31/14 c) -
 5. DIDP (Davao Integrated Development Program)
       5.1 Rehab./Impv't. of Prk. 1 to Sitio Maunlom Road 3.02 km. Contract a) TF d) 12.590M a) 02/19/13 d) 271 CD a) 12.590M a) 100.00% c) 100.00% a) 10 Completed as per POW
             Road Section Ph.I, Napungas, Asuncion b) CY 2013 e) Bonga b) 05/23/13 e) 05/16/14 b) 12.590M b) - d) - b) 230
             (Provincial Counterpart:1.8885M) c) PEO c) 05/16/14 c) 8.8136M
6. DOH (Health Facility Enhancement Program 
    and family Health/FP Program
       6.1 Const. of OPD Complex, Central Bldg. Const. Admin a) TF d) 11.5M a) 12/13/13 d) - a) 11.5M a) 100.00% c) 100.00% a) - Completed as per POW
         Storage, Canteen and Repair of OLD b) CY 2012 e) Lamoste b) 01/06/14 e) 11/30/14 b) 11.5M b) - d) - b) -
          Wards at Kapalong District Hospital c) PEO c) 11/30/14 c) 9.797
       6.2 Davao del Norte Provincial Jail bldg. Const. Admin a) TF d) 200T a) 01/18/13 d) - a) 200T a) 100.00% c) 100.00% a) 3 Completed as per POW
             Expansion of TB Dots b) CY 2012 e) Maranga b) 01/16/14 e) 04/30/14 b) 200T b) - d) - b) 63
             (Provincial Counterpart:1.8885M) c) PEO c) 04/15/14 c) 177.77T
 7. SELAP
       7.1 Const./Rehab. Of Prk. 5B-Prk. 10 Road 1833.7 Contract a) TF d) 9.8M a) 12/21/12 d) 198 CD a) 9.8M a) 100.00% c) 100.00% a) 15 Completed as per POW
             Limbaan FMR with 10.00 ln.m Flat Slab mtr. b) CY 2013 e) Paraguya b) 05/18/13 e) 04/30/14 b) 9.8M b) - d) - b) 450
             (Provincial Counterpart: 1.2M) c) Dvo. Rock c) 04/30/14 c) 177.77T
       7.2  Rehab./Impv't. of Carcor, Panas Road 1.0 km Contract a) TF d) 7.5M a) 04/25/13 d) 195 CD a) 7.5M a) 100.00% c) 100.00% a) 5 Completed as per POW
               Patrocenio Farm to Market Road, b) CY 2012 e) Gula b) 09/10/13 e) 10/22/14 b) 7.5M b) - d) - b) 150
               New Corella, DDN c) Great Street Const. & c) 06/17/14 c) -
               (Provincial Counterpart:833.333T) Equip.Rental
8. MRDP
       8.1 Rehab. Of Suaon-Gupitan, kapalong Road 13.08 km. Contract a) TF d) 40.428M a) 12/08/11 d) 830 CD a) 40.428M a) 100.00% c) 100.00% a) 20 Completed as per POW
             to Monte Dujali, San Isidro FMR b) CY 2011 e) Medalla b) 12/08/11 e) 08/15/14 b) 40.428M b) - d) - b) 810
             with Bridge Component c) Dvo. Rock c) 04/02/14 c) 18.035M
9. MRDP-CFAD
      9.1 Const. of Quennsodia Palay Warehouse Contract a) TF d) 7.5M a) 04/25/13 d) 195 CD a) 7.5M a) 100.00% c) 100.00% a) 5 Completed as per POW
            Warehouse b) CY 2012 e) Gula b) 09/10/13 e) 10/22/14 b) 7.5M b) - d) - b) 150

c) Quennsodia c) 06/17/14 c) -
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M. 20% Development Fund CY 2013
1. SOCIO CULTURAL Bldg. Admin a) 20% DF d) 656.990T a) 01/02/14 d) - a) 656.990T a) 100.00% c) 100.00% a) 4 Completed as per POW
    1.1 kadagayaan Festival (Tourism Village, Agri- b) CY 2013 e) Paecdaen b) 06/02/14 e) 06/30/14 b) 656.990T b) - d) - b) 40
       Trade Fair and Main Stage) c) PEO c) 06/30/14 c) 656.990T

II. PROJECTS UNDER THE CURRENT APPROPRIATION
A. MOOE CY 2014

1. Repair & Maint. Of Hospital Bldg. Const. Admin a) DDNH-MOOE d) 375.802T a) - d) 30 WD a) 375.802T a) 100.00% c) 100.00% a) - Completed as per POW
   a) Rehab. Of OLD Bloodbank Bldg. to b) CY 2014 e) Mellomida/Toralde b) 08/13/14 e) 10/31/14 b) 375.802T b) - d) - b) -
        Medical Storage, Carmen c) PEO c) 09/18/14 c) -
   b) Construction of Hospital Waste Disposal Bldg. Const. Admin a) DDNH-MOOE d) 94T a) - d) - a) 94T a) 100.00% c) 100.00% a) 4 Completed as per POW
        Tank, DDNH Samal Zone, IGCS b) CY 2014 e) Porras b) 09/24/14 e) 10/31/14 b) 94T b) - d) - b) 20

c) PEO c) 10/08/14 c) -
B. 20% Development Fund CY 2014

1. Repair & Maint. Of Various Prov'l. Roads
      1. Repair & Maint. Of Various Prov'l. Roads Road 525.3 km Admin a) 20% DF d) 31.348840M a) 01/02/14 d) - a) 31.348840M a) 100.00% c) 100.00% a) 45 Completed as per POW
         and Bridges (1st Engineering District) b) CY 2014 e) Paraguya b) 01/02/14 e) 12/31/14 b) 31.348840M b) - d) - b) 1350

c) PEO c) 12/31/14 c) -
      2. Repair & Maint. Of Various Prov'l. Roads Road 319.7 km Admin a) 20% DF d) 22.120487M a) 01/02/14 d) - a) 22.120487M a) 100.00% c) 100.00% a) 37 Completed as per POW
          and Bridges (2nd Engineering District) b) CY 2014 e) Paraguya b) 01/02/14 e) 12/31/14 b) 22.120487M b) - d) - b) 764

c) PEO c) 12/31/14 c) -
2. Const. of Various Gov't. Bldgs.                 
   Structures and Facilities
     2.1 Const. of  Barracks 94 1st Marine Bldg. Const. Admin a) 20% DF d) 265T a) 05/21/14 d) - a) 265T a) 100.00% c) 100.00% a) 7 Completed as per POW
          Batallion Reserve, Panacan, Davao City b) CY 2014 e) Pasiona b) 07/07/14 e) 08/14/14 b) 265T b) - d) - b) 133

c) PEO c) ,08/14/14 c) -
     2.2 Const. of DEPED Record/Warehouse Bldg. Const. Admin a) 20% DF d) 190T a) - d) 30 WD a) 190T a) 100.00% c) 100.00% a) 3 Completed as per POW
            Mankilam, Tagum City b) CY 2014 e) Pasiona b) 09/16/14 e) 10/31/14 b) 190T b) - d) - b) 30

c) PEO c) 10/15/14 c) -
     2.3  Perimeter Fence at Powerhouse (DDNSTC) Fence Const. Admin a) 20% DF d) 136T a) 05/21/14 d) - a) 136T a) 100.00% c) 100.00% a) 5 Completed as per POW
             Mankilam, Tagum City b) CY 2014 e) Pasiona b) 01/06/14 e) 11/30/14 b) 136T b) - d) - b) 60

c) PEO c) 11/30/14 c) -
C. General Fund-SB# 1 CY 2014

1. Construction of Basketball Court 10th Bldg. Admin a) 20% DF d) 216T a) - d) - a) 216T a) 100.00% c) 100.00% a) - Completed as per POW
   (AGILA) Division Phil. Army, Mawab b) CY 2014 e) Salido b) 10/15/14 e) 12/31/14 b) 216T b) - d) - b) -

c) PEO c) 12/31/14 c) 356.62T
D. Supplemental Budget # 2 CY 2014

1. SEF (Special Educational Fund)                 
     1.1 Continuing Upgrading of DDN Sports Bldg. Admin a) SEF-SB#2 d) 2M a) 05/19/14 d) - a) 2M a) 100.00% c) 100.00% a) - Completed as per POW
          Tourism Complex (Ph.II), Mankilam, b) CY 2014 e) Pasiona b) 05/02/14 e) 07/31/14 b) 2M b) - d) - b) -
           Tagum City c) PEO c) ,07/31/14 c) -
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E. Supplemental Budget # 4 CY 2014
1. SEF (Special Educational Fund)                 
    1.1 Additional Materials for DEPED Fence Fence 517 cu.m, Admin a) SB # 4 d) 170T a) 02/12/14 d) - a) 170T a) 100.00% c) 100.00% a) 33 Completed as per POW
         Gov't. Center, Mankilam, Tagum City b) CY 2014 e) Maranga b) 03/16/14 e) 05/31/14        b) 170T b) - d) - b) 693

c) PEO c) 04/15/14 c) 115.108T
    1.2 Fabriaction of DAVRAA Sports Bldg. Admin a) SB # 4 d) 187T a) 02/05/13 d) - a) 187T a) 100.00% c) 100.00% a) - Completed as per POW
          Equipment and Facilities, Ph.I, b) CY 2014 e) Pasiona b) 05/02/14 e) 05/31/14 b) 187T b) - d) - b) -
          Mankilam, Tagum City c) PEO c) 05/31/14 c) 187T

F. 5% Calamity Fund CY 2014
1. Prevention and Mitigation                 
    1.1 Rehab. Of Mactan River Dike Dike Admin a) 5% CF d) 430T a) 07/'03/14 d) - a) 430T a) 100.00% c) 100.00% a) 5 Completed as per POW
         at Brgy. Magsaysay, Carmen b) CY 2014 e) Alconera b) 07/31/14 e) 09/30/14 b) 430T b) - d) - b) 43

c) PEO c) 10/01/14 c) -
    1.2 Rehab./Impv't. of Brgy. Road from Road Admin a) 5% DF d) 136T a) 06/09/14 d) 21 WD a) 136T a) 100.00% c) 100.00% a) 3 Completed as per POW
         Jct. New Cortez E/S Anaman-kasilak b) CY 2014 e) Bonga b) 06/16/14 e) 10/15/14 b) 136T b) - d) - b) 30
         Crossing Barako-Bondoc-Crossing c) PEO c) 10/15/14 c) 356.62T
         Barako-Matin-ao

G. Trust Fund
1. Luntiang Paraiso                 
    1.1 Minor Repair of Luntiang Paraiso Bldg. Bldg. 517 cu.m, Admin a) TF d) 355T a) 01/02/14 d) 22 WD a) 355T a) 100.00% c) 100.00% a) 5 Completed as per POW
         New Corella, DDN b) CY 2014 e) Maranga b) 06/06/14 e) 09/30/14 b) 355T b) - d) - b) 110

c) PEO c) 08/31/14 c) -
2. DOH (Health Facility Enhancement Program                 
    and family Health/FP Program
    2.1 Rehab./Impv't. of Semi-Private Ward Bldg. 517 cu.m, Admin a) TF d) 7M a) 12/10/13 d) 31 WD a) 7M a) 100.00% c) 100.00% a) 4 Completed as per POW
          at Carmen District Hospital b) CY 2012 e) Nasol b) 01/13/14 e) 08/29/14 b) 7M b) - d) - b) 96

c) PEO c) 08/20/14 c) -
3. Luntiang Paraiso                 
    3.1 Proposed Mess Hall building Bldg. Const. Admin a) TF d) 2M a) 01/02/14 d) - a) 2M a) 100.00% c) 100.00% a) - Completed as per POW
         (Luntiang Paraiso Regional Drug b) CY 2014 e) Maranga b) 07/06/14 e) 12/31/14 b) 2M b) - d) - b) -
           Rehab. Center), New Corella c) PEO c) 12/31/14 c) -
4. DARFUXI CY 2014                 
    4.1 Const. of Fence at PAGRO, Gov't. Fence Admin a) TF d) 240T a) 07/06/14 d) - a) 240T a) 100.00% c) 100.00% a) - Completed as per POW
         Center, Mankilam, Tagum City b) CY 2014 e) Pasiona b) 10/16/14 e) 11/30/14 b) 240T b) - d) - b) -

c) PEO c) 11/30/14 c) -
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