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1 264 Procurement of Hardware Materials for Expansion of Civil Service Commission Field Office Bldg. (Ph.2) Gov’t. Ctr., Mankilam Tagum City PEO-1st Public Bidding 28-Jun-16 06-Jul-16 18-Jul-16 18-Jul-16 18-Jul-16 27-Jul-16

2 233 Procurement of 1 unit Mobile Portable X-Ray Machine for DDN Hospital, IGACOS Zone Samal Zone Public Bidding 28-Jun-16 06-Jul-16 18-Jul-16 18-Jul-16 18-Jul-16 27-Jul-16

3 264
1 Unit Contract for the Following Projects:                                                                                                                                                                                                                          
1. Prop. 3 Rooms Makeshift Building, Sitio Kapatagan, Brgy. Gupitan, Kapalong –  P734,045.28
 2. Const. of 1 unit Makeshift Bldg. @ Tibucag E/S-Km.31 Primary Sch. Extn., Tibucag, Brgy.Dagohoy, Talaingod – P 666,607.92                           

PEO Public Bidding 30-Jul-16 08-Jul-16 20-Jul-16 20-Jul-16 20-Jul-16

4 221 Procurement of 1 unit LED VIDEO WALL for utilize of showing AVPs during event of the province, seminars & other form of presentation PIO Public Bidding 28-Jun-16 06-Jul-16 18-Jul-16 18-Jul-16 18-Jul-16

5 232 Procurement of 1 unit Mobile X-RAY for DDNKZ Kapalong Zone Public Bidding 19-Jul-16 27-Jul-16 08-Aug-16 08-Aug-16 08-Aug-16 16-Aug-16

6 223 Procurement of IT Equipment’s for ISSP Computerization Program PADO-IT Public Bidding 19-Jul-16 27-Jul-16 08-Aug-16 08-Aug-16 08-Aug-16

7 830 Procurement of various size of Tires for various provincial equipment 3rd qtr. PEO-Pool Public Bidding 19-Jul-16 27-Jul-16 08-Aug-16 08-Aug-16 08-Aug-16 15-Aug-16

8 264 Procurement of 1 unit Job Order: Supply & Installation of Steel Framing & Roofing Works PEO Public Bidding 19-Jul-16 27-Jul-16 08-Aug-16 08-Aug-16 08-Aug-16 01-Sep-16

9 241 Procurement of 1 unit Mass Transport Vehicle for PVO’s-Biogas Digester Installation & Monitoring-Oplan Andam PVO Public Bidding 19-Jul-16 27-Jul-16 08-Aug-16 08-Aug-16 08-Aug-16 01-Sep-16

10 264 Procurement of 1 unit Contract for the Upgrading of Davao Del Norte Sports and Tourism Complex (Commercial Building) under the Design and 
Build Contract  (Re-Bid) PEO-1st Public Bidding 14-Jan-16 20-Jul-16 28-Jul-16 09-Aug-16 09-Aug-16 09-Aug-16 23-Feb-16

11 264 1 CONTRACT PACKAGE FOR RURAL ELECTRIFICATION Samal District, IGACOS PEO Public Bidding 02-Aug-16 10-Aug-16 22-Aug-16 22-Aug-16 22-Aug-16

12 264
1 UNIT CONTRACT FOR THE FOLLOWING PROJECTS
1. CONST. OF MULTI-PURPOSE BLDG., KINAMAYAN, STO. TOMAS 
2. RENOV./IMPV'T. OF DAY CARE CENTER, BRGY. STA.CRUZ,     KAPUTIAN DISTRICT, IGACOS       

PEO Public Bidding 02-Aug-16 10-Aug-16 22-Aug-16 22-Aug-16 22-Aug-16

13 226 Procurement of Pneumatic Tire changer light & heavy equipment for PEO-Equipment Pool Division PEO-Pool Public Bidding 04-Aug-16 12-Aug-16 24-Aug-16 24-Aug-16 24-Aug-16 07-Sep-16

14 241 Procurement of 1 unit Motor Vehicle for DILG/PPOC Operation DILG Public Bidding

15 241 Procurement of 1 unit Pick up Type Vehicle for Provincial Treasurer use PTO Public Bidding

16 851 Procurement of 1,093 cu.m Aggregates for Sub-base (Item 200) for Maintenance of Various Provincial Roads and Bridges – District 2 (4th quarter) 
(Re-Bid) PEO Public Bidding 04-Aug-16 12-Aug-16 24-Aug-16 24-Aug-16 24-Aug-16
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17 221 Procurement of 1 unit LED VIDEO WALL for utilize of showing AVPs during event of the province, seminars & other form of presentation (Re-Bid) PIO Public Bidding 04-Aug-16 12-Aug-16 24-Aug-16 24-Aug-16 24-Aug-16

18 264
1 Unit Contract for the Following Projects: (Re-Bid)
1. Prop. 3 Rooms Makeshift Building, SitioKapatagan, Brgy. Gupitan, Kapalong –  P734,045.28 
2. Const. of 1 unit Makeshift Bldg. @Tibucag E/S-Km.31 Primary Sch. Extn., Tibucag, Brgy. Dagohoy, Talaingod –  P 666,607.92

PEO Public Bidding 10-Aug-16 18-Aug-16 30-Aug-16 30-Aug-16 30-Aug-16

19 264
1 unit Contract for the Construction of 
1 unit makeshift building @ Dagohoy Elementary School, Brgy. Dagohoy, Talaingod PEO Public Bidding 10-Aug-16 18-Aug-16 30-Aug-16 30-Aug-16 30-Aug-16

20 416 Rehabilitation of Esperanza-Pob. Sto. Tomas FMR  Subproject No. PRDP-IB-R011-DDN-03-000-00-2015- R1 Loan No. 8421-PH PEO Public Bidding 20-Jul-16 21-Jul-16 11-Aug-16 23-Aug-16 23-Aug-16 23-Aug-16

21 241 Procurement of 7 units Motor Vehicle with complete accessories for Provincial Administrator’s Office & Provincial Governor’s Office Personnel PGO Public Bidding 04-Aug-16 12-Aug-16 24-Aug-16 24-Aug-16 24-Aug-16 07-Sep-16

22 241 Procurement of 3 units Passenger Van for 3 DDN Hospitals & PHILHEALTH TSEKAP PEEDO Public Bidding 04-Aug-16 12-Aug-16 24-Aug-16 24-Aug-16 24-Aug-16 07-Sep-16

23 851
1 unit Contract Package #3 Maintenance of Various Prov’l Roads & Bridges Dist. 1
1. ASUNCION-NEW ALEGRIA-BDRY. CUAMBOGAN
2. ASUNCION-MONTE CARLO-DEL PILAR

PEO Public Bidding 10-Aug-16 18-Aug-16 30-Aug-16 30-Aug-16 30-Aug-16

24 264 Procurement of Job Order (Supply and Installation) Doors & Windows for Const. of PAGRO Administration Bldg., Gov’t. Ctr., Mankilam, Tagum City 
(Two Failed Bidding, Two  Failed Negotiated Bidding) PEO Negotiated 17-Aug-16 24-Aug-16 24-Aug-16 24-Aug-16

25 264 Procurement of Job Order (Supply and Installation) Doors & Windows for Const. of PAGRO Administration Bldg., Gov’t. Ctr., Mankilam, Tagum City 
(Two Failed Bidding, Two  Failed Negotiated Bidding) PEO Negotiated 17-Aug-16 24-Aug-16 24-Aug-16 24-Aug-16

26 264 Procurement of Job Order (Supply and Installation) Doors & Windows for Const. of PAGRO Administration Bldg., Gov’t. Ctr., Mankilam, Tagum City 
(Two Failed Bidding, Two  Failed Negotiated Bidding) PEO Negotiated 17-Aug-16 24-Aug-16 24-Aug-16 24-Aug-16

27 232 Procurement of Hospital Equipments for DDNH-Carmen Zone Carmen Zone Public Bidding 01-Sep-16 09-Sep-16 21-Sep-16 21-Sep-16 21-Sep-16 28-Sep-16

28 760 Procurement of Blood Bags for PEEDO Blood Bank Laboratory PEEDO Public Bidding 01-Sep-16 09-Sep-16 21-Sep-16 21-Sep-16 21-Sep-16

29 221 Procurement of 1 Lot VHF Television Broadcast Relay Station for DavNor Karon TV Station & Expand information dissemination on Disaster 
Preparedness PGO-DRRMD Public Bidding 04-Aug-16 01-Sep-16 09-Sep-16 21-Sep-16 21-Sep-16 21-Sep-16

30 223 Procurement of IT Equipment’s for ISSP Computerization Program PADO-IT Public Bidding 01-Sep-16 09-Sep-16 21-Sep-16 21-Sep-16 21-Sep-16 28-Sep-16

31 Procurement of Livestock for PVO’s Livestock Dispersal Project PVO Public Bidding 01-Sep-16 09-Sep-16 21-Sep-16 21-Sep-16 21-Sep-16

32 762 Procurement of 800 bags Certified Premium Inbred Seeds for Agricultural supplies of El Niño Rehabilitation Program PAGRO Public Bidding 01-Sep-16 09-Sep-16 21-Sep-16 21-Sep-16 21-Sep-16

33 762 Procurement of 500 bags OPV Corn Seeds for Agricultural supplies of El Niño Rehabilitation Program PAGRO Public Bidding 01-Sep-16 09-Sep-16 21-Sep-16 21-Sep-16 21-Sep-16 28-Sep-16

34 762 Procurement of Fingerlings for El Niño Rehabilitation Program PENRO Public Bidding 01-Sep-16 09-Sep-16 21-Sep-16 21-Sep-16 21-Sep-16

35 762 Procurement of Various Seedlings for PENRO Project Implementation PENRO Public Bidding 01-Sep-16 09-Sep-16 21-Sep-16 21-Sep-16 21-Sep-16

36 241 Procurement of 1 unit Pick up Type Vehicle for Provincial Treasurer use PTO Public Bidding 01-Sep-16 09-Sep-16 21-Sep-16 21-Sep-16 21-Sep-16 28-Sep-16



37 241 Procurement of 1 unit Mass Transport Vehicle for PVO’s-Biogas Digester Installation & Monitoring-Oplan Andam (Re-Bid) PVO Public Bidding 01-Sep-16 09-Sep-16 21-Sep-16 21-Sep-16 21-Sep-16 28-Sep-16

38 264 Procurement of 1 unit Job Order Supply & Installation of Aluminum Cladding for Repair/Rehab. Of PEO Bldg., Gov’t. Ctr., Mankilam Tagum City 
(Re-Bid) PEO Public Bidding 01-Sep-16 09-Sep-16 21-Sep-16 21-Sep-16 21-Sep-16

39 266 1 unit Contract for the Const. of Vermi Composting Facilities, Datu Abdul, Panabo City PEO Public Bidding 06-Sep-16 14-Sep-16 26-Sep-16 26-Sep-16 26-Sep-16

40 765 1 unit Contract for the Const. of Food Grade Banana Flour Production Facility, Datu Abdul, Panabo City PEO Public Bidding 06-Sep-16 14-Sep-16 26-Sep-16 26-Sep-16 26-Sep-16

41 264
1 unit Contract for the following projects:
1. Const. of Multi-Purpose Bldg., Kinamayan, Sto. Tomas
2. Renov./Impv’t. of Day Care Center, Brgy. Sta. Cruz, Kaputian District, IGACOS

PEO Public Bidding 06-Sep-16 14-Sep-16 26-Sep-16 26-Sep-16 26-Sep-16

42 264
1 unit Contract for the Construction of 
1 unit Makeshift Building @ Dagohoy Elementary  School, Brgy. Dagohoy, Talaingod 
(Re-Bid)

PEO Public Bidding 06-Sep-16 14-Sep-16 26-Sep-16 26-Sep-16 26-Sep-16

43 851
1 unit Contract Package #3 Maintenance of Various Prov’l. Roads & Bridges Dist. 1
1. Asuncion-New Alegria-Bdry. Cuambogan
2. Asuncion-Monte Carlo-Del Pilar

PEO Public Bidding 06-Sep-16 14-Sep-16 26-Sep-16 26-Sep-16 26-Sep-16

44 221 Procurement of 1 unit LED VIDEO WALL for utilize of showing AVPs during event of the province, seminars & other form of presentation PIO Negotiated 08-Sep-16 15-Sep-16 15-Sep-16 15-Sep-16 03-Oct-16

45 264
1 Unit Contract for the Following Projects:
1. Prop. 3 Rooms Makeshift Building, Sitio Kapatagan, Brgy. Gupitan, Kapalong –  P734,045.28 
2. Const. of 1 unit Makeshift Bldg. @Tibucag E/S-Km.31 Primary Sch. Extn., Tibucag, Brgy. Dagohoy, Talaingod –  P 666,607.92

PEO Negotiated 08-Sep-16 15-Sep-16 15-Sep-16 15-Sep-16

46 264 Procurement of Job Order (Supply and Installation) Doors & Windows for Const. of PAGRO Administration Bldg., Gov’t. Ctr., Mankilam, Tagum City PEO Negotiated 08-Sep-16 15-Sep-16 15-Sep-16 15-Sep-16 26-Sep-16

47 264
1 Unit Contract Package for the following Projects:
1. 1 Unit Const. of Multi-Purpose Bldg., Magwawa, Sto.Tomas
2. 1 Unit Compl. of Covered Court (1 Bay), Lunga-og, Sto. Tomas   

PEO Negotiated 08-Sep-16 15-Sep-16 15-Sep-16 15-Sep-16 26-Sep-16

48 264
1 Unit Contract of Various Projects: 
1. 1 unit  Impv’t. of Public Cemetery, Brgy. Linao, San  Isidro  
2. 1 unit  Impv’t. ofBrgy. Hall, Brgy. Suaon, Kapalong

PEO Negotiated 08-Sep-16 15-Sep-16 15-Sep-16 15-Sep-16 15-Sep-16

49 851 Procurement of 1,093 cu.m Aggregates for Sub-base (Item 200) for Maintenance of Various Provincial Roads and Bridges – District 2 (4th quarter) PEO Negotiated 08-Sep-16 15-Sep-16 15-Sep-16 15-Sep-16 26-Sep-16

50 230 Procurement of 1 unit 4x2 Lube Truck, Brand New for PEO-Equipment Pool Management PEO-Pool Public Bidding 08-Sep-16 01-Oct-16 10-Oct-16 21-Oct-16 21-Oct-16 21-Oct-16

51 230 Procurement of 1 unit Unmanned Aerial Vehicle (UAV)/Drone with complete package for PPDO Maintenance & Operation of GIS PPDO Public Bidding 08-Sep-16 01-Oct-16 10-Oct-16 21-Oct-16 21-Oct-16 21-Oct-16 02-Nov-16

52 969 Procurement of Assorted Seeds (Eggplant, Tomato, Beans, Okra, Squash, Ampalaya, Upo) Agricultural supplies for El Niño Rehabilitation 
Program PAGRO Public Bidding 01-Oct-16 10-Oct-16 21-Oct-16 21-Oct-16 21-Oct-16

53 241 Procurement of 1 unit Brand New Pick-up type Vehicle 4x2 for Provincial Governor’s Office PGO Public Bidding 01-Oct-16 10-Oct-16 21-Oct-16 21-Oct-16 21-Oct-16

54 241 Procurement of 3 units Brand New Asian Utility Vehicle for Provincial Governor’s Office PGO Public Bidding 22-Sep-16 01-Oct-16 10-Oct-16 21-Oct-16 21-Oct-16 21-Oct-16

55 266 Procurement of Hardware Materials for Const./Compl. of Stockroom for Relief Goods/Disaster Equipt., Mankilam Tagum City PEO Public Bidding 01-Oct-16 10-Oct-16 21-Oct-16 21-Oct-16 21-Oct-16 02-Nov-16

56 266 Procurement of I.T Equipments for PEO Planning and Programming Div. use PPDO Public Bidding 01-Oct-16 10-Oct-16 21-Oct-16 21-Oct-16 21-Oct-16



57 226 Procurement of 1 unit Pneumatic tire changer heavy equipment for PEO-Equipment Pool Division PEO-Pool Public Bidding 01-Oct-16 10-Oct-16 21-Oct-16 21-Oct-16 21-Oct-16

58 221 Procurement of 1 Lot VHF Television Broadcast Relay Station for DavNor Karon TV Station & Expand information dissemination on Disaster 
Preparedness (Re-Bid) PIO Public Bidding 04-Aug-16 01-Oct-16 10-Oct-16 21-Oct-16 21-Oct-16 21-Oct-16 02-Nov-16

59 Procurement of Livestock for PVO’s Livestock Dispersal Project (Re-Bid) PAGRO Public Bidding 01-Oct-16 10-Oct-16 21-Oct-16 21-Oct-16 21-Oct-16

60 762 Procurement of 800 bags Certified Premium Inbred Seeds for Agricultural supplies of El Niño Rehabilitation Program (Re-Bid) PAGRO Public Bidding 01-Oct-16 10-Oct-16 21-Oct-16 21-Oct-16 21-Oct-16

61 762 Procurement of Fingerlings for El Niño Rehabilitation Program (Re-Bid) PAGRO Public Bidding 01-Oct-16 10-Oct-16 21-Oct-16 21-Oct-16 21-Oct-16

62 264
1 unit Contract for the following projects:
1. Const. of Multi-Purpose Bldg., Kinamayan, Sto. Tomas
2. Renov./Impv’t. of Day Care Center, Brgy. Sta. Cruz, Kaputian District, IGACOS

PEO Negotiated 30-Sep-16 07-Oct-16 07-Oct-16 07-Oct-16

63 264
1 unit Contract for the Construction of 
      1 unit Makeshift Building @ Dagohoy Elementary School, Brgy. Dagohoy, Talaingod PEO Negotiated 30-Sep-16 07-Oct-16 07-Oct-16 07-Oct-16

64 264 Procurement of 1 unit Job Order Supply & Installation of Aluminum Cladding for Repair/Rehab. Of PEO Bldg., Gov’t. Ctr., Mankilam Tagum City PEO Negotiated 30-Sep-16 07-Oct-16 07-Oct-16 07-Oct-16

65 222 Procurement of Furniture & Fixtures for Provincial Agriculturist’s Office PAGRO Public Bidding 11-Oct-16 19-Oct-16 31-Oct-16 31-Oct-16 31-Oct-16 18-Nov-16

66 241 Procurement of 1 unit 2.5 L 4x4 6 Speed MT Pick-up for PHIC TSEKAP Activity PEEDO Public Bidding 11-Oct-16 19-Oct-16 31-Oct-16 31-Oct-16 31-Oct-16

67 223 Procurement of 1 lot Fiber Optic Connectivity for Data Center to PSWDO, PPDO & PIO Buildings. PADO-IT Public Bidding 26-Oct-16 03-Nov-16 15-Nov-16 15-Nov-16 15-Nov-16 25-Nov-16

68 264 Procurement of 37 units Family Tent for Evacuees of Davao del Norte who are affected during Calamity Period PGO Public Bidding 26-Oct-16 03-Nov-16 15-Nov-16 15-Nov-16 15-Nov-16

69 222 Procurement of Fixtures for Women Development Center Building PGO Public Bidding 26-Oct-16 03-Nov-16 15-Nov-16 15-Nov-16 15-Nov-16

70 416 Procurement of 5 units Shredder for Agricultural Fishery & Forestry Equipments use of Commercial Vermi Culture Project. PEEDO Public Bidding 26-Oct-16 03-Nov-16 15-Nov-16 15-Nov-16 15-Nov-16 25-Nov-16

71 264 1 Contract Package fot the following projects: 1. Improvement of Brgy. Hall IGACOS, 2. Impv't of Brgy. Health Center IGACOS, 3. Const. of Stage 
Brgy. San Antonio IGACOS, 4. Compl. of Covered Court Stage IGACOS, 5. Const.  Of Senior Citizen Bldg. IGACOS PEO Public Bidding 10-Nov-16 18-Nov-16 01-Dec-16 01-Dec-16 01-Dec-16 09-Dec-16

72 765 1 unit Contract for the Const. of Food Grade Banana Flour Production Facility, Datu Abdul, Panabo City PEO Public Bidding 10-Nov-16 18-Nov-16 01-Dec-16 01-Dec-16 01-Dec-16 09-Dec-16

73 266 1 unit Contract for the Const. of Vermi Composting Facilities, Datu Abdul, Panabo City PEO Public Bidding 10-Nov-16 18-Nov-16 01-Dec-16 01-Dec-16 01-Dec-16 09-Dec-16

74 969 Procurement of Assorted Seeds (Eggplant, Tomato, Beans, Okra, Squash, Ampalaya, Upo) Agricultural supplies for El Niño Rehabilitation 
Program (Re-Bid) PAGRO Public Bidding 26-Oct-16 03-Nov-16 15-Nov-16 15-Nov-16 15-Nov-16 25-Nov-16

75 241 Procurement of 1 unit Brand New Pick-up type Vehicle 4x2 for Provincial Governor’s Office (Re-Bid) PGO Public Bidding 26-Oct-16 03-Nov-16 15-Nov-16 15-Nov-16 15-Nov-16

76 241 Procurement of 3 units Brand New Asian Utility Vehicle for Provincial Governor’s Office PGO Public Bidding 22-Sep-16 29-Oct-16 07-Nov-16 18-Nov-16 18-Nov-16 18-Nov-16



77 266 Procurement of I.T Equipments for PEO Planning and Programming Div. use (Re-Bid) PEO Public Bidding 26-Oct-16 03-Nov-16 15-Nov-16 15-Nov-16 15-Nov-16

78 226 Procurement of 1 unit Pneumatic tire changer heavy equipment for PEO-Equipment Pool Division (Re-Bid) PEO Public Bidding 24-Nov-16 02-Dec-16 14-Dec-16 14-Dec-16 14-Dec-16 21-Dec-16

79 783 Procurement of Catering Services for Security & Traffic Personnel’s during Batang Pinoy 2016 PGO Public Bidding 29-Oct-16 07-Nov-16 18-Nov-16 18-Nov-16 18-Nov-16

80 221 Procurement of 1 unit LED VIDEO WALL for utilize of showing AVPs during event of the province, seminars & other form of presentation PIO Negotiated 04-Nov-16 10-Nov-16 10-Nov-16 10-Nov-16 25-Nov-16

81 Procurement of Livestock for PVO’s Livestock Dispersal Project (Re-Bid) PVO Negotiated 04-Nov-16 10-Nov-16 10-Nov-16 10-Nov-16 25-Nov-16

82 762 Procurement of 800 bags Certified Premium Inbred Seeds for Agricultural supplies of El Niño Rehabilitation Program (Re-Bid) PAGRO Negotiated 04-Nov-16 10-Nov-16 10-Nov-16 10-Nov-16 25-Nov-16

83 762 Procurement of Fingerlings for El Niño Rehabilitation Program (Re-Bid) PENRO Negotiated 04-Nov-16 10-Nov-16 10-Nov-16 10-Nov-16 25-Nov-16

84 264 1 unit Contract for the Construction of 1 unit Makeshift Building @ Dagohoy Elementary School, Brgy. Dagohoy, Talaingod PEO Negotiated 04-Nov-16 10-Nov-16 10-Nov-16 10-Nov-16 25-Nov-16

85 264 Procurement of 1 unit Job Order: Supply & Installation of Aluminum Cladding  Works  (Roofing & Canopy) for Upgrading of Davao del Norte 
Sports & Tourism Complex (Proposed DavNor Pavilion) PEO Public Bidding

86 264 Procurement of 1 unit Job Order Supply & Installation of Aluminum Cladding for Repair/Rehab. Of PEO Bldg., Gov’t. Ctr., Mankilam Tagum City PEO Negotiated 04-Nov-16 10-Nov-16 10-Nov-16 10-Nov-16 25-Nov-16

87 765 Procurement of Hardware Materials for Impv't. of Motorpool Working Area/PEO Building, Capitol Compound, Mankilam, Tagum City PEO Public Bidding 10-Nov-16 18-Nov-16 01-Dec-16 01-Dec-16 01-Dec-16 09-Dec-16

88 241 Procurement of 1 unit 2.5 L 4x4 6 Speed MT Pick-up for PHIC TSEKAP Activity PEEDO Public Bidding 10-Nov-16 18-Nov-16 01-Dec-16 01-Dec-16 01-Dec-16

89 241 Procurement of Hardware Materials for Improvement of Suaon-Gupitan Prov’l. Road STA.10+140.00-10+233.13) Brgy. Gupitan, Kapalong PEO Public Bidding 17-Nov-16 25-Nov-16 07-Dec-16 07-Dec-16 07-Dec-16 14-Dec-16

90 241 Procurement of Supply, Delivery & Installation of Sound System for Legislative Session Hall & Conference Room VGO Public Bidding 24-Nov-16 02-Dec-16 14-Dec-16 14-Dec-16 14-Dec-16 21-Dec-16

91 264 Procurement of Supply, Delivery & Installation of Furniture for Legislative Building VGO Public Bidding 15-Nov-16 17-Nov-16 25-Nov-16 07-Dec-16 07-Dec-16 07-Dec-16 14-Dec-16

92 266 Procurement of Hardware Materials for Rehab./Improvement of Tongol Bridge approach “A” along Kapalong-Mabantao-Florida road. PEO Public Bidding 17-Nov-16 25-Nov-16 07-Dec-16 07-Dec-16 07-Dec-16 14-Dec-16

93 264 Procurement of 37 units Family Tent for Evacuees of Davao del Norte who are affected during Calamity Period (Re-Bid) PGO Public Bidding 17-Nov-16 25-Nov-16 07-Dec-16 07-Dec-16 07-Dec-16

94 222 Procurement of Fixtures for Women Development Center Building (Re-Bid) PGO Public Bidding 17-Nov-16 25-Nov-16 07-Dec-16 07-Dec-16 07-Dec-16

95 241 Procurement of 1 unit Motor Vehicle for DILG/PPOC Operation Center DILG Public Bidding 17-Nov-16 25-Nov-16 07-Dec-16 07-Dec-16 07-Dec-16 14-Dec-16

96 762 Procurement of Fertilizers 1,600 bags Ammonium Sulphate 50kgs/bag & 3,200 bags Complete 14-14-14 50kgs/bag PAGRO Public Bidding 18-Nov-16 24-Nov-16 02-Dec-16 14-Dec-16 14-Dec-16 14-Dec-16 21-Dec-16



97 241 Procurement of 3 units Brand New Asian Utility Vehicle for Provincial Governor’s Office PGO Negotiated 23-Nov-16 29-Nov-16 29-Nov-16 29-Nov-16

98 266 Procurement of I.T Equipments for PEO Planning and Programming Div. use PEO Negotiated 23-Nov-16 29-Nov-16 29-Nov-16 29-Nov-16

99 221 Procurement of 1 unit LED VIDEO WALL for utilize of showing AVPs during event of the province, seminars & other form of presentation PIO Negotiated 23-Nov-16 29-Nov-16 29-Nov-16 29-Nov-16

100 241 Procurement of 1 unit Brand New Pick-up type Vehicle 4x2 for Provincial Governor’s Office PGO Negotiated 23-Nov-16 29-Nov-16 29-Nov-16 29-Nov-16

101 264 Procurement of 1 Lot Job Order: Supply & Installation of Aluminum & 1 Lot Job Order: Supply & Installation of IKO Asphalt (Re-PR) PEO Public Bidding 15-Nov-16 30-Nov-16 08-Dec-16 20-Dec-16 20-Dec-16 20-Dec-16

102 264 Procurement of Electrical Materials for Impv’t of Motorpool Working Area/PEO Bldg., Capitol Compound, Mankilam, Tagum City PEO Public Bidding 06-Dec-16 14-Dec-16 26-Dec-16 26-Dec-16 26-Dec-16

103 233 Procurement of Hospital Bed w/ Mattress and Treadmill for Hospital use PEEDO Public Bidding 06-Dec-16 14-Dec-16 26-Dec-16 26-Dec-16 26-Dec-16

104 241 Procurement of 3 units Brand New Asian Utility Vehicle for Provincial Governor’s Office PGO Negotiated 03-Dec-16 09-Dec-16 09-Dec-16 09-Dec-16 14-Dec-16

105 266 Procurement of I.T Equipments for PEO Planning and Programming Div. use PEO Negotiated 03-Dec-16 09-Dec-16 09-Dec-16 09-Dec-16

106 241 Procurement of 1 unit Brand New Pick-up type Vehicle 4x2 for Provincial Governor’s Office PGO Negotiated 03-Dec-16 09-Dec-16 09-Dec-16 09-Dec-16

107 241 Procurement of 1 unit 2.5 L 4x4 6 Speed MT Pick-up for PHIC TSEKAP Activity PEEDO Negotiated 03-Dec-16 09-Dec-16 09-Dec-16 09-Dec-16

108 241 Procurement of 1 unit Brand New Pick-up type Vehicle 4x2 for Provincial Governor’s Office PGO Negotiated 15-Dec-16 21-Dec-16 21-Dec-16 21-Dec-16

109 241 Procurement of 1 unit 2.5 L 4x4 6 Speed MT Pick-up for PHIC TSEKAP Activity PEEDO Negotiated 15-Dec-16 21-Dec-16 21-Dec-16 21-Dec-16

110 264 Procurement of 37 units Family Tent for Evacuees of Davao del Norte who are affected during Calamity Period PGO Negotiated 15-Dec-16 21-Dec-16 21-Dec-16 21-Dec-16

111 222 Procurement of Fixtures for Women Development Center Building PGO Negotiated 15-Dec-16 21-Dec-16 21-Dec-16 21-Dec-16

112 241 Procurement of 1 unit Brand New Pick-up type Vehicle 4x2 for Provincial Governor’s Office PGO Negotiated 29-Dec-16 06-Jan-17 06-Jan-17 06-Jan-17

113 241 Procurement of 1 unit 2.5 L 4x4 6 Speed MT Pick-up for PHIC TSEKAP Activity PEEDO Negotiated 29-Dec-16 06-Jan-17 06-Jan-17 06-Jan-17

114 222 Procurement of Fixtures for Women Development Center Building PGO Negotiated 29-Dec-16 06-Jan-17 06-Jan-17 06-Jan-17
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1 04-Oct-16 14-Oct-16 14-Oct-16 19-Oct-16 GF 673,787.50              670,000.00               
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Jul-16 04-Jul-16 04-Jul-16 04-Jul-16 Awarded

2 11-Oct-16 12-Oct-16 12-Oct-16 24-Nov-16 GF 1,500,000.00           1,450,000.00             
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Jul-16 04-Jul-16 04-Jul-16 04-Jul-16 Awarded

3 GF 2,067,261.12           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Jul-16 04-Jul-16 04-Jul-16 04-Jul-16 Re-Bid

4 TF 1,935,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Jul-16 04-Jul-16 04-Jul-16 04-Jul-16 Re-Bid

5 21-Nov-16 22-Nov-16 22-Nov-16 29-Dec-16 GF 1,500,000.00           1,390,000.00             
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

21-Jul-16 21-Jul-16 21-Jul-16 21-Jul-16 Awarded

6 GF 1,765,800.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

21-Jul-16 21-Jul-16 21-Jul-16 21-Jul-16 Returned to 
R.O

7 04-Oct-16 13-Oct-16 13-Oct-16
21-Oct-16               

26-Oct-16     06-
Oct-16

GF 1,670,000.00           
 830,400.00 
116,000.00 
237,600.00 

RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

21-Jul-16 21-Jul-16 21-Jul-16 21-Jul-16 Awarded

8 01-Dec-16 09-Dec-16 09-Dec-16 GF 503,941.88              425,335.55               
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

21-Jul-16 21-Jul-16 21-Jul-16 21-Jul-16 Awarded

9 GF 750,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

21-Jul-16 21-Jul-16 21-Jul-16 21-Jul-16 Re-Bid

10 23-Sep-16 19-Oct-16 GF 30,000,000.00         29,999,981.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

21-Jul-16 21-Jul-16 21-Jul-16 21-Jul-16 Awarded

11 25-Oct-16 GF 2,591,616.19           2,417,911.34             
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

05-Aug-16 05-Aug-16 05-Aug-16 05-Aug-16 On Process

12 GF 1,449,986.72           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

05-Aug-16 05-Aug-16 05-Aug-16 05-Aug-16 Re-Bid

13 18-Oct-16 18-Oct-16 18-Oct-16 08-Nov-16 TF 800,000.00              150,000.00               
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

08-Aug-16 08-Aug-16 08-Aug-16 08-Aug-16 Awarded

14 GF 1,500,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

Re-PR

15 GF 1,150,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

Re-PR

16 TF 508,474.53              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

08-Aug-16 08-Aug-16 08-Aug-16 08-Aug-16 Re-Bid

Contract Cost (PhP)

List of Invited Observers

Remarks 
(Explaining 

changes 
from the 

APP)

Source 
of 

Funds

Actual Procurement Activity ABC (PhP)



17 TF 1,935,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

08-Aug-16 08-Aug-16 08-Aug-16 08-Aug-16 Re-Bid

18 GF 2,067,261.12           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

15-Aug-16 15-Aug-16 15-Aug-16 15-Aug-16 Re-Bid

19 GF 673,855.81              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

15-Aug-16 15-Aug-16 15-Aug-16 15-Aug-16 Re-Bid

20 PRDP 117,477,000.00       
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

03-Aug-16 03-Aug-16 03-Aug-16 03-Aug-16 On Process

21 22-Sep-16 26-Sep-16 26-Sep-16 04-Oct-16 GF 623,000.00              614,838.00               
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

08-Aug-16 08-Aug-16 08-Aug-16 08-Aug-16 Awarded

22 18-Oct-16 19-Oct-16 19-Oct-16 02-Dec-16 GF 6,483,060.00           4,545,000.00             
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

08-Aug-16 08-Aug-16 08-Aug-16 08-Aug-16 Awarded

23 GF 1,975,356.56           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

15-Aug-16 15-Aug-16 15-Aug-16 15-Aug-16 Re-Bid

24 GF 819,392.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

19-Aug-16 19-Aug-16 19-Aug-16 19-Aug-16 Re-Bid

25 GF 1,891,101.85           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

19-Aug-16 19-Aug-16 19-Aug-16 19-Aug-16 Re-Bid

26 GF 2,410,892.52           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

19-Aug-16 19-Aug-16 19-Aug-16 19-Aug-16 Re-Bid

27 01-Dec-16 07-Dec-16 GF 548,000.00              524,200.00               
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

06-Sep-16 06-Sep-16 06-Sep-16 06-Sep-16 Awarded

28 GF 741,500.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

06-Sep-16 06-Sep-16 06-Sep-16 06-Sep-16 On Process

29 GF 4,200,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

06-Sep-16 06-Sep-16 06-Sep-16 06-Sep-16 On Process

30 09-Nov-16 18-Nov-16 18-Nov-16 12-Dec-16 GF 1,670,800.00           1,377,975.00             
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

06-Sep-16 06-Sep-16 06-Sep-16 06-Sep-16 Awarded

31 GF 510,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

06-Sep-16 06-Sep-16 06-Sep-16 06-Sep-16 Re-Bid

32 GF 1,200,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

06-Sep-16 06-Sep-16 06-Sep-16 06-Sep-16 Re-Bid

33 GF 825,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

06-Sep-16 06-Sep-16 06-Sep-16 06-Sep-16 On Process

34 GF 508,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

06-Sep-16 06-Sep-16 06-Sep-16 06-Sep-16 Re-Bid

35 GF 602,460.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

06-Sep-16 06-Sep-16 06-Sep-16 06-Sep-16 On Process

36 12-Oct-16 19-Oct-16 101/19/16 05-Dec-16 GF 1,300,000.00                        1,290,000.00 
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

06-Sep-16 06-Sep-16 06-Sep-16 06-Sep-16 Awarded



37 TF 750,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

06-Sep-16 06-Sep-16 06-Sep-16 06-Sep-16 On Process

38 GF 929,111.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

06-Sep-16 06-Sep-16 06-Sep-16 06-Sep-16 Re-Bid

39 GF 632,902.02              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

09-Sep-16 09-Sep-16 09-Sep-16 09-Sep-16 Re-Bid

40 GF 1,728,112.41           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

09-Sep-16 09-Sep-16 09-Sep-16 09-Sep-16 Re-Bid

41 GF 1,449,986.72           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

09-Sep-16 09-Sep-16 09-Sep-16 09-Sep-16 Re-Bid

42 GF 673,855.81              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

09-Sep-16 09-Sep-16 09-Sep-16 09-Sep-16 Re-Bid

43 GF 1,975,356.56           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

09-Sep-16 09-Sep-16 09-Sep-16 09-Sep-16 On Process

44 TF 1,935,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

09-Sep-16 09-Sep-16 09-Sep-16 09-Sep-16 Re-Bid

45 TF 2,067,261.12           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

09-Sep-16 09-Sep-16 09-Sep-16 09-Sep-16 On Process

46 25-Oct-16 08-Nov-16 08-Nov-16 13-Dec-16 GF 819,392.00              819,000.05               
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

09-Sep-16 09-Sep-16 09-Sep-16 09-Sep-16 Awarded

47 28-Oct-16 GF 2,410,892.52           2,374,396.48             
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

09-Sep-16 09-Sep-16 09-Sep-16 09-Sep-16 Awarded

48 28-Oct-16 GF 1,891,101.85           1,837,949.78             
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

09-Sep-16 09-Sep-16 09-Sep-16 09-Sep-16 Awarded

49 21-Oct-16 26-Oct-16 26-Oct-16 08-Nov-16 GF 508,474.53              508,245.00               
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

09-Sep-16 09-Sep-16 09-Sep-16 09-Sep-16 Awarded

50 GF 6,000,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Oct-16 04-Oct-16 04-Oct-16 04-Oct-16 On Process

51 GF 2,500,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Oct-16 04-Oct-16 04-Oct-16 04-Oct-16 On Process

52 TF 692,200.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Oct-16 04-Oct-16 04-Oct-16 04-Oct-16 Re-Bid

53 GF 1,150,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Oct-16 04-Oct-16 04-Oct-16 04-Oct-16 Re-Bid

54 GF 2,412,390.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Oct-16 04-Oct-16 04-Oct-16 04-Oct-16 Re-Bid

55 GF 1,003,627.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Oct-16 04-Oct-16 04-Oct-16 04-Oct-16 On Process

56 GF 1,202,800.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Oct-16 04-Oct-16 04-Oct-16 04-Oct-16 Re-Bid



57 GF 650,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Oct-16 04-Oct-16 04-Oct-16 04-Oct-16 Re-Bid

58 TF 4,200,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Oct-16 04-Oct-16 04-Oct-16 04-Oct-16 On Process

59 GF 510,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Oct-16 04-Oct-16 04-Oct-16 04-Oct-16 Re-Bid

60 GF 1,200,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Oct-16 04-Oct-16 04-Oct-16 04-Oct-16 Re-Bid

61 GF 508,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

04-Oct-16 04-Oct-16 04-Oct-16 04-Oct-16 Re-Bid

62 TF 1,449,986.72           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

30-Sep-16 30-Sep-16 30-Sep-16 30-Sep-16 On Process

63 GF 673,855.81              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

30-Sep-16 30-Sep-16 30-Sep-16 30-Sep-16 Re-Bid

64 GF 929,111.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

30-Sep-16 30-Sep-16 30-Sep-16 30-Sep-16 Re-Bid

65 GF 1,988,113.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

14-Oct-16 14-Oct-16 14-Oct-16 14-Oct-16 On Process

66 GF 1,700,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

14-Oct-16 14-Oct-16 14-Oct-16 14-Oct-16 Re-Bid

67 GF 2,600,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

28-Oct-16 28-Oct-16 28-Oct-16 28-Oct-16 On Process

68 GF 1,480,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

28-Oct-16 28-Oct-16 28-Oct-16 28-Oct-16 Re-Bid

69 GF 630,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

28-Oct-16 28-Oct-16 28-Oct-16 28-Oct-16 Re-Bid

70 GF 535,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

28-Oct-16 28-Oct-16 28-Oct-16 28-Oct-16 On Process

71 GF 2,393,500.02           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 On Process

72 TF 1,728,112.41           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 On Process

73 TF 632,902.02              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 On Process

74 TF 692,200.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

28-Oct-16 28-Oct-16 28-Oct-16 28-Oct-16 On Process

75 GF 1,150,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

28-Oct-16 28-Oct-16 28-Oct-16 28-Oct-16 Re-Bid

76 GF 2,412,390.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

02-Nov-16 02-Nov-16 02-Nov-16 02-Nov-16 Re-Bid



77 TF 1,202,800.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

28-Oct-16 28-Oct-16 28-Oct-16 28-Oct-16 Re-Bid

78 GF 650,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

24-Nov-16 24-Nov-16 24-Nov-16 24-Nov-16 On Process

79 13-Dec-16 15-Dec-16 TF 1,245,250.00           1,147,240.00             
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

02-Nov-16 02-Nov-16 02-Nov-16 02-Nov-16 Awarded

80 TF 1,935,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

07-Nov-16 07-Nov-16 07-Nov-16 07-Nov-16 Re-Bid

81 21-Dec-16 29-Dec-16 29-Dec-16 GF 510,000.00              507,600.00               
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

07-Nov-16 07-Nov-16 07-Nov-16 07-Nov-16 Awarded

82 04-Jan-17 09-Jan-17 09-Jan-17 GF 1,200,000.00           1,088,000.00             
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

07-Nov-16 07-Nov-16 07-Nov-16 07-Nov-16 Awarded

83 29-Dec-16 03-Jan-17 03-Jan-17 GF 508,000.00              490,900.00               
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

07-Nov-16 07-Nov-16 07-Nov-16 07-Nov-16 Awarded

84 GF 1,935,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

07-Nov-16 07-Nov-16 07-Nov-16 07-Nov-16 Re-Bid

85 GF 1,700,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

Returned to 
R.O

86 21-Dec-16 03-Jan-17 03-Jan-17 GF 929,111.00              867,500.00               
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

07-Nov-16 07-Nov-16 07-Nov-16 07-Nov-16 Awarded

87 GF 1,165,891.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 On Process

88 GF 1,700,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

11-Nov-16 11-Nov-16 11-Nov-16 11-Nov-16 Re-Bid

89 GF 1,152,064.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 On Process

90 GF 1,950,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

24-Nov-16 24-Nov-16 24-Nov-16 24-Nov-16 On Process

91 GF 3,395,860.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 On Process

92 GF 501,715.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 On Process

93 GF 1,480,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 Re-Bid

94 GF 630,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 Re-Bid

95 GF 1,600,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

22-Nov-16 22-Nov-16 22-Nov-16 22-Nov-16 On Process

96 GF 3,776,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

24-Nov-16 24-Nov-16 24-Nov-16 24-Nov-16 On Process



97 GF 2,412,390.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 Re-Bid

98 GF 1,202,800.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 Re-Bid

99 GF 1,935,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 On Process

100 GF 1,150,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

25-Nov-16 25-Nov-16 25-Nov-16 25-Nov-16 Re-Bid

101 GF 2,202,154.62           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

08-Dec-16 08-Dec-16 08-Dec-16 08-Dec-16 On Process

102 GF 580,538.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

08-Dec-16 08-Dec-16 08-Dec-16 08-Dec-16 On Process

103 GF 670,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

08-Dec-16 08-Dec-16 08-Dec-16 08-Dec-16 On Process

104 GF 2,412,390.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

05-Dec-16 05-Dec-16 05-Dec-16 05-Dec-16 On Process

105 GF 1,202,800.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

05-Dec-16 05-Dec-16 05-Dec-16 05-Dec-16 On Process

106 GF 1,150,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

05-Dec-16 05-Dec-16 05-Dec-16 05-Dec-16 Re-Bid

107 GF 1,700,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

05-Dec-16 05-Dec-16 05-Dec-16 05-Dec-16 Re-Bid

108 GF 1,150,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

14-Dec-16 14-Dec-16 14-Dec-16 14-Dec-16 Re-Bid

109 GF 1,700,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

14-Dec-16 14-Dec-16 14-Dec-16 14-Dec-16 Re-Bid

110 GF 1,480,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

14-Dec-16 14-Dec-16 14-Dec-16 14-Dec-16 On Process

111 GF 630,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

14-Dec-16 14-Dec-16 14-Dec-16 14-Dec-16 Re-Bid

112 GF 1,150,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

14-Dec-16 14-Dec-16 14-Dec-16 14-Dec-16 On Process

113 GF 1,700,000.00           
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

14-Dec-16 14-Dec-16 14-Dec-16 14-Dec-16 On Process

114 GF 630,000.00              
RITA ANGELYN T. TORINO  EDUAR C. 
AMOGUIS,Ed. D.                                                      
MARK LOUIE D. MAHINAY, CPA, MBA

14-Dec-16 14-Dec-16 14-Dec-16 14-Dec-16 On Process



ATTY. EDD MARK O. WAKAN
Provincial General Services Officer

BAC Chairman

Date: ____________________

ANTONIO RAFAEL G. DEL ROSARIO
Governor

Province of Davao del Norte

Date: ____________________


