
Pre-Proc 
Conference

Ads/Post of 
IAEB Pre-bid Conf Eligibility 

Check
Sub/Open of 

Bids
Bid 

Evaluation Post Qual

1 Construction of Dalisay Potable Water System PRDP Bidding 17-Jul-17 03-Aug-17 17-Aug-17 17-Aug-17 17-Aug-17

2 Construction of Kasilak Potable Water System PRDP Bidding 17-Jul-17 03-Aug-17 17-Aug-17 17-Aug-17 17-Aug-17

3 Construction of the Civil Works Component of the Enterprise Subproject: “Cacao Production and Beans Marketing” PRDP Bidding 02-Aug-17 23-Aug-17 06-Sep-17 06-Sep-17 06-Sep-17

4 264 Procurement of 1 lot Construction Equipment/Machinery for Building & Ground Maintenance PGSO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

5 765 Procurement of 1 unit Anesthesia Machine with Isoflourange Vaporizer with Mechanical Ventilator for Medical 
Equipment of DDNH-Carmen Zone Carmen Zone Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

6 222 Procurement of Medical Equipment for DDNH-Carmen Zone Carmen Zone Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

7 241 Procurement of Hospital Equipment for DDNH-Carmen Zone Carmen Zone Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

8 241 Procurement of Drugs & Meds for Medical Outreach Program to Different Municipalities & Barangays of DDN PHO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

9 241 Procurement of 1 unit Data Server for PDRRMD-Early Warning Section PGO-DRRMD Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

10 781 Procurement of IT Equipment for PDRRMD-Early Warning Section PGO-DRRMD Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

11 759 Procurement of IT Equipment for Provincial Engineer's Office PEO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

12 759 Procurement of IT Equipment for Provincial Engineer's Office District 2 PEO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

13 759 Procurement of 1 unit Brand New Digital Colored Copier for Provincial Engineer's Office PEO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

14 266 Procurement of 5 units Tablet for Provincial Engineer's Office PEO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

15 765 Procurement of Digital Water Velocity Meter FP311 & Digital Echo Sounder Koden CVS-1410 for PDRRMD-Early 
Warning Section PGO-DRRMD Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

16 264 Procurement of 1 unit Job Order: Supply & Installation of Steel Roof Framing Workers PEO-1st Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

17 264 Procurement of 1 unit Bagger Mixer for Provincial Engineer's Office District 1 PEO-1st Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

18 269 Procurement of Furniture & Fixture for Provincial Engineer's Office District 2 PEO-2nd Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

19 264 Procurement of Job Order: Supply & Installation of Roofing & Tinsmithi PEO-1st Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

20 794 Procurement of Aggregates Sub-base for Maintenance of Various Prov'l Roads & Bridges District 1 PEO-1st Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17 01-Aug-17

21 264 Procurement of 410 cu.m. Aggregate Sub-Base Course for Rehab./Impv’t. of Lower Asuncion-Upper Asuncion Prov’l. 
Road, Carmen, DDN (RE-BID) PEO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

22 222 Procurement of 1,336 cu.m. Aggregate Sub-Base Course for Rehab./Impv’t. of New Katipunan-Pantaron, Sto. Tomas, 
DDN (RE-BID) PEO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

23 765 Procurement of 1,450 cu.m. Aggregate Sub-Base Course for Rehab./Impv’t. of Kinamayan-Lunga-og Prov’l. Road, Sto. 
Tomas, DDN (RE-BID) PEO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

24 830 Procurement of 800 cu.m. Aggregate Sub-Base Course for Rehab./Impv’t. of Maligaya-New Camiling Prov’l. Road, 
Carmen, DDN (RE-BID) PEO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

25 830 Procurement of 1,500 cu.m. Aggregate Sub-Base Course for Rehab./Impv’t. of Prov’l. Road, Dujali-San Isidro, DDN (RE-
BID) PEO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

26 765 Procurement of 1,190 cu.m. Aggregate Sub-Base Course for Rehab./Impv’t. of Jct. Anibongan P2,7,5-San Isidro Prov’l. 
Road, Carmen, DDN (RE-BID) PEO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

27 250 Procurement of 1,500 cu.m. Aggregate Sub-Base Course for Rehab./Impv’t. of Dujali-New Casay Prov’l. Road, Dujali, 
DDN (RE-BID) PEO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

28 222 Procurement of 1,760 cu.m. Aggregate Sub-Base Course for Rehab./Impv’t. of Dujali-Tanglaw Prov’l. Road, Dujali, DDN 
(RE-BID) PEO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17
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29 765 Procurement of Various seedlings for Upland Reforestation Project Implementation (RE-BID) PENRO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

30 221 Procurement of Water System for Agricultural & Forestry Equipment for the Agricultural Development Project (RE-BID) PAGRO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

31 232 Procurement of 1 lot Office System Furniture for PSWDO (RE-BID) PSWDO Bidding 07-Jul-17 14-Jul-17 27-Jul-17 27-Jul-17 27-Jul-17

32 232

33 232

34 232 Procurement of 3 sets Automated Emergency Mass Warning System for PDRRMD PGO-DRRMD Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17 30-Aug-17

35 762 Procurement of IT Equipment for E-Governance Information System Program PADO-IT Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

36 759 Procurement of GYM Equipment for PGSO-Sports PGO Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

37 765 Procurement of 1 unit Brand New Service Vehicle 4x2 LS-A MT for Provincial Governor's Office PGO Bidding 01-Aug-17 09-Aug-17 21-Aug-17 21-Aug-17 21-Aug-17

38 796 Procurement of IT Equipment for PASSO DDN use (RE-BID) PASSO Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

39 241 Procurement of 221 pcs. Trek Pants for Provision of Uniforms for the Alliance of Grassroots
Responders (AGR) Members (RE-BID) PGO-DRRMD Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

40 Procurement of IT Equipment for PDRRMD Early Warning Section (RE-BID) PGO-DRRMD Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

41 Procurement of 1 unit Mass Transport Vehicle Brand New for daily operation and mobility of
PDRRMD (RE-BID) PGO-DRRMD Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

42 830 Procurement of 2 units Brand New Mass Transport Vehicle 4.5c for for Operation of the Rescue
& Emergency Services of PDRRMD (RE-BID) PGO-DRRMD Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17 30-Aug-17

43 765 Procurement of 1 unit Second Hand Japan Ten Wheeler Stainless Water Tanker Truck for
Provision/Rationing of Potable Water to the Disaster Affected Communities (RE-BID) PGO-DRRMD Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17 30-Aug-17

44 765 Procurement of Furnitures & Fixtures for Provincial Health Office (RE-BID) PHO Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

45 765 Procurement of 40 units Family Tent with warranty for Evacuees of DDN who are affected during calamity period PGO Negotiated 25-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17

46 765 Procurement of Hardware Materials for Improvement of Suaon-Gupitan Prov’l. Road STA.10+140.00 - 1 0 + 2 3 3 . 1 
3,1)5 B2r,g0y6.4 G.0u0pitan, Kapalong (RE-BID) PEO-1st Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

47 765 Procurement of 1 lot Construction Equipment/Machinery for Building & Ground Maintenance (RE-BID) PGSO Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17 30-Aug-17

48 765 Procurement of Medical Equipment for DDNH-Carmen Zone (RE-BID) Carmen Zone Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

49 765 Procurement of Hospital Equipment for DDNH-Carmen Zone (RE-BID) Carmen Zone Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

50 240 Procurement of Drugs & Meds for Medical Outreach Program to Different Municipalities & Barangays of DDN (RE-BID) PHO Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

51 765 Procurement of 1 unit Data Server for PDRRMD-Early Warning Section (RE-BID) PGO-DRRMD Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

52 760 Procurement of IT Equipment for Provincial Engineer's Office (RE-BID) PEO Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

53 264 Procurement of IT Equipment for Provincial Engineer's Office (RE-BID) PEO Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

54 223 Procurement of IT Equipment for Provincial Engineer's Office District 2 (RE-BID) PEO-2nd Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

55 762 Procurement of 5 units Tablet for Provincial Engineer's Office (RE-BID) PEO Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

56 760 Procurement of Digital Water Velocity Meter FP311 & Digital Echo Sounder Koden CVS-1410 for PDRRMD-Early 
Warning Section (RE-BID) PGO-DRRMD Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

57 416 Procurement of 245 sack Rice for Food Supplies for Gov't forces & Indigenous People PGO Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

58 223

59 223

60 759 Procurement of 1 unit Electrical Hoist Over Head Crane 5 tons for PEO-Equipment Pool Management PEO-Pool Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17 30-Aug-17

61 264 Procurement of 1 set 2D Ultrasound Machine with 4 Probes for DDNHKZ Kapalong Zone Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17 30-Aug-17

62 765



63 232 Procurement of 6 units 50” Full HD Flat Smart TV J5500 Series 5 for PDRRMD Early Warning Section (RE-BID) PGO-DRRMD Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

64 223 Procurement of Variuos Seedlings for Environmental Project Implementaion PENRO Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

65 221

66 223 I UNIT CONTRACT FOR THE CONSTRUCTION OF CIVIC CENTER, MADAUM, TAGUM CITY PEO Bidding 18-Aug-17 25-Aug-17 07-Sep-17 07-Sep-17 07-Sep-17

67 229

68 416 Procurement of 1,859.9600 cu.m. Aggregates Sub-base (Item 200) for Maintenance of Various Provincial Roads & 
Bridges - District 2 PEO Bidding 04-Aug-17 11-Aug-17 24-Aug-17 24-Aug-17 24-Aug-17

69 759 1 UNIT CONTRACT: IMPV'T. OF MALIGAYA-NEW CAMILING PROV'L. ROAD W/ BRIDGE COMPONENT, MUN. OF 
CARMEN (Re-Bid) PEO Bidding 10-Aug-17 17-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17 05-Sep-17

70 269 1 UNIT CONTRACT FOR THE ROAD UPGRADING OF KM.9 SAGAYEN-SAWATA PROVINCIAL ROAD, 
MUNICIPALITY OF ASUNCION & MUNICIPALITY OF SAN ISIDRO, DAVAO DEL NORTE (Re-Bid) PEO Bidding 10-Aug-17 17-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17 18-Sep-17

71 794 1 UNIT CONTRACT FOR THE ROAD UPGRADING OF FDR.RD.3-KIMAMON-LUNA PROVINCIAL RD., STO.TOMAS, 
DAVAO DEL NORTE (Re-Bid) PEO Bidding 10-Aug-17 17-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17 05-Sep-17

72 264 1 UNIT CONTRACT FOR THE ROAD UPGRADING OF ANAHAW-MALIGAYA PROVINCIAL ROAD, STO.TOMAS, 
DAVAO DEL NORTE (Re-Bid) PEO Bidding 10-Aug-17 17-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17 05-Sep-17

73 830 1 UNIT CONTRACT FOR THE ROAD UPGRADING OF  BALISONG, B.E. DUJALI, DAVAO DEL NORTE (Re-Bid) PEO Bidding 10-Aug-17 17-Aug-17 29-Aug-17 29-Aug-17 29-Aug-17 17-Oct-17

74 232

1 unit Contract Package No. 3 for Maintenance by Contract (MBC)Re-Bid
A. JCT. HIGHWAY-SEMONG-DAGOHOY PROV'L. ROAD (REVISED)
B. DALIGDIGON-DAGOHOY PROV'L. ROAD (REVISED)
C. JCT. GABUYAN-KAPUTIAN-BUCANA PROV'L. ROAD (REVISED)
D. CAPUNGAGAN-MABUHAY-PANDULIAN (REVISED)

PEO Bidding 18-Aug-17 25-Aug-17 07-Sep-17 07-Sep-17 07-Sep-17

75 232

1 unit Contract Package No. 4 for Maintenance by Contract (MBC)Re-Bid
A. JCT. HWAY-MAGATOS-NEW BANTAYAN PROV'L. ROAD (REVISED)
B. MAGATOS-BDRG. PAGSABANGAN PROV'L. ROAD (REVISED)
C. ILOG-NEW BANTAYAN PROV'L. ROAD (REVISED)
D. JCT. HWAY-CANATAN-MAGATOS PROV'L. ROAD (REVISED)
E. JCT. HWAY-DOÑA ANDREA-CAPUNGAGAN PROV'L. ROAD (REVISED)

PEO Bidding 18-Aug-17 25-Aug-17 07-Sep-17 07-Sep-17 07-Sep-17

76 765 1 UNIT CONTRACT FOR  THE ROAD UPGRADING OF DAGOHOY-DALIGDIGON PROVINCIAL ROAD, 
MUNICIPALITY OF TALAINGOD, DAVAO DEL NORTE PGO-DRRMD Negotiated 26-Aug-17 04-Sep-17 15-Sep-17 15-Sep-17 15-Sep-17

77 212 Procurement of Rescue Apparels for PDRRMD-Operation Section PGO-DRRMD Negotiated 25-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17

78 762 Procurement of Drugs & Meds for Animal Health & Veterinary Services PVO Negotiated 25-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17

79 841 Procurement of 40 heads Breeder Cattle for Cattle Restocking Project PVO Negotiated 25-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17

80 765 Procurement of IT Equipment for different Municipalities w/ in DDN PASSO Negotiated 25-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17

81 269 Procurement of 1 unit 2.5 L 4x4 6 Speed MT Pick-up for PHIC TSEKAP Activity PEEDO Negotiated 25-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17

82 765 Procurement of 2 set of Tire & 2 unit Lighting Equipment for PDRRMD-Operation PGO-DRRMD Negotiated 25-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17

83 221 Procurement of Photographic Gadgets for PDRRMD Admin Operation like Water Search and Rescue, Retrieval 
Operations PGO-DRRMD Negotiated 25-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17

84 264 Procurement of IT Equipment for PGSO PGSO Negotiated 25-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17

85 264 Procurement of 3 units Satellite Phones for PDRRMD Early Warning Section PGO-DRRMD Negotiated 25-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17

86 264 Procurement of 3 units All-in-one Laser Printer for PGO & PADO-PA Office PGO-DRRMD Negotiated 25-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17

87 264 Procurement of 300 vials Purified Chick Embryo Cell Anti-Rabies Vaccine for PHO-Animal Bite
Center for 2nd qtr. PHO Negotiated 25-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17

88 759 Procurement of Water System for Agricultural & Forestry Equipment for the Agricultural Development Project PAGRO Negotiated 25-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17

89 759 Procurement of Various Size of Tires for Provincial Equipment of DDN PEO-Pool Bidding 31-Aug-17 08-Sep-17 21-Sep-17 21-Sep-17 21-Sep-17



90 223 Procurement of Vehicle Parts & Materials for Various Provicial Equipment of DDN PGO-DRRMD Bidding 31-Aug-17 08-Sep-17 21-Sep-17 21-Sep-17 21-Sep-17

91 223 Procurement of 975 cu.m. Cobbles (4"-8" dia) for Installation of Suaon-Gupitan Slope Protection (Sta. 
10+140+10+233.13), Kapalong, DDN PEO Bidding 31-Aug-17 08-Sep-17 21-Sep-17 21-Sep-17 21-Sep-17

92 222 Procurement of 1,441.8000 cu.m. Cobbles 4"-8" diam for Prop. Slope Protection of Libuganon River Along Kapalong-
Mabantao-Florida Prov'l. Rd Ph I Kapalong PEO-1st Bidding 31-Aug-17 08-Sep-17 21-Sep-17 21-Sep-17 21-Sep-17

93 768 Procurement of Office Furnature & Fixtures for PEO DDN PEO Bidding 31-Aug-17 08-Sep-17 21-Sep-17 21-Sep-17 21-Sep-17

94 768 Procurement of Various Seedlings for Environmental Project Implementation PENRO Bidding 31-Aug-17 08-Sep-17 21-Sep-17 21-Sep-17 21-Sep-17

95 264 Procurement of IT Equipments for Trainings & other activities of PDRRMD PGO-DRRMD Bidding 31-Aug-17 08-Sep-17 21-Sep-17 21-Sep-17 21-Sep-17

96 765 Procurement of 245 sacks Rice (160) for Food Supplies for Government Forces & Indigenous People for the Month of 
October 2017 PGO Bidding 31-Aug-17 08-Sep-17 21-Sep-17 21-Sep-17 21-Sep-17

97 232

98 223 Procurement of 300 Vials Purified Chick Embryo Cell Anti Rabies Vaccine for Animal Bites Center of PHO DDN PHO Bidding 31-Aug-17 08-Sep-17 21-Sep-17 21-Sep-17 21-Sep-17

99 221 Procurement of 3 sets Automated Emergency Mass Warning System for PDRRMD (RE-BID) PGO-DRRMD Bidding 31-Aug-17 08-Sep-17 21-Sep-17 21-Sep-17 21-Sep-17 26-Sep-17

100 223 Procurement of IT Equipment for E-Governance Information System Program (RE-BID) PADO-IT Bidding 31-Aug-17 08-Sep-17 21-Sep-17 21-Sep-17 21-Sep-17

101 229 Procurement of GYM Equipment for PGSO-Sports (RE-BID) PGO Bidding 31-Aug-17 08-Sep-17 21-Sep-17 21-Sep-17 21-Sep-17

102 416 Procurement of Variuos Seedlings for Environmental Project Implementaion (RE-BID) PENRO Bidding 31-Aug-17 08-Sep-17 21-Sep-17 21-Sep-17 21-Sep-17

103 765 1 UNIT CONTRACT FOR THE ROAD UPGRADING OF KM.9 SAGAYEN-SAWATA PROVINCIAL ROAD, 
MUNICIPALITY OF ASUNCION & MUNICIPALITY OF SAN ISIDRO, DAVAO DEL NORTE PEO Negotiated 08-Sep-17 15-Sep-17 15-Sep-17 15-Sep-17 20-Sep-17

104 760 Procurement of IT Equipment for PASSO DDN use PASSO Negotiated 07-Sep-17 14-Sep-17 14-Sep-17 14-Sep-17

105 223 Procurement of 221 pcs. Trek Pants for Provision of Uniforms for the Alliance of Grassroots
Responders (AGR) Members PGO-DRRMD Negotiated 07-Sep-17 14-Sep-17 14-Sep-17 14-Sep-17

106 762 Procurement of IT Equipment for PDRRMD Early Warning Section PGO-DRRMD Negotiated 07-Sep-17 14-Sep-17 14-Sep-17 14-Sep-17

107 223 Procurement of 1 unit Mass Transport Vehicle Brand New for daily operation and mobility of
PDRRMD PGO-DRRMD Negotiated 07-Sep-17 14-Sep-17 14-Sep-17 14-Sep-17

108 223 Procurement of Medical Equipment for DDNH-Carmen Zone Carmen Zone Negotiated 07-Sep-17 14-Sep-17 14-Sep-17 14-Sep-17

109 229 Procurement of Drugs & Meds for Medical Outreach Program to Different Municipalities & Barangays of DDN PHO Negotiated 07-Sep-17 14-Sep-17 14-Sep-17 14-Sep-17

110 759 Procurement of 1 unit Data Server for PDRRMD-Early Warning Section PGO-DRRMD Negotiated 07-Sep-17 14-Sep-17 14-Sep-17 14-Sep-17

111 212 Procurement of IT Equipment for PDRRMD-Early Warning Section PGO-DRRMD Negotiated 07-Sep-17 14-Sep-17 14-Sep-17 14-Sep-17

112 762 Procurement of IT Equipment for Provincial Engineer's Office PEO Negotiated 07-Sep-17 14-Sep-17 14-Sep-17 14-Sep-17

113 841 Procurement of IT Equipment for Provincial Engineer's Office District 2 PEO Negotiated 07-Sep-17 14-Sep-17 14-Sep-17 14-Sep-17

114 765 Procurement of 5 units Tablet for Provincial Engineer's Office PEO Negotiated 07-Sep-17 14-Sep-17 14-Sep-17 14-Sep-17

115 269 Procurement of Digital Water Velocity Meter FP311 & Digital Echo Sounder Koden CVS-1410 for PDRRMD-Early 
Warning Section PGO-DRRMD Negotiated 07-Sep-17 14-Sep-17 14-Sep-17 14-Sep-17

116 765 Procurement of Security Services  for 71 Security Guards with Complete Equipage for the Security Services 
Requirement of the Provincial Government of Davao del Norte  PGSO Bidding 01-Oct-17 09-Oct-17 20-Oct-17 20-Oct-17 20-Oct-17 25-Oct-17

117 221 I UNIT CONTRACT FOR THE CONSTRUCTION OF CIVIC CENTER, MADAUM, TAGUM CITY (Re-Bid) PEO Bidding 29-Sep-17 06-Oct-17 19-Oct-17 19-Oct-17 19-Oct-17 24-Oct-17



118 264

1 unit Contract Package No. 3 for Maintenance by Contract (MBC)Re-Bid
A. JCT. HIGHWAY-SEMONG-DAGOHOY PROV'L. ROAD (REVISED)
B. DALIGDIGON-DAGOHOY PROV'L. ROAD (REVISED)
C. JCT. GABUYAN-KAPUTIAN-BUCANA PROV'L. ROAD (REVISED)
D. CAPUNGAGAN-MABUHAY-PANDULIAN (REVISED)

PEO Negotiated 29-Sep-17 05-Oct-17 05-Oct-17 05-Oct-17

119 264

1 unit Contract Package No. 4 for Maintenance by Contract (MBC)Re-Bid
A. JCT. HWAY-MAGATOS-NEW BANTAYAN PROV'L. ROAD (REVISED)
B. MAGATOS-BDRG. PAGSABANGAN PROV'L. ROAD (REVISED)
C. ILOG-NEW BANTAYAN PROV'L. ROAD (REVISED)
D. JCT. HWAY-CANATAN-MAGATOS PROV'L. ROAD (REVISED)
E. JCT. HWAY-DOÑA ANDREA-CAPUNGAGAN PROV'L. ROAD (REVISED)

PEO Negotiated 29-Sep-17 05-Oct-17 05-Oct-17 05-Oct-17

120 264 Procurement of Hardware Materials for Impv't. of Potable Water System Level II, Brgy. Toril, Babak Dist., IGACOS PEO Bidding 04-Oct-17 12-Oct-17 24-Oct-17 24-Oct-17 24-Oct-17

121 264 Procurement of 4 sets Scuba Diving Gears for Water Search, Rescue and Retrieval Operations of PDRRMD PGO-DRRMD Bidding 04-Oct-17 12-Oct-17 24-Oct-17 24-Oct-17 24-Oct-17

122 759 Procurement of 1 lot End to End Installation of Fiber Optic Network Backbone & 1 lot Installation, Configuration & 
Knowledge Transfer Including Stacking for DAVNOR Network Backbone Infrastructure (Phase 1) PADO-IT Bidding 04-Oct-17 12-Oct-17 24-Oct-17 24-Oct-17 24-Oct-17

123 759 Procurement of 248 sacks of RICE(160) for Food Supplies for Gov't. Forces & Indigenous People Consumption PGO Bidding 04-Oct-17 12-Oct-17 24-Oct-17 24-Oct-17 24-Oct-17

124 223 Procurement of 1 unit Fix Vent Green House & 1 unit NFT Hydrophonics System for Agricultural Forestry Equipment PAGRO Bidding 04-Oct-17 12-Oct-17 24-Oct-17 24-Oct-17 24-Oct-17

125 223 Procurement of 4 units Shallow Tube Well Irrigation System & 54 units Pressure Tank Type Water System Assembly for 
Agricultural & Forestry Equipment for the Agricultural Development Project PAGRO Bidding 04-Oct-17 12-Oct-17 24-Oct-17 24-Oct-17 24-Oct-17

126 222 Procurement of Office Furnature & Fixtures for PEO DDN (Re-Bid) PEO Bidding 04-Oct-17 12-Oct-17 24-Oct-17 24-Oct-17 24-Oct-17

127 768 Procurement of Various Seedlings for Environmental Project Implementation (Re-Bid) PENRO Bidding 04-Oct-17 12-Oct-17 24-Oct-17 24-Oct-17 24-Oct-17

128 768 Procurement of IT Equipments for Trainings & other activities of PDRRMD (Re-Bid) PGO-DRRMD Bidding 04-Oct-17 12-Oct-17 24-Oct-17 24-Oct-17 24-Oct-17

129 264 Bidding 04-Oct-17 12-Oct-17 24-Oct-17 24-Oct-17 24-Oct-17

130 765 Procurement of Parts and Materials for Prov'l. Equip't. No. 63-L2-15P Hitachi Wheel Loader with Prop. No. 0108-0012 PEO-Pool Bidding 04-Oct-17 12-Oct-17 24-Oct-17 24-Oct-17 24-Oct-17

131 232 Procurement of Parts and Materials for Prov'l. Equip't. No. 63-F16-6P Hitachi Excavator with Prop. No. 0108-0004 PEO-Pool Bidding 04-Oct-17 12-Oct-17 24-Oct-17 24-Oct-17 24-Oct-17

132 223 Procurement of Hardware Materials for Const. of Perimeter Fnce, Ph.II (Hospital Compound) DDN Hospital, IGACOS 
Zone PEO Bidding 04-Oct-17 12-Oct-17 24-Oct-17 24-Oct-17 24-Oct-17

133 221 Procurement of 27 units Family Tent for Evacuees of DDN who are affected during Calamity period. PGO-DRRMD Bidding 04-Oct-17 12-Oct-17 24-Oct-17 24-Oct-17 24-Oct-17

134 223 Procurement of IT Equipment for E-Governance Information System Program PADO-IT Negotiated 11-Oct-17 17-Oct-17 17-Oct-17 17-Oct-17

135 229 Procurement of GYM Equipment for PGSO-Sports PGO Negotiated 11-Oct-17 17-Oct-17 17-Oct-17 17-Oct-17

136 416 Procurement of Variuos Seedlings for Environmental Project Implementaion PENRO Negotiated 11-Oct-17 17-Oct-17 17-Oct-17 17-Oct-17

137 841 Procurement of Industrial Equipment for Food Grade Banana Flour Production, Datu Abdul Dadia, Panabo City PEO Negotiated 11-Oct-17 17-Oct-17 17-Oct-17 17-Oct-17

138 264 1 unit Contract for the Upgrading of Davao del Norte Sports and Tourism Complex (Basketball/Volleyball Multi-Purpose 
Covered Court), Mankilam, Tagum City under the Design and Build Contract PEO Bidding 07-Nov-17 15-Nov-17 27-Nov-17 27-Nov-17 27-Nov-17

139 759 Procurement of Job Order: Supply & Installation of Roofing Works for Expansion of Residential Facilities for Minors 
(Ph.II), New Corella DDN PEO-1st Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

140 222 Procurement of Electrical Materials for  Expansion of Residential Facilities for Minors (Ph.II), New Corella DDN PEO-1st Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

141 223 Procurement of Hardware Materials for Ground Improvement at Women Dev't. Center, Poblacion New Corella DDN PEO-1st Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

142 229 Procurement of Hardware Materials Expansion of Residential Facilities for Minors (Ph.II), New Corella DDN PEO-1st Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17



143 768 Procurement of Stainless Steel Cabinet Locker for PEO-Equipment Pool Management PEO Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

144 762 Procurement of 7,875 pcs. Paving Blocks for  Ground Improvement at Women Dev't. Center, Poblacion New Corella 
DDN PEO-1st Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

145 841 Procurement of 486 bags Portland Cement for Expansion of Residential Facilities for Minors (Ph.II), New Corella DDN PEO-1st Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

146 223 Procurement of Parts & Materials for PEO-Equipment Pool Division (Shope use) PEO-Pool Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

147 223 Procurement of Aircondition System for PICKMO & Bulwagan PGSO Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

148 222 Procurement of 201 vials Inactivated Purified Anti-Rabies Vaccine for Anti-Rabies Program of PHO DDN PHO Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

149 768 Procurement of Drugs & Meds for Medical Outreach Program to the Different Municipalities & Barangays of DDN PHO Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

150 768 Procurement of Blood Bags for PEEDO DDN Blood Center PEEDO Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

151 264 Procurement of 400 pcs. Plastic Creates & 40 pcs. Water Plastic Drums for HVCDP Agri-Aquaculture Enhancement 
Project PAGRO Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

152 765 Procurement of 1 lot Disaster & Emergency Monitoring Equipment with Data Protection for Establishment of DavNor 
Disaster & Emergency Monitoring Equipment PGO-DRRMD Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

153 232 Procurement of 160 units Handheld Radio for AGR Responders PGO-DRRMD Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

154 223 Procurement of 2 units Rotary Rescue Saw for PDRRMD Search & Rescue Operation PGO-DRRMD Bidding 14-Oct-17 23-Oct-17 03-Nov-17 03-Nov-17 03-Nov-17

155 221 Procurement of 36 Head Breeder Cattle for Cattle Restocking Program PVO Bidding 31-Oct-17 08-Nov-17 20-Nov-17 20-Nov-17 20-Nov-17

156 223 Procurement of 1 unit Fix Vent Green House & 1 unit NFT Hydrophonics System for Agricultural Forestry Equipment 
(Re-Bid) PAGRO Bidding 31-Oct-17 08-Nov-17 20-Nov-17 20-Nov-17 20-Nov-17

157 229 Procurement of 4 units Shallow Tube Well Irrigation System & 54 units Pressure Tank Type Water System Assembly for 
Agricultural & Forestry Equipment for the Agricultural Development Project (Re-Bid) PAGRO Bidding 31-Oct-17 08-Nov-17 20-Nov-17 20-Nov-17 20-Nov-17

158 416 Procurement of 27 units Family Tent for Evacuees of DDN who are affected during Calamity period. (Re-Bid) PGO-DRRMD Bidding 31-Oct-17 08-Nov-17 20-Nov-17 20-Nov-17 20-Nov-17

159 416 Procurement of IT Equipments for Trainings & other activities of PDRRMD PGO-DRRMD Negotiated 31-Oct-17 06-Nov-17 06-Nov-17 06-Nov-17

160 223 Procurement of GYM Equipment for PGSO-Sports PGO Negotiated 31-Oct-17 06-Nov-17 06-Nov-17 06-Nov-17

161 759 Procurement of 1 unit Mass Transport Vehicle Brand New for daily operation and mobility of
PDRRMD PGO-PAROLE Negotiated 31-Oct-17 06-Nov-17 06-Nov-17 06-Nov-17

162 212 Procurement of 1,300 sack Rice at 25 kilos per sack (160) for Food Supplies for Government Force & Indigenous 
People Consumption PGO Bidding 31-Oct-17 08-Nov-17 20-Nov-17 20-Nov-17 20-Nov-17

163 269

164 759 Procurement of 1 lot DAVNOR Disaster & Emergency Monitoring Hotline for Establisment of Davnor Disater & 
Emergency Monitoring System PGO-DRRMD Bidding 09-Nov-17 17-Nov-17 29-Nov-17 29-Nov-17 29-Nov-17

165 759 Procurement of Job Order: Supply & Installation of Roofing Works for Expansion of Residential Facilities for Minors 
(Ph.II), New Corella DDN (Re-Bid) PEO-1st Bidding 09-Nov-17 17-Nov-17 29-Nov-17 29-Nov-17 29-Nov-17

166 765 Procurement of Stainless Steel Cabinet Locker for PEO-Equipment Pool Management (Re-Bid) PEO Bidding 09-Nov-17 17-Nov-17 29-Nov-17 29-Nov-17 29-Nov-17

167 212 Procurement of 7,875 pcs. Paving Blocks for  Ground Improvement at Women Dev't. Center, Poblacion New Corella 
DDN (Re-Bid) PEO-1st Bidding 09-Nov-17 17-Nov-17 29-Nov-17 29-Nov-17 29-Nov-17

168 762 Procurement of 486 bags Portland Cement for Expansion of Residential Facilities for Minors (Ph.II), New Corella DDN 
(Re-Bid) PEO-1st Bidding 09-Nov-17 17-Nov-17 29-Nov-17 29-Nov-17 29-Nov-17

169 841 Procurement of 400 pcs. Plastic Creates & 40 pcs. Water Plastic Drums for HVCDP Agri-Aquaculture Enhancement 
Project (Re-Bid) PAGRO Bidding 09-Nov-17 17-Nov-17 29-Nov-17 29-Nov-17 29-Nov-17

170 765 Procurement of 1 lot Disaster & Emergency Monitoring Equipment with Data Protection for Establishment of DavNor 
Disaster & Emergency Monitoring Equipment (Re-Bid) PGO-DRRMD Bidding 09-Nov-17 17-Nov-17 29-Nov-17 29-Nov-17 29-Nov-17

171 269 Procurement of 2 units Rotary Rescue Saw for PDRRMD Search & Rescue Operation (Re-Bid) PGO-DRRMD Bidding 09-Nov-17 17-Nov-17 29-Nov-17 29-Nov-17 29-Nov-17



172 765 I UNIT CONTRACT FOR THE   CONSTRUCTION OF CIVIC CENTER, SAN ISIDRO, TAGUM CITY PEO Bidding 07-Dec-17 15-Dec-17 27-Dec-17 27-Dec-17 27-Dec-17 16-Jan-18

173 221 Procurement of 486 bags Portland Cement for Expansion of Residential Facilities for Minors (Ph.II), New Corella DDN PEO-1st Negotiated 06-Dec-17 12-Dec-17 12-Dec-17 12-Dec-17

174 264 Procurement of GYM Equipment for PGSO-Sports PGO Negotiated 06-Dec-17 12-Dec-17 12-Dec-17 12-Dec-17

175 264 Procurement of 7,875 pcs. Paving Blocks for  Ground Improvement at Women Dev't. Center, Poblacion New Corella 
DDN PEO-1st Negotiated 06-Dec-17 12-Dec-17 12-Dec-17 12-Dec-17
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Proceed

Delivery/ 
Completion
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e/ Turnover Total MOOE CO  Total MOOE CO Pre-bid 

Conf
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Check
Sub/Open 

of Bids
Bid 

Evaluation

1 4,187,000.00                 PICPA/TCI/COA 17-Jul-17 17-Jul-17 17-Jul-17 17-Jul-17 On Process

2 6,570,000.00                 PICPA/TCI/COA 17-Jul-17 17-Jul-17 17-Jul-17 17-Jul-17 On Process

3 5,876,000.00                 PICPA/TCI/COA 02-Aug-17 02-Aug-17 02-Aug-17 02-Aug-17 On Process

4 8,500,000.00                 PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Re-Bid

5 1,600,000.00                 PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 On Process

6 320,000.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Re-Bid

7 222,000.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Re-Bid

8 368,468.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Re-Bid

9 200,000.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Re-Bid

10 115,000.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Re-Bid

11 800,000.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Re-Bid

12 320,400.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Re-Bid

13 29-Aug-17 06-Sep-17 06-Sep-17 14-Sep-17 241,190.00                    137,777.77                  PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

14 151,750.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Re-Bid

15 300,000.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Re-Bid

16 23-Aug-17 31-Aug-17 31-Aug-17 1,306,289.04                 1,100,000.00               PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

17 05-Oct-17 16-Oct-17 16-Oct-17 23-Oct-17 130,000.00                    128,880.00                  PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

18 263,462.51                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

19 23-Aug-17 31-Aug-17 31-Aug-17 497,562.00                    350,000.00                  PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

20 26-Sep-17 28-Sep-17 28-Sep-17 3,226,935.05                                3,162,404.09 PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

21 211,494.40                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

22 422,977.60                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

23 535,166.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

24 472,568.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

25 27-Nov-17 670,800.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

26 688,415.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

27 02-Dec-17 684,000.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

28 783,200.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

Actual Procurement Activity

Source 
of Funds

List of Invited 
Observers

Remarks 
(Explaining 

changes 
from the 

APP)
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29 11-Oct-17 1,499,979.00                 PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

30 1,499,979.00                 PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Re-Bid

31 356,000.00                    PICPA/TCI/COA 07-Jul-17 07-Jul-17 07-Jul-17 07-Jul-17 Awarded

32 PICPA/TCI/COA Awarded

33 PICPA/TCI/COA Awarded

34 4,300,000.00                 PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

35 1,540,000.00                 PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

36 1,192,000.00                 PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

37 1,570,000.00                 PICPA/TCI/COA 01-Aug-17 01-Aug-17 01-Aug-17 01-Aug-17 Awarded

38 351,000.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

39 331,500.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

40 250,000.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

41 1,350,000.00                 PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

42 3,000,000.00                 PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Awarded

43 2,500,000.00                 PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Awarded

44 23-Nov-17 2,072,000.00                 PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Awarded

45 1,480,000.00                 PICPA/TCI/COA 25-Aug-17 25-Aug-17 25-Aug-17 25-Aug-17 On Process

46 1,152,064.00                 PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Awarded

47 8,500,000.00                 PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Awarded

48 320,000.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

49 222,000.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Awarded

50 368,468.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

51 200,000.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

52 115,000.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

53 800,000.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

54 320,400.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

55 151,750.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

56 300,000.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

57 563,500.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Awarded

58 PICPA/TCI/COA

59 PICPA/TCI/COA

60 2,700,000.00                 PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Awarded

61 4,000,000.00                 PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Awarded

62 PICPA/TCI/COA



63 366,750.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Awarded

64 702,735.00                    PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Re-Bid

65 PICPA/TCI/COA

66 3,000,000.00                 PICPA/TCI/COA 18-Aug-17 18-Aug-17 18-Aug-17 18-Aug-17 Re-Bid

67 PICPA/TCI/COA

68 25-Sep-17 25-Sep-17 25-Sep-17 865,271.99                    863,021.44                  PICPA/TCI/COA 04-Aug-17 04-Aug-17 04-Aug-17 04-Aug-17 Awarded

69 57,385,680.00               PICPA/TCI/COA 10-Aug-17 10-Aug-17 10-Aug-17 10-Aug-17 Awarded

70 139,772,726.07            PICPA/TCI/COA 10-Aug-17 10-Aug-17 10-Aug-17 10-Aug-17 Re-Bid

71 14-Nov-17 120,052,117.00            119,901,954.82           PICPA/TCI/COA 10-Aug-17 10-Aug-17 10-Aug-17 10-Aug-17 Awarded

72 14-Nov-17 87,202,521.00               78,228,121.56             PICPA/TCI/COA 10-Aug-17 10-Aug-17 10-Aug-17 10-Aug-17 Awarded

73 17,200,223.27               PICPA/TCI/COA 10-Aug-17 10-Aug-17 10-Aug-17 10-Aug-17 Awarded

74 1,113,351.82                 PICPA/TCI/COA 18-Aug-17 18-Aug-17 18-Aug-17 18-Aug-17 Re-Bid

75 1,754,086.11                 PICPA/TCI/COA 18-Aug-17 18-Aug-17 18-Aug-17 18-Aug-17 Re-Bid

76 19-Dec-17 58,114,264.00               58,048,310.68             PICPA/TCI/COA 26-Aug-17 26-Aug-17 26-Aug-17 26-Aug-17 Awarded

77 395,000.00                    PICPA/TCI/COA 25-Aug-17 25-Aug-17 25-Aug-17 25-Aug-17 Two Failed 
Bidding

78 650,750.00                    PICPA/TCI/COA 25-Aug-17 25-Aug-17 25-Aug-17 25-Aug-17 Two Failed 
Bidding

79 1,074,940.00                 PICPA/TCI/COA 25-Aug-17 25-Aug-17 25-Aug-17 25-Aug-17 Two Failed 
Bidding

80 450,100.00                    PICPA/TCI/COA 25-Aug-17 25-Aug-17 25-Aug-17 25-Aug-17 For Shopping

81 1,700,000.00                 PICPA/TCI/COA 25-Aug-17 25-Aug-17 25-Aug-17 25-Aug-17 Awarded

82 135,000.00                    PICPA/TCI/COA 25-Aug-17 25-Aug-17 25-Aug-17 25-Aug-17 Returned to 
R.O

83 168,000.00                    PICPA/TCI/COA 25-Aug-17 25-Aug-17 25-Aug-17 25-Aug-17 Returned to 
R.O

84 305,693.00                    PICPA/TCI/COA 25-Aug-17 25-Aug-17 25-Aug-17 25-Aug-17 For Shopping

85 135,000.00                    PICPA/TCI/COA 25-Aug-17 25-Aug-17 25-Aug-17 25-Aug-17 Returned to 
R.O

86 114,000.00                    PICPA/TCI/COA 25-Aug-17 25-Aug-17 25-Aug-17 25-Aug-17 Returned to 
R.O

87 03-Nov-17 10-Nov-17 10-Nov-17 570,000.00                    570,000.00                  PICPA/TCI/COA 25-Aug-17 25-Aug-17 25-Aug-17 25-Aug-17 Awarded

88 1,499,979.00                 PICPA/TCI/COA 25-Aug-17 25-Aug-17 25-Aug-17 25-Aug-17 Returned to 
R.O

89 23-Oct-17 30-Oct-17 30-Oct-17 1,640,000.00                 1,191,200.00               PICPA/TCI/COA 31-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17 Awarded



90 23-Oct-17 03-Nov-17 03-Nov-17 274,484.00                    133,410.00                  PICPA/TCI/COA 31-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17 Awarded

91 1,170,000.00                 PICPA/TCI/COA 31-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17 Awarded

92 1,297,620.00                 PICPA/TCI/COA 31-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17 Awarded

93 459,800.00                    PICPA/TCI/COA 31-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17 Re-Bid

94 281,085.00                    PICPA/TCI/COA 31-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17 Re-Bid

95 110,000.00                    PICPA/TCI/COA 31-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17 Re-Bid

96 563,500.00                    PICPA/TCI/COA 31-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17 Awarded

97 PICPA/TCI/COA

98 570,000.00                    PICPA/TCI/COA 31-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17 On Process

99 4,300,000.00                 PICPA/TCI/COA 31-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17 Awarded

100 1,540,000.00                 PICPA/TCI/COA 31-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17 Re-Bid

101 1,192,000.00                 PICPA/TCI/COA 31-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17 Re-Bid

102 702,735.00                    PICPA/TCI/COA 31-Aug-17 31-Aug-17 31-Aug-17 31-Aug-17 Re-Bid

103 139,772,726.07            PICPA/TCI/COA 08-Sep-17 08-Sep-17 08-Sep-17 08-Sep-17 On Process

104 351,000.00                    PICPA/TCI/COA 07-Sep-17 07-Sep-17 07-Sep-17 07-Sep-17 For Shopping

105 08-Nov-17 16-Nov-17 16-Nov-17 331,500.00                    303,875.00                  PICPA/TCI/COA 07-Sep-17 07-Sep-17 07-Sep-17 07-Sep-17 Awarded

106 250,000.00                    PICPA/TCI/COA 07-Sep-17 07-Sep-17 07-Sep-17 07-Sep-17 For Shopping

107 1,350,000.00                 PICPA/TCI/COA 07-Sep-17 07-Sep-17 07-Sep-17 07-Sep-17 Re-Bid

108 320,000.00                    PICPA/TCI/COA 07-Sep-17 07-Sep-17 07-Sep-17 07-Sep-17 For Shopping

109 368,468.00                    PICPA/TCI/COA 07-Sep-17 07-Sep-17 07-Sep-17 07-Sep-17 Awarded

110 200,000.00                    PICPA/TCI/COA 07-Sep-17 07-Sep-17 07-Sep-17 07-Sep-17 For Shopping

111 115,000.00                    PICPA/TCI/COA 07-Sep-17 07-Sep-17 07-Sep-17 07-Sep-17 For Shopping

112 800,000.00                    PICPA/TCI/COA 07-Sep-17 07-Sep-17 07-Sep-17 07-Sep-17 For Shopping

113 320,400.00                    PICPA/TCI/COA 07-Sep-17 07-Sep-17 07-Sep-17 07-Sep-17 For Shopping

114 151,750.00                    PICPA/TCI/COA 07-Sep-17 07-Sep-17 07-Sep-17 07-Sep-17 For Shopping

115 300,000.00                    PICPA/TCI/COA 07-Sep-17 07-Sep-17 07-Sep-17 07-Sep-17 For Shopping

116 14,800,000.00               PICPA/TCI/COA 01-Oct-17 01-Oct-17 01-Oct-17 01-Oct-17 Awarded

117 12-Dec-17 3,000,000.00                 2,913,872.98               PICPA/TCI/COA 29-Sep-17 29-Sep-17 29-Sep-17 29-Sep-17 Awarded



118 1,113,351.82                 PICPA/TCI/COA 29-Sep-17 29-Sep-17 29-Sep-17 29-Sep-17 Re-Bid

119 1,754,086.11                 PICPA/TCI/COA 29-Sep-17 29-Sep-17 29-Sep-17 29-Sep-17 Re-Bid

120 739,454.00                    PICPA/TCI/COA 04-Oct-17 04-Oct-17 04-Oct-17 04-Oct-17 Awarded

121 720,000.00                    PICPA/TCI/COA 04-Oct-17 04-Oct-17 04-Oct-17 04-Oct-17 Awarded

122 4,360,000.00                 PICPA/TCI/COA 04-Oct-17 04-Oct-17 04-Oct-17 04-Oct-17 Awarded

123 570,400.00                    PICPA/TCI/COA 04-Oct-17 04-Oct-17 04-Oct-17 04-Oct-17 Awarded

124 200,000.00                    PICPA/TCI/COA 04-Oct-17 04-Oct-17 04-Oct-17 04-Oct-17 Re-Bid

125 1,500,000.00                 PICPA/TCI/COA 04-Oct-17 04-Oct-17 04-Oct-17 04-Oct-17 Re-Bid

126 459,800.00                    PICPA/TCI/COA 04-Oct-17 04-Oct-17 04-Oct-17 04-Oct-17 Awarded

127 281,085.00                    PICPA/TCI/COA 04-Oct-17 04-Oct-17 04-Oct-17 04-Oct-17 Awarded

128 110,000.00                    PICPA/TCI/COA 04-Oct-17 04-Oct-17 04-Oct-17 04-Oct-17 Two Failed 
Bidding

129 PICPA/TCI/COA 04-Oct-17 04-Oct-17 04-Oct-17 04-Oct-17

130 781,700.00                    PICPA/TCI/COA 04-Oct-17 04-Oct-17 04-Oct-17 04-Oct-17 Awarded

131 568,200.00                    PICPA/TCI/COA 04-Oct-17 04-Oct-17 04-Oct-17 04-Oct-17 Awarded

132 765,016.00                    PICPA/TCI/COA 04-Oct-17 04-Oct-17 04-Oct-17 04-Oct-17 Awarded

133 1,485,000.00                 PICPA/TCI/COA 04-Oct-17 04-Oct-17 04-Oct-17 04-Oct-17

134 1,540,000.00                 PICPA/TCI/COA 11-Oct-17 11-Oct-17 11-Oct-17 11-Oct-17 Awarded

135 1,192,000.00                 PICPA/TCI/COA 11-Oct-17 11-Oct-17 11-Oct-17 11-Oct-17 Two Failed 
Bidding

136 702,735.00                    PICPA/TCI/COA 11-Oct-17 11-Oct-17 11-Oct-17 11-Oct-17 Awarded

137 1,229,998.00                 PICPA/TCI/COA 11-Oct-17 11-Oct-17 11-Oct-17 11-Oct-17 Awarded

138 100,000,000.00            PICPA/TCI/COA 07-Nov-17 07-Nov-17 07-Nov-17 07-Nov-17 On Process

139 211,532.50                    PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Re-Bid

140 230,245.00                    PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Awarded

141 222,696.00                    PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Awarded

142 227,654.00                    PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Awarded



143 251,585.00                    PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Re-Bid

144 126,000.00                    PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Re-Bid

145 115,668.00                    PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Re-Bid

146 229,660.00                    PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Awarded

147 474,800.00                    PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Awarded

148 27-Dec-17 17-Jan-18 361,800.00                    361,800.00                  PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Awarded

149 27-Dec-17 17-Jan-18 558,387.00                    348,939.00                  PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Awarded

150 625,000.00                    PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Awarded

151 260,000.00                    PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Re-Bid

152 427,000.00                    PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Re-Bid

153 880,000.00                    PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Awarded

154 234,000.00                    PICPA/TCI/COA 14-Oct-17 14-Oct-17 14-Oct-17 14-Oct-17 Re-Bid

155 1,074,939.84                 PICPA/TCI/COA 31-Oct-17 31-Oct-17 31-Oct-17 31-Oct-17 Awarded

156 200,000.00                    PICPA/TCI/COA 31-Oct-17 31-Oct-17 31-Oct-17 31-Oct-17 Awarded

157 1,500,000.00                 PICPA/TCI/COA 31-Oct-17 31-Oct-17 31-Oct-17 31-Oct-17 Awarded

158 1,485,000.00                 PICPA/TCI/COA 31-Oct-17 31-Oct-17 31-Oct-17 31-Oct-17 Awarded

159 110,000.00                    PICPA/TCI/COA 31-Oct-17 31-Oct-17 31-Oct-17 31-Oct-17 Returned to 
R.O

160 1,192,000.00                 PICPA/TCI/COA 31-Oct-17 31-Oct-17 31-Oct-17 31-Oct-17 Re-Bid

161 1,500,000.00                 PICPA/TCI/COA 31-Oct-17 31-Oct-17 31-Oct-17 31-Oct-17 On Process

162 1,495,000.00                 PICPA/TCI/COA 31-Oct-17 31-Oct-17 31-Oct-17 31-Oct-17 Awarded

163 PICPA/TCI/COA

164 1,950,000.00                 PICPA/TCI/COA 09-Nov-17 09-Nov-17 09-Nov-17 09-Nov-17 Awarded

165 211,532.50                    PICPA/TCI/COA 09-Nov-17 09-Nov-17 09-Nov-17 09-Nov-17 Awarded

166 251,585.00                    PICPA/TCI/COA 09-Nov-17 09-Nov-17 09-Nov-17 09-Nov-17

167 126,000.00                    PICPA/TCI/COA 09-Nov-17 09-Nov-17 09-Nov-17 09-Nov-17 Re-Bid

168 115,668.00                    PICPA/TCI/COA 09-Nov-17 09-Nov-17 09-Nov-17 09-Nov-17 Re-Bid

169 260,000.00                    PICPA/TCI/COA 09-Nov-17 09-Nov-17 09-Nov-17 09-Nov-17 On Process

170 427,000.00                    PICPA/TCI/COA 09-Nov-17 09-Nov-17 09-Nov-17 09-Nov-17 Awarded

171 234,000.00                    PICPA/TCI/COA 09-Nov-17 09-Nov-17 09-Nov-17 09-Nov-17 Two Failed 
Bidding



172 2,000,000.00                 PICPA/TCI/COA 07-Dec-17 07-Dec-17 07-Dec-17 07-Dec-17 Re-Bid

173 115,668.00                    PICPA/TCI/COA 06-Dec-17 06-Dec-17 06-Dec-17 06-Dec-17 On Process

174 1,192,000.00                 PICPA/TCI/COA 06-Dec-17 06-Dec-17 06-Dec-17 06-Dec-17 On Process

175 126,000.00                    PICPA/TCI/COA 06-Dec-17 06-Dec-17 06-Dec-17 06-Dec-17 On Process

ATTY. EDD MARK O. WAKAN
Provincial General Services Officer

BAC Chairperson

Date: ____________________

ANTONIO RAFAEL G. DEL ROSARIO
Governor

Province of Davao del Norte

Date: ____________________


