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1 Procurement of 1 unit Contract for Imprv't of Evacuation Center (Const. of Steel Bleachers) Brgy. Balet, IGACOS PEO Bidding 05-Jan-18 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18

2 PEO Bidding 05-Jan-18 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18 2/2;2/6;2/7/2018

3 PEO Bidding 05-Jan-18 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18 2/2;2/6;2/7/2018

4 PEO Bidding 05-Jan-18 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18 2/2;2/6;2/7/2018

5 PEO Bidding 05-Jan-18 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18 2/2;2/6;2/7/2018

6 I UNIT CONTRACT FOR THE REHAB. OF LITTLE PANAY-KATIPUNAN-KASILAK FMR, PANABO, DAVAO DEL 
NORTE PEO Bidding 09-Jan-18 17-Jan-18 29-Jan-18 29-Jan-18 29-Jan-18 21-Mar-18

7 Procurement of 1 unit Contract for Const. of Covered Court (1 BAY) Datu Balong Nat'l High School, San Isidro PEO Bidding 05-Jan-18 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18

8 Procurement of 1 unit Contract for Imprv't of Brgy. Hall Perimeter Fence, Brgy. Dakudao, San Isidro PEO Bidding 05-Jan-18 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18

9 Procurement of Imprv't of Covered Court (Bleachers with Roofing Libuton, San Isidro, DDN PEO Bidding 05-Jan-18 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18

10 Procuremeent of 1 unit Contract for Rehab. Of Sawata Gymnasium, Brgy. Sawata, San Isidro, DDN PEO Bidding 05-Jan-18 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18

11 Procurement of 1 unit Contract for Const. of Potable Water System, Prk. Lawaan, Brgy. Monte Dujali, San Isidro PEO Bidding 05-Jan-18 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18

12 Procurement of 1 unit Contract for Const. of Brgy. Linao Stage, Municipality of San Isidro, DDN PEO Bidding 05-Jan-18 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18

13 I UNIT CONTRACT FOR ROAD  
UPGRADING OF PUROK NARAFIL-BARANGAY SITE MAGUPISING PROVINCIAL ROAD PEO Bidding 08-Dec-17 10-Jan-18 18-Jan-18 30-Jan-18 30-Jan-18 30-Jan-18 28-Feb-18

14 1 UNIT CONTRACT FOR THE CONSTRUCTION OF CIVIC, SAN ISIDRO, TAGUM CITY PEO Bidding 15-Nov-17 16-Jan-18 24-Jan-18 05-Feb-18 05-Feb-18 05-Feb-18

15 1 UNIT CONTRACT FOR THE PROJECT: IMPROVEMENT OF BRGY. STREET ELECTRIFICATION, BRGY. 
ANONANG, IGACOS PEO Bidding

16 1 UNIT CONTRACT FOT THE CONSTRUCTION OF STAGE, CANOCOTAN, TAGUM CITY, DAVAO DEL NORTE PEO Bidding 23-Jan-18 31-Jan-18 12-Feb-18 12-Feb-18 12-Feb-18 27-Feb-18

17 Procurement of 1 unit Job Order: Supply and Replanting (Landscapping) PEO Bidding 23-Jan-18 31-Jan-18 12-Feb-18 12-Feb-18 12-Feb-18

18 Procurement of Hardware Materials for Rehab.of Potable Water System Brgy. Katipunan District, IGACOS, DDN PEO Bidding 23-Jan-18 31-Jan-18 12-Feb-18 12-Feb-18 12-Feb-18

19 Procurement of 1,900 bags 40kgs.Portland Cement for Construction of Canal Lining with Concrete Culvert from PVO to 
MRF PGSO Bidding 23-Jan-18 31-Jan-18 12-Feb-18 12-Feb-18 12-Feb-18 3/19; 3/21/2018

20 Procurement of 1 unit Contract for Impv't of Evacuation Center ( Const. of Steel Bleachers Brgy. Balet, IGACOS ( RE-
BID) PEO Bidding 05-Feb-18 13-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 05-Mar-18

21 Procurement of 1 unit Contract for Const. of Covered Court ( 1 BAY) Datu Balong Nat'l High School, San Isidro, DDN ( 
RE-BID) PEO Bidding 05-Feb-18 13-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 05-Mar-18

22 Procurement of 1 unit Contract for Impv't  of Brgy. Hall Perimeter Fence, Brgy. Dacudao, San Isidro (RE-BID) PEO Bidding 05-Feb-18 13-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 05-Mar-18

23 Procurement of Impv't of Covered Court (Bleachers with Roofing Libuton, San Isidro, DDN (RE-BID) PEO Bidding 05-Feb-18 13-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 05-Mar-18

24 Procurement of 1 unit Contract of Rehab. Of Sawata Gymnasium, Brgy. Sawata, San Isidro, DDN (RE-BID) PEO Bidding 05-Feb-18 13-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 05-Mar-18

25 Procurement of 1 unit Contract of Const.of Potable Water System, Prk. Lawaan, Brgy. Monte Dujali, San Isidro, (RE-BID) PEO Bidding 05-Feb-18 13-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 05-Mar-18

26 Procurement of 1 unit Contract for Const. of  Brgy. Linao Stage, Municipality of San Isidro, DDN (RE-BID) PEO Bidding 05-Feb-18 13-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 05-Mar-18

27 Procurement of Parts & Materials for Various Provincial Equipment PEO-Pool Bidding 07-Feb-18 15-Feb-18 27-Feb-18 27-Feb-18 27-Feb-18 06-Apr-18

28 Procurement of Various size of Tires for Various Provincial Equipment PEO-Pool Bidding 07-Feb-18 15-Feb-18 27-Feb-18 27-Feb-18 27-Feb-18 16-Apr-18

29 Procurement of Parts & Materials for Equipment Pool Division Shop use PEO-Pool Bidding 07-Feb-18 15-Feb-18 27-Feb-18 27-Feb-18 27-Feb-18

PMO/ End-
User 

Mode of 
Proc

Procurement of 1 unit Contract for Imprv't of Covered Court (Bleacher), San Agustin, IGACOS

Procurement of 1 unit Contract for Rehab. Of Potable Water System, Brgy. Sto. Nino, Babak Dist. IGACOS

Procurement of 1 unit Contract for Rehab. Of Potable Water System, Brgy. San Miguel, San Isidro, IGACOS
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Procurement of 1 unit Contract for the Const. of Concrete Pavement at Brgy. Camudmud Access Road, IGACOS

Actual Procurement Activity



30 Procurement of Various size of Battery for Various Provincial Equipment PEO-Pool Bidding 07-Feb-18 15-Feb-18 27-Feb-18 27-Feb-18 27-Feb-18 16-Apr-18

31 1 UNIT CONTRACT FOR COMPLETION OF MULTI-PURPOSE BUILDING, KIPALILI, SAN ISIDRO, DAVAO DEL 
NORTE PEO Bidding 27-Apr-18 04-Apr-18 16-Apr-18 16-Apr-18 16-Apr-18 20-Apr-18

32 Procurement of 1 unit Job Order  (Labor and Materials) Roofing and  Tinsmithing Works for Const.of Provincial Training 
Center (Revised) Brgy. Kinawitnon, Babak, IGACOS PEO Bidding 20-Feb-18 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18

33 Procurement  of 1 unit Job Order Supply and Installation for Roofing and Tinsmithing Works for Const.of 1 unit Day Care 
Center at El Salvador , New Corella, DDN PEO Bidding 20-Feb-18 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18

34 Procurement of 1 set General Surgery Instrument set for DDN Hospital IGACOS Zone Samal Zone Bidding 20-Feb-18 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18

35 Procurement of 12 months Job Order Labor and Materials for Rodent Abatement Maintenance Program for RAT Control 
& Maintenance Program for Capitol Building & other offices outside Capitol Building PGSO Bidding 20-Feb-18 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18 3/19; 3/21/2018 

36 Procurement of Fertilizer for Agricultural Supplies of the TD Vinta Rehabilation Program PAGRO Bidding 13-Feb-18 20-Feb-18 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18

37 Procurement of 440 bags Certified Premium Hybrid Rice Seeds, 15kgs./bag PAGRO Bidding 20-Feb-18 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18

38 Procurement of Vegetables Seeds for Agricultural Supplies for TD Vinta Rehabilation Program PAGRO Bidding 20-Feb-18 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18

39 Procurement of 1 unit Job Order Supply and Replanting (Landscapping) for Upgrading of DDNSTC ( Fencing and 
Pavement at Commercial Building ) RE-BID PEO Bidding 20-Feb-18 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18

40 Procurement of Shop Machines for PEO Equipment Pool Division PEO-Pool Bidding 20-Feb-18 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18 3/19; 3/21/2018 

41 Procurement of Furniture & Fixture for Office of the Secretary to the Sangguniang OSS Bidding 20-Feb-18 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18 3/19; 3/21/2018 

42 Procurement of 248 sack RICE (160) for Food Supplies for Gov't force & Indigenous people consumption PGO Bidding 20-Feb-18 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18 3/19; 3/21/2018 

43 Procurement of 1 unit Crew Cab Vehicle, Exceed Dual A/C (Brand New) for Hauling of Agricultural Supplies PAGRO Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18

44 Procurement of Laboratory Equipment for Tissue Culture Laboratory PAGRO Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18

45 Procurement of Hardware Materials for Completion of PVO Building (PVO Penthouse) PEO Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 20-Apr-18

46 Procurement of Vehicle Parts & Materials for Prov'l. Equip't. No. 63-L1-7P D155 Komatsu Dozer with Prop. No. 0108-
0027 PEO-Pool Bidding 28-Mar-18 28-Mar-18 28-Mar-18 28-Mar-18 28-Mar-18 20-Apr-18

47 Procurement of Vehicle Maintenance Materials for PEO Equipment Pool Division (Shop use) (ReBid) PEO-Pool Bidding 28-Mar-18 28-Mar-18 28-Mar-18 28-Mar-18 28-Mar-18

48 1 UNIT CONTRACT FOR THE PROJECT: IMPROVEMENT OF BRGY. STREET ELECTRIFICATION, BRGY. 
ANONANG, IGACOS (Re-Bid) PEO Bidding 10-Apr-18 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18

49 Procurement of 8 units Brand New Motorcycles with complete accessories for Provincial Governor's Office PGO Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 20-Apr-18

50 Procurement of 1 set Electro Surgical unit ESU Heavy Duty for Medical Equipment for OR/DR DN Hospital Kapalong 
Zone Kapalong Zone Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 20-Apr-18

51 Procurement of Aggregates (Item 200) for PEO Maintenance of various Prov'l. Roads & Bridges Dist. 1 PEO-1st Bidding 12-Mar-18 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18

52 1 UNIT CONTRACT FOR THE CONSTRUCTION OF BLEACHERS AND FIREWALL FOR THE GYM, 
BRGY.MAGUGPO WEST , TAGUM CITY PEO Bidding 27-Mar-18 04-Apr-18 16-Apr-18 16-Apr-18 16-Apr-18 20-Apr-18

53 Procurement of Hardware Materials for Upgrading of PGSO Warehouse & Archive PGSO Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 20-Apr-18

54 Procuremnt of 248 sack of RICE (160) for Food Supplies Government force & Indigenous people consumption April 
2018 PGO Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18

55 Procurement of Blood Bags for PEEDO DDN Blood Center Laboratory PEEDO Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 4/20/2018

56 Procurement of Hardware Materials for Rehab. Of Potable Water System Brgy. Sion, Kaputian District, IGACOS, DDN 
(Re-Bid) PEO Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 4/20/2018

57 Procurement of 50 set Hospital Bed for Medical Equipment of DDNHKZ Kapalong Zone Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 4/20/2018

58 Procurement of 1 unit Job Order: Supply and Replanting (Landscapping) for Upgrading of DDNSTC (Fencing and 
Pavement at Commercial Building) PEO Negotiated 10-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 20-Apr-18

59 I UNIT CONTRACT FOR THE CONSTRUCTION OF CIVIC CENTER, SAN ISIDRO, TAGUM CITY PEO Negotiated 15-Nov-17 10-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 4/20/2018

60 Procurement of 1 unit Job Order (Labor and Materials) Roofing and Tinsmithing Works for Const.of Provincial Training 
Center (Revised), Brgy. Kinawitnon, Babak, IGACOS, DDN (Re-Bid) PEO Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 4/20/2018

61 Procurement of 1 unit Job Order Supply and Installation for Roofing and Tinsmithing Works for Const. of 1 unit Day Care 
Center at El Salvador, New Corella DDN (Re-Bid) PEO Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 4/20/2018

62 Procurement of Vegitables Seeds for  Agricultural Supplies of the TD Vinta Rehabilitation Program (Re-Bid) PAGRO Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 20-Apr-18

63 Procurement of Various Size of Tires for Various Provincial Equipment 2nd qtr PEO-Pool Bidding 15-Mar-18 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 6/4,6/18,6/27/18

64 Procurement of Vehicle Parts & Materials for PEO-Equipment Pool Division 2nd qtr PEO-Pool Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 4/20/2018

65 Procurement of Furniture & Fixture for Improvement of DLIG Building, Govt. Center PEO Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18

66 Procurement of 1 lot Fiber Optic Modules and Patch Cords for IT Fiber Optic Backbone Upgrade PADO-IT Bidding 28-Mar-18 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18

67 Procurement of Agricultural Equipment for the Tissue Culture Laboratory under HVCDP PAGRO Bidding 16-May-18 10-Apr-18 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18 4/20/2018



68 Procurement of IT Equipment for Provincial General Services Office PGSO Bidding 10-Apr-18 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18

69 Procurement of 1 unit Job Order: Supply and Installation - Roofing Works for Improvement of Brgy Hall, Brgy. 
Tagpopongan, IGACOS, DDN PEO Bidding 10-Apr-18 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18

70 Procurement of Hardware Materials for  Improvement of Brgy Hall, Brgy. Tagpopongan, IGACOS, DDN PEO Bidding 10-Apr-18 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18

71
Procurement of Construction Safety Equipment for Maintenance of Various Provincial Roads & Bridges District 2 
CBRMC PEO Bidding 10-Apr-18 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18 5/9/2018

72 Procurement of Various Sizes of Battery for various Provincial Equipment PEO-Pool Bidding 10-Apr-18 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18 5/9/2018

73 Procurement of Painting Materials for DDN Sports & Tourism Complex Bidding 10-Apr-18 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18

74 Procurement of Food Stuff for Prepositioned items during Disaster Period PGO-DRRMD Bidding 10-Apr-18 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18

75
Procurement of 1 unit Brand New Rescue Vehicle for Community Based Early Warning Instruments/Emergency Bells 
Installation, Monitoring & Orientation PGO-DRRMD Bidding 25-Apr-18 03-May-18 15-May-18 15-May-18 15-May-18

76 Procurement of 1 unit 4x4 Pick Up with Camper Shell Brand New for PEO Quality Control Division PEO Bidding 25-Apr-18 03-May-18 15-May-18 15-May-18 15-May-18

77 Procurement of 1 lot Rental of LED/VIDEO Wall and Equipment for Araw ng Davao del Norte Activities PGSO Bidding 25-Apr-18 03-May-18 15-May-18 15-May-18 15-May-18 5/23/2018

78 Procurement of 1 lot Fiber Optic Modules and Patch Cords for IT Fiber Optic Backbone Upgrade PGSO Bidding 25-Apr-18 03-May-18 15-May-18 15-May-18 15-May-18 23-May-18

79 Procurement of 1 lot Rental of Lights & Sound w/ Full Brand set for Araw ng DDN Activities PGSO Bidding 25-Apr-18 03-May-18 15-May-18 15-May-18 15-May-18 5/23/2018

80 Procurement 288 sack Rice (160) for Food Supplies for Gov't. Force & Indigenous People Consumption May 2018 PGSO Bidding 25-Apr-18 03-May-18 15-May-18 15-May-18 15-May-18

81 Procurement of Agricultural Fertilizer for Supplies of TD Vinta Rehabilitation Program PAGRO Bidding 25-Apr-18 03-May-18 15-May-18 15-May-18 15-May-18 5/23;5/30/2018

82 Procurement of 1 unit Crew Cab Vehicle, Exceed Dual A/C (Brand New) for Hauling of Agricultural Supplies PAGRO Bidding 25-Apr-18 03-May-18 15-May-18 15-May-18 15-May-18 23-May-18

83

84 Procurement of Furniture & Fixture for Improvement of DILG Building, Gov't. Center (RE-BID) PEO Bidding 25-Apr-18 03-May-18 15-May-18 15-May-18 15-May-18

85 Procurement of 1 lot Fiber Optic Modules and Patch Cords for IT Fiber Optic Backbone Upgrade  (RE-BID) PADO-IT Bidding 25-Apr-18 03-May-18 15-May-18 15-May-18 15-May-18 6/20/2018

86 Procurement of Catering Services to be served during Kadagayaan Opening Program on June 25, 2018 PAGRO Bidding 25-Apr-18 03-May-18 15-May-18 15-May-18 15-May-18

87 Procurement of IT Equipments for PEEDO Hospital Carmen Zone HOMIS Carmen Zone Bidding 25-Apr-18 03-May-18 15-May-18 15-May-18 15-May-18

88 Procurement of Food Supplies for Indigenous People Consumption PGO Bidding 25-Apr-18 03-May-18 15-May-18 15-May-18 15-May-18

89 Procurement of Drugs & Meds for Animal Health and Veterinary Services PVO Bidding 09-May-18 17-May-18 29-May-18 29-May-18 29-May-18

90 1 UNIT CONTRACT FOR LABOR AND MATERIALS FOR THE CONSTRUCTION OF FENCE AT BRGY. SITE, BRGY.  
AUMBAY, SAMAL DISTRICT PEO Bidding 05-Jun-18 13-Jun-18 25-Jun-18 25-Jun-18 25-Jun-18 6/29/2018

91 Procurement of Agricultural Equipment for the Tissue Culture Laboratory under HVCDP ( RE-BID) PAGRO Bidding 09-May-18 17-May-18 29-May-18 29-May-18 29-May-18

92 Procurement of IT  Equipment for Provincial General Services Office  ( RE-BID) PGSO Bidding 09-May-18 17-May-18 29-May-18 29-May-18 29-May-18 6/4;/6/11;6/19/2018

93 Procurement of 1 unit Job Order: Supply and Installation - Roofing Works for Improvement of Brgy. Hall Tagpopongan, 
IGACOS, DDN (RE-BID) PEO Bidding 09-May-18 17-May-18 29-May-18 29-May-18 29-May-18 6/4;6/11;6/19/2018

94 Procurement of Hardware Materials for  Improvement of Brgy Hall, Brgy.tagpopongan, IGACOS, DDN (Re-bid) PEO Bidding 09-May-18 17-May-18 29-May-18 29-May-18 29-May-18

95 Procurement of Painting Materials for DDN Sports & Sports Complex (Re-Bid) PADO-Admin Bidding 09-May-18 17-May-18 29-May-18 29-May-18 29-May-18

96 Procurement of Food Stuff for Prepositioned items during Disaster Period (Re-bid) PGO-DRRMD Bidding 09-May-18 17-May-18 29-May-18 29-May-18 29-May-18

97 Procurement of Catering Services During Anniverasry Program on July 01, 2018 PGO Bidding 09-May-18 17-May-18 29-May-18 29-May-18 29-May-18

98 Procurement of Fire Blanket for Dissater Reponse & Rescue Operations PGO-PAROLE Bidding 09-May-18 17-May-18 29-May-18 29-May-18 29-May-18

99 1 UNIT CONTRACT FOR ONE SPAN COVERED COURT, LA FILIPINA, TAGUM CITY, DDN Bidding 05-Jun-18 13-Jun-18 25-Jun-18 25-Jun-18 25-Jun-18 6/29/2018

100  Procurement of 1 lot Job Order: Supply and Installation of Aluminum Glass windows fo Proposed PENRO Building PEO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 6/20/2018

101 Procurement of 1 lot Job Order: Supply and Installation of Transformer with Secondary Metering Proposed PENRO 
Building PEO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

102 Procurement of 1 lot Job Order: Supply and Installation of Roofing Works for Proposed PENRO Building PEO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 6/20/2018

103  Procurement of 1 lot Job Order: Supply and Installation of 164.58 sq.m. Aluminum CompositePanel for Proposed 
PENRO Building PEO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 6/20/2018

104 Procurement of 1 lot Job Order: Supply and Installation of Aluminum Glass Doors Proposed PENRO Building PEO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 6/20/2018

105 Procurement of 1 lot Job Order: Supply and Installation of AHM & ACCU for Proposed PENRO Building PEO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18



106 Procurement of Hardware Materials Proposed PENRO Building PEO Bidding 10-May-18 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 6/20/2018

107 Procurement of 2,012  bags of Portland Cement for Proposed PENRO Building PEO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 6/20/2018

108 Procurement of Construction Materials for Proposed PENRO Building PEO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 6/20/2018

109 Procurement of Catering Services for Festival of Service and Employees Fellowship at RDR Gym PGO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 6/19/2018

110 Procurement of 300 sack of RICE 160 for Gov't. force & Indigenouse people consumption June 2018 PGO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

111 Procurement of 15,850 pcs.Cacao Seedlings for PENRO Program/Project Implementation PENRO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

112 Procurement of 1 lot Supply and Installation of Aircodition for Upgrading of Provincial Sports & Youth Development Office Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

113 Procurement of Swimming pool maintenance materials Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 6/20/2018

114 Procurement of 1 set General Surgery Instrument set for DDN Hospital IGACOS Zone (Re-Bid) Samal Zone Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 3/19; 4/3/2018

115
Procurement of 1 unit Brand New Rescue Vehicle for Community Based Early Warning Instruments/Emergency Bells 
Installation, Monitoring & Orientation (Re-Bid) PGO-DRRMD Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 6/20/2018

116 Procuement of 1 unit 4x4 Pick-Up with Camper Shell Brand New for PEO Quality Control Division PEO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

117 Procurement of Catering Services to be served during Kadagayaan Opening Program on June 25, 2018 PAGRO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 6/19/2018

118 Procurement of 3 units Server R^10 Hexa Core 2 CPU for District Hospital ETRACS System PADO-IT Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 6/20/2018

119 Procurement of Food Stuff for Distribution to the Unserved Internally Displaced Families IDP's Province-Wide PGO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

120 Procurement of Aggregates Sub Base for Maintenance of Various Prov'l Roads & Bridges Dist. 1 PEO Bidding 22-May-18 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 6/20/2018

121 Procurement of 1 set Orthopedic Instruments for DDn Hospital, IGACOS Zone Samal Zone Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

122 Procurement of 7 units Portable Milking Machine for Dairy Milk Production in DDN Milk Processing Plant PVO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

123  Procurement of 1 unit Cold Storage & 2 units Holding Tank for Dairy Milk Production in DDN Milk Processing Plant PVO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

124 Procurement of 7 unit Forage Chopper/Shredder with Machine Dairy Milk Production in DDN Milk Processing Plant PVO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

125 Procurement of 1 set Diesel Burner for Hot Water set local fabricated for Dairy Milk Production in DDN Milk Processing 
Plant PVO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

126 Procurement of 1 set Water Filtration System Softener for Dairy Milk Production in DDN Milk Processing Plant PVO Bidding 26-May-18 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

127

128 Procurement of Furniture & Fixture for Improvement of DLIG Building, Govt. Center PEO Negotiated 08-Jun-18 14-Jun-18 14-Jun-18 14-Jun-18

129 Procurement of Agricultural Equipment for the Tissue Culture Laboratory under HVCDP PAGRO Negotiated 08-Jun-18 14-Jun-18 14-Jun-18 14-Jun-18

130 Procurement of Hardware Materials for  Improvement of Brgy Hall, Brgy. Tagpopongan, IGACOS, DDN PEO Negotiated 08-Jun-18 14-Jun-18 14-Jun-18 14-Jun-18 6/20/2018

131 Procurement of Painting Materials for DDN Sports & Tourism Complex Negotiated 08-Jun-18 14-Jun-18 14-Jun-18 14-Jun-18 6/20/2018

132 Procurement of Food Stuff for Prepositioned items during Disaster Period PGO-DRRMD Negotiated 08-Jun-18 14-Jun-18 14-Jun-18 14-Jun-18

133 Procurement of Drugs and Meds for Animal Health and Veterinary Services (Re-Bid) PVO Bidding 09-Jun-18 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18

134 Procurement of 7,240 bags Portland Cement for Concreting of Capungagan Boundary San Miguel FMR (Road Re-
Alignment) Kapalong DDN PEO Bidding 09-Jun-18 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18 7/5/2018

135 Procurement of 1 unit Brand New Service Vehicle (Leather) 2T for Provincial Governors Office PGO Bidding 09-Jun-18 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18

136 Procurement of 1 unit Brand New Serivice Vehicle 18-Seater Passenger for Davao Provincial Rehabilitation Center of 
Provincial Administrator's Office PGO Bidding 09-Jun-18 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18

137 Procurement of General Merchandise for PDRRMC Stockpiling PGO-DRRMD Bidding 09-Jun-18 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18

138 Procurement of Hardware Materials for Rehab. Of Jct. Highway Tuganay-Anibongan-B.E. DujaliKinamayan Provincial 
Road (Furtherance) PEO Bidding 09-Jun-18 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18 7/5/2018

139 Procurement of Washed Sand/Gravel for Concreting of Capungagan Boundary San Miguel FMR (Road Re-Alignment) 
Kapalong DDN PEO Bidding 09-Jun-18 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18 7/5/2018

140 Procurement of Hardware Materials for Concreting of Capungagan Boundary San Miguel FMR (Road Re-Alignment) 
Kapalong DDN PEO Bidding 09-Jun-18 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18 7/5/2018

141 Procurement of 320 sacks Rice (160) for Food Supplies for Gov't. Forces & Indigenous People PGO Bidding 09-Jun-18 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18

142 Procurement of1 set Hearing Test Machine, set with laptop and printer for Medical Equipment as required by DOH Kapalong Zone Bidding 09-Jun-18 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18
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1 461,500.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18

2 15-Mar-18 19-Apr-18                   469,869.71 467,128.20          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18 Awarded

3 22-Mar-18 30-Apr-18 07-May-18                   481,500.00 478,279.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18 Awarded

4 22-Mar-18 30-Apr-18                   481,500.00 479,116.44          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18 Awarded

5 15-Mar-18 16-Apr-18 19-Apr-18                   461,015.07           443,369.85 Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18 Awarded

6 30-Apr-18 26-Jun-18 27-Jun-18 2,879,543.67           2,822,056.91       Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 17-Jan-18 29-Jan-18 29-Jan-18 29-Jan-18 Awarded

7 474,391.82              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18 Re-Bid

8 468,532.48              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18 Re-Bid

9 479,112.13              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18 Re-Bid

10 465,139.65              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18 Re-Bid

11 472,977.40              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18 Re-Bid

12 495,500.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Jan-18 26-Jan-18 26-Jan-18 26-Jan-18 Re-Bid

13 26-Mar-18 11-Apr-18 12-Apr-18 51,982,207.00         51,420,795.98    Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 18-Jan-18 30-Jan-18 30-Jan-18 30-Jan-18 Awarded

14 2,000,000.00           Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 24-Jan-18 05-Feb-18 05-Feb-18 05-Feb-18 Re-Bid

15 480,815.13              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D Re-Bid

16 12-Apr-18 24-May-18 24-May-18 457,128.95              454,353.73          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 31-Jan-18 12-Feb-18 12-Feb-18 12-Feb-18 Awarded

17 322,605.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 31-Jan-18 12-Feb-18 12-Feb-18 12-Feb-18 Re-Bid

18 336,182.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 31-Jan-18 12-Feb-18 12-Feb-18 12-Feb-18 Re-Bid

19 438,900.00              437,000.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 31-Jan-18 12-Feb-18 12-Feb-18 12-Feb-18 Awarded

20 461,500.00                        456,359.99 Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 13-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 Awarded

21 12-Apr-18 24-May-18 24-May-18 24-May-18 474,391.82              472,019.86          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 13-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 Awarded

22 26-Mar-18 24-May-18 468,532.48              466,189.82          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 13-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 Awarded

23 26-Mar-18 24-May-18 24-May-18 479,112.13                        476,716.58 Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 13-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 Awarded

24 26-Mar-18 24-May-18 465,139.65              462,813.62          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 13-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 Awarded

25 26-Mar-18 472,977.40              470,612.51          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 13-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 Awarded

26 26-Mar-18 24-May-18 495,500.00              493,022.50          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 13-Feb-18 26-Feb-18 26-Feb-18 26-Feb-18 Awarded

27 04-Apr-18 03-May-18 643,230.00                        328,613.00 Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Feb-18 27-Feb-18 27-Feb-18 27-Feb-18 Awarded

28 27-Apr-18 03-May-18 3,086,000.00           2,818,400.00       Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Feb-18 27-Feb-18 27-Feb-18 27-Feb-18 Awarded

29 338,924.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Feb-18 27-Feb-18 27-Feb-18 27-Feb-18 Re-Bid
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30 30-Apr-18 345,787.60              186,500.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 15-Feb-18 27-Feb-18 27-Feb-18 27-Feb-18 Awarded

31 471,280.75                        459,201.00 Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 04-Apr-18 16-Apr-18 16-Apr-18 16-Apr-18 Awarded

32 262,225.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18 Re-Bid

33 119,421.60              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18 Re-Bid

34 664,040.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18 Re-Bid

35 450,000.00              300,000.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18 Awarded

36 6,080,000.00           Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18

37 18-Apr-18 4/26;5/8/2018 1,980,000.00           1,958,000.00       Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18 Awarded

38 1,152,000.00           Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18 Re-Bid

39 322,605.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18 Re-Bid

40 940,000.00                        775,000.00 Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18 Awarded

41 499,994.88              499,652.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18 Awarded

42 05-Apr-18 06-Apr-18 570,400.00              555,520.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 28-Feb-18 12-Mar-18 12-Mar-18 12-Mar-18 Awarded

43 900,000.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Re-Bid

44 520,000.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Re-Bid

45 22-Jun-18 726,440.50              694,871.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18

46 29-May-18 1,808,900.00                  1,807,590.00 Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 28-Mar-18 28-Mar-18 28-Mar-18 28-Mar-18 Awarded

47 338,924.00              213,710.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 28-Mar-18 28-Mar-18 28-Mar-18 28-Mar-18 Awarded

48 480,815.13              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18 Re-Bid

49 25-May-18 1,100,000.00                  1,100,000.00 Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Awarded

50 25-Jun-18 650,000.00              640,000.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Awarded

51 2,628,895.00           Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18

52 492,282.28              473,598.52          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 04-Apr-18 16-Apr-18 16-Apr-18 16-Apr-18 Awarded

53 24-May-18 21-Jun-18 930,948.83                        928,075.00 Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Awarded

54 570,400.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Returned to 

R.O
55 859,900.00              689,500.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 

Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Awarded

56 22-Jun-18 336,182.00              335,129.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Re-Bid

57 13-Jun-18 1,000,000.00           990,000.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18

58 18-May-18 11-Jun-18 322,605.00              322,605.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 17-Apr-18 17-Apr-18 17-Apr-18 Awarded

59 05-Jun-18 28-Jun-18 200,000.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 17-Apr-18 17-Apr-18 17-Apr-18

60 22-Jun-18 262,225.00              257,500.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Awarded

61 22-Jun-18 119,421.60              106,285.25          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Awarded

62 1,152,000.00           1,151,685.00       Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Awarded

63 25-May-18 3,176,000.00           3,170,890.00       Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Awarded

64 306,920.00              188,855.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Awarded

65 826,926.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Re-Bid

66 500,000.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 05-Apr-18 17-Apr-18 17-Apr-18 17-Apr-18 Re-Bid

67 241,000.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18 Re-Bid



68 320,343.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18 Re-Bid

69 96,242.50                Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18 Re-Bid

70 175,930.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18 Re-Bid

71 245,540.00              245,420.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18 Awarded

72 08-Jun-18 6/14/2018 431,248.00              327,450.00          Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18 Awarded

73 293,320.00              Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18 Re-Bid

74 1,404,000.00           Mr. Alfredo Largo, CPA/ Ms. Nenita 
Malbas/Mr. Eduard C. Amoguis, Ed.D 18-Apr-18 30-Apr-18 30-Apr-18 30-Apr-18 Re-Bid

75 1,500,000.00           Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 03-May-18 15-May-18 15-May-18 15-May-18 Re-Bid

76 1,500,000.00           Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 03-May-18 15-May-18 15-May-18 15-May-18 Re-Bid

77 750,000.00              700,000.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 03-May-18 15-May-18 15-May-18 15-May-18 Awarded

78 22-Jun-18 1,200,000.00           1,180,000.00       Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 03-May-18 15-May-18 15-May-18 15-May-18 Awarded

79 750,000.00              700,000.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 03-May-18 15-May-18 15-May-18 15-May-18 Awarded

80 662,400.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 03-May-18 15-May-18 15-May-18 15-May-18 For Shopping

81 25-Jun-18 6,080,000.00           6,040,000.00       Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 03-May-18 15-May-18 15-May-18 15-May-18 Awarded

82 900,000.00              900,000.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 03-May-18 15-May-18 15-May-18 15-May-18 Awarded

83 Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido

84 826,926.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 03-May-18 15-May-18 15-May-18 15-May-18 Re-Bid

85 500,000.00              473,740.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 03-May-18 15-May-18 15-May-18 15-May-18 Awarded

86 225,000.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 03-May-18 15-May-18 15-May-18 15-May-18 Re-Bid

87 305,000.00              299,990.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 03-May-18 15-May-18 15-May-18 15-May-18 Awarded

88 459,500.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 03-May-18 15-May-18 15-May-18 15-May-18 For Shopping

89 739,850.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 17-May-18 29-May-18 29-May-18 29-May-18 Re-Bid

90 488,216.79              410,591.15          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 13-Jun-18 25-Jun-18 25-Jun-18 25-Jun-18 Awarded

91 241,000.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 17-May-18 29-May-18 29-May-18 29-May-18 Re-Bid

92 320,343.00              315,390.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 17-May-18 29-May-18 29-May-18 29-May-18 Awarded

93 96,242.50                Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 17-May-18 29-May-18 29-May-18 29-May-18

94 175,930.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 17-May-18 29-May-18 29-May-18 29-May-18 Re-Bid

95 293,320.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 17-May-18 29-May-18 29-May-18 29-May-18 Re-Bid

96 1,404,000.00           Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 17-May-18 29-May-18 29-May-18 29-May-18 Re-Bid

97 1,245,800.00           1,245,800.00       Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 17-May-18 29-May-18 29-May-18 29-May-18 Awarded

98 1,485,000.00           Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 17-May-18 29-May-18 29-May-18 29-May-18

99 485,950.59              413,058.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 13-Jun-18 25-Jun-18 25-Jun-18 25-Jun-18 Awarded

100 196,540.17              186,400.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Awarded

101 300,000.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Re-Bid

102 367,105.40              293,684.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Awarded

103 477,267.50              398,500.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Awarded

104 158,612.79              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

105 466,250.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18



106 2,974,941.75           Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

107 478,856.00              438,414.80          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Awarded

108 294,969.55              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

109 510,150.00              510,150.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Awarded

110 690,000.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 For Shopping

111 396,250.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

112 1,036,000.00           898,088.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Awarded

113 624,540.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

114 664,040.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Returned to 

R.O
115 1,500,000.00           1,500,000.00       Ms. Diana Jean L. Bucu/ Ms. Nenita 

Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Awarded

116 1,500,000.00           Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Re-Bid

117 225,000.00              225,000.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Awarded

118 750,000.00              745,497.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Awarded

119 900,500.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Re-Bid

120 3,194,934.53           Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

121 450,000.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Re-Bid

122 630,000.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Re-Bid

123 936,704.44              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

124 560,000.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

125 150,000.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18

126 160,000.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 04-Jun-18 15-Jun-18 15-Jun-18 15-Jun-18 Re-Bid

127 Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido

128 826,926.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 14-Jun-18 14-Jun-18 14-Jun-18

129 241,000.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 14-Jun-18 14-Jun-18 14-Jun-18

130 175,930.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 14-Jun-18 14-Jun-18 14-Jun-18

131 293,320.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 14-Jun-18 14-Jun-18 14-Jun-18

132 1,404,000.00           Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 14-Jun-18 14-Jun-18 14-Jun-18 Returned to 

R.O
133 739,850.00              702,848.00          Ms. Diana Jean L. Bucu/ Ms. Nenita 

Malbas/Ms. Monica L. Salido 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18 Awarded

134 1,723,120.00           Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18

135 2,470,000.00           Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18 Re-Bid

136 990,000.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18

137 161,500.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18 For Shopping

138 514,132.50              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18

139 683,082.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18

140 592,844.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18

141 736,000.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18 For Shopping

142 440,000.00              Ms. Diana Jean L. Bucu/ Ms. Nenita 
Malbas/Ms. Monica L. Salido 18-Jun-18 29-Jun-18 29-Jun-18 29-Jun-18 Re-Bid



ATTY. EDD MARK O. WAKAN
Provincial General Services Officer

BAC Chairperson

Date: ____________________

ANTONIO RAFAEL G. DEL ROSARIO
Governor

Province of Davao del Norte

Date: ____________________


