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1
1 Lot Contract: Labor and materials of the concreting of Barangay Road from Prk. 3 to Prk. 5, Brgy. Catagman, IGACOS, Davao 

del Norte
PEO Bidding 08-Feb-19 15-Feb-19 28-Feb-19 28-Feb-19 28-Feb-19 02-Apr-19

2 PEO Bidding 08-Feb-19 15-Feb-19 28-Feb-19 28-Feb-19 28-Feb-19 05-Mar-19

3 PEO Bidding 08-Feb-19 15-Feb-19 28-Feb-19 28-Feb-19 28-Feb-19

4 PHO Bidding 24-Jan-19 01-Feb-19 14-Feb-19 14-Feb-19 14-Feb-19

5 PHO Bidding 24-Jan-19 01-Feb-19 14-Feb-19 14-Feb-19 14-Feb-19 19-Feb-19

6 Procurement of Hardware & Construction Supplies for Const. of Multi-Purpose Hall, Mambago-B, IGACOS DDN PEO Bidding 24-Jan-19 01-Feb-19 14-Feb-19 14-Feb-19 14-Feb-19 19-Feb-19

7
Procurement of Hardware & Construction Supplies for Improvement of Cross Drainage at Saug-Sonlon Boundary Longanapan, 

Asuncion, DDN
PEO Bidding 24-Jan-19 01-Feb-19 14-Feb-19 14-Feb-19 14-Feb-19 19-Feb-19

8
Procurement of Hardware & Construction Supplies for Rehab. Of Dujali-Pawas-San Vicente RCDG Abutment A&B Embankment 

Riprapping A&B Both Side, B.E.Dujali
PEO Bidding 24-Jan-19 01-Feb-19 14-Feb-19 14-Feb-19 14-Feb-19 19-Feb-19

9 Procurement of Hardware & Construction Supplies for Improvement of Garciaville Daycare Center, Mankilam T.C, DDN PEO Bidding 24-Jan-19 01-Feb-19 14-Feb-19 14-Feb-19 14-Feb-19

10 Procurement of Hardware & Construction Supplies for Const. of Halfway House Brgy. New Visays, Sto. Tomas, DDN PEO Bidding 24-Jan-19 01-Feb-19 14-Feb-19 14-Feb-19 14-Feb-19 19-Feb-19

PMO/ End-

User 

Mode of 

Proc

Procurement of Drugs & Meds for Best People Public Service Caravan of Diff., Mun. & Brgys. Of DDN

1 Lot Contract of Labor and materials for  rehab./impv't. of San Vicente Water System  at Asuncion, Davao del Norte

Procurement of 60 pcs. Tablet for Brgy. Health Workers of DDN

 PROCUREMENT MONITORING REPORT FOR THE FIRST SEMESTER OF CY 2019
PROVINCIAL GOVERNMENT OF DAVAO DEL NORTE

#
Code 

(PAP)
Procurement Program/Project

1 Lot Contract: Labor and materials for the construction/improvement of DDN Hospital Kapalong Zone, Davao del Norte

Actual Procurement Activity



11 Procurement of various size of Tires for Provincial Equipment, 1st qtr. PEO-Pool Bidding 24-Jan-19 01-Feb-19 14-Feb-19 14-Feb-19 14-Feb-19 19-Feb-19

12 Procurement of variuos types of vehicle Battery for Provincial Equipment, 1st qtr. PEO-Pool Bidding 24-Jan-19 01-Feb-19 14-Feb-19 14-Feb-19 14-Feb-19

13
Procurement of 1 lot Job Order: Supply and Delivery of Stainless Steel Kitchen Fixtures for Upgrading of DAGOEMC Multi-

Purpose Building, Gov't. Center, Mankilam, Tagum City, DDN
PEO Negotiated 01-Feb-19 08-Feb-19 08-Feb-19 08-Feb-19

14 Procurement of Supply Materials & Labor for Fabrication of Cubicles & Tables for Provincial Planning & Development Office PPDO Negotiated 01-Feb-19 08-Feb-19 08-Feb-19 08-Feb-19

16
Procurement of Hardware & Construction Supplies for Rehab./Impv't. of Sto. Tomas-Boundary Mamacao Prov'l. Road, Sto. 

Tomas, DDN
PEO Bidding 24-Jan-19 01-Feb-19 14-Feb-19 14-Feb-19 14-Feb-19 19-Feb-19

17
Procurement of Hardware & Construction Supplies for Completion of Perimeter Steel Fence at Lunga-og ES, Lunga-og, Sto. 

Tomas, DDN
PEO Bidding 24-Jan-19 01-Feb-19 14-Feb-19 14-Feb-19 14-Feb-19 19-Feb-19

18
Procurement of Hardware & Construction Supplies for Impv't of km.9 Sagayen-Sawata Provincial Road Revised II San Isidro, 

DDN
PEO Bidding 24-Jan-19 01-Feb-19 14-Feb-19 14-Feb-19 14-Feb-19 19-Feb-19

21
1 Lot Contract: Labor and materials for the concreting of Barangay Road at Prk. 1- Prk. 2, Brgy. Villarica, IGACOS, Davao del 

Norte
PEO Bidding 08-Feb-19 15-Feb-19 28-Feb-19 28-Feb-19 28-Feb-19

22 1 Lot Contract: Labor and materials for the electrification expansion to Purok 7 at  Brgy.. Guilon, Samal District, IGACOS, DDN PEO Bidding 08-Feb-19 15-Feb-19 28-Feb-19 28-Feb-19 28-Feb-19

23 Procurement of 2 units Emergency Mass Transport  Vehicles (BRAND NEW) PGO-DRRMD Negotiated 08-Feb-19 19-Feb-19 19-Feb-19 19-Feb-19

24 Procurement of 1 unit Emergency Mass Transport  Vehicle (BRAND NEW) PGO-DRRMD Negotiated 08-Feb-19 19-Feb-19 19-Feb-19 19-Feb-19

25 1 Lot Contract: Labor andmaterials for the  electrification of  Prk. 1-4, Sta. Cruz, New Corella PEO Bidding 07-Mar-19 15-Mar-19 27-Mar-19 27-Mar-19 27-Mar-19



26 Procurement of 33,000 pcs. Backpack for Indigent Children of various Municipalities & Cities around DDN PGO Bidding 15-Feb-19 25-Feb-19 08-Mar-19 08-Mar-19 08-Mar-19 12-Mar-19

27 Procurement of Vehicle Parts & Materials for Prov'l Equip't (1st qtr) PEO-Pool Bidding 28-Feb-19 08-Mar-19 20-Mar-19 20-Mar-19 20-Mar-19 26-Mar-19

28 Procurement of Heavey Equipment Parts & Materials for Prov'l Equip't No. 63-L2-19P Hitachi Loader with Prop. No. 0108-0048 PEO-Pool Bidding 28-Feb-19 08-Mar-19 20-Mar-19 20-Mar-19 20-Mar-19 26-Mar-19

29 Procurement of Drugs & Meds for Disaster Program of PHO-DDN PHO Bidding 28-Feb-19 08-Mar-19 20-Mar-19 20-Mar-19 20-Mar-19 28-Mar-19

30
Procurement of 960 bag Certified inbred rice seeds, 40kgs/bag for Agricultural Supplies charge under Planting & Materials 

Assistance to Affected Agricultural Areas
PAGRO Bidding 28-Feb-19 08-Mar-19 20-Mar-19 20-Mar-19 20-Mar-19

31 Procurement of Electrical Materials for 1st qtr PGSO Bidding 28-Feb-19 08-Mar-19 20-Mar-19 20-Mar-19 20-Mar-19 28-Mar-19

32
Procurement of 12 months Job Order: Labor & Materials for Rodent Abatement Maintenance Program for RAT Control & 

Maintenance Program for Capitol Building & Other Offices outside Capitol Building
PGSO Bidding 28-Feb-19 08-Mar-19 20-Mar-19 20-Mar-19 20-Mar-19 28-Mar-19

33 Procurement of 1 lot Supply & Installation of 150KVA Transformer for TAHANAN use PGSO Bidding 28-Feb-19 08-Mar-19 20-Mar-19 20-Mar-19 20-Mar-19 28-Mar-19

34
Procurement of IT Equipments for Information & Communication Technology Equipment & the Enhancement of Crop Prod'n Thru 

Provision
PAGRO Bidding 28-Feb-19 08-Mar-19 20-Mar-19 20-Mar-19 20-Mar-19

35 Procurement of Fishery Supply for Provision of Fishing Gears under the Fishery Enchancement Project PAGRO Bidding 28-Feb-19 08-Mar-19 20-Mar-19 20-Mar-19 20-Mar-19 28-Mar-19

36 Procurement of Fishery Supply for Provision of Fishing Gears under the Fishery Enchancement Project PAGRO Bidding 28-Feb-19 08-Mar-19 20-Mar-19 20-Mar-19 20-Mar-19 28-Mar-19

37 Procurement of 60 pcs. Tablet for Brgy. Health Workers of DDN ( Re-Bid ) PHO Bidding 28-Feb-19 08-Mar-19 20-Mar-19 20-Mar-19 20-Mar-19

38 Procurement of Hardware & Construction Supplies for Improvement of Garciaville Daycare Center, Mankilam T.C, DDN ( Re-Bid ) PEO Bidding 28-Feb-19 08-Mar-19 20-Mar-19 20-Mar-19 20-Mar-19 28-Mar-19



39 Procurement of 2 units Emergency Mass Transport Vehicles(BRAND NEW) PGO-DRRMD Negotiated 27-Feb-19 06-Mar-19 06-Mar-19 06-Mar-19 12-Mar-19

40 Procurement of 1 unit Emergency Mass Transport Vehicle (BRAND NEW) PGO-DRRMD Negotiated 27-Feb-19 06-Mar-19 06-Mar-19 06-Mar-19 12-Mar-19

41 Procurement of 1 set RTK GPS (Base & Rover) with S10/Made: USA for PENRO Projects (Re-Bid) PENRO Bidding 05-Mar-19 13-Mar-19 25-Mar-19 25-Mar-19 25-Mar-19 12-Apr-19

42
1 Lot Contract for labor and materials for the construction of trading post andstorage building with one(1)unit hauling truck, 

Pandapan, Tagum City, DDN (Re-Bid)
PEO Bidding 06-Mar-19 14-Mar-19 26-Mar-19 26-Mar-19 26-Mar-19

43
1 Lot Contract for labor and materials for the construction of trading post andstorage building with one(1)unit hauling truck  at 

Purok Ramihan, Datu Abdul, Panabo City, DDN (Re-Bid)
PEO Bidding 06-Mar-19 14-Mar-19 26-Mar-19 26-Mar-19 26-Mar-19

44
Procurement of 600 vials Purified Chick Embryo Cell Anti Rabies Vaccine for Animal Bite Center of PHO Anti Rabies Program 

DDN
PHO Bidding 05-Mar-19 13-Mar-19 25-Mar-19 25-Mar-19 25-Mar-19 02-Apr-19

45 Procurement of 1 unit Motorcycle 150 for Livestock & Poultry Production & Restocking Project at PVO PVO Bidding 05-Mar-19 13-Mar-19 25-Mar-19 25-Mar-19 25-Mar-19 02-Apr-19

46
Procurement of Hardware & Construction Supplies for Const. of Quail House (PDNSC Extension Campus) Salawao, Sto. Nino, 

Talaingod, DDN
PEO Bidding 05-Mar-19 13-Mar-19 25-Mar-19 25-Mar-19 25-Mar-19

47
Procurement of Hardware & Construction Supplies for Repair Bay for Disaster Quick Response Equipment at PEO Compound, 

Mankilam, Tagum City, DDN
PEO Bidding 05-Mar-19 13-Mar-19 25-Mar-19 25-Mar-19 25-Mar-19 02-Apr-19

48 Procurement of 1 lot Installation of Electronic Equipement Grounding System PGO-DRRMD Bidding 05-Mar-19 13-Mar-19 25-Mar-19 25-Mar-19 25-Mar-19 02-Apr-19

49 Procurement of IT Equipments for Dev't & Maint. Proj. PADO-IT eGovernance Program PADO-IT Bidding 05-Mar-19 13-Mar-19 25-Mar-19 25-Mar-19 25-Mar-19 02-Apr-19

50 Procurement of Hardware & Construction Supplies for Const. of Potable Water System Level II, Brgy. Pag-asa, Kapalong, DDN PEO Bidding 05-Mar-19 13-Mar-19 25-Mar-19 25-Mar-19 25-Mar-19 02-Apr-19

51
Procurement of Hardware & Construction Supplies for Const. of Potable Water System Level II, Brgy. Capungagan, Kapalong, 

DDN
PEO Bidding 05-Mar-19 13-Mar-19 25-Mar-19 25-Mar-19 25-Mar-19 02-Apr-19



52 Procurement of Drugs & Meds for Mental Health Outreach Program of PHO-DDN PHO Bidding 05-Mar-19 13-Mar-19 25-Mar-19 25-Mar-19 25-Mar-19 02-Apr-19

53
1 Lot Contract:Labor and materials for the repair of oval track (damaged portion only)at DDNSTC,Mankilam,Tagum City,Davao 

del Norte.
PEO Bidding 27-Apr-19 06-May-16 17-May-19 17-May-19 17-May-19 27-May-19

54
1 Lot  Contract for supply and installation (labor & materials) for power line expansion project at Brgy.Tambo, Babak District, 

IGACOS, Davao del Norte
PEO Bidding 27-Apr-19 06-May-16 17-May-19 17-May-19 17-May-19

55
Procurement of 960 bag Certified inbred rice seeds, 40kgs/bag for Agricultural Supplies charge under Planting & Materials 

Assistance to Affected Agricultural Areas (Re-Bid)
PAGRO Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19

56
Procurement of IT Equipments for Information & Communication Technology Equipment & the Enhancement of Crop Prod'n Thru 

Provision (Re-Bid)
PAGRO Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19

57
Procurement of Hardware & Construction Supplies for Const. of Quail House (PDNSC Extension Campus) Salawao, Sto. Nino, 

Talaingod, DDN (Re-Bid)
PEO Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19

58 Procurement of Medical Supplies for Reagents for 2nd quarter 2019 DDNHKZ Kapalong Zone Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19

59 Procurement of Drugs & Medicines for DDNHKZ Pharmacy Kapalong Zone Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19 10-May-19

60 Procurement of 459 sacks RICE (160) for Food Supplies for Gov't. Forces & Indigenous People Consumption May 2019 PGO Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19 10-May-19

61
Procurement of 3 lot Long Range Remote Emergency Mass Warning System for Early Emergency Warning Dissemination to 

Flood Prone Areas
PGO-DRRMD Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19 10-May-19

62
Procurement of 1 unit Brand New Rescue Vehicle for Mobility for Province wide CBDRRM Implementation, Brgy. DRRM Plan 

Monitoring & Site Orientation
PGO-DRRMD Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19

63 Procurement of 160 units School Based Emergency Warning Siren (Batingaw) & Steel Plated Early Warn PGO-DRRMD Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19



64 Procurement of Rescue Gears, Accessories for Search & Rescue Operations of PDRRMD PGO-DRRMD Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19

65 Procurement of 1 lot IP Phone Communications Solution & Support for Provincial Government of DavNor PADO-IT Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19

66 Procurement of Hardware & Construction Supplies for Rehab. Of Jct. Paiton-Mibolo, Talaingod, DDN PEO-1st Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19 10-May-19

67 Procurement of Various Size of Tires for Provincial Equipment DDN PEO-Pool Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19 10-May-19

68 Procurement of 1 unit Resistivity Meter for Geo Resistivity Instrument PEO Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19 10-May-19

69 Procurement of Hardware & Construction Supplies for Completion of Bahay Pag-asa for Minors, New Corella DDN PEO-1st Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19

70
Procurement of 1 lot Job Order: Supply & Installation of Metal Furring (Ceilling Works) for Completion of 2 Storey Multi Purpose 

Building, Brgy Magugpo East, Tagum City DDN
PEO-1st Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19 10-May-19

71
Procurement of 1 lot Job Order: Supply & Installation for Roofing Works for Rehab. Of Multi Purpose Hall, Sto. Niño, San Isidro, 

DDN
PEO-1st Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19 10-May-19

72
Procurement of 1 lot Job Order: for Supply & Installation for Roofing Works for Repair Bay for Disaster Quick Response 

Equipment at PEO Compound, Mankilam, Tagum City, DDN
PEO-1st Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19 10-May-19

73 Procurement of 1 set General Surgery Instrument Set for DDN Hospital, IGACOS Zone Samal Zone Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19 10-May-19

74 Procurement of Various Size of Battery for Prov'l Equip't Vehicle PEO-Pool Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19 10-May-19

75 Procurement of 1 lot Sophos Central Endpoint Advance - 3 years for Server & user Anti Virus PADO-IT Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19

76 Procurement of Vihecle Parts & Materials for Prov'l Various Equip't PEO-Pool Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19 10-May-19



77 Procurement of 459 sacks RICE (160) for Food Supplies for Gov't. Forces & Indigenous People Consumption June 2019 PGO Bidding 13-Apr-19 22-Apr-19 03-May-19 03-May-19 03-May-19 10-May-19

78 Procurement of 60 pcs. Tablet for Brgy. Health Workers of DDN PHO Negotiated 26-Apr-19 03-May-19 03-May-19 03-May-19

79

80

81 Procurement of 33 pcs. Service Ring for Salamat Mabuhay Program 2019 on June 19, 2019 PHRMO Bidding 30-May-19 08-May-19 20-May-19 20-May-19 20-May-19 27-May-19

82 Procurement of Laboratory Supplies for 1st quarter 2019 Kapalong Zone Bidding 30-May-19 08-May-19 20-May-19 20-May-19 20-May-19

83 Procurement of Laboratory Reagents for 2nd quarter 2019 Kapalong Zone Bidding 30-May-19 08-May-19 20-May-19 20-May-19 20-May-19

84 Procurement of Agricultural Supplies for the Support of Flood Damage Due to Tail end of a Cold Front Rehabilitation PAGRO Bidding 30-May-19 08-May-19 20-May-19 20-May-19 20-May-19 27-May-19

85 Procurement of Fingerlings Dispersal for the Support of Flood Damage Due to Tail end of a Cold Front Rehabilitation PAGRO Bidding 30-May-19 08-May-19 20-May-19 20-May-19 20-May-19 27-May-19

86 Procurement of Agricultural Supplies for the Support of Flood Damage Due to Tail end of a Cold Front Rehabilitation PAGRO Bidding 30-May-19 08-May-19 20-May-19 20-May-19 20-May-19 27-May-19

87
Procurement of 1,000 bags Certified Inbred Rice Seeds 40kgs/bag for the Support of Flood Damage Due to Tail end of a Cold 

Front Rehabilitation
PAGRO Bidding 30-May-19 08-May-19 20-May-19 20-May-19 20-May-19

88
1 Lot Contract for labor and materials for the construction of tradin post and storage building with one (1) unit hauling truck 

,Pandapan, Tagum City, DDN
PENRO Negotiated 10-May-19 17-May-19 17-May-19 17-May-19

89 Procurement of Medical Supplies for Reagents for 2nd quarter 2019 DDNHKZ (Re-Bid) Kapalong Zone Bidding 16-May-19 24-May-19 05-Jun-19 05-Jun-19 05-Jun-19



90
Procurement of 1 unit Brand New Rescue Vehicle for Mobility for Province wide CBDRRM Implementation, Brgy. DRRM Plan 

Monitoring & Site Orientation (Re-Bid)
PGO-DRRMD Bidding 16-May-19 24-May-19 05-Jun-19 05-Jun-19 05-Jun-19

91 Procurement of 160 units School Based Emergency Warning Siren (Batingaw) & Steel Plated Early Warn (Re-Bid) PGO-DRRMD Bidding 16-May-19 24-May-19 05-Jun-19 05-Jun-19 05-Jun-19

92 Procurement of Rescue Gears, Accessories for Search & Rescue Operations of PDRRMD (Re-Bid) PGO-DRRMD Bidding 16-May-19 24-May-19 05-Jun-19 05-Jun-19 05-Jun-19 10-Jun-19

93 Procurement of 1 lot IP Phone Communications Solution & Support for Provincial Government of DavNor (Re-Bid) PADO-IT Bidding 16-May-19 24-May-19 05-Jun-19 05-Jun-19 05-Jun-19 10-Jun-19

94 Procurement of Hardware & Construction Supplies for Completion of Bahay Pag-asa for Minors, New Corella DDN (Re-Bid) PEO-1st Bidding 16-May-19 24-May-19 05-Jun-19 05-Jun-19 05-Jun-19

95 Procurement of 1 lot Sophos Central Endpoint Advance - 3 years for Server & user Anti Virus (Re-Bid) PADO-IT Bidding 16-May-19 24-May-19 05-Jun-19 05-Jun-19 05-Jun-19

96 Procurement of Hardware & Construction Supplies for Rehab. Of Evacuation Center, Libuak, IGACOS, DDN PEO Bidding 16-May-19 24-May-19 05-Jun-19 05-Jun-19 05-Jun-19 10-Jun-19

97
Procurement of Hardware & Construction Supplies for Const. of Potable Water System (Revised), Brgy. Tibungol Panabo City, 

DDN
PEO Bidding 16-May-19 24-May-19 05-Jun-19 05-Jun-19 05-Jun-19 10-Jun-19

98 Procurement of 1 set RTK Model GR-5 with T18 for Survey Instrument for PEO-PDPM PEO Bidding 16-May-19 24-May-19 05-Jun-19 05-Jun-19 05-Jun-19 10-Jun-19

99 Procurement of Electrical Materials for PGSO PGSO Bidding 16-May-19 24-May-19 05-Jun-19 05-Jun-19 05-Jun-19 10-Jun-19

100 Procurement of various size of Blood Bags for PEEDO DDN Blood Center Laboratory PPDO Bidding 16-May-19 24-May-19 05-Jun-19 05-Jun-19 05-Jun-19 10-Jun-19

101
Procurement of 1 unit KJELDAHL Block Digester for Technical & Scientific Equipment for Soil Laboratory under Cereals 

Enchanement Project
PAGRO Bidding 16-May-19 24-May-19 05-Jun-19 05-Jun-19 05-Jun-19 10-Jun-19

102 Procurement of 19 sets Books for Senior High for 37 Schools, 7,200 Per School DepEd Bidding 16-May-19 24-May-19 05-Jun-19 05-Jun-19 05-Jun-19



103
1 Lot Contract Package:Equipment labor and materials for road upgrading of Jct. Highway-Sto.Niño-Lapaz-San Vicente Provincial  

Road, Carmen, DDN.
PEO Bidding 05-Jun-19 13-Jun-19 25-Jun-19 25-Jun-19 25-Jun-19

104
1 Lot Contract Package: Equipment labor and materials for road upgrading of Jct. Highway-Sto. Niño-Kabankalan-La Paz 

Provincial Road, Carmen, DDN
PEO Bidding 05-Jun-19 13-Jun-19 25-Jun-19 25-Jun-19 25-Jun-19

105
1 Lot Contract Package: Labor and materials for road upgrading of Kapalong-Mabantao-Florida Provincial Road with bridge 

component, Kapalong, DDN
PEO Bidding 05-Jun-19 13-Jun-19 25-Jun-19 25-Jun-19 25-Jun-19
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1 489,564.57                  482,120.10                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

28-Feb-19 28-Feb-19 28-Feb-19 On Process

2                   4,550,803.12 4,315,247.11             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

28-Feb-19 28-Feb-19 28-Feb-19 On Process

3                   1,067,491.03 

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

28-Feb-19 28-Feb-19 28-Feb-19 On Process

4                      480,000.00 

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

14-Feb-19 14-Feb-19 14-Feb-19 Re-Bid

5 03-Apr-19 11-Apr-19 11-Apr-19                   2,563,703.16              2,523,065.00 

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

14-Feb-19 14-Feb-19 14-Feb-19 Awarded

6 25-Mar-19 29-Mar-19 29-Mar-19
4/8, 4/11, 

4/15, 4/29/19
203,719.00                  189,990.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

14-Feb-19 14-Feb-19 14-Feb-19 Awarded

7 27-Mar-19 01-Apr-19 01-Apr-19
4/8, 4/10, 

4/11/19
816,577.50                                  670,636.78 

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

14-Feb-19 14-Feb-19 14-Feb-19 Awarded

8 03-Apr-19 08-Apr-19 08-Apr-19 03-May-19 665,171.50                  554,428.03                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

14-Feb-19 14-Feb-19 14-Feb-19 Awarded

9 189,057.15                  

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

14-Feb-19 14-Feb-19 14-Feb-19 Re-Bid

10 06-May-19 17-May-19 17-May-19

5/22-24, 28-

29, 31, 6/3-4, 

6/6-7, 11, 

6/14, 6/20

2,572,203.96                            2,449,000.00 

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

14-Feb-19 14-Feb-19 14-Feb-19 Awarded

Remarks 

(Explaining 

changes 

from the 

APP)

Source 

of 

Funds

Contract Cost (PhP)Actual Procurement Activity

List of Invited Observers

ABC (PhP)



11 22-Mar-19 29-Mar-19 29-Mar-19 08-Apr-19 3,065,000.00               2,308,700.00             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

14-Feb-19 14-Feb-19 14-Feb-19 Awarded

12 27-Mar-19 29-Mar-19 29-Mar-19 05-Apr-19 380,185.96                  220,000.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

14-Feb-19 14-Feb-19 14-Feb-19 Awarded

13 25-Mar-19 02-Apr-19 02-Apr-19 570,700.00                  542,165.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

08-Feb-19 08-Feb-19 08-Feb-19 Awarded

14 222,500.00                  

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

08-Feb-19 08-Feb-19 08-Feb-19 For Shopping

16 27-Mar-19 29-Mar-19 29-Mar-19 03-May-19 459,954.50                  457,000.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

14-Feb-19 14-Feb-19 14-Feb-19 Awarded

17 04-Jun-19 10-Jun-19 10-Jun-19 657,490.00                  580,686.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

14-Feb-19 14-Feb-19 14-Feb-19 Awarded

18 29-Mar-19 10-Apr-19 10-Apr-19
4/12,4/15,4/26

,4/30,5/27/19
1,466,497.00                            1,466,000.00 

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

14-Feb-19 14-Feb-19 14-Feb-19 Awarded

21 464,359.65                  458,766.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

28-Feb-19 28-Feb-19 28-Feb-19 On Process

22 11-Jul-19 792,533.03                  756,865.12                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

28-Feb-19 28-Feb-19 28-Feb-19 Awarded

23 2,000,000.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

19-Feb-19 19-Feb-19 19-Feb-19 Re-Bid

24 1,000,000.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

19-Feb-19 19-Feb-19 19-Feb-19 Re-Bid

25 11-Jul-19 2,160,731.78               2,127,583.00             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

27-Mar-19 27-Mar-19 27-Mar-19 Awarded



26 510/2019 14-May-19 14-May-19 7,920,000.00               7,920,000.00             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

08-Mar-19 08-Mar-19 08-Mar-19 Awarded

27 08-May-19 09-May-19 09-May-19 31-May-19 599,338.13                                  236,677.00 

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-Mar-19 20-Mar-19 20-Mar-19 Awarded

28 03-May-19 09-May-19 09-May-19 06-Jun-19 1,600,000.00               1,577,000.00             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-Mar-19 20-Mar-19 20-Mar-19 Awarded

29 07-May-19 15-May-19 15-May-19 1,766,758.56               689,980.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-Mar-19 20-Mar-19 20-Mar-19 Awarded

30 1,497,600.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-Mar-19 20-Mar-19 20-Mar-19 Re-Bid

31 06-May-19 07-May-19 07-May-19 430,725.00                                  396,167.00 

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-Mar-19 20-Mar-19 20-Mar-19 Awarded

32 16-May-19 14-Jun-19 14-Jun-19 450,000.00                  300,000.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-Mar-19 20-Mar-19 20-Mar-19 Awarded

33 06-May-19 09-May-19 09-May-19 14-May-19 412,964.29                                  278,653.46 

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-Mar-19 20-Mar-19 20-Mar-19 Awarded

34 200,000.00                  

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-Mar-19 20-Mar-19 20-Mar-19 Re-Bid

35 14-May-19 23-May-19 23-May-19 5/27(on site) 212,900.00                  212,895.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-Mar-19 20-Mar-19 20-Mar-19 Awarded

36 304,400.00                                  304,275.00 

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-Mar-19 20-Mar-19 20-Mar-19 On Process

37 480,000.00                  

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-Mar-19 20-Mar-19 20-Mar-19 Re-Bid

38 189,057.15                  185,189.49                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-Mar-19 20-Mar-19 20-Mar-19 On Process



39 11-Apr-19 02-May-19 02-May-19 2,000,000.00               2,000,000.00             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

06-Mar-19 06-Mar-19 06-Mar-19 Awarded

40 11-Apr-19 02-May-19 02-May-19 1,000,000.00                            1,000,000.00 

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

06-Mar-19 06-Mar-19 06-Mar-19 Awarded

41 1,300,000.00               1,298,000.00             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

25-Mar-19 25-Mar-19 25-Mar-19 On Process

42 3,955,509.05               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

26-Mar-19 26-Mar-19 26-Mar-19 Re-Bid

43 09-Sep-19 18-Nov-19 14-Nov-19 3,955,509.05               3,710,709.28             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

26-Mar-19 26-Mar-19 26-Mar-19 On Process

44 10-Jun-19 21-Jun-19 21-Jun-19 21-Jun-19 1,080,000.00                               450,000.00 

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

25-Mar-19 25-Mar-19 25-Mar-19 Awarded

45 08-Jun-19 110,000.00                  110,000.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

25-Mar-19 25-Mar-19 25-Mar-19 Awarded

46 444,768.50                  

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

25-Mar-19 25-Mar-19 25-Mar-19 Re-Bid

47 20-Jun-19 25-Jun-19 25-Jun-19 477,843.00                  411,718.50                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

25-Mar-19 25-Mar-19 25-Mar-19 Awarded

48 700,000.00                  699,078.98                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

25-Mar-19 25-Mar-19 25-Mar-19 On Process

49 26-Jun-19 28-Jun-19 28-Jun-19 966,665.00                                  787,980.00 

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

25-Mar-19 25-Mar-19 25-Mar-19 Awarded

50 20-Jun-19 25-Jun-19 25-Jun-19 1,244,121.94               1,024,524.38             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

25-Mar-19 25-Mar-19 25-Mar-19 Awarded

51 13-Jun-19 586,569.25                  580,954.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

25-Mar-19 25-Mar-19 25-Mar-19 Awarded



52 30-May-19 03-Jun-19 03-Jun-19 724,929.00                  533,500.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

25-Mar-19 25-Mar-19 25-Mar-19 Awarded

53 448,975.13                  

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

17-May-19 17-May-19 17-May-19 On Process

54 495,000.00                  

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

17-May-19 17-May-19 17-May-19 Re-Bid

55 1,497,600.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Re-Bid

56 200,000.00                  

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Re-Bid

57 444,768.50                  

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 For Shopping

58 1,237,157.94               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Re-Bid

59 1,000,000.30               820,752.30                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 On Process

60 1,147,500.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 On Process

61 2,850,000.00               2,849,400.00             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 On Process

62 1,500,000.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Re-Bid

63 2,000,000.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Re-Bid



64 490,900.00                  

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Re-Bid

65 1,000,000.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Re-Bid

66 1,381,588.33               1,141,364.18             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 On Process

67 24-Jun-19 03-Jul-19 03-Jul-19 3,042,000.00               2,153,500.00             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Awarded

68 6,567,412.00               6,098,000.00             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Awarded

69 1,745,363.50               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Re-Bid

70 11-Jun-19 28-Jun-19 28-Jun-19 280,000.00                  224,000.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Awarded

71 11-Jun-19 28-Jun-19 28-Jun-19 238,507.60                  197,500.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Awarded

72 11-Jun-19 28-Jun-19 28-Jun-19 172,862.00                  130,000.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Awarded

73 10-Jul-19 450,000.00                  149,463.50                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Awarded

74 24-Jun-19 03-Jul-19 03-Jul-19 443,934.00                  246,660.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Awarded

75 653,853.70                  

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Re-Bid

76 493,740.50                  199,569.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 Awarded



77 1,147,500.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

03-May-19 03-May-19 03-May-19 On Process

78 480,000.00                  

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

03-May-19 03-May-19 03-May-19 Re-Bid

79

80

81 27-Jun-19 27-Jun-19 1,650,000.00               1,353,000.00             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-May-19 20-May-19 20-May-19 Awarded

82 424,550.00                  

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-May-19 20-May-19 20-May-19 Returned to R.O

83 1,143,800.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-May-19 20-May-19 20-May-19 Re-Bid

84 1,172,503.90               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-May-19 20-May-19 20-May-19 Re-Bid

85 1,167,250.00               387,150.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-May-19 20-May-19 20-May-19 On Process

86 3,180,000.00               2,503,600.00             

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-May-19 20-May-19 20-May-19 On Process

87 1,550,000.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

20-May-19 20-May-19 20-May-19 Re-Bid

88 3,955,509.05               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MONICA L. 

SALIDO

17-May-19 17-May-19 17-May-19 Cancelled P.R

89 1,237,157.94               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

05-Jun-19 05-Jun-19 05-Jun-19 Re-Bid



90 1,500,000.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

05-Jun-19 05-Jun-19 05-Jun-19 Re-Bid

91 2,000,000.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

05-Jun-19 05-Jun-19 05-Jun-19 Re-Bid

92 490,900.00                  486,270.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

05-Jun-19 05-Jun-19 05-Jun-19 Awarded

93 1,000,000.00               883,000.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

05-Jun-19 05-Jun-19 05-Jun-19 On Process

94 1,745,363.50               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

05-Jun-19 05-Jun-19 05-Jun-19 Re-Bid

95 653,853.70                  

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

05-Jun-19 05-Jun-19 05-Jun-19 Re-Bid

96 317,077.00                  307,051.50                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

05-Jun-19 05-Jun-19 05-Jun-19 Awarded

97 558,510.10                  557,842.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

05-Jun-19 05-Jun-19 05-Jun-19 Awarded

98 1,500,000.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

05-Jun-19 05-Jun-19 05-Jun-19 On Process

99 397,195.00                  392,996.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

05-Jun-19 05-Jun-19 05-Jun-19 Awarded

100 591,000.00                  542,382.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

05-Jun-19 05-Jun-19 05-Jun-19 On Process

101 444,000.00                  368,000.00                

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

05-Jun-19 05-Jun-19 05-Jun-19 On Process

102 5,061,600.00               

MR.ALFREDO G. LARGO/MS.JAZEL 

MAE CELERINOS/MS.MIRIAM 

BALOYO, CPA

05-Jun-19 05-Jun-19 05-Jun-19 On Process



103 80,639,854.00             

ABITO D. BERNASOR, CESO VMS. 

MERIAM R. BALOYO,CPA/MS.JAZEL 

MAE CELERINOS,CPA/MS. RUEL L. 

RUBIA,CPA

25-Jun-19 25-Jun-19 25-Jun-19 Re-Bid

104 44,561,687.00             

ABITO D. BERNASOR, CESO VMS. 

MERIAM R. BALOYO,CPA/MS.JAZEL 

MAE CELERINOS,CPA/MS. RUEL L. 

RUBIA,CPA

25-Jun-19 25-Jun-19 25-Jun-19 Re-Bid

105 15,435,008.00             

ABITO D. BERNASOR, CESO VMS. 

MERIAM R. BALOYO,CPA/MS.JAZEL 

MAE CELERINOS,CPA/MS. RUEL L. 

RUBIA,CPA

25-Jun-19 25-Jun-19 25-Jun-19 Re-Bid

Date: __________ Date: ______________

ENGR. JOSIE JEAN R. RABANOZ, MPA, EnP EDWIN I. JUBAHIB

Provincial Administrator Governor

BAC Chairperson     Province of Davao del Norte


