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1 contract package for the following projects:                                                                                                                                                                                                                                                                                                

1. 1 unit electrification at Prk. 1,3,4,6,7 & 8 Brgy. Licup, Samal District, IGACOS, DDN – ABC – P494,000.00                                                                                                                                                          

2.1 unit electrification at SitioTrinidad, Brgy. Bandera , Kaputian District, IGACOS, DDN – ABC –              P494,00000                                                                                                                                                            

3.1 unit rural electrification at Sitio Sagrada, Pob. Kaputian, IGACOS, DDN–ABC– P858,699.80

PEO Bidding 25-Aug-19 02-Sep-19 16-Sep-19 16-Sep-19 16-Sep-19 23-Sep-19

2 1 lot contract: Labor and materials for rural electrification at Purok 4, Brgy. Del Monte, New Corella, Davao del Norte PEO Bidding 25-Aug-19 02-Sep-19 16-Sep-19 16-Sep-19 16-Sep-19 30-Sep-19

3
1 lot contract for equipment, labor and materials for the construction of Legislative/SP Building at Government Center, Brgy. 

Mankilam, Tagum City, Davao del Norte
PEO Bidding 30-Nov-19 09-Dec-19 27-Dec-19 27-Dec-19 27-Dec-19 07-Jan-20

4 PEO Bidding 25-Aug-19 02-Sep-19 16-Sep-19 16-Sep-19 16-Sep-19 30-Sep-19

5 PEO Bidding 25-Aug-19 02-Sep-19 16-Sep-19 16-Sep-19 16-Sep-19

6 PEO Bidding 25-Aug-19 02-Sep-19 16-Sep-19 16-Sep-19 16-Sep-19

7
1 lot contract package: Equipment labor and materials for road upgrading ofJct. Highway-Sto. N1ño-La Paz-SanVicente 

Provincial Road, Carmen, DDN. (Re-Bid)
PEO Bidding 09-Jul-19 17-Jul-19 29-Jul-19 29-Jul-19 29-Jul-19 05-Aug-19

8
1 Lot  Contract Package: Equipment labor and materials for road upgrading of Jct. Highway-Sto. Niño-Kabankalan-La Paz  

Provincial Road Carmen DDN. (Re-Bid)
PEO Bidding 09-Jul-19 17-Jul-19 29-Jul-19 29-Jul-19 29-Jul-19 05-Aug-19

9
1 lot contract package:Labor and materialsfor road upgrading of Kapalong-Mabantao-Florida Provincial Road with bridge 

component , Kaplaong, DDN. (Re-Bid)
PEO Bidding 09-Jul-19 17-Jul-19 29-Jul-19 29-Jul-19 29-Jul-19 05-Aug-19

10 Procurement of laboratory supplies for DDN Hospital Kapalong Zone 1st quarter 2019 (Re-Bid) Kapalong Zone Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19

11 Procurement of laboratory reagents for DDN Hospital Kapalong Zone 2nd quarter 2019 SB#2 (Re-Bid) Kapalong Zone Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19

12
Procurement of 1,000 bags certified inbred rice seeds, 40kgs/bag for agricultural supplies support to flood damage due to tail 

end of a cold front rehabilitation program (Re-Bid)
PAGRO Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19

Contract for equipmqnt, labor and materials for the construction of trading post, storage building with one(1) unit  hauling 

truck, Pandapan, Tagum City

Contract labor and materials for rehabilitation/improvement of Sto. Niño -Palma Gil - Sitio Opao Provincial road with drainage

Contract for equipment, labor and materials for construction of Multi-Purpose Hall  at Brgy. Cogon, Talicud, Kaputian District, 

IGACOS, Davao del Norte
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13 Procurement of agricultural supplies for the support of flood damage due to tail end of a cold front rehabilitation (Re-Bid) PAGRO Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19

14
Procurement of 600 vials branded - Purified Chick Embryo Cell (PCEC) anti-rabies vaccine for PHO DDN Anti-Rabies 

Program
PHO Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 07-Aug-19

15 Procurement of 1 lot supply of stackable switches for network backbone infrastructure development of main building offices PADO-IT Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 07-Aug-19

16
Procurement of 1 lot supply and installation of fiber optic cable within capitol main building for network backbone infrastructure 

development
PADO-IT Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 07-Aug-19

17 Procurement of 55 units emergency partitioned tent for evacuees of DDN who are affected during calamity period PGO-DRRMD Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 07-Aug-19

18 Procurement of various seedlings for PENRO Program Project Implementation PENRO Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 07-Aug-19

19
Procurement of 1 unit 4x4 dropside cargo truck for conts. of trading post, storage and hauling truck, Libuak Babak Dist. 

IGACOS
PEO Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19

20
Procurement of 1 unit 4x4 dropside cargo truck for conts. of trading post, storage building with one unit hauling truck, 

Pandapan, Tagum City
PEO-1st Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19

21
Procurement of 4 units weighing scale & 20 pcs. folding plastic push cart for processing and bagsakan center at Gupitan, 

Kapalong and Palma Gil, Sto. Niño & Dagohoy, Talaingod
PEO Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 07-Aug-19

22 Procurement of 2,264 bags portland cement for const. of Abilidad Training Center, Mankilam Tagum City DDN PEO-1st Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19

23
Procurement of 692 bags portland cement for const. of Multi-Purpose Covered Court/Evacuation Center, Bahay Pag-asa, 

Poblacion, New Corella, DDN
PEO Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 07-Aug-19

24
Procurement of 100 sets Job Order: Supply and installation of 50w solar home - BR - solar for provision of solar energy, 

Talaingod, DDN (Dagohoy, Palma Gil and Sto. Nino)
PEO Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 07-Aug-19

25
Procurement of 1 lot Job Order: Supply and installation for roofing and tinsmithing works for const. of Multi-Purpose Covered 

Court/Evacuation Center, Bahay Pag-asa, Poblacion, New Corella, DDN
PEO Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19

26
Procurement of construction and hardware materials for const. of Multi-Purpose Covered Court/Evacuation Center, Bahay 

Pag-asa, Poblacion, New Corella, DDN
PEO Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 07-Aug-19



27
Procurement of construction and hardware materials for const. of perimeter fence @ Sto. Nino NASECO Integrated Sch. w/ 

Tugas Extn. Sto. Nino, Talaingod, DDN
PEO-1st Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 07-Aug-19

28 Procurement of construction and hardware materials for const. of Abilidad Training Center, Mankilam, Tagum City DDN PEO-1st Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19

29
Procurement of construction and hardware materials for Division School Improvement (DDN DepEd Training Center) 

Mankilam, Tagum City DDN
PEO-1st Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 07-Aug-19

30
Procurement of 1 unit 4x4 dropside cargo truck for const. of trading post, storage bldg. w/one unit hauling truck Pandapan, 

Tagum City
PEO-1st Bidding 11-Jul-19 19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19

31
Procurement of 1 unit 4x4 dropside cargo truck for conts. of trading post, storage and hauling truck, Libuak Babak Dist. 

IGACOS (RE-BID)
PEO Bidding 14-Aug-19 22-Aug-19 03-Sep-19 03-Sep-19 03-Sep-19 09-Sep-19

32
Procurement of 1 unit 4x4 dropside cargo truck for conts. o trading post,,storage building with one unit hauling truck, 

Pandapan, Tagum City (RE-BID)
PEO-1st Bidding 14-Aug-19 22-Aug-19 03-Sep-19 03-Sep-19 03-Sep-19 09-Sep-19

33
Procurement of 1 lot job order: Supply and installation for roofing and tinsmithing works for const. of multi-purpose covered 

court/evacuation center, Bahay Pag-asa, Poblacion, New Corella, DDN (RE-BID)
PEO Bidding 14-Aug-19 22-Aug-19 03-Sep-19 03-Sep-19 03-Sep-19

34 Procurement of various books for Senior High School DepEd Bidding 14-Aug-19 22-Aug-19 03-Sep-19 03-Sep-19 03-Sep-19 09-Sep-19

35
Procurement of 154 pcs. Tires, 12.00x20,20 ply rating, mining lug w/ flaps and tube, brand new for various provincial 

equipment
PEO-Pool Bidding 14-Aug-19 22-Aug-19 03-Sep-19 03-Sep-19 03-Sep-19

36 Procurement of medical supplies for DDNHKZ-2nd qtr 2019 Kapalong Zone Bidding 14-Aug-19 22-Aug-19 03-Sep-19 03-Sep-19 03-Sep-19 17-Sep-19

37 Procurement of medical supplies for reagents for 2nd quarter 2019 DDNHKZ Kapalong Zone Negotiated 14-Aug-19 22-Aug-19 22-Aug-19 22-Aug-19

38
Procurement of 1 unit brand new rescue vehicle for mobility for province wide CBDRRM implementation, Brgy. DRRM Plan 

Monitoring & Site Orientation
PGO-DRRMD Negotiated 14-Aug-19 22-Aug-19 22-Aug-19 22-Aug-19

39 Procurement of 160 units school based emergency warning siren (Batingaw) & steel plated early warn PGO-DRRMD Negotiated 14-Aug-19 22-Aug-19 22-Aug-19 22-Aug-19



40 Procurement of 1 lot Sophos Central Endpoint Advance - 3 years for Server & user anti virus PADO-IT Negotiated 14-Aug-19 22-Aug-19 22-Aug-19 22-Aug-19

41
Procurement of 1,000 bags certified inbred rice seeds, 40kgs/bag for agricultural supplies support to flood damage due to tail 

end of a cold front rehabilitation program
PAGRO Negotiated 14-Aug-19 22-Aug-19 22-Aug-19 22-Aug-19

28-Aug-19

43 Procurement of drugs and meds for medical outreach program to the different municipalities & barangays of DarNor PHO Bidding 23-Aug-19 30-Aug-19 11-Sep-19 11-Sep-19 11-Sep-19 17-Sep-19

44
Procurement of 960 bags certified inbred rice seeds, 40kgs/bag for agricultural supplies use for planting & materials 

assistance to affected agricultural areas
PAGRO Bidding 23-Aug-19 30-Aug-19 11-Sep-19 11-Sep-19 11-Sep-19

45 Procurement of construction materials for rehab. of Del Pilar Jct. Silangan, New Corella, DavNor PEO-1st Bidding 23-Aug-19 30-Aug-19 11-Sep-19 11-Sep-19 11-Sep-19 17-Sep-19

46 Procurement of hardware construction supplies for rehab. of Pamacaun - Lasang - Banate Road, Asuncion,  DavNor PEO-1st Bidding 23-Aug-19 30-Aug-19 11-Sep-19 11-Sep-19 11-Sep-19 17-Sep-19

47

1 lot Contract Package for the Following Projects:                                                                                            1.) Const. of 1 

Classroom @ Tawinian Elem. Sch., Gupitan, Kapalong DDN - 484,360.40                                                      2.) Const. of 1 

Classroom @ Moling Elem. Sch., Gupitan, Kapalong - 484,360.40                                              3.) Const. of 1 Classroom @ 

Kawayan Elem. Sch., Gupitan, Kapalong DDN - 484,360.40                                   4.) Const. of 1 Classroom @ Hermogina 

Salibay Elem. Sch., Capungagan, Kapalong DDN - 484,360.40                                                                                                                                                                                                                                                                                        

5.) Const. of 1 Classroom @ Pongpong Elem. Sch., Dagohoy, Talaingod DDN - 484,360.40                               6.) Const. of 1 

Classroom @ Dalingding Elem. Sch., Palma Gil, Talingod DDN - 484,360.40                 7.) Const. of 1 Classroom @ 

Sambulongan Elem. Sch., Palma Gil, Talaingod DDN - 484,360.40                     8.) Const. of 1 Classroom @ Dulyan Elem. 

Sch. Palma Gil, Talaingod DDN - 484,360.40                       9.) Const. of 1 Classroom @ Lambid Elem. Sch., Sto. Niño, 

Talaingod DDN - 484,360.40

PEO Bidding 02-Oct-19 11-Oct-19 23-Oct-19 23-Oct-19 23-Oct-19

48
1 lot contract for labor and materials for the construction of DDN Hospital Carmen Zone Admin. Annex Building at Brgy. Ising, 

Carmen, Davao del Norte (Phase I)
PEO Bidding 23-Oct-19 31-Oct-19 12-Nov-19 12-Nov-19 12-Nov-19 18-Nov-19

49 1 lot contract package (materials and labor) for Cconst. of DDN Hospital Carmen Zone Annex Building (Phase 2) PEO Bidding 23-Oct-19 31-Oct-19 12-Nov-19 12-Nov-19 12-Nov-19 18-Nov-19

50 1 lot contract for labor and materials for the rehabilitation of Sto. Niño-Palma Gil-Sitio Opao Road at Brgy. Palma Gil, PEO Bidding 23-Oct-19 31-Oct-19 12-Nov-19 12-Nov-19 12-Nov-19 18-Nov-19

51

1 lot contract package ( materials and labor) for various projects:                                                                1.) Electrification of 

Upper Purok Rosal , Brgy. Tagbaobo, IGACOS                                                          2.) Electrification of Sitio Baongon - 

Diamond - Mansanitas, Brgy. Dadatan, Kaputian Dist. IGACOS, Davao del Norte                                                                                                                                                     

3.) Electrification at Prk. 4 & 6, Brgy. Toril, Babak Dist. IGACOS, DDN 67

PEO Bidding 23-Oct-19 31-Oct-19 12-Nov-19 12-Nov-19 12-Nov-19 18-Nov-19

42 Procurement of agricultural supplies for the support of flood damage due to tail end of a cold front rehabilitation PAGRO Negotiated 14-Aug-19 22-Aug-19 22-Aug-19 22-Aug-19



52
1 lot contract for equipment, labor and materials for the construction of trading post, storage and hauling truck at Brgy. Libuak, 

Babak District, IGACOS, Davao del Norte
PEO Bidding 23-Oct-19 31-Oct-19 12-Nov-19 12-Nov-19 12-Nov-19

53 Procurement of hardware and construction materials for construction of bleachers, Mamacao, Kapalong, DDN PEO Bidding 23-Aug-19 30-Aug-19 11-Sep-19 11-Sep-19 11-Sep-19 17-Sep-19

54 Procurement of hardware and construction materials for rehab. of potable water system, San Isidro (Babak), IGACOS, DDN PEO Bidding 23-Aug-19 30-Aug-19 11-Sep-19 11-Sep-19 11-Sep-19 17-Sep-19

55 Procurement of hardware and construction materials for rep./impvt. of Municipal Tribal Hall, New Corella, DDN PEO-1st Bidding 23-Aug-19 30-Aug-19 11-Sep-19 11-Sep-19 11-Sep-19 17-Sep-19

56 Procurement of 1 lot Documentation for Atop-Dot Pearl Awards 2019 PADO-Admin Bidding 30-Aug-19 19-Sep-19 19-Sep-19 19-Sep-19

57 1 lot contract package for the project: Const. of 2 classroom building, NHS Ext. Natulinan, Palma Gil, Talaingod, DDN PEO Bidding 16-Oct-19 24-Oct-19 05-Nov-19 05-Nov-19 05-Nov-19

58

1 Lot Contract Package for the following projects:                                                                                                       1.) Rehab. 

of Multi-Purpose Hall, Brgy. Cuambogan, Tagum City – P467,081.07                                                    2.) Compl. of 

Evacuation Center , Brgy. Nueva Fuerza Tagum City – P472,534.40                                               3.) Rehab. of Evacuation 

Center, Magugpo North, Tagum City – P448,618.83                                                       4.) Rehab. of Evacuation Center, New 

Balamban Tagum City – P485,083.31                                                           5.) Const. of Potable Water System , Brgy. 

Sagayen Asuncion Davao del Norte – P441,318.21                                                                                             6.) Compl. of 

Water System, Brgy. Busaon Tagum City – P487,488.32                                                                 7.) Const. of Drainage 

Canal , Brgy. Bincungan Tagum City – P468,123.71

PEO Bidding 16-Oct-19 24-Oct-19 05-Nov-19 05-Nov-19 05-Nov-19

59 1 lot contract package: Const. of IP Women’s Multi-Purpose Building (revised) Cabadiangan, Sto. Niño, Talaingod, DDN PEO Bidding 16-Oct-19 24-Oct-19 05-Nov-19 05-Nov-19 05-Nov-19

60
Procurement of 960 bags certified inbred rice seeds 40kgs/bag for planting & materials assistance to affected agricultural 

areas
PAGRO Bidding 01-Oct-19 09-Oct-19 21-Oct-19 21-Oct-19 21-Oct-19

61 Procurement of 400 sack rice for Government Force & Indigenous People Consumption for Sept. 2019 PGO Bidding 01-Oct-19 09-Oct-19 21-Oct-19 21-Oct-19 21-Oct-19 24-Oct-19

62
Procurement of 1,000 bags certified inbred rice seeds, 40kgs/bag for agricultural supplies support to flood damage due to tail 

end of a cold front rehabilitation program
PAGRO Bidding 01-Oct-19 09-Oct-19 21-Oct-19 21-Oct-19 21-Oct-19

63 Procurement of assorted tree seedlings for PENRO Program Project Implementation PENRO Bidding 01-Oct-19 09-Oct-19 21-Oct-19 21-Oct-19 21-Oct-19 31-Oct-19

64
Procurement of 154 pcs. tires, 12.00x20, 20 ply rating, mining lug w/ flaps and tube brand new for various Provincial 

Equipment
PEO-Pool Bidding 01-Oct-19 09-Oct-19 21-Oct-19 21-Oct-19 21-Oct-19 13-Nov-19

65 Procurement of hardware construction for impvt of Jct. New Boholano - New Loon Cross Drainage, Asuncion DDN PEO Bidding 01-Oct-19 09-Oct-19 21-Oct-19 21-Oct-19 21-Oct-19 31-Oct-19



66 Procurement of hardware construction for impvt of k.m 9 Sagayen - Sawata Provincial Road Ph. II PEO-1st Bidding 01-Oct-19 09-Oct-19 21-Oct-19 21-Oct-19 21-Oct-19 31-Oct-19

67 Procurement of 1 lot Sophos Central Endpoint Advance - 3 years for Server & user Anti Virus PADO-IT Negotiated 23-Sep-19 30-Sep-19 30-Sep-19 30-Sep-19

68 Procurement of hardware & construction supplies for completion of Bahay Pag-asa for Minors, New Corella DDN PEO-1st Negotiated 23-Sep-19 30-Sep-19 30-Sep-19 30-Sep-19

69 1 unit contract package supply & installation for the project poultry house and training center, Brgy. Sto. Niño, Talaingod, DDN PEO Bidding 06-Nov-19 14-Nov-19 26-Nov-19 26-Nov-19 26-Nov-19

70

1 lot contract package, supply & installation:                                                                                                     1. Powerline 

expansion project, Brgy. Tambo , Babak Dist. IGACOS                                                             2. Rural electrification TIUPHAI, 

Brgy. Sta. Cruz, Talicud Island Kaputian , IGACOS = 650,730.30                                                                                                                                                           

3. Rural electrification Prk Morning Star, Brgy. Sta. Cruz, Talicud Island Kaputian, IGACOS

PEO Bidding 06-Nov-19 14-Nov-19 26-Nov-19 26-Nov-19 26-Nov-19 02-Dec-19

71

1 lot contract package supply & installation of the following projects:                                                           1. Establishment of 

multiplier farm (poultry house), Brgy. Sto. Niño, Talaingod, DDN - P 983,699.21                                                                                                                                               

2. Establishment of Multiplier Farm Project, Brgy. Sto. Niño, Talaingod - P 489,856.31

PEO Bidding 06-Nov-19 14-Nov-19 26-Nov-19 26-Nov-19 26-Nov-19

72 Procurement of catering cervices for 4th Tipanud Festival on October 28-29, 2019 Bidding 03-Oct-19 10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 24-Oct-19

73 Procurement of fruits seedlings for agri supplies for Oplan Tabang 2019 PAGRO Bidding 03-Oct-19 10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 31-Oct-19

74 Procurement of 110 sack rice(160) for PENRO Project Implementation PENRO Bidding 03-Oct-19 10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 31-Oct-19

75 Procurement of medical supplies for DDNH-Carmen Zone Carmen Zone Bidding 03-Oct-19 10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 31-Oct-19

76 Procurement of 1 unit job order (supply & application) for rehabilitation of Sto. Niño - Igangon FMR San Isidro DDN PEO Bidding 03-Oct-19 10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19



77
Procurement of 1 lot job order supply & installation of solar street light for installation of streetlights @ Prk 1,2,3,4 Sagayen 

Asuncion DDN
PEO Bidding 03-Oct-19 10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 31-Oct-19

78 Procurement of 102 days transit mixer rental for impvt. of km. 9 Sagayen - Sawata Prov'l Rd. (Revised-III), San Isidro, DDN PEO Bidding 03-Oct-19 10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19

79 Procurement of 258 cu.m concrete pre-mix for rehab. of Sto. Nino - Igangon FMR, San Isidro, DDN PEO Bidding 03-Oct-19 10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 31-Oct-19

80 Procurement of hardware & construction materials for rehab. of potabe water system, San Isidro, Babak, IGACOS, DDN PEO Bidding 03-Oct-19 10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 31-Oct-19

81 Procurement of hardware & construction materials for rehab. of Monte Dujali - Gupitan Road, Kapalong, DDN PEO Bidding 03-Oct-19 10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 31-Oct-19

82
1 lot contract package supply & installation for the project: Rehab. of potable water system, Pangubatan ( Kaputian District I, 

IGACOS
PEO Bidding 06-Nov-19 14-Nov-19 26-Nov-19 26-Nov-19 26-Nov-19

83 Procurement of blood bags for PEEDO DDN Blood Center Laboratory PEEDO Bidding 03-Oct-19 10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19

84 Procurement of 4,400 sack portland cement for fabrication of RCPC & CHB PEEDO Bidding 03-Oct-19 10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 31-Oct-19

85 Procurement of office cubicles materials DDN Department Offices PGSO Bidding 03-Oct-19 10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 31-Oct-19

86 Procurement of agriculture laboratory supplies for Tissue Culture Laboratory Under Cereals Enhancement Project PAGRO Bidding 03-Oct-19 10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19

87
1 unit contract package supply and installation for the project rehab./impvt. of gymnasium , Sagayen Asuncion, Davao del 

Norte
PEO Bidding 06-Nov-19 14-Nov-19 26-Nov-19 26-Nov-19 26-Nov-19

88 Procurement of drugs and meds for Oplan Tabang Medical Outreach Program to the different mun. & brgys of DAVNOR PHO Bidding 27-Oct-19 04-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19

89 Procurement of medical supplies for DDN Hospital Carmen Zone Carmen Zone Bidding 27-Oct-19 04-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19

90 Procurement of 1 set brand new blood bank refrigerator for DAVNOR Blood Center PEEDO Bidding 27-Oct-19 04-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19

91 Procurement of 555 sack rice premium 50's for food assistance pauper's burial PSWDO Bidding 27-Oct-19 04-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19

92 Procurement of rescue and safety equipment for Disaster & Medical Emergency Response Operation PGO-DRRMD Bidding 27-Oct-19 04-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19

93 Procurement of 205 pax 5 days live-in fullboard meals & accommodation for advanced GIS Training on Nov 25-29, 2019 PGO-DRRMD Bidding 27-Oct-19 04-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19



94 Procurement of various size of tires for DaVnor Provincial Equipment PEO-Pool Bidding 27-Oct-19 04-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19

95 Procurement of 1 lot sophos central endpoint advance - 3 years for server & user anti virus PADO-IT Negotiated 23-Oct-19 31-Oct-19 31-Oct-19 31-Oct-19 13-Nov-19

96 Procurement of hardware & construction supplies for completion of Bahay Pag-asa for Minors, New Corella DDN PEO-1st Negotiated 23-Oct-19 31-Oct-19 31-Oct-19 31-Oct-19

97
Procurement of 1 unit brand new rescue vehicle for mobility for Province wide CBDRRM implementation, Brgy. DRRM Plan 

Monitoring & Site Orientation
PGO-DRRMD Negotiated 23-Oct-19 31-Oct-19 31-Oct-19 31-Oct-19

98
1 unit Contract Package (Labor, Materials & Equipment) for the project: Improvement of Potable Water System, Consolacion, 

Panabo City
PEO Bidding 27-Nov-19 05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19

99
1 unit Contract Package (Materials, Labor & Equipment) for the Project: 1. Construction of Potable Water System, Linosutan, 

IGACOS, DDN
PEO Bidding 27-Nov-19 05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19

100

1 unit Contract Package (Labor, Materials & Equipment) for the ff. Projects:                                               1. Rehab. of 

Evacuation Center, Datu Abdul Dadia, Panabo City - P 627,027.47                                                2. Rehab. Of Multi-Purpose 

Hall, Brgy. Pantaron, Sto. Tomas, DDN - P 517,029.91                                                3. Construction of Multi- Purpose Hall, 

Brgy. Buenavista, Panabo City – P 1,021,786.68                                        4. Rehab. of Evacuation Center, Brgy. Kiotoy, 

Panabo City - P 636,310.32                                                 5. Rehab. of Multi-Purpose Hall, Brgy. San Francisco, Panabo City 

– P 569,897.93                                                6. Rehab. of Evacuation Center, J.P Laurel, Panabo City - P 485,548.59

PEO Bidding 27-Nov-19 05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19

101

1 unit Contract Package ( Labor, Materials & Equipment) for the ff" projects:                                          1.Expansion of Multi-

Purpose Hall (Barangay Hall), Brgy. Patrocenio, New Corella, DDN - P613,227.86                                                                                                                                                                                               

2.Rehab. of Evacuation Center, Magugpo Pob., Tagum City, DDN - P 576,611.57

PEO Bidding 27-Nov-19 05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19

102

1 unit Contract Package (Materials, Labor & Equipment) for the projects:                                                                    1. 

Completion of Evacuation Center Building, San Isidro, Carmen DDN – P 475,755.39                                          2. Construction 

of Perimeter Fence of Day Care I, Brgy. Nanyo, Panabo City, DDN - P 474,976.72

PEO Bidding 27-Nov-19 05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19

103 Procurement of 102 days transit mixer rental for impvt. of km. 9 Sagayen - Sawata Prov'l Rd. (Revised-III), San Isidro, DDN PEO Bidding 27-Nov-19 05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19 2-Dec-19

104 Procurement of laboratory supplies reagents for DDNH-KZ Kapalong Zone Bidding 07-Nov-19 15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19

105 Procurement of tents fabrication for PGSO DDN PGSO Bidding 07-Nov-19 15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 2-Dec-19

106 Procurement of 1,081 sack rice for Government Force & Indigenous People consumption PGO Bidding 07-Nov-19 15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 2-Dec-19

107 Procurement of 1 unit movable field bunk house for rehab./Iimpvt. of Tubod - Pilar Provincial Road, Carmen DDN PEO Bidding 07-Nov-19 15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19

108 Procurement of 16,077 bag portland cement for rehab./impvt. of Tubod - Pilar Provincial Road, Carmen DDN PEO Bidding 07-Nov-19 15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 2-Dec-19



109 Procurement of hardware materials for rehab./impvt. of Tubod - Pilar Provincial Road, Carmen DDN PEO Bidding 07-Nov-19 15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19

110 Procurement of 1 set brand new benchtop high speed for PEEDO DDN Blood Center Laboratory PEEDO Bidding 07-Nov-19 15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 2-Dec-19

111 Procurement of 1 unit job order (supply & application) for rehabilitation of Sto. Nino - Igangon FMR San Isidro DDN (Re-Bid) PEO Bidding 07-Nov-19 15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 2-Dec-19

112 Procurement of blood bags for PEEDO DDN Blood Center Laboratory (Re-Bid) PEEDO Bidding 07-Nov-19 15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 2-Dec-19

113 Procurement of agriculture laboratory supplies for tissue culture laboratory under cereals enhancement project (Re-Bid) PAGRO Bidding 07-Nov-19 15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19

114

1 unit Contract Package, Equipment, Labor and Materials for the project:                                                                1. Const. of 

Perimeter Fence of Kinamayan Integrated School , Kinamayan, Sto. Tomas - P 431,751.89                                                                                                       

2. Completion of Canopy at DAPCO Covered Court, Brgy. DAPCO, Panabo City - P 471,690.08

PEO Bidding 27-Nov-19 05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19

115
1 unit Contract Package (Materials, Labor & Equipment) for the project: Rehabilitation of Purok Cabang & Mangga Water 

System
PEO Bidding 27-Nov-19 05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19

116
1 unit Contract Package (Materials, Labor & Equipment) for the project: Rehab. of Water System PEEDO-LPRRC, Brgy. Pob. 

New Corella
PEO Bidding 27-Nov-19 05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19 7-Jan-20

117 Procurement of IT equipments for OSS employees OSS Bidding 07-Nov-19 15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19

118 Procurement of 1 set brand new blood bank refrigerator for PEEDO DDN Blood Center PEEDO Bidding 07-Nov-19 15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 2-Dec-19

119 Contract for labor and materials for the construction of trading post, storage building, Pandapan, Tagum City PEO Bidding 05-Nov-19 14-Nov-19 25-Nov-19 25-Nov-19 25-Nov-19 2-Dec-19

120
Procurement of 1 unit brand new rescue vehicle for mobility for Province wide CBDRRM Implementation, Brgy. DRRM Plan 

Monitoring & Site Orientation
PGO-DRRMD Negotiated 07-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19

121
Procurement of Hardware & Construction Materials for Const. of Children's Playground with Amenities, Pob. New Corella 

DDN
PEO-1st Bidding 30-Nov-19 09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 7-Jan-20

122 Procurement of Hardware & Construction Materials for Septictank of DDN Provincial Jail PGSO Bidding 30-Nov-19 09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 7-Jan-20

123 Procurement of Laboratory Supplies for DDNH-CZ (Re-Bid) Carmen Zone Bidding 30-Nov-19 09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 7-Jan-20

124 Procurement of Laboratory Supplies Reagents for DDNH-KZ (Re-Bid) Kapalong Zone Bidding 30-Nov-19 09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 7-Jan-20

125 Procurement of 1 set Brand New Blood Bank Refrigerator for PEEDO DDN BC (Re-Bid) PEEDO Bidding 30-Nov-19 09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 7-Jan-20

126
Procurement of Hardware & Construction Materials for Rehab./Impvt. Of Tubod - Pilar Provincial Road, Carmen DDN (Re-

Bid)
PEO Bidding 30-Nov-19 09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 7-Jan-20



127 Procurement of IT Equipments for OSS Employees (Re-Bid) OSS Bidding 30-Nov-19 09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19

128
1 unit Contract Package Supply & Installation for the project Poultry House and Training Center, Brgy. Sto. Niño, Talaingod, 

DDN (Re-Bid)
PEO Bidding 30-Nov-19 09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 7-Jan-20

129

1 lot Contract Package Supply & Installation of the following projects: (Re-Bid)                                         1. Establishment of 

Multiplier Farm (Poultry House), Brgy. Sto. Niño, Talaingod, DDN- P983,699.21   2. Establishment of Multiplier Farm Project, 

Brgy. Sto. Niño, Talaingod - P489,856.31

PEO Bidding 30-Nov-19 09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 7-Jan-20

130
1 Lot Contract Package Supply & Installation for the project: Rehab. of Potable Water System, Pangubatan ( Kaputian District 

I, IGACOS (Re-Bid)
PEO Bidding 30-Nov-19 09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19

131
1 unit Contract Package Supply and Installation for the project Rehab./Impvt. of Gymnasium , Sagayen Asuncion, Davao del 

Norte (Re-bid)
PEO Bidding 30-Nov-19 09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19
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1 1,846,699.80             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

02-Sep-19 16-Sep-19 16-Sep-19 16-Sep-19 On Process

2 10-Dec-19 2,210,664.00             1,877,138.83           

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

02-Sep-19 16-Sep-19 16-Sep-19 16-Sep-19 Awarded

3 147,398,054.55         

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Dec-19 27-Dec-19 27-Dec-19 27-Dec-19 On Process

4 10-Dec-19                  3,000,000.00 2,991,555.87           

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

02-Sep-19 16-Sep-19 16-Sep-19 16-Sep-19 Awarded

5                     476,862.10 

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

02-Sep-19 16-Sep-19 16-Sep-19 16-Sep-19 On Process

6 2,575,509.05             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

02-Sep-19 16-Sep-19 16-Sep-19 16-Sep-19 Re-Bid

7 27-Aug-19 30-Sep-19 30-Sep-19 80,639,854.00              80,481,331.34         

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

17-Jul-19 29-Jul-19 29-Jul-19 29-Jul-19 Awarded

8 16-Aug-19 26-Sep-19 30-Sep-19 44,561,687.00                       44,461,624.70 

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

17-Jul-19 29-Jul-19 29-Jul-19 29-Jul-19 Awarded

9 16-Aug-19 03-Oct-19 03-Oct-19 15,435,008.00           15,126,285.60         

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

17-Jul-19 29-Jul-19 29-Jul-19 29-Jul-19 Awarded

10 424,550.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 On Process

11 1,143,800.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 On Process

12 1,550,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Re-Bid

Actual Procurement Activity

List of Invited Observers

ABC (PhP) Remarks 

(Explainin

g changes 

from the 

APP)

Source 

of 

Funds

Contract Cost (PhP)



13 1,172,503.90             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Re-Bid

14 07-Oct-19 07-Nov-19 07-Nov-19 1,080,000.00                           930,000.00 

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Awarded

15 06-Nov-19 15-Nov-19 15-Nov-19 2,050,000.00             1,840,384.00           

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Awarded

16 13-Nov-19 21-Nov-19 21-Nov-19 1,950,000.00                        1,685,000.00 

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Awarded

17 08-Nov-19 09-Dec-19 09-Dec-19 990,000.00                374,000.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Awarded

18 17-Sep-19 23-Sep-19 23-Sep-19 338,000.00                252,650.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Awarded

19 1,380,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Re-Bid

20 1,380,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Re-Bid

21 370,000.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 On Process

22 538,832.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Cancelled P.R

23 24-Oct-19 06-Nov-19 06-Nov-19 26-Dec-19 164,696.00                              155,630.80 

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Awarded

24 1,657,500.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 On Process

25 319,522.60                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Re-Bid

26 18-Oct-19 28-Oct-19 28-Oct-19

11/12, 11/14, 

11/18, 

11/25/19

880,613.00                674,341.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Awarded



27 22-Oct-19 04-Nov-19 04-Nov-19
11/11, 11/18, 

11/22/19
996,285.00                              984,924.70 

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Awarded

28 3,999,478.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Cancelled P.R

29 30-Sep-19 08-Oct-19 08-Oct-19

10/15, 10/17, 

10/23, 10/25, 

10/29, 11/5, 

11/29, 

12/11/19

1,267,147.50                        1,265,524.50 

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 Awarded

30 1,380,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Jul-19 31-Jul-19 31-Jul-19 31-Jul-19 On Process

31 1,380,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

22-Aug-19 03-Sep-19 03-Sep-19 03-Sep-19 On Process

32 1,380,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

22-Aug-19 03-Sep-19 03-Sep-19 03-Sep-19 On Process

33 319,522.60                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

22-Aug-19 03-Sep-19 03-Sep-19 03-Sep-19 On Process

34 05-Nov-19 06-Nov-19 06-Nov-19 15-Nov-19 2,937,312.00             2,937,312.00           

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

22-Aug-19 03-Sep-19 03-Sep-19 03-Sep-19 Awarded

35 3,542,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

22-Aug-19 03-Sep-19 03-Sep-19 03-Sep-19 On Process

36 28-Nov-19 09-Dec-19 09-Dec-19 1,004,146.64                           427,947.00 

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

22-Aug-19 03-Sep-19 03-Sep-19 03-Sep-19 Awarded

37 1,237,157.94             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

22-Aug-19 22-Aug-19 22-Aug-19 Re-PR

38 1,500,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

22-Aug-19 22-Aug-19 22-Aug-19 Re-Bid

39 2,000,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

22-Aug-19 22-Aug-19 22-Aug-19 On Process



40 653,853.70                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

22-Aug-19 22-Aug-19 22-Aug-19 Re-Bid

41 1,550,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

22-Aug-19 22-Aug-19 22-Aug-19 On Process

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

On Process

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

On Process

43 14-Oct-19 28-Oct-19 28-Oct-19 1,241,394.76             647,409.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

30-Aug-19 11-Sep-19 11-Sep-19 11-Sep-19 Awarded

44 1,497,600.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

30-Aug-19 11-Sep-19 11-Sep-19 11-Sep-19 Re-Bid

45 13-Nov-19 19-Nov-19 19-Nov-19 723,100.00                              701,401.00 

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

30-Aug-19 11-Sep-19 11-Sep-19 11-Sep-19 Awarded

46 13-Nov-19 19-Nov-19 19-Nov-19 1,870,534.00             1,819,797.00           

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

30-Aug-19 11-Sep-19 11-Sep-19 11-Sep-19 Awarded

47 4,359,243.60             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

11-Oct-19 23-Oct-19 23-Oct-19 23-Oct-19 On Process

48 13-Jan-20 5,308,242.72             5,307,915.88           

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

31-Oct-19 12-Nov-19 12-Nov-19 12-Nov-19 Awarded

49 3,541,788.91             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

31-Oct-19 12-Nov-19 12-Nov-19 12-Nov-19 On Process

50 07-Jan-20 1,823,363.62             1,766,837.92           

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

31-Oct-19 12-Nov-19 12-Nov-19 12-Nov-19 Awarded

51 1,496,799.85             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

31-Oct-19 12-Nov-19 12-Nov-19 12-Nov-19 On Process

42 22-Aug-19 22-Aug-19 22-Aug-191,172,503.90             



52 2,541,069.03             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

31-Oct-19 12-Nov-19 12-Nov-19 12-Nov-19 On Process

53 13-Nov-19 19-Nov-19 19-Nov-19
11/26-28, 

12/6/19
241,096.00                233,122.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

30-Aug-19 11-Sep-19 11-Sep-19 11-Sep-19 Awarded

54 309,419.20                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

30-Aug-19 11-Sep-19 11-Sep-19 11-Sep-19 On Process

55 13-Nov-19 19-Nov-19 19-Nov-19
11/28, 22, 

12/6/19
587,101.00                565,837.50              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

30-Aug-19 11-Sep-19 11-Sep-19 11-Sep-19 Awarded

56 400,000.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

19-Sep-19 19-Sep-19 19-Sep-19 Re-Bid

57 1,933,918.28             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

24-Oct-19 05-Nov-19 05-Nov-19 05-Nov-19 On Process

58 3,270,247.85             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

24-Oct-19 05-Nov-19 05-Nov-19 05-Nov-19 On Process

59 1,876,665.40             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

24-Oct-19 05-Nov-19 05-Nov-19 05-Nov-19 On Process

60 1,497,600.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Oct-19 21-Oct-19 21-Oct-19 21-Oct-19 On Process

61 07-Nov-19 13-Nov-19 13-Nov-19 13-Nov-19 760,000.00                760,000.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Oct-19 21-Oct-19 21-Oct-19 21-Oct-19 Awarded

62 1,550,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Oct-19 21-Oct-19 21-Oct-19 21-Oct-19 On Process

63 09-Jan-20 807,000.00                458,000.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Oct-19 21-Oct-19 21-Oct-19 21-Oct-19 Awarded

64 10-Dec-19 16-Dec-19 16-Dec-19 12/17/2019 3,542,000.00             2,379,300.00           

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Oct-19 21-Oct-19 21-Oct-19 21-Oct-19 Awarded

65 10-Dec-19 847,909.00                763,171.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Oct-19 21-Oct-19 21-Oct-19 21-Oct-19 Awarded



66 1,256,170.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Oct-19 21-Oct-19 21-Oct-19 21-Oct-19 On Process

67 653,853.70                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

30-Sep-19 30-Sep-19 30-Sep-19 Re-Bid

68 1,745,363.50             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

30-Sep-19 30-Sep-19 30-Sep-19 Re-Bid

69 481,680.96                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

14-Nov-19 26-Nov-19 26-Nov-19 26-Nov-19 Re-Bid

70 2,488,804.15             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

14-Nov-19 26-Nov-19 26-Nov-19 26-Nov-19 On Process

71 1,473,555,52

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

14-Nov-19 26-Nov-19 26-Nov-19 26-Nov-19 Re-Bid

72 25-Oct-19 25-Oct-19 25-Oct-19 10/28/2019 1,047,300.00             1,047,300.00           

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 Awarded

73 07-Jan-20 249,900.00                209,090.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 Awarded

74 10-Dec-19 11-Dec-19 11-Dec-19 12/19/2019 275,000.00                209,000.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 Awarded

75 450,450.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 On Process

76 630,000.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 Re-Bid



77 10-Dec-19 1,000,000.00             993,000.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 Awarded

78 1,075,488.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 Re-Bid

79 03-Dec-19 05-Dec-19 05-Dec-19 1,599,600.00             1,599,084.00           

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 Awarded

80 10-Dec-19 309,419.20                271,400.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 Awarded

81 09-Jan-20 278,757.50                219,900.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 Awarded

82 823,420.71                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

14-Nov-19 26-Nov-19 26-Nov-19 26-Nov-19 Re-Bid

83 385,500.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 Re-Bid

84 03-Dec-19 05-Dec-19 05-Dec-19 12/6, 12/18/19 1,003,200.00             967,560.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 Awarded

85 06-Dec-19 355,989.50                319,900.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 Awarded

86 195,450.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

10-Oct-19 22-Oct-19 22-Oct-19 22-Oct-19 Re-Bid

87 1,453,733.85             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

14-Nov-19 26-Nov-19 26-Nov-19 26-Nov-19 Re-Bid

88 1,284,457.96             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

04-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19 On Process

89 520,000.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

04-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19 Re-Bid

90 1,267,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

04-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19 Re-Bid

91 999,000.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

04-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19 For Shopping

92 17-Dec-19 23-Dec-19 23-Dec-19 1,848,420.00             1,272,906.00           

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

04-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19 Awarded

93 348,500.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

04-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19 On Process



94 13-Jan-20 2,739,000.00             1,852,200.00           

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

04-Nov-19 18-Nov-19 18-Nov-19 18-Nov-19 Awarded

95 17-Dec-19 02-Jan-20 02-Jan-20 653,853.70                652,430.24              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

31-Oct-19 31-Oct-19 31-Oct-19 Awarded

96 1,745,363.50             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

31-Oct-19 31-Oct-19 31-Oct-19 On Process

97 1,500,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

31-Oct-19 31-Oct-19 31-Oct-19 Re-Bid

98 468,506.35                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19 On Process

99 1,277,061.92             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19 On Process

100 3,372,052.31             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19 On Process

101 1,189,839.43             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19 On Process

102 950,732.11                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19 On Process

103 1,075,488.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19 On Process

104 1,212,340.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 Re-Bid

105 682,800.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 On Process

106 10-Dec-19 10-Dec-19 10-Dec-19
12/11, 12/17, 

12/19/19
1,999,850.00             1,999,850.00           

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 Awarded

107 200,000.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 For Shopping

108 10-Jan-20 3,826,326.00             3,826,326.00           

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 Awarded



109 2,023,590.58             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 Re-Bid

110 430,000.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 On Process

111 14-Jan-20 630,000.00                629,500.00              

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 Awarded

112 385,500.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 On Process

113 195,450.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 Re-Bid

114                  903,441.97 

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19 On Process

115 482,720.67                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19 On Process

116 481,247.51                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

05-Dec-19 17-Dec-19 27-Dec-19 27-Dec-19 On Process

117 500,000.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 On Process

118 1,478,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

15-Nov-19 27-Nov-19 27-Nov-19 27-Nov-19 On Process

119 2,575,509.05             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

14-Nov-19 25-Nov-19 25-Nov-19 25-Nov-19 On Process

120 1,500,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

18-Nov-19 18-Nov-19 18-Nov-19 On Process

121 949,492.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 On Process

122 1,356,832.12             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 On Process

123 520,000.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 On Process

124 1,212,340.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 On Process

125 1,267,000.00             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 On Process

126 2,023,590.58             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 On Process



127 500,000.00                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 Re-Bid

128 481,680.96                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 On Process

129 1,473,555.52             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 On Process

130 823,420.71                

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 On Process

131 1,453,733.85             

Mr. Ruel L. Rubia, CPA                                  

MS. Jeaneth D. Carnicer, CPA                      

MS. Miriam R. Baloyo, CPA

09-Dec-19 20-Dec-19 27-Dec-19 27-Dec-19 On Process

Date: __________ Date: ______________

ENGR. JOSIE JEAN R. RABANOZ, MPA, EnP EDWIN I. JUBAHIB

Provincial Administrator Governor

BAC Chairperson     Province of Davao del Norte


