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1
1 Lot Contract Package: Equipment, Labor and Materials for the Construction of Infirmary Hospital at Little Panay, Panabo City, 

Davao del Norte
PEO Bidding 26-Nov-21 24-Dec-20 05-Jan-21 18-Jan-21 18-Jan-21 18-Jan-21 25-Jan-21

2
PROCUREMENT OF VETERINARY SUPPLIES FOR ESTABLISHMENT OF LIVESTOCK & POULTRY MULTIPLIER FARMS 

IN VARIOUS SITES OF DAVAO DEL NORTE (RE-BID)
PVO Bidding 05-Dec-20 22-Dec-20 29-Dec-20 11-Jan-21 11-Jan-21 11-Jan-21

3
PROCUREMENT OF VETERINARY EQUIPMENTS FOR ESTABLISHMENT OF LIVESTOCK & POULTRY MULTIPLIER 

FARMS IN VARIOUS SITES OF DAVAO DEL NORTE (RE-BID)
PVO Bidding 22-Dec-20 29-Dec-20 11-Jan-21 11-Jan-21 11-Jan-21

4 PROCUREMENT OF AIRCONDITIONED CARGO VEHICLE (VAN TYPE) FOR DAVNOR KAAGAPAY PROJECT (RE-BID) PADO-Admin Bidding 22-Dec-20 29-Dec-20 11-Jan-21 11-Jan-21 11-Jan-21

5
PROCUREMENT OF FUEL & LUBRICANTS FOR VARIOUS HEAVY EQUIPMENT AND VEHICLE OF PEO POOL (1ST 

QUARTER)
PEO-Pool Bidding 22-Dec-20 29-Dec-20 11-Jan-21 11-Jan-21 11-Jan-21

6
PROCUREMENT OF HARDWARE NATERIALS FOR IMPROVEMENT OF PSWDO BODEGA, GOV’T. CENTER, MANKILAM, 

TAGUM CITY, DAVAO DEL NORTE
PEO Bidding 22-Dec-20 29-Dec-20 11-Jan-21 11-Jan-21 11-Jan-21 15-Jan-21

7
PROCUREMENT OF FUEL AND LUBRICANTS FOR MAINT. OF VARIOUS PROV’L. RDS. AND BRIDGES FOR CY 2021 – 

1ST QTR. – 2ND DISTRICT
PEO Bidding 22-Dec-20 29-Dec-20 11-Jan-21 11-Jan-21 11-Jan-21

8 PEO Bidding 15-Jan-21 25-Jan-21 05-Feb-21 05-Feb-21 05-Feb-21

9 PEO Bidding 02-Dec-20 15-Jan-21 25-Jan-21 05-Feb-21 05-Feb-21 05-Feb-21 10-Feb-21

10
1 Lot Contract Package: Equipment, Labor and Materials for the Upgrading/Improvement of the Davao del Norte Sports and 

Tourism Complex (Multi-Purpose Coliseum) at Government Center, Mankilam, Tagum City, Davao del Norte
PEO Bidding 02-Dec-20 15-Jan-21 25-Jan-21 05-Feb-21 05-Feb-21 05-Feb-21 10-Feb-21

PMO/ End-

User 

Mode of 

Proc

Actual Procurement Activity

1 Lot Contract Package: Equipment, Labor and Materials for the Construction of Potable Water System at Sitio Naputkalan, 

Sto. Niño, Talaingod, Davao del Norte
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1 Lot Contract Package: Equipment, Labor and Materials for the Construction of DAVNOR Tech-Vocational Training Center at 

Government Center,  Mankilam, Tagum City, Davao del Norte



11
1 Lot Contract Package for Equipment, Labor and Materials For The Completion Of Single Phase Line At Purok 6 And Purok 7 

At Brgy. Cogon, Babak District, IGACOS, Davao Del Norte
PEO Bidding 15-Jan-21 25-Jan-21 05-Feb-21 05-Feb-21 05-Feb-21 10-Feb-21

12
1 Lot Contract Package: Materials, labor & Equipment for the project Completion of Electrification at Purok 10 & Purok 9, Phase 

2, Brgy. Doña Andrea, Asuncion, DDN
PEO Bidding 15-Jan-21 25-Jan-21 05-Feb-21 05-Feb-21 05-Feb-21 10-Feb-21

13
1 Lot Contract Package: Equipment, Labor And Materials For The Construction Of Single Phase Line At Prk. Perlas At Brgy. 

Sta. Cruz, Talicud Island (Daycare Center), Kaputian, IGACOS, DDN
PEO Bidding 15-Jan-21 25-Jan-21 05-Feb-21 05-Feb-21 05-Feb-21 10-Feb-21

14
1 Lot Contract Package: Equipment, Labor and Materials for the Construction Of Potable Water System at Brgy. Gupitan, 

Kapalong, Davao del Norte
PEO Bidding 15-Jan-21 25-Jan-21 05-Feb-21 05-Feb-21 05-Feb-21

15 PROCUREMENT OF FEEDS – GROWER CRUMBLE FOR DAVNOR KAAGAPAY PROGRAM (re bid) PVO Bidding 14-Jan-21 22-Jan-21 03-Feb-21 03-Feb-21 03-Feb-21 10-Feb-21

16
PROCUREMENT OF FORAGE DEVELOPMENT FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER 

FARMS IN VARIOUS SITES IN DAVAO DEL NORTE (re bid)
PVO Bidding 14-Jan-21 22-Jan-21 03-Feb-21 03-Feb-21 03-Feb-21

17
PROCUREMENT OF FUEL AND LUBRICANTS FOR REPAIR/ MAINTENANCE OF VARIOUS PROVINCIAL ROADS & 

BRIDGES – DIST. 1 (4TH QTR.) (re bid)
PEO-1st Bidding 14-Jan-21 22-Jan-21 03-Feb-21 03-Feb-21 03-Feb-21

18 PROCUREMENT OF PRINTING MATERIALS FOR SCHOOL MODULES (re bid) DepEd Bidding 14-Jan-21 22-Jan-21 03-Feb-21 03-Feb-21 03-Feb-21

19 PROCUREMENT OF IT EQUIPMENT FOR PREPARATION OF SCHOOL MODULES (re bid) DepEd Bidding 14-Jan-21 22-Jan-21 03-Feb-21 03-Feb-21 03-Feb-21

20
PROCUREMENT OF RESCUE VEHICLE FOR PDRRMD – DISASTER RESCUE OPERATIONS, CBDRRM 

IMPLEMENTATIONS, SITES ORIENTATION & MONITORING (re bid)
PGO-DRRMD Bidding 14-Jan-21 22-Jan-21 03-Feb-21 03-Feb-21 03-Feb-21

21
PROCUREMENT OF FUEL AND LUBRICANTS FOR REPAIR/ MAINTENANCE OF VARIOUS PROVINCIAL ROADS & 

BRIDGES – DIST. 1 (CY 2021 – 1ST QTR.) (re bid)
PEO-1st Bidding 14-Jan-21 22-Jan-21 03-Feb-21 03-Feb-21 03-Feb-21 10-Feb-21

22
PROCUREMENT OF OTHER MATERIALS FOR ESTAB. OF LIVESTOCK & POULTRY MULTIPLIER FARMS IN VARIOUS 

SITES (re bid)
PVO Bidding 14-Jan-21 22-Jan-21 03-Feb-21 03-Feb-21 03-Feb-21

23 PROCUREMENT OF OTHER SUPPLIES FOR DEPED (re bid) DepEd Bidding 02-Dec-20 14-Jan-21 22-Jan-21 03-Feb-21 03-Feb-21 03-Feb-21

24
PROCUREMENT OF FUEL AND LUBRICANTS FOR VARIOUS LOCAL ROADS & DRAINAGE DEV’T. PROJECT 

(REVISED), ASUNCION (re bid)
PEO-1st Bidding 14-Jan-21 22-Jan-21 03-Feb-21 03-Feb-21 03-Feb-21 10-Feb-21



25 PROCUREMENT OF AIRCONDITIONED CARGO VEHICLE (VAN TYPE) FOR DAVNOR KAAGAPAY PROGRAM PADO-Admin Negotiated 15-Jan-21 21-Jan-21 21-Jan-21 21-Jan-21

26
PROCUREMENT OF OTHER MACHINERY  AND EQUIPMENT FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY 

MULTIPLIER FARM IN VARIOUS SITES IN DAVAO DEL NORTE
PVO Negotiated 15-Jan-21 21-Jan-21 21-Jan-21 21-Jan-21

27
PROCUREMENT OF VETERINARY SUPPLIES FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER 

FARM IN VARIOUS SITES IN DAVAO DEL NORTE
PVO Negotiated 15-Jan-21 21-Jan-21 21-Jan-21 21-Jan-21

28

1LotContractPackageforEquipment,LaborandMaterials: A.ConstructionofMulti-

PurposeHallforKaganIslamTribeatBrgy.Taba,Carmen,DavaodelNorte-P1,111,038.02B.ConstructionofMulti-

PurposeHallPhase2atBrgy.Mabunao, Panabo City, Davao del Norte - 

P498,862.80C.ImprovementofPotableWaterSystemPhaseIIatBrgy.SanAntonio,BabakDistrict,IGACOS,DavaodelNorte - 

PEO Bidding 27-Jan-21 04-Feb-21 18-Feb-21 18-Feb-21 18-Feb-21 24-Feb-21

29

1LotContractPackage:Equipment,LaborandMaterials:A.Improvement/CompletionofChildDevelopmentCenteratBrgy.NewSambo

g,NewCorella,DavaodelNorte - 

P280,219.83B.ImprovementofOperationCenteratPDRRMCBuilding(OldBuilding)atGovernmentCenter,Mankilam, Tagum City, 

Davao del Norte -P8,057,275.46

PEO Bidding 02-Dec-20 27-Jan-21 04-Feb-21 18-Feb-21 18-Feb-21 18-Feb-21 24-Feb-21

30 PROCUREMENT OF MATERIALS FOR FABRICATION OF RCPC FOR 1ST QUARTER OF 2021 PEEDO Bidding 20-Jan-21 28-Jan-21 09-Feb-21 09-Feb-21 09-Feb-21 17-Feb-21

31
PROCUREMENT OF FUEL AND LUBRICANTS FOR IMPROVEMENT OF VARIOUS PROVINCIAL ROADS, 1ST ENG’G 

DISTRICT – (SY 2021)
PEO-1st Bidding 02-Dec-20 20-Jan-21 28-Jan-21 09-Feb-21 09-Feb-21 09-Feb-21 16-Feb-21

32 PROCUREMENT OF LABORATORY SUPPLIES FOR CONSUMPTION OF THREE DISTRICT HOSPITALS PEEDO Bidding 20-Jan-21 28-Jan-21 09-Feb-21 09-Feb-21 09-Feb-21

33 PROCUREMENT OF LABORATORY SUPPLIES FOR CONSUMPTION OF THREE DISTRICT HOSPITALS PEEDO Bidding 20-Jan-21 28-Jan-21 09-Feb-21 09-Feb-21 09-Feb-21 22-Mar-21

34 PROCUREMENT OF LABORATORY SUPPLIES FOR CONSUMPTION OF THREE DISTRICT HOSPITALS PEEDO Bidding 20-Jan-21 28-Jan-21 09-Feb-21 09-Feb-21 09-Feb-21 01-Mar-21

35 PROCUREMENT OF DRUGS AND MEDS FOR CONSUMPTION OF THREE (3) DISTRICT HOSPITALS PEEDO Bidding 02-Dec-20 20-Jan-21 28-Jan-21 09-Feb-21 09-Feb-21 09-Feb-21 17-Feb-21

36 PROCUREMENT OF MEDICAL SUPPLIES FOR CONSUMPTION OF THREE (3) DISTRICT HOSPITALS PEEDO Bidding 02-Dec-20 20-Jan-21 28-Jan-21 09-Feb-21 09-Feb-21 09-Feb-21 16-Feb-21

37
PROCUREMENT OF FUEL AND LUBRICANTS FOR MAINT. OF VARIOUS PROV’L. RDS. AND BRIDGES FOR CY 2021 – 

1ST QTR – DIST.2 (RE BID)
PEO Bidding 20-Jan-21 28-Jan-21 09-Feb-21 09-Feb-21 09-Feb-21 16-Feb-21

38 PROCUREMENT OF FUEL AND LUBRICANTS FOR VARIOUS HEAVY EQUIPMENT AND VEHICLE (1ST QTR. 2021) PEO-Pool Bidding 20-Jan-21 28-Jan-21 09-Feb-21 09-Feb-21 09-Feb-21 16-Feb-21



39 PROCUREMENT OF ANTI-RABIES VACCINE (PURIFIED RABIES VACCINE, VERO CELL) PHO Bidding 20-Jan-21 28-Jan-21 09-Feb-21 09-Feb-21 09-Feb-21 09-Mar-21

40
PROCUREMENT OF CEMENT, EXCEL PREMIUM PORTLAND FOR FABRICATION OF RCPC AND CHB FOR 1ST QTR. 

OF 2021
PEEDO Bidding 22-Jan-21 03-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 23-Feb-21

41
PROCUREMENT OF JOB ORDER: SUPPLY AND INSTALLATION OF TRANSFORMER WITH COMPLETE ACCESSORIES 

FOR PEO USE.
PEO-1st Bidding 22-Jan-21 03-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 23-Feb-21

42 PROCUREMENT OF DRUGS AND MEDICINE FOR THREE DISTRICT HOSPITALS OF DDN PEEDO Bidding 22-Jan-21 03-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 23-Feb-21

43 PROCUREMENT OF OIL ANG FUEL FILTERS FOR VARIOUS HEAVY EQUIPMENT FILTER OF PEO-POOL PEO-Pool Bidding 22-Jan-21 03-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 23-Feb-21

44 PROCUREMENT OF TIRES FOR USE OF VARIOUS PROVINCIAL EQUIPMENT OF PEO-POOL PEO-Pool Bidding 04-Jan-21 22-Jan-21 03-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 23-Feb-21

45
PROCUREMENT OF GULF COAST FILTER F-1 JR FOR REPIAR & MAINTENANCE OF PEO’S VARIOUS HEAVY 

EQUIPMENT
PEO-Pool Bidding 22-Jan-21 03-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21

46 PROCUREMENT OF OTHER MATERIALS FOR SHOP USE OF PEO-POOL PEO-Pool Bidding 22-Jan-21 03-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 23-Feb-21

47
PROCUREMENT OF EQUIPMENT RENTAL FOR PROPOSED ROAD OPENING OF KM. 31 DANGULONG ROAD 

SECTION, TALAINGOD, DAVAO DEL NORTE
PEO-1st Bidding 04-Jan-21 22-Jan-21 03-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 23-Feb-21

48
PROCUREMENT OF EQUIPMENT RENTAL FOR ROAD OPENING AT SITIO NALUBAS JCT. NASILABAN-PONGPONG 

ROAD, TALAINGOD, DAVAO DEL NORTE
PEO-1st Bidding 04-Jan-21 22-Jan-21 03-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 23-Feb-21

49
PROCUREMENT OF EQUIPMENT RENTAL FOR ROAD OPENING AT SITIO BUTAY TO SITIO DULYAN, TALAINGOD, 

DAVAO DEL NORTE
PEO-1st Bidding 04-Jan-21 22-Jan-21 03-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 23-Feb-21

50 PROCUREMENT OF JOB ORDER: SUPPLY AND LABOR FOR STRUCTURAL CONCRETE INJECTION & CRACK REPAIR PEO Bidding 28-Jan-21 09-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21

51 PROCREMENT OF FUEL AND LUBRICANTS FOR REHAB. OF TIAPO ES ACCESS ROAD, GUPITAN, KAPALONG, DDN PEO Bidding 28-Jan-21 09-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 16-Mar-21

52
PROCUREMENT OF FUEL AND LUBRICANTS FOR DESILTING OF CREEK AT PRK. 6A, PAMACAUN-BDRY., BRGY. NEW 

SANTIAGO, ASUNCION, DDN (POL)
PEO Bidding 28-Jan-21 09-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 16-Mar-21



53 PROCUREMENT OF 7-TONNER WELL MILLED RICE FOR RESIDENTS MEAL ALLOWANCE PEEDO Bidding 28-Jan-21 09-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21

54 PROCUREMENT OF CS SET FOR USE OF DAVAO DEL NORTE HOSPITAL-IGACOS ZONE Samal Zone Bidding 28-Jan-21 09-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 01-Mar-21

55 PROCUREMENT OF MEDICAL EQUIPMENT FOR DAVAO DEL NORTE HOSPITAL – IGACOS ZONE Samal Zone Bidding 28-Jan-21 09-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 01-Mar-21

56
PROCUREMENT OF HARDWARE MATERIALS FOR COMPLETION OF PERIMETER STEEL FENCE AT PINTA SARABAT 

ELEM. SCHOOL (FORMERLY LAPAZ E/S), LAPAZ CARMEN
PEO Bidding 28-Jan-21 09-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 01-Mar-21

57
PROCURMENT OF HARDWARE MATERIALS FOR CONSTRUCTION OF ONE UNIT DUPLEX TYPE BLDG. FOR SENIOR 

CITIZEN & INDIGENOUS PEOPLE, MAMBAGO-A SAMAL
PEO Bidding 28-Jan-21 09-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 05-Mar-21

58 PROCURMENT OF GROCERY ITEMS FOR PGO USE PGO Bidding 28-Jan-21 09-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21

59 PROCUREMENT OF FUEL AND LUBRICANTS FOR PGO USE PGO Bidding 28-Jan-21 09-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 01-Mar-21

60
PROCUREMENT OF LOCAL RICE PREMIUM WELL MILLED (GOOD QUALITY) FOR ASSISTANCE FOR PAUPERRS 

BURIAL FOR THE MONTH OF JUNE 2021
PSWDO Bidding 31-Jan-21 11-Feb-21 26-Feb-21 26-Feb-21 26-Feb-21 05-Mar-21

61
PROCUREMENT OF LOCAL RICE PREMIUM WELL MILLED (GOOD QUALITY) FOR ASSISTANCE FOR PAUPERRS 

BURIAL FOR THE MONTH OF APRIL 2021
PSWDO Bidding 19-Jan-21 31-Jan-21 11-Feb-21 26-Feb-21 26-Feb-21 26-Feb-21 05-Mar-21

62 PROCUREMENT OF RICE FOR GOV’T. FORCES & INDIGENOUS PEOPLE FOR PGO PGO Bidding 31-Jan-21 11-Feb-21 26-Feb-21 26-Feb-21 26-Feb-21 05-Mar-21

63 PROCUREMENT OF FUEL FOR PGO VEHICLE CONSUMPTION FOR THE 2ND QTR. OF 2021 PGO Bidding 31-Jan-21 11-Feb-21 26-Feb-21 26-Feb-21 26-Feb-21 05-Mar-21

64 PROCUREMENT OF FUEL FOR PGO VEHICLE CONSUMPTION FOR 3RD QTR. OF 2021 PGO Bidding 31-Jan-21 11-Feb-21 26-Feb-21 26-Feb-21 26-Feb-21

65 PROCUREMENT OF MEDICAL SUPPLIES FOR DAVAO DEL NORTE HOSPITAL – IGACOS ZONE Samal Zone Bidding 31-Jan-21 11-Feb-21 26-Feb-21 26-Feb-21 26-Feb-21

66
PROCUREMENT OF PORTLAND CEMENT FOR REHABILITATION/IMPV’T. OF TUBOD PILAR PROV’L. ROAD (REVISED) 

CARMEN, DDN
PEO Bidding 31-Jan-21 11-Feb-21 26-Feb-21 26-Feb-21 26-Feb-21 05-Mar-21



67 PROCUREMENT OF BATTERIES FOR VARIOUS PROVINCIAL EQUIPMENT OF DDN PEO-Pool Bidding 31-Jan-21 11-Feb-21 26-Feb-21 26-Feb-21 26-Feb-21 05-Mar-21

68 PROCUREMENT OF HARDWARE MATERIALS FOR VARIOUS ROAD OPENING PROJECTS IN TALAINGOD, DDN PEO Bidding 31-Jan-21 11-Feb-21 26-Feb-21 26-Feb-21 26-Feb-21 05-Mar-21

69
PROCUREMENT OF INSTALLATION IT EQUIPMENT FOR LONG RANGE MONITORING CAMERAS FOR TSUNAMI & 

STORM SURGE
PGO-DRRMD Bidding 10-Feb-21 23-Feb-21 04-Mar-21 04-Mar-21 04-Mar-21 09-Mar-21

70
PROCUREMENT OF IT EQUIPMENT FOR WEATHER MONITORING, FORECASTING & RECORDING OF 

CLIMATOLOGICAL DATA
PGO-DRRMD Bidding 10-Feb-21 23-Feb-21 04-Mar-21 04-Mar-21 04-Mar-21

71
PROCUREMENT OF IT EQUIPMENT FOR UPGRADING OF PHASE 1 LONG RANGE FLOOD MONITORING CAMERA 

SYSTEM
PGO-DRRMD Bidding 10-Feb-21 23-Feb-21 04-Mar-21 04-Mar-21 04-Mar-21 09-Mar-21

72
PROCUREMENT OF PARTS AND MATERIALS FOR REPAIR AND MAINTENANCE OF TRANSPORTATION EQUIPMENT 

FIR PENRO VEHICLE
PENRO Bidding 10-Feb-21 23-Feb-21 04-Mar-21 04-Mar-21 04-Mar-21

73
PROCUREMENT OF FUEL AND LUBRICANTS FOR PROVINCIAL LIVESTOCK & POULTRY MULTIPLIER FARM ROAD 

NETWORK CONST. (POL)
PEO-1st Bidding 10-Feb-21 23-Feb-21 04-Mar-21 04-Mar-21 04-Mar-21

74 PROCUREMENT OF ADULT WHEELCHAIR W/ LOGO FOR PSWDO USE PSWDO Bidding 10-Feb-21 23-Feb-21 04-Mar-21 04-Mar-21 04-Mar-21 09-Mar-21

75
PROCUREMENT OF TILAPIA FRY MASH AND HITO FRY MASH FOR PROVISION OF AGRICULTURAL INPUTS TO 

TILAPIA AND HITO HATCHERIES
PAGRO Bidding 10-Feb-21 23-Feb-21 04-Mar-21 04-Mar-21 04-Mar-21

76 PROCUREMENT OF MONOBLOCK CHAIRS FOR PGO USE PGO Bidding 10-Feb-21 23-Feb-21 04-Mar-21 04-Mar-21 04-Mar-21 09-Mar-21

77
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF MULTI-PURPOSE HALL (VAWC BUILDING) SAN 

VICENTE, PANABO CITY, DDN
PEO Bidding 10-Feb-21 23-Feb-21 04-Mar-21 04-Mar-21 04-Mar-21

78

1 Lot Contract Package for Equipment, Labor and Materials: A.Improvement/Completion of Child Development Center at 

Brgy.Cabay-angan, B.E.Dujali, Davao del Norte – P269,368.95B. Improvement/Completion of Child Development Center at 

Brgy.Esperanza, Sto.Tomas, Davao del Norte– P269,368.95C. Improvement/Completion of Child Development Center at 

Prk.2, Brgy.Tibal-og, Sto.Tomas, Davao del Norte – P276,947.28D. Construction of Evacuation Center (CoveredCourt) at 

Tagluno, Tagbitan-ag, Penaplata, IGACOS, Davao del Norte

PEO Bidding 06-Feb-21 18-Feb-21 02-Mar-21 02-Mar-21 02-Mar-21



79

1LotContractPackageforEquipment,LaborandMaterials: 

A.Rehab./ImprovementOfEvacuationCenter(Bleacher)atBrgy.Waterfall,PanaboCity,DavaodelNorte - P456,851.87B. 

Completion Of Multi-Purpose Hall (New Barangay Hall) at Brgy. Mangalcal, Carmen, Davao del Norte - P597,187.97

PEO Bidding 06-Feb-21 18-Feb-21 02-Mar-21 02-Mar-21 02-Mar-21

80
PROCUREMENT OF FUEL AND LUBRICANTS FOR REPAIR/ MAINTENANCE OF VARIOUS PROVINCIAL ROADS & 

BRIDGES – DIST. 1 (4TH QTR.) (re bid)
PEO Negotiated 06-Feb-21 11-Feb-21 11-Feb-21 11-Feb-21 24-Feb-21

81
PROCUREMENT OF FORAGE DEVELOPMENT FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER 

FARMS IN VARIOUS SITES IN DAVAO DEL NORTE (re bid)
PVO Negotiated 06-Feb-21 11-Feb-21 11-Feb-21 11-Feb-21

82
PROCUREMENT OF OTHER MATERIALS FOR ESTAB. OF LIVESTOCK & POULTRY MULTIPLIER FARMS IN VARIOUS 

SITES (re bid)
PVO Negotiated 06-Feb-21 11-Feb-21 11-Feb-21 11-Feb-21

83 PROCUREMENT OF OTHER SUPPLIES FOR DAVAO DEL NORTE HOSPITAL, KAPALONG ZONE
Kapalong 

Zone
Bidding 14-Feb-21 26-Feb-21 09-Mar-21 09-Mar-21 09-Mar-21 16-Mar-21

84
PROCUREMENT OF AIRTIME & PRODUCTION COST FOR PROMOTION OF DAVAO DEL NORTE’S SUCCESS STORIES 

BEST PRACTICES AND TOURISM
PIO Bidding 14-Feb-21 26-Feb-21 09-Mar-21 09-Mar-21 09-Mar-21 16-Mar-21

85 PROCUREMENT OF TIRES FOR VARIOUS PROVINCIAL EQUIPMENT OF THE PROVINCE PEO-Pool Bidding 04-Feb-21 14-Feb-21 26-Feb-21 09-Mar-21 09-Mar-21 09-Mar-21 16-Mar-21

86 PROCUREMENT OF GREASE GUN W/ FLEXIBLE HOSE FOR VARIOUS PROVINCIAL EQUIPMENT OF THE PROVINCE PEO-Pool Bidding 14-Feb-21 26-Feb-21 09-Mar-21 09-Mar-21 09-Mar-21 16-Mar-21

87
PROCUREMENT OF CONTAINER VAN (PRE-FABRICATED) AND SUPPLY AND INSTALLATION OF WINDOWS AND 

DOORS FOR CONST. OF ADDITIONAL DORMITORY (REVISED) BAHAY PAG-ASA, NEW CORELLA, DAVAO DEL NORTE
PEO Bidding 14-Feb-21 26-Feb-21 09-Mar-21 09-Mar-21 09-Mar-21

88
PROCUREMENT OF HARDWARE MATERIALS FOR IMPV’T. OF NEW CORTEZ BRIDGE 2 SLOPE PROTECTION ALONG 

NEW CORELLA, NEW BOHOL PROV’L. ROAD
PEO Bidding 14-Feb-21 26-Feb-21 09-Mar-21 09-Mar-21 09-Mar-21 16-Mar-21

89
PROCUREMENT OF HARDWARE MATERIALS FOR MAINTENANCE OF VARIOUS PROVINCIAL ROADS AND BRIDGES, 

DIST. 1 – CY 2021
PEO Bidding 14-Feb-21 26-Feb-21 09-Mar-21 09-Mar-21 09-Mar-21

90
PROCUREMENT OF HARDWARE MATERIALS FOR IMPV’T. OF VARIOUS PROVINCIAL ROADS WITHIN DISTRICT 2 

DAVAO DEL NORTE (CARMEN, BE DUJALI)
PEO Bidding 14-Feb-21 26-Feb-21 09-Mar-21 09-Mar-21 09-Mar-21 16-Mar-21

91
PROCUREMENT OF JOB ORDER: SUPPLY AND INSTALLATION OF STEEL SHEET PILES FOR SLOPE PROTECTION 

ALONG SAN MIGUEL-MOSLOG-KINAMAYAN, STO. TOMAS, DAVAO DEL NORTE
PEO Bidding 14-Feb-21 26-Feb-21 09-Mar-21 09-Mar-21 09-Mar-21



92
PROCUREMENT OF OTHER SUPPLIES FOR PROVISION OF FISHING GEARS UNDER THE FISHERY ENHANCEMENT 

PRJECT OF PAGRO
PAGRO Bidding 14-Feb-21 26-Feb-21 09-Mar-21 09-Mar-21 09-Mar-21 16-Mar-21

93
PROCUREMENT OF LOCAL RICE PREMIUM WELL-MILLED (GOOD QUALITY) FOR PAUPERS BURIAL FOR THE MONTH 

OF MAY 2021
PSWDO Bidding 14-Feb-21 26-Feb-21 09-Mar-21 09-Mar-21 09-Mar-21 16-Mar-21

94 PROCUREMENT OF MEDICAL SUPPLIES FOR CONSUMPTION OF THREE DISTRICT HOSPITALS PEEDO Bidding 14-Feb-21 26-Feb-21 09-Mar-21 09-Mar-21 09-Mar-21 16-Mar-21

95 PROCUREMENT OF MEDICAL SUPPLIES FOR CONSUMPTION OF 3 DISTRICT HOSPITALS OF DDN (RE BID)
PEEDO – 

ADMIN
Bidding 20-Feb-21 03-Mar-21 16-Mar-21 16-Mar-21 16-Mar-21 22-Mar-21

96 PROCUREMENT OF MEDICAL SUPPLIES FOR DDNH-KAPALONG ZONE (RE BID)
Kapalong 

Zone
Bidding 20-Feb-21 03-Mar-21 16-Mar-21 16-Mar-21 16-Mar-21 22-Mar-21

97 PROCUREMENT OF SPARE PARTS FOR PEO – POOL USE (RE BID) PEO-Pool Bidding 20-Feb-21 03-Mar-21 16-Mar-21 16-Mar-21 16-Mar-21 22-Mar-21

98 PROCUREMENT OF FUEL AND LUBIRCANTS FOR PPOC FUEL 1ST QUARTER Bidding 20-Feb-21 03-Mar-21 16-Mar-21 16-Mar-21 16-Mar-21

99 PROCUREMENT OF PRINTING EQUIPMENT FOR PRINTING OF MODULES DepEd Bidding 11-Feb-21 20-Feb-21 03-Mar-21 16-Mar-21 16-Mar-21 16-Mar-21 22-Mar-21

100 PROCUREMENT OF MEDICAL SUPPLIES FOR CONSUMPTION OF 3 DISTRICT HOSPITALS OF DAVAO DEL NORTE PEEDO Bidding 20-Feb-21 03-Mar-21 16-Mar-21 16-Mar-21 16-Mar-21 22-Mar-21

101 PROCUREMENT OF HARD HAT FOR EARTH QUAKE PREPAREDNESS OF PDRRMD PGO-DRRMD Bidding 20-Feb-21 03-Mar-21 16-Mar-21 16-Mar-21 16-Mar-21 22-Mar-21

102 PROCUREMENT OF RICE (160) FOR GOVERNMENT FORCES & INDIGENOUS PEOPLE PGO Bidding 20-Feb-21 03-Mar-21 16-Mar-21 16-Mar-21 16-Mar-21

103 PROCUREMENT OF MOTOR VEHICLE FOR PAGRO USE PAGRO Bidding 20-Feb-21 03-Mar-21 16-Mar-21 16-Mar-21 16-Mar-21 22-Mar-21

104 PROCUREMENT OF BIOLOGICAL SAFETY HOOD 900LC (CLASS 2 A2 TYPE) FOR PHO USE PHO Bidding 20-Feb-21 03-Mar-21 16-Mar-21 16-Mar-21 16-Mar-21 22-Mar-21

105 PROCUREMENT OF PLASTIC CRATES, STANDARD QUALITY & SIZE PAGRO Bidding 20-Feb-21 03-Mar-21 16-Mar-21 16-Mar-21 16-Mar-21 22-Mar-21



106 PROCUREMENT OF MOVABLE TENT (8FT X 10FT X 8FT) FOR PGO PGO Bidding 20-Feb-21 03-Mar-21 16-Mar-21 16-Mar-21 16-Mar-21 22-Mar-21

107 PROCUREMENT OF LAPTOP COMPUTERS WITH LAPTOP BAG AND MOUSE (USB) DepEd Bidding 25-Feb-21 09-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21 29-Mar-21

108 PROCUREMENT OF VETERINARY SUPPLIES FOR ANIMAL HEALTH AND VETERINARY SERVICES OF PVO PVO Bidding 25-Feb-21 09-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21

109 PROCUREMENT OF WHEELCHAIR FOR SENIOR CITIZENS 2021 OF PSWDO PSWDO Bidding 25-Feb-21 09-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21 29-Mar-21

110 PROCUREMENT OF FUEL AND LUBRICANTS FOR PADO VEHCILE CONSUMPTION (2ND QUARTER) PADO-Admin Bidding 25-Feb-21 09-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21

111 PROCUREMENT OF FUEL AND LUBRICANTS FOR PPOC 2ND QUARTER Bidding 25-Feb-21 09-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21

112
PROCUREMENT OF FUEL AND LUBRICANTS FOR VARIOUS LOCAL ROADS & DRAINAGE DEVELOPMENT PROJECT 

OF NEW CORELLA
PEO-1st Bidding 25-Feb-21 09-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21 29-Mar-21

113
PROCUREMENT OF FUEL AND LUBRICANTS FOR MAINT. OF VARIOUS PROV’L. ROADS AND BRIDGES DIST. 1 – 2ND 

QTR.
PEO-1st Bidding 25-Feb-21 09-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21 29-Mar-21

114
PROCUREMENT OF IT EQUIPMENT FOR GEOTAGGING AND SURVERYING ACTIVITIES UNDER THE IMPV’T. OF 

DISASTER CAPACITY
PAGRO Bidding 03-Mar-21 11-Mar-21 23-Mar-21 23-Mar-21 23-Mar-21

115
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BLDG. AT KAYLAWAN ELEM. 

SCHOOL, SITIO KAYLAWAN, STO. NINO, TALAINGOD
PEO-1st Bidding 25-Feb-21 09-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21

116 PROCUREMENT OF PORTLAND CEMENT FOR CONST. OF THREE (3) CLASSROOM BUILDINGS AT TALAINGOD, DDN PEO-1st Bidding 25-Feb-21 09-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21

117
PROCUREMENT OF ELECTRICAL MATERIALS FOR REPAIR AND MAINT OF HOSPITAL BLDGS. OF DDNH – CARMEN 

ZONE
Carmen Zone Bidding 25-Feb-21 09-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21 29-Mar-21

118 PROCUREMENT OF ANTI-RABBIES VACCINE FOR PVO USE PVO Bidding 25-Feb-21 09-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21

119 PROCUREMENT OF FOOD SUPPLY FOR OFFICIAL USE OF PGO FOR THE MONTH OF JANUARY (re bid) PGO Bidding 03-Mar-21 11-Mar-21 23-Mar-21 23-Mar-21 23-Mar-21



120 PROCUREMENT OF 7-TONNER WELL MILLED RICE FOR RESIDENTS MEAL ALLOWANCE (re bid) PEEDO Bidding 03-Mar-21 11-Mar-21 23-Mar-21 23-Mar-21 23-Mar-21

121
PROCUREMET OF FUEL AND LUBRICANTS FOR DESILTING OF CREEK AT PRK. 6A, PAMACAUN-BDRY. BRGY. NEW 

SANTIAGO, ASUNCION, DDN (re bid)
PEO Bidding 03-Mar-21 11-Mar-21 23-Mar-21 23-Mar-21 23-Mar-21

122

PROCUREMENT OF JOB ORDER: SUPPLY AND LABOR FOR STRUCTURAL CONCRETE INJECTION & CRACK REPAIR 

FOR CONCRETE STRUCTURE RETROFITTING FOR DAVAO DEL NORTE SPORTS AND COMPLEX, MANKILAM, 

TAGUM CITY

PEO Bidding 03-Mar-21 11-Mar-21 23-Mar-21 23-Mar-21 23-Mar-21

123
PROCUREMENT OF FUEL AND LUBRICANTS FOR REHAB. OF TIAPO ES ACCESS ROAD, GUPITAN, KAPALONG, 

DAVAO DEL NORTE
PEO Bidding 03-Mar-21 11-Mar-21 23-Mar-21 23-Mar-21 23-Mar-21

124 PROCUREMENT OF AGRICULTURAL SUPPLIES FOR PAGRO USE PAGRO Bidding 03-Mar-21 11-Mar-21 23-Mar-21 23-Mar-21 23-Mar-21 29-Mar-21

125
PROCUREMENT OF EQUIPMENT RENTAL (OPERATED) FOR LONG ARM BACKHOE – TRACK TYPE FOR REPAIR OF 

DAMAGED DRAINAGE/CREEKS OF NEW KATIPUNAN-SALAO CREEK, STO TOMAS, DDN
PEO Bidding 03-Mar-21 11-Mar-21 23-Mar-21 23-Mar-21 23-Mar-21

126
PROCUREMENT OF JOB ORDER: SUPPLY AND INSTALLATION OF WELDED STRUCTURAL STEEL (COLUMN) FOR 

IMPV’T. TRAINING CENTER AT PDRRMC BUILDING (NEW BUILDING) (REVISED)
PEO Bidding 03-Mar-21 11-Mar-21 23-Mar-21 23-Mar-21 23-Mar-21

127 PROCUREMENT OF PORTLAND CEMENT FOR CONST. OF CHILD DEV’T. CENTER – DISTRICT 2, DAVAO DEL NORTE PEO Bidding 03-Mar-21 11-Mar-21 23-Mar-21 23-Mar-21 23-Mar-21

128
PROCUREMENT OF JOB ORDER: FABRICATION AND SUPPLY OF STEEL WINDOWS FOR CONST. OF THREE (3) 

CLASSROOM BUILDINGS AT KAPALONG, DDN
PEO Bidding 03-Mar-21 11-Mar-21 23-Mar-21 23-Mar-21 23-Mar-21

129 PROCUREMENT OF PORTLAND CEMENT FOR CONST. OF THREE (3) CLASSROOM BUILDING AT KAPALONG, DDN PEO Bidding 03-Mar-21 11-Mar-21 23-Mar-21 23-Mar-21 23-Mar-21

130
1 Lot Contract Package, Materials, Labor and Equipment for the Construction of Retaining Wall, Sto.Niňo, Talaingod, Davao 

del Norte
PEO Bidding 12-Mar-21 23-Mar-21 06-Apr-21 06-Apr-21 06-Apr-21 13-Apr-21

131

1 Lot Contract Package: Materials, Labor and Equipment: A.Rehab./Improvement Of Evacuation Center (Bleacher) at Brgy. 

Waterfall, Panabo City, Davao del Norte - P456,851.87B. Completion Of Multi-Purpose Hall (New Barangay Hall) at Brgy. 

Mangalcal, Carmen, Davao del Norte - P597,187.97

PEO Bidding 12-Mar-21 23-Mar-21 06-Apr-21 06-Apr-21 06-Apr-21 13-Apr-21



132

1 Lot Contract Package for Equipment, Labor and Materials: A.Improvement/Completion of Child Development Center at Brgy. 

Cabay-angan, B.E.Dujali, Davao del Norte – P269,368.95B. Improvement/Completion of Child Development Center at 

Brgy.Esperanza, Sto.Tomas, Davao del Norte– P269,368.95C. Improvement/Completion of Child Development Center at 

Prk.2, Brgy.Tibal-og, Sto.Tomas, Davao del Norte – P276,947.28D.Construction of Evacuation Center (CoveredCourt)at 

Tagluno, Tagbitan-ag, Penaplata, IGACOS, Davao del Norte

PEO Bidding 12-Mar-21 23-Mar-21 06-Apr-21 06-Apr-21 06-Apr-21 13-Apr-21

133
PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BUILDING AT KM 25, DAGOHOY, TALAINGOD, 

DDN
PEO Bidding 05-Mar-21 12-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 29-Mar-21

134
PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT KAPALONG COLLEGE OF 

AGRICULTURE SCIENCES AND TECH-ANNEX
PEO Bidding 05-Mar-21 12-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 29-Mar-21

135
PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BUILDING AT NAPUTKALAN, STO. NINO, 

TALAINGOD, DDN
PEO Bidding 05-Mar-21 12-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 29-Mar-21

136
PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT TAWINIAN ELEM. SCHOOL, 

GUPITAN, KAPALONG, DDN
PEO Bidding 05-Mar-21 12-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 29-Mar-21

137
PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT KAPATAGAN INTEGRATED 

SCHOOL, GUPITAN, KAPALONG, DDN
PEO Bidding 05-Mar-21 12-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 29-Mar-21

138
PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT MANGKAY ELEM. SCHOOL, 

GUPITAN, KAPALONG, DDN
PEO Bidding 05-Mar-21 12-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 29-Mar-21

139
PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT NASINABONG ELEM. SCHOOL, 

SITIO PAITON, GUPITAN, KAPALONG, DDN
PEO Bidding 05-Mar-21 12-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 29-Mar-21

140
PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT TAPAYANON ELEM. SCHOOL, SITIO 

MUNDOL, GUPITAN, KAPALONG, DDN
PEO Bidding 05-Mar-21 12-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 29-Mar-21

141
PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT LAMBID ELEM. SCHOOL, SITIO, 

LAMBID, STO. NINO, TALAINGOD, DDN
PEO Bidding 05-Mar-21 12-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 29-Mar-21

142
PROCUREMENT OF LUMBER FOR CONT. OF THREE (3) CLASSROOM BLDG. AT KM.31 PRIMARY SCHOOL, KM.31, 

DAGOHOY, TALAINGOD, DDN
PEO Bidding 05-Mar-21 12-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 29-Mar-21

143
PROCUREMENT OF LUMBER FOR CONST. OF THREE (3) CLASSROOM BLDG. AT MOLING ELEM. SCHOOL, SITIO, 

TIABONG, GUPITAN, KAPALONG, DDN
PEO Bidding 05-Mar-21 12-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 29-Mar-21



144
1 lot Contract Package: Equipment, Labor and Materials for the Rehabilitation of Sto.Niño-Palma Gil-Sitio Opao Provincial 

Road at Talaingod, Davao del Norte
PEO Bidding 12-Mar-21 23-Mar-21 06-Apr-21 06-Apr-21 06-Apr-21 13-Apr-21

145
PROCUREMENT OF FUEL AND LUBRICANTS FOR PGO VEHICLE CONSUMPTION FOR THE 3RD QUARTER OF 2021 

(re bid)
PGO Bidding 07-Mar-21 16-Mar-21 30-Mar-21 30-Mar-21 30-Mar-21 07-Apr-21

146
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CHILD DEVELOPMENT CENTER, J.P. LAUREL, 

PANABO CITY, DDN
PEO Bidding 07-Mar-21 16-Mar-21 30-Mar-21 30-Mar-21 30-Mar-21 07-Apr-21

147
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CHILD DEVELOPMENT CENTER, MANGALCAL, 

CARMEN, DDN
PEO Bidding 07-Mar-21 16-Mar-21 30-Mar-21 30-Mar-21 30-Mar-21 07-Apr-21

148
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CHILD DEVELOPMENT CENTER, P3D FEEDER RD. 1 

TIBAL-OG, STO. TOMAS, DDN
PEO Bidding 07-Mar-21 16-Mar-21 30-Mar-21 30-Mar-21 30-Mar-21 07-Apr-21

149
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT KAPATAGAN 

INTEGRATED SCHOOL GUPITAN, KAPALONG, DDN
PEO Bidding 07-Mar-21 16-Mar-21 30-Mar-21 30-Mar-21 30-Mar-21 07-Apr-21

150
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT LAMBID ELEM. 

SCHOOL, SITIO LAMBID, STO. NINO, TALAINGOD, DDN
PEO Bidding 07-Mar-21 16-Mar-21 30-Mar-21 30-Mar-21 30-Mar-21 07-May-21

151
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT KM. 31 

PRIMARY SCHOOL KM. 31 DAGOHOY, TALAINGOD, DDN
PEO Bidding 07-Mar-21 16-Mar-21 30-Mar-21 30-Mar-21 30-Mar-21 07-Apr-21

152
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT MANGKAY 

ELEM. SCHOOL, GUPITAN, KAPALONG, DDN
PEO Bidding 07-Mar-21 16-Mar-21 30-Mar-21 30-Mar-21 30-Mar-21 07-Apr-21

153
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT KAPALONG 

COLLEGE OF AGRICULTURE SCIENCES & TECHNOLOGY – ANNEX
PEO Bidding 07-Mar-21 16-Mar-21 30-Mar-21 30-Mar-21 30-Mar-21 07-Apr-21

154
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT TAPAYANON 

ELEM. SCHOOL SITIO MUNDOL, GUPITAN, KAPALONG, DDN
PEO Bidding 07-Mar-21 16-Mar-21 30-Mar-21 30-Mar-21 30-Mar-21 07-Apr-21

155
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT TAWINIAN 

ELEM. SCHOOL GUPITAN, KAPALONG, KAPALONG, DDN
PEO Bidding 07-Mar-21 16-Mar-21 30-Mar-21 30-Mar-21 30-Mar-21 07-Apr-21

156
1 lot Contract Package: Equipment, Labor and Materials for the Cacao Production and Beans Marketing (DrainageSystem) at 

Brgy.Capungagan, Kapalong, Davao del Norte
PEO Bidding 12-Mar-21 23-Mar-21 06-Apr-21 06-Apr-21 06-Apr-21 13-Apr-21

157
PROCUREMENT OF CONST. MATERIALS FOR CONST. OF MULTI-PURPOSE HALL (VAWC BUILDING) SAN VICENTE, 

PANABO CITY, DAVAO DEL NORTE
PEO Bidding 20-Mar-21 30-Mar-21 13-Apr-21 13-Apr-21 13-Apr-21



158
PROCUREMENT OF TILAPIA AND HITO FRY MASH FOR AGRICULTURAL INPUTS TO TILAPIA AND HITO HATCHERIES 

OF PAGRO
PAGRO Bidding 20-Mar-21 30-Mar-21 13-Apr-21 13-Apr-21 13-Apr-21 20-Apr-21

159
PROCUREMENT OF JOB ORDER: SUPPLY AND INSTALLATION OF STEEL SHEET PILES FIR SLOPE PROTECTION 

ALONG SAN MIGUEL-MOSLOG- KINAMAYAN, STO. TOMAS, DDN
PEO Bidding 20-Mar-21 30-Mar-21 13-Apr-21 13-Apr-21 13-Apr-21

160

PROCUREMENT OF CONTAINER VAN PREFABRICATED AND JOB ORDER: SUPPLY AND INSTALLATION OF 

WINDOWS AND DOORS AND CUBICLES FOR CONST. OF ADDITIONAL DORMITOY (REVISED) BAHAY PAG-ASA, NEW 

CORELLA, DDN

PEO Bidding 20-Mar-21 30-Mar-21 13-Apr-21 13-Apr-21 13-Apr-21

161
PROCUREMENT OF EQUIPMENT RENTAL, BACKHOE FOR DESILTATION OF CUAMBUGAN CREEK, TAGUM CITY, 

DDN
PEO Bidding 20-Mar-21 30-Mar-21 13-Apr-21 13-Apr-21 13-Apr-21

162
PROCUREMENT OF CONST. MATERIALS FOR IMPRV’T. OF TRAINING CENTER AT PDRRMC BUILDING (NEW 

BUILDING) (REVISED), GOV’T. CENTER, MANKILAM
PEO Bidding 20-Mar-21 30-Mar-21 13-Apr-21 13-Apr-21 13-Apr-21

163
PROCUREMENT OF CONST. MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT TAGASAN 

INTEGRATED SCHOOL, GUPITAN, KAPALONG, DDN
PEO Bidding 20-Mar-21 30-Mar-21 13-Apr-21 13-Apr-21 13-Apr-21

164
PROCUREMENT OF CONST. MATERIALS FOR CONST. OF THREE (3) CLASSROOM BLDG. AT MOLING ELEM. 

SCHOOL, SITIO TIABONG, GUPITAN, KAPALONG, DDN
PEO Bidding 20-Mar-21 30-Mar-21 13-Apr-21 13-Apr-21 13-Apr-21

165 PROCUREMENT OF CONST. MATERIALS FOR CONST. OF CHILD DEV’T. CENTER, P5 GABUYAN KAPALONG, DDN PEO Bidding 20-Mar-21 30-Mar-21 13-Apr-21 13-Apr-21 13-Apr-21

166 PROCUREMENT OF RICE HIGH QUALITY FOR PSWDO – STOCKPILING RELIEF/ WELFARE GOOD PGO-DRRMD Bidding 20-Mar-21 30-Mar-21 13-Apr-21 13-Apr-21 13-Apr-21

167 PROCUREMENT OF CANNED GOODS FOR PSWDO- STOCKPILING OF RELIEF/WELFARE GOODS PSWDO Bidding 20-Mar-21 30-Mar-21 13-Apr-21 13-Apr-21 13-Apr-21

168 PROCUREMENT OF RICE (160) FOR GOV’T. FORCES & INDEIGENOUS PEOPLE (re-bid) PGO Bidding 23-Mar-21 06-Apr-21 20-Apr-21 20-Apr-21 20-Apr-21 29-Apr-21

169
PROCUREMENTOF CONST. MATERIALS FOR CONST. OF THREE (3) CLASSROOM BLDG. AT KAYLAWAN ELEM. 

SCHOOL SITIO KAYLAWAN, STO. NINO, TALAINGOD (re-bid)
PEO Bidding 23-Mar-21 06-Apr-21 20-Apr-21 20-Apr-21 20-Apr-21

170
PROCUREMENT OF PORTLAND CEMENT FOR CONST. OF THREE (3) CLASSROOM BUILDINGS AT TALAINGOD, DDN 

(re-bid)
PEO Bidding 23-Mar-21 06-Apr-21 20-Apr-21 20-Apr-21 20-Apr-21 29-Apr-21

171 PROCUREMENT OF SHALLOW TUBE WELL IRRIGATION SYSTEM PAGRO Bidding 23-Mar-21 06-Apr-21 20-Apr-21 20-Apr-21 20-Apr-21 29-Apr-21



172 PROCUREMENT OF MONOLISA – PAN MALARIA Ag ELISA 480T FOR PEEDO BLOOD BANK CENTER LABORATORY PEEDO Bidding 23-Mar-21 06-Apr-21 20-Apr-21 13-Apr-21 13-Apr-21 29-Apr-21

173 PROCUREMENT OF HARDWARE MATERIALS FOR REPAIR AND MAINT. OF WATER LINES AT DNSTC PSYDO Bidding 23-Mar-21 06-Apr-21 20-Apr-21 13-Apr-21 13-Apr-21

174
PROCUREMENT OF FUEL FOR DESILTATION OF MACTAN RIVER ALONG MAGSAYSAY AND ANIBONGAN SECTION, 

CARMEN, DDN
PEO Bidding 23-Mar-21 06-Apr-21 20-Apr-21 20-Apr-21 20-Apr-21

175 PROCUREMENT OF FUEL FOR IMPV’T. OF JCT HWAY TUBOD BAGONG SILANG PROV’L. ROAD, CARMEN DDN PEO Bidding 23-Mar-21 06-Apr-21 20-Apr-21 20-Apr-21 20-Apr-21

176 PROCUREMENT OF DRUGS AND MEDS FOR MENTAL HEALTH OUTREACH OF PHO PHO Bidding 23-Mar-21 06-Apr-21 20-Apr-21 20-Apr-21 20-Apr-21 29-Apr-21

177 PROCUREMENT OF FUEL FOR VGO CONSUMPTION FOR THE PERIOD OF APRIL-JUNE 2021 VGO Bidding 23-Mar-21 06-Apr-21 20-Apr-21 20-Apr-21 20-Apr-21

178
PROCUREMENT OF EQUIPMENT RENTAL: OPERATED FOR LONG ARM (BACKHOE) FOR REPAIR OF DAMAGED 

DRAINAGE/CREEKS OF NEW KATIPUNAN-SALAO CREEK, STO. TOMAS, DDN (RE-BID)
PEO Bidding 26-Mar-21 08-Apr-21 22-Apr-21 22-Apr-21 22-Apr-21

179 PROCUREMENT OF PORTLAND CEMENT FOR CONST. OF CHILD DEVELOPMENT CENTER – DIST. 2, DDN (RE-BID) PEO Bidding 26-Mar-21 08-Apr-21 22-Apr-21 22-Apr-21 22-Apr-21 29-Apr-21

180
PROCUREMENT OF PORTLAND CEMENT FOR CONST. OF THREE (3) CLASSROOM BUILDINGS AT KAPALONG, DDN 

(RE-BID)
PEO Bidding 26-Mar-21 08-Apr-21 22-Apr-21 22-Apr-21 22-Apr-21 29-Apr-21

181
PROCUREMENT OF FUEL AND LUBRICANTS FOR MAINT. OF VARIOUS PROV’L. ROADS & BRIDGES DIST.1 (3RD 

QTR.)
PEO Bidding 26-Mar-21 08-Apr-21 22-Apr-21 22-Apr-21 22-Apr-21 29-Apr-21

182
PROCUREMENT OF JOB ORDER: SUPPLY, DELIVERY AND INSTALLATION OF 160 UNITS LOW COST SOLAR HOME 

POWER SYSTEM AT SITIO SASU PALMA-GIL TALAINGOD, DDN
PEO Bidding 26-Mar-21 08-Apr-21 22-Apr-21 22-Apr-21 22-Apr-21 29-Apr-21

183 PROCUREMENT OF DRUGS AND MEDICINE FOR THREE DISTRICT HOSPITALS PEEDO Bidding 26-Mar-21 08-Apr-21 22-Apr-21 22-Apr-21 22-Apr-21 29-Apr-21

184 PROCUREMENT OF LABORATORY SUPPLIES USED FOR BLOOD TYPING FOR THREE DISTRICT HOSPITALS PEEDO Bidding 26-Mar-21 08-Apr-21 22-Apr-21 22-Apr-21 22-Apr-21

185 PROCUREMENT OF LABORATORY SUPPLIES FOR PEEDO BLOOD CENTER PEEDO Bidding 26-Mar-21 08-Apr-21 22-Apr-21 22-Apr-21 22-Apr-21



186
PROCUREMENT OF HARDWARE MATERIALS FOR MAINT. OF VARIOUS PROVINCIAL ROADS AND BRIDGES 

DISTRICT 1 – CY 2021
PEO Bidding 26-Mar-21 08-Apr-21 22-Apr-21 22-Apr-21 22-Apr-21 29-Apr-21

187
PROCUREMENT OF FUEL FOR THE PROPOSED ROAD OPENING OF TAWINIAN-TAPAYANON ROAD SECTION 

(REV.NO.03) FURTHERANCE, KAPALONG, DDN
PEO Bidding 26-Mar-21 08-Apr-21 22-Apr-21 22-Apr-21 22-Apr-21

188 PROCUREMENT OF IMPORTED-SURPLUS UTILITY VEHICLE FOR DNSTC UTILITY – GARBAGE VEHICLE PSYDO Bidding 13-Apr-21 13-Apr-21 27-Apr-21 27-Apr-21 27-Apr-21

189 PROCUREMENT OF HARDWARE MATERIALS TO BE DISTRIBUTED TO VARIOUS SCHOOLS IN THE LOCALITY Bidding 13-Apr-21 13-Apr-21 27-Apr-21 27-Apr-21 27-Apr-21 07-May-21

190
PROCUREMENT OF IT EQUIPMENT FOR UPGRADING OF OLD COMPUTER DESKTOP TO BE USED FOR ETRACS 

TRANSACTION OF PASSO
PASSO Bidding 13-Apr-21 13-Apr-21 27-Apr-21 27-Apr-21 27-Apr-21 07-May-21

191 PROCUREMENT OF FURNITURES FOR DDNH-KZ ADMIN OFFICE USE
Kapalong 

Zone
Bidding 13-Apr-21 13-Apr-21 27-Apr-21 27-Apr-21 27-Apr-21

192 PROCUREMENT OF BRAND-NEW RESCUE VEHICLE FOR PDRRMD USE PGO-DRRMD Bidding 13-Apr-21 13-Apr-21 27-Apr-21 27-Apr-21 27-Apr-21

193
PROCUREMENT OF GENERATOR SET FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER FARM IN 

VARIOUS SITES IN DAVAO DEL NORTE
PVO Bidding 13-Apr-21 13-Apr-21 27-Apr-21 27-Apr-21 27-Apr-21

194
PROCUREMENT OF VETERINARY SUPPLIES FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER 

FARM IN VARIOUS SITES IN DAVAO DEL NORTE
PVO Bidding 13-Apr-21 13-Apr-21 27-Apr-21 27-Apr-21 27-Apr-21

195 PROCUREMENT OF ELECTROCAUTERY MACHINE, BRAND-NEW, BRANDED FOR DDNH- IGACOS ZONE Carmen Zone Bidding 13-Apr-21 13-Apr-21 27-Apr-21 27-Apr-21 27-Apr-21

196 PROCUREMENT OF 4K VIDEO CAMCORDER FOR PDDRMD USE PGO-DRRMD Bidding 13-Apr-21 13-Apr-21 27-Apr-21 27-Apr-21 27-Apr-21

197
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF PEDESTAL AND INSTALLATION OF STREETLIGHTS 

FROM MRF, PAGRO, PVO AND PEO
PGSO Bidding 13-Apr-21 13-Apr-21 27-Apr-21 27-Apr-21 27-Apr-21

198
 Procurement of Equipment for Provincewide Use:  (a) 1-unit Multi-Purpose Amphibious Dredge (10" Discharge Diameter); and 

(b) 1-unit VC61 Combined Situation Truck (Euro V)
PGO Bidding 25-Apr-21 03-May-21 14-May-21 14-May-21 14-May-21

199 PROCUREMENT OF AIRCONDITIONED CARGO VEHICLE (VAN TYPE) FOR DAVNOR KAAGAPAY BUYING. PADO-DNIPC Negotiated 31-Mar-21 08-Apr-21 08-Apr-21 08-Apr-21 20-Apr-21



200
PROCUREMENT OF HARDWARE MATERIALS FOR IMPROVEMENT OF STO NINO – PALMA GIL – SITIO OPAO 

PROVINCIAL ROAD, TALAINGOD
PEO Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21 12-May-21

201
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CHILD DEVELOPMENT CENTER, LIMBAAN NEW 

CORELLA
PEO Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21

202
PROCUREMENT OF EQUIPMENT RENTAL – BACKHOE FOR DESILTATION OF MALAGUITAS CREEK ALONG P-6 – P18 

SITIO MAHAYAHAY ASUNCION, DDN
PEO Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21

203
PROCUREMENT OF EQUIPMENT RENTAL FOR REPAIR OF DAMAGED DRAINAGE ALONG SAN ISIDRO CREEK, 

TAGUM CITY
PEO Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21

204
PROCUREMENT OF FOOD STUFF FOR FOOD FOR WORK AND WALK-IN CLIENTS OF DAVAO DEL NORTE WHO ARE 

IN CRISIS SITUATION FOR 2ND QTR.
PSWDO Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21 12-May-21

205 PROCUREMENT OF DIFFERENT KINDS OF FILTERS FOR PEO-POOL USE PEO-Pool Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21 12-May-21

206 PROCUREMENT OF TIRES FOR PEO-POOL USE PEO-Pool Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21 12-May-21

207 PROCUREMENT OF OILS AND LUBRICANTS FOR PEO – EQUIPMENT POOL DIVISION (3RD QTR.) PEO-Pool Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21 12-May-21

208 PROCUREMENT OF BATTERY FOR PEO- POOL USE PEO-Pool Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21 12-May-21

209 PROCUREMENT OF PEO EQUIPMENT TOOLS FOR PEO-POOL USE PEO-Pool Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21 12-May-21

210 PROCUREMENT OF OXYGEN GAS FOR CONSUMPTION OF THREE (3) DIST. HOSPITAL
PEEDO – 

ADMIN
Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21

211
PROCUREMENT OF HARDWARE MATERIALS FOR IMPV’T. OF POTABLE WATER SYSTEM (PHASE II), COSOLACION, 

PANABO CITY
PEO Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21

212 PROCUREMENT OF RICE 160 VARIETY FOR IMPLEMENTATION OF DAVNOR KAAGAPAY PENRO Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21 12-May-21

213
PROCUREMENT OF PORTLAND CEMENT FOR IMPV’T. OF FD. RD.3 KIMAMON – LUNA PROVINCIAL ROAD, STO 

TOMAS, DDN
PEO Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21 12-May-21



214
PROCUREMENT OF BREEDER CATTLE FOR CATTLE PRODUCTION, BRGY. TIBURCIA BRGY. SEMONG & BRGY. 

GUPITAN, MUNICIPALITY OF KAPALONG
PEO Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21 12-May-21

215
PROCUREMENT OF JOB ORDER: SUPPLY, DELIVERY AND INSTALLATION FOR INSTALLATION OF 160-UNIT LOW 

COST SOLAR LED HOME LIGHTING, DAGOHOY, TALAINGOD, DDN
PEO Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21 12-May-21

216
PROCUREMENT OF BREEDER CATTLE FOR CATTLE PRODUCTION FOR BRGY. PALMA GIL, BRGY. STO NINO & 

BRGY. DAGOHOY, MUNICIPALITY OF TALAINGOD, DDN
PEO Bidding 09-Apr-21 20-Apr-21 06-May-21 06-May-21 06-May-21 12-May-21

217
PROCUREMENT OF 756-CAPACITY PURE SETTER AND 700-CAPACITY PURE HATCHER FOR ESTABLISHMENT OF 

LIVESTOCK AND POULTRY MULTIPLIER FARMS
PVO Bidding 29-Apr-21 06-May-21 20-May-21 20-May-21 20-May-21 27-May-21

218
PROCUREMENT OF SCHOOL BASED EMERGENCY WARNING SIREN AND STEEL PLATED EARLY WARNING FOR 

PREPAREDNESS INFORMATION BOARD
PGO-DRRMD Bidding 29-Apr-21 06-May-21 20-May-21 20-May-21 20-May-21 27-May-21

219
PROCUREMENT OF BOULDERS FOR IMPV’T. OF STO. NINO-PALMA GIL- SITIO OPAO PROV’L. ROAD, TALAINGOD, 

DDN
PEO Bidding 29-Apr-21 06-May-21 20-May-21 20-May-21 20-May-21

220
Procurement of Equipment for Provincewide Use:  (a) 1-unit Multi-Purpose Amphibious Dredge (10" Discharge Diameter); and 

(b) 1-unit VC61 Combined Situation Truck (Euro V)
PGO Bidding 25-Mar-21 25-Apr-21 03-May-21 14-May-21 14-May-21 14-May-21 24-May-21

221
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF MULTI-PURPOSE HALL (VAWC BUILDING), SAN 

VICENTE, PANABO CITY, DAVAO DEL NORTE
PEO Negotiated 20-Apr-21 29-Apr-21 29-Apr-21 29-Apr-21

222
PROCREMENT OF JOB ORDER: SUPPLY AND INSTALLATION OF STEEL SHEET PILES FOR SLOPE PROTECTION 

ALONG SAN MIGUEL-MOSLOG- KINAMAYAN, STO. TOMAS, DDN
PEO Negotiated 20-Apr-21 29-Apr-21 29-Apr-21 29-Apr-21

223

PROCUREMENT OF CONTAINER VAN (PRE-FACRICATED) AND JOB ORDER: SUPPLY AND INSTALLATION OF 

WINDOWS DOORS AND CUBICLE FOR CONST. OF ADDITIONAL DORMITORY (REVISED), BAHAY PAG-ASA, NEW 

CORELLA, DDN

PEO Negotiated 20-Apr-21 29-Apr-21 29-Apr-21 29-Apr-21

224
PROCUREMENT OF TECHNICAL AND SCIENTIFIC EQUIPMENT FOR EWS- WEATHER MONITORING, FORECASTING & 

RECORDING OF CLIMATOLOGICAL DATA
PGO-DRRMD Bidding 29-Apr-21 06-May-21 20-May-21 20-May-21 20-May-21 27-May-21

225
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CHILD DEVELOPMENT CENTER, P5 GABUYAN, 

KAPALONG, DDN
PEO Bidding 29-Apr-21 06-May-21 20-May-21 20-May-21 20-May-21

226
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BLDG. AT MOLING ELEM. 

SCHOOL, SITIO TIABONG, GUPITAN, KAPALONG, DDN
PEO Bidding 29-Apr-21 06-May-21 20-May-21 29-Apr-21 29-Apr-21

227 PROCUREMENT OF EQUIPMENT RENTAL OF BACKHOE FOR DESILTATION OF CUAMBOGAN CREEK, TAGUM CITY PEO Bidding 29-Apr-21 06-May-21 20-May-21 29-Apr-21 29-Apr-21



228
PROCUREMENT OF HARDWARE MATERIALS FOR IMPV’T. OF TRAINING CENTER AT PDRRMC BUILDING (NEW 

BUILDING) (REVISED), GOV’T. CENTER MANKILAM
PEO Bidding 29-Apr-21 06-May-21 20-May-21 29-Apr-21 29-Apr-21

229
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT TAGASAN 

INTEGRATED SCHOOL, GUPITAN,  KAPALONG, DDN
PEO Bidding 29-Apr-21 06-May-21 20-May-21 20-May-21 20-May-21

230 PROCUREMENT OF RICE FOR PSWDO –STOCKPILING OF RELIEF/WELFARE GOODS PGO-DRRMD Bidding 29-Apr-21 06-May-21 20-May-21 20-May-21 20-May-21 27-May-21

231 PROCUREMENT OF CANNED GOODS FOR PSWDO – STOCKPILING OF RELIEF GOODS PSWDO Bidding 01-May-21 10-May-21 21-May-21 21-May-21 21-May-21 27-May-21

232 PROCUREMENT LABORATORY SUPPLIES FOR PEEDO-BLOOD CENTER PEEDO Bidding 01-May-21 10-May-21 21-May-21 21-May-21 21-May-21 27-May-21

233 PROCUREMENT OF CONST. SUPPLIES FOR FABRICATION OF RCPC FOR 2ND QTR. PEEDO Bidding 01-May-21 10-May-21 21-May-21 21-May-21 21-May-21 27-May-21

234 PROCUREMENT OF CONST. MATERIALS FOR REHABILITATION OF PAITON – MIBOLO PROV’L. ROAD, TALAINGOD PEO-1st Bidding 01-May-21 10-May-21 21-May-21 21-May-21 21-May-21

235
PROCUREMENT OF CONST. MATERIALS FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER FARM 

(POULTRY HOUSE) SALAWAO, TALAINGOD
PEO-1st Bidding 01-May-21 10-May-21 21-May-21 21-May-21 21-May-21

236 PROCUREMENT OF PORTLAND CEMENT FOR CONST. OF CANAL LINING AT BRGY. DUJALI, DDN PEO Bidding 01-May-21 10-May-21 21-May-21 21-May-21 21-May-21 27-May-21

237 PROCUREMENT OF MEDICINES FOR VETERINARY USE PVO Bidding 01-May-21 10-May-21 21-May-21 21-May-21 21-May-21

238
PROCUREMENT OF FUEL AND GASOLINE FOR IMPRV’T OF JCT. HWAY, TUBOD, BAGONG SILANG PROV’L. ROAD, 

CARMEN
PEO Bidding 01-May-21 10-May-21 21-May-21 21-May-21 21-May-21

239 PROCUREMENT OF CONST. MATERIALS FOR REPAIR AND MAINTENANCE OFWATER LINES AT DNSTC PSYDO Bidding 01-May-21 10-May-21 21-May-21 21-May-21 21-May-21

240
PROCUREMENT OF FUEL FOR PROPOSED ROAD OPENING OF TAWINIAN – TAPAYANON ROADSECTION (REV.NO.3) 

FURTHERANCE, KAPALONG, DDN
PEO-1st Bidding 01-May-21 10-May-21 21-May-21 21-May-21 21-May-21

241
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BLDG. AT KAYLAWAN ELEM. 

SCHOOL, SITIO KAYLAWAN, STO. NINO, TALAINGOD
PEO Negotiated 29-Apr-21 06-May-21 06-May-21 06-May-21



242
PROCUREMENT OF EQUIPMENT RENTAL FOR REPAIR OF DAMAGED DRAINAGE/CREEKS OF NEW KATIPUNAN-

SALAO CREEK, STO. TOMAS, DDN
PEO Negotiated 29-Apr-21 06-May-21 06-May-21 06-May-21

243 PROCUREMENT OF LABORATORY SUPPLIES FOR THREE DISTRICT HOSPITALS OF DAVAO DEL NORTE
PEEDO – 

ADMIN
Bidding 09-May-21 17-May-21 31-May-21 31-May-21 31-May-21 07-Jun-21

244 PROCUREMENT OF MEDICAL SUPPLIES FOR PEEDO BLOOD BANK OF DAVAO DEL NORTE

PEEDO – 

BLOOD 

BANK

Bidding 09-May-21 17-May-21 31-May-21 31-May-21 31-May-21 07-Jun-21

245 PROCUREMENT OF IMPORTED – SURPLUS UTILITY VEHICLE FOR DDNSTC UTILITY GARBAGE VEHCILE PSYDO Bidding 09-May-21 17-May-21 31-May-21 31-May-21 31-May-21

246 PROCUREMENT OF FURNITURES AND FIXTURES FOR ADMIN OFFICE OF DDNH-KZ
PEEDO – 

KAPALONG
Bidding 09-May-21 17-May-21 31-May-21 31-May-21 31-May-21

247 PROCUREMENT OF BRANDNEW RESCUE VEHICLE FOR PDRRMD USE
PADO – 

DRRMD
Bidding 09-May-21 17-May-21 31-May-21 31-May-21 31-May-21 07-Jun-21

248
PROCUREMENT OF VETERINARY SUPPLIES FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER 

FARMS IN VARIOUS SITES OF DDN
PVO Bidding 09-May-21 17-May-21 31-May-21 31-May-21 31-May-21 07-Jun-21

249 PROCUREMENT OF 4K VIDEO CAMCORDER FOR PDRRMD USE
PADO – 

PDRRMD
Bidding 09-May-21 17-May-21 31-May-21 31-May-21 31-May-21 07-Jun-21

250
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF PEDESTAL AND INSTALLATION OF STREETLIGHTS 

FROM MRF, PAGRO, PVO AND PEO
PGSO Bidding 09-May-21 17-May-21 31-May-21 31-May-21 31-May-21 07-Jun-21

251
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CANAL LINING ALONG PUROK 2 POBLACION, NEW 

CORELLA, DDN
PEO Bidding 09-May-21 17-May-21 31-May-21 31-May-21 31-May-21 07-Jun-21

252 PROCUREMENT OF HARDWARE MATERIALS FOR VARIOUS BARANGAYS OF DAVAO DEL NORTE PGO Bidding 09-May-21 17-May-21 31-May-21 31-May-21 31-May-21 07-Jun-21

253
PROCUREMENT OF VETERINARY SUPPLIES FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER 

FARMS IN VARIOUS SITES OF DDN
PVO Bidding 09-May-21 17-May-21 31-May-21 31-May-21 31-May-21

254
PROCUREMENT OF VETERINARY SUPPLIES FOR ESTABLISHMENT OF LIVESTOCK AND POULTRY MULTIPLIER 

FARMS IN VARIOUS SITES OF DDN
PVO Bidding 09-May-21 17-May-21 31-May-21 31-May-21 31-May-21

255 PROCUREMENT OF COMPLETE FERTILIZER (14-14-14) FOR PAGRO USE PAGRO Bidding 09-May-21 17-May-21 31-May-21 31-May-21 31-May-21



256 PROCUREMENT OF ANTI-RABBIES VACCINE FOR MASS VACINATION OF DOGS PVO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

257
PROCUREMENT OF HARDWARE MATERIALS FOR IMPV’T. OF POTABLE WATER SYSTEM (PHASE II), CONSOLACION, 

PANABO CITY
PEO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

258 PROCUREMENT OF OXYGEN GAS FOR CONSUMPTION OF THREE DIST. HOSPITAL OF DDN PEEDO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

259
PROCUREMENT OF EQUIPMENT RENTAL OF BACKHOE FOR REPAIR OF DAMAGED DRAINAGE ALONG SAN ISIDRO 

CREEK, TAGUM CITY,
PEO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

260
PROCUREMENT OF EQUIPMENT RENTAL OF BACKHOE FOR DESILTATION OF MALAGUITAS CREEK ALONG P-6 – 

P18 SITIO MAHAYAHAY ASUNCION, DDN
PEO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

261
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CHILD DEV’T. CENTER, LIMBAAN, NEW CORELLA, 

DDN
PEO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

262 PROCUREMENT OF AGRICULTURAL PRODUCTS FOR PAGRO USE PAGRO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

263
PROCUREMENT OF GENERATOR FOR POULTRY MULTIPLIER FARM IN TALAINGOD, DDN

PVO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

264
PROCUREMENT OF SAFETY MATERIALS FOR PDRRMD – OPERATIONS OF DDN

PGO-DRRMD Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

265
PROCUREMENT OF FUEL AND LUBRICANTS FOR PGSO – 3RD QTR

PGSO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

266

ROCUREMENT OF HARDWARE MATERIALS FOR DESILTATION OF ILOG CREEK ALONG PRK. 3 TO PRK. 8 KTAM, 

CAMBANOGOY ASUNCION, DDN
PEO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

267

PROCUREMENT OF EQUIPMENT RENTAL OF BACKHOE FOR  DESILTATION OF SAN MIGUEL CREEK,  SAN MIGUEL, 

TAGUM CITY, DDN PEO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

268 PROCUREMENT OF EQUIPMENT RENTAL OF BACKHOE FOR DESILTATION OF MANKILAM, TAGUM CITY, DDN PEO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

269
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CANAL LINING ALONG PUROK 2 POBLACION, NEW 

CORELLA, DDN LINING FROM PRK. GUADALUPEFALCATA- IPIL-IPIL, BRGY. SAWATA RD. SAWATA, SAN ISIDRO
PEO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21



270 PROCUREMENT OF FEEDS FOR MULTIPLIER FARM POULTRY  PRODUCTION IN TALAINGOD, DDN PVO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

271
PROCUREMENT OF FUEL FOR VGO CONSUMPTION FOR 3RD QTR.

VGO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

272 PROCUREMENT OF CADAVER BAG FOR CONSUMPTION OF THREE (3) DIST. HOSPITAL OF DDN PEEDO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

273
PROCUREMENT OF HARDWARE  MATERIALS FOR REHAB. OF MULTIPURPOSE BLDG. (BALUTAN SA CARMEN – 2 

UNITS), CARMEN, DDN
PEO Bidding 27-May-21 03-Jun-21 17-Jun-21 17-Jun-21 17-Jun-21

274 PROCUREMENT OF MEDICAL SUPPLIES FOR COVID-19 RESPONSE OF DDN PHO Bidding 20-May-21 27-May-21 10-Jun-21 10-Jun-21 10-Jun-21

275
PROCUREMENT OF FUEL AND LUBRICANTS FOR REHAB. OF SITIO TIBUCAG HOUSING PROJECT SITE ACCESS 

ROAD, SITIO TIBUCAG, DAGOHOY, TALAINGOD, DDN
PEO-1st Bidding 20-May-21 27-May-21 10-Jun-21 10-Jun-21 10-Jun-21

276
PROCUREMENT OF FUEL AND LUBRICANTS FOR GROUND LEVELLING OF SITIO MUNDOL HOUSING PROJECT SITE, 

SITIO MUNDOL, GUPITAN, KAPALONG, DDN
PEO-1st Bidding 20-May-21 27-May-21 10-Jun-21 10-Jun-21 10-Jun-21

277 PROCUREMENT OF FUEL FOR BM SILUTAN – 3RD QTR. SP SILUTAN Bidding 20-May-21 27-May-21 10-Jun-21 10-Jun-21 10-Jun-21

278
PROCUREMENT OF FUEL AND LUBRICANT FOR GROUND LEVELLING OF SITIO TIBUCAG HOUSING PROJECT SITE, 

SITIO TIBUCAG, DAGOHOY, TALAINGOD, DDN
PEO-1st Bidding 12-May-21 20-May-21 27-May-21 10-Jun-21 10-Jun-21 10-Jun-21

279 PROCUREMENT OF AGRICULTURAL SUPPLIES/PRODUCTS FOR PENRO PROJECT IMPLEMENTATION PENRO Bidding 20-May-21 27-May-21 10-Jun-21 10-Jun-21 10-Jun-21



280
PROCUREMENT OF DIESEL FOR PROPOSED ROAD OPENING OF TAWINIAN - TAPAYANON ROAD SECTION 

(REV.NO.3) FURTHERANCE, KAPALONG, DDN
PEO Negotiated 24-May-21 03-Jun-21 03-Jun-21 03-Jun-21 07-Jun-21

281 PROCUREMENT OF HARDWARE MATERIALS FOR REPAIR AND MAINTENANCE OF WATER LINES AT DNSTC PSYDO Negotiated 24-May-21 03-Jun-21 03-Jun-21 03-Jun-21

282
PROCUREMENT OF FUEL AND LUBRICANTS FOR IMPV'T OF JCT. HWAY TUBOD BAGONG SILANG PROV'L. ROAD, 

CARMEN, DDN
PEO Negotiated 24-May-21 03-Jun-21 03-Jun-21 03-Jun-21 07-Jun-21

283 PROCUREMENT OF VETERINARY SUPPLIES FOR ANIMAL HEALTH AND VETERINARY SERVICES PVO Negotiated 24-May-21 03-Jun-21 03-Jun-21 03-Jun-21

284
PROCUREMENT OF EQUIPMENT RENTAL, BACKHOE FOR DESILTATION OF CUAMBUGAN CREEK, TAGUM CITY, 

DAVAO DEL NORTE
PEO Negotiated 24-May-21 03-Jun-21 03-Jun-21 03-Jun-21

285
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF THREE (3) CLASSROOM BUILDING AT TAGASAN 

INTEGRATED SCHOOL, GUPITAN, KAPALONG, DDN
PEO Negotiated 24-May-21 03-Jun-21 03-Jun-21 03-Jun-21

286
PROCUREMENT OF HARDWARE MATERIALS FOR CONST. OF CHILD DEVELOPMENT CENTER, P5 GABUYAN, 

KAPALONG, DDN
PEO Negotiated 02-Jun-21 10-Jun-21 10-Jun-21 10-Jun-21

287
PROCUREMENT OF HARDWARE MATERIALS FOR THREE (3) CLASSROOM BLDG. AT MOLING ELEM. SCHOOL, SITIO 

TIABONG, GUPITAN, KAPALONG, DDN
PEO Negotiated 02-Jun-21 10-Jun-21 10-Jun-21 10-Jun-21

288 PROCUREMENT OF FURNITURES FOR DDNH-KZ USE, FOR ADMIN OFFICES
Kapalong 

Zone
Negotiated 02-Jun-21 10-Jun-21 10-Jun-21 10-Jun-21

289 PROCUREMENT OF IMPORTED- SURPLUS UTILITY VEHICLE FOR DNSTC UTILITY - GARBAGE VEHICLE PSYDO Negotiated 02-Jun-21 10-Jun-21 10-Jun-21 10-Jun-21

290
PROCUREMENT OF EQUIPMENT, LABOR AND MATERIALS FOR CONST. OF POTABLE WATER SYSTEM AT BRGY. 

GUPITAN, KAPALONG, DDN
PEO Negotiated 02-Jun-21 10-Jun-21 10-Jun-21 10-Jun-21 10-Jun-21
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Evaluation

1 22-Mar-21 07-Apr-21 07-Apr-21
20% Dev't. 

Fund
14,407,278.55              14,397,278.55                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

06-Jan-21 06-Jan-21 06-Jan-21 06-Jan-21 Awarded

2 GF 7,115,600.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

06-Jan-21 06-Jan-21 06-Jan-21 06-Jan-21 Re-Bid

3 1,683,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

06-Jan-21 06-Jan-21 06-Jan-21 06-Jan-21 Re-Bid

4 1,300,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

06-Jan-21 06-Jan-21 06-Jan-21 06-Jan-21 Re-Bid

5 934,650.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

06-Jan-21 06-Jan-21 06-Jan-21 06-Jan-21 Re-Bid

6 16-Feb-21 GF 511,544.00                   508,999.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

06-Jan-21 06-Jan-21 06-Jan-21 06-Jan-21 Awarded

7 1,477,013.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

06-Jan-21 06-Jan-21 06-Jan-21 06-Jan-21 Re-Bid

8 919,182.56                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

9 18-Mar-21 06-Apr-21 06-Apr-21
20% Dev't. 

Fund
28,602,115.44                              28,598,459.70 

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

10 29-Mar-21 06-May-21 06-May-21
20% Dev't. 

Fund
50,338,097.82              49,834,605.55                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded
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g changes 

from the 
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Source 

of 
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List of Invited Observers

ABC (PhP)



11 22-Mar-21
20% Dev't. 

Fund
969,377.92                   968,500.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

12 22-Mar-21
20% Dev't. 

Fund
956,278.84                   955,500.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

13 22-Mar-21
20% Dev't. 

Fund
475,951.02                   475,900.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

14 2,750,892.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Re-Bid

15 26-Feb-21 02-Jul-21 02-Jul-21 GF 1,799,680.00                1,793,760.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Jan-21 14-Jan-21 14-Jan-21 14-Jan-21 Awarded

16 1,550,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Jan-21 14-Jan-21 14-Jan-21 14-Jan-21 Re-Bid

17 1,791,400.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Jan-21 14-Jan-21 14-Jan-21 14-Jan-21 Re-Bid

18 1,780,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Jan-21 14-Jan-21 14-Jan-21 14-Jan-21 On Process

19 3,390,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Jan-21 14-Jan-21 14-Jan-21 14-Jan-21 On Process

20 1,490,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Jan-21 14-Jan-21 14-Jan-21 14-Jan-21 On Process

21 22-Apr-21 26-Apr-21 26-Apr-21 GF 1,539,500.00                1,527,900.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Jan-21 14-Jan-21 14-Jan-21 14-Jan-21 Awarded

22 1,429,406.88                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Jan-21 14-Jan-21 14-Jan-21 14-Jan-21 Re-Bid

23 2,864,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Jan-21 14-Jan-21 14-Jan-21 14-Jan-21 On Process

24 08-Apr-21 13-Apr-21 13-Apr-21 GF 2,172,575.00                2,156,300.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Jan-21 14-Jan-21 14-Jan-21 14-Jan-21 Awarded



25 1,300,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

19-Jan-21 19-Jan-21 19-Jan-21 Re-Bid

26 1,683,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

19-Jan-21 19-Jan-21 19-Jan-21 On Process

27 7,115,600.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

19-Jan-21 19-Jan-21 19-Jan-21 On Process

28 19-Apr-21 13-Jul-21 13-Jul-21
20% Dev't. 

Fund
2,549,466.96                2,593,810.63                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

28-Jan-21 28-Jan-21 28-Jan-21 28-Jan-21 Awarded

29 22-Mar-21 13-Apr-21 13-Apr-21
20% Dev't. 

Fund
8,337,495.29                8,310,958.10                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

28-Jan-21 28-Jan-21 28-Jan-21 28-Jan-21 Awarded

30 19-Mar-21 24-Mar-21 24-Mar-21 GF 659,994.50                   318,181.60                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

31 01-Jun-21 04-Jun-21 04-Jun-21 GF 6,292,968.00                5,643,706.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

32 539,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Re-Bid

33 11-May-21 18-May-21 18-May-21 GF 920,970.00                   747,550.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

34 13-Apr-21 GF 942,100.00                   724,560.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

35 29-Mar-21 05-Apr-21 05-Apr-21 GF 10,497,368.97              6,143,251.50                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

36 26-Mar-21 30-Mar-21 30-Mar-21 GF 7,187,998.64                6,591,896.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

37 13-Apr-21 15-Apr-21 15-Apr-21 GF 1,477,013.00                1,346,470.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

38 08-Apr-21 13-Apr-21 13-Apr-21 GF 934,650.00                   848,850.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded



39 11-May-21 18-May-21 18-May-21 GF 861,900.00                   729,300.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

40 30-Mar-21 08-Apr-21 08-Apr-21 GF 372,750.00                   330,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

41 30-Mar-21 08-Apr-21 08-Apr-21 GF 350,000.00                   349,500.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

42 16-Mar-21 16-Mar-21 16-Mar-21 GF 717,930.00                   180,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

43 22-Mar-21 30-Mar-21 30-Mar-21 GF 444,800.00                   215,301.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

44 29-Mar-21 07-Apr-21 07-Apr-21 GF 4,382,000.00                2,694,000.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

45 284,798.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Re-Bid

46 20-Mar-21 24-Mar-21 24-Mar-21 GF 313,205.90                   292,875.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

47 24-Mar-21 07-Apr-21 07-Apr-21 GF 4,127,281.20                3,880,000.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

48 24-Mar-21 07-Apr-21 07-Apr-21 GF 2,832,017.20                2,240,000.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

49 24-Mar-21 07-Apr-21 07-Apr-21 GF 2,316,654.60                2,300,000.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Jan-21 22-Jan-21 22-Jan-21 22-Jan-21 Awarded

50 215,600.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Re-Bid

51 28-Apr-21 03-May-21 03-May-21 GF 1,292,368.00                1,245,302.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Awarded

52 28-Apr-21 03-May-21 03-May-21 GF 548,795.00                   529,066.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Awarded



53 240,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Re-Bid

54 07-Apr-21 GF 200,000.00                   90,000.00                       

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Awarded

55 200,000.00                   95,000.00                       

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 On Process

56 19-Apr-21 27-Apr-21 27-Apr-21 GF 311,790.00                   285,777.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Awarded

57 15-Apr-21 19-Apr-21 19-Apr-21 GF 685,821.52                   666,582.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Awarded

58 685,821.52                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Re-Bid

59 776,000.00                   737,750.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 On Process

60 30-Apr-21 03-May-21 03-May-21 GF 793,500.00                   790,050.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Awarded

61 26-Mar-21 30-Mar-21 30-Mar-21 GF 793,500.00                   790,050.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Awarded

62 10-Mar-21 11-Mar-21 11-Mar-21 GF 4,400,000.00                4,380,000.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Awarded

63 16-Apr-21 22-Apr-21 22-Apr-21 GF 776,000.00                   713,239.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Awarded

64 776,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Re-Bid

65 270,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 On Process

66 15-Apr-21 22-Apr-21 22-Apr-21 GF 714,000.00                   652,200.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Awarded



67 06-Apr-21 GF 380,185.96                   252,010.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 Awarded

68 580,897.00                   538,105.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Feb-21 02-Feb-21 02-Feb-21 02-Feb-21 On Process

69 22-Apr-21 27-Apr-21 27-Apr-21 GF 1,999,999.00                1,958,050.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

15-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 Awarded

70 1,999,900.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

15-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 Re-Bid

71 22-Apr-21 27-Apr-21 27-Apr-21 GF 1,000,000.00                983,800.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

15-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 Awarded

72 322,550.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

15-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 Re-Bid

73 238,162.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

15-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 For Shopping

74 18-May-21 24-May-21 24-May-21 GF 220,000.00                   198,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

15-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 Awarded

75 225,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

15-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 Re-Bid

76 19-Apr-21 28-Apr-21 28-Apr-21 GF 700,000.00                   420,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

15-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 Awarded

77 226,955.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

15-Feb-21 15-Feb-21 15-Feb-21 15-Feb-21 Re-Bid

78 3,119,700.81                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Feb-21 10-Feb-21 10-Feb-21 10-Feb-21 Re-Bid



79 1,054,039.84                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Feb-21 10-Feb-21 10-Feb-21 10-Feb-21 Re-Bid

80 1,791,400.00                1,597,470.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Feb-21 10-Feb-21 10-Feb-21 Awarded

81 1,550,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Feb-21 10-Feb-21 10-Feb-21 On Process

82 1,429,406.88                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Feb-21 10-Feb-21 10-Feb-21 On Process

83 15-May-21 11-May-21 11-May-21 GF 805,525.00                   770,350.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

17-Feb-21 17-Feb-21 17-Feb-21 17-Feb-21 Awarded

84 27-Apr-21 GF 1,500,000.00                1,500,000.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

17-Feb-21 17-Feb-21 17-Feb-21 17-Feb-21 Awarded

85 22-Apr-21 23-Apr-21 23-Apr-21 GF 3,044,000.00                1,877,800.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

17-Feb-21 17-Feb-21 17-Feb-21 17-Feb-21 Awarded

86 18-May-21 18-May-21 18-May-21 GF 229.500.00 229,500.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

17-Feb-21 17-Feb-21 17-Feb-21 17-Feb-21 Awarded

87 367,733.38                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

17-Feb-21 17-Feb-21 17-Feb-21 17-Feb-21 Re-Bid

88 28-Apr-21 04-May-21 04-May-21 GF 422,156.00                   393,335.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

17-Feb-21 17-Feb-21 17-Feb-21 17-Feb-21 Awarded

89 1,099,510.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

17-Feb-21 17-Feb-21 17-Feb-21 17-Feb-21 Cancelled P.R

90 347,320.98                   336,831.50                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

17-Feb-21 17-Feb-21 17-Feb-21 17-Feb-21 On Process

91 562,632.58                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

17-Feb-21 17-Feb-21 17-Feb-21 17-Feb-21 Re-Bid



92 05-May-21 06-May-21 06-May-21 GF 563,000.00                   505,500.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

17-Feb-21 17-Feb-21 17-Feb-21 17-Feb-21 Awarded

93 19-Apr-21 20-Apr-21 20-Apr-21 GF 793,500.00                   790,050.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

17-Feb-21 17-Feb-21 17-Feb-21 17-Feb-21 Awarded

94 20-Apr-21 27-Apr-21 27-Apr-21 GF 9,155,000.00                9,058,000.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

17-Feb-21 17-Feb-21 17-Feb-21 17-Feb-21 Awarded

95 21-Apr-21 29-Apr-21 29-Apr-21 GF 539,000.00                   539,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

23-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 Awarded

96 21-May-21 25-May-21 25-May-21 GF 414,000.00                   303,900.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

23-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 Awarded

97 22-Apr-21 18-May-21 18-May-21 GF 284,798.00                   282,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

23-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 Awarded

98 234,840.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

23-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 For Shopping

99 3,550,000.00                2,992,999.86                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

23-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 On Process

100 06-Jul-21 GF 200,000.00                   185,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

23-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 Awarded

101 21-Apr-21 GF 375,000.00                   275,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

23-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 Awarded

102 1,628,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

23-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 Re-Bid

103 06-May-21 11-May-21 11-May-21 GF 200,000.00                   199,998.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

23-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 Awarded

104 07-May-21 26-May-21 26-May-21 GF 550,000.00                   475,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

23-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 Awarded

105 18-May-21 25-May-21 5/25/202 GF 300,000.00                   272,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

23-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 Awarded



106 19-May-21 25-May-21 25-May-21 GF 300,000.00                   285,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

23-Feb-21 23-Feb-21 23-Feb-21 23-Feb-21 Awarded

107 03-Jun-21 16-Jun-21 16-Jun-21 SEF 1,610,000.00                1,587,000.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Mar-21 02-Mar-21 02-Mar-21 02-Mar-21 Awarded

108 333,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Mar-21 02-Mar-21 02-Mar-21 02-Mar-21 Re-Bid

109 11-May-21 24-May-21 24-May-21 GF 300,000.00                   239,940.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Mar-21 02-Mar-21 02-Mar-21 02-Mar-21 Awarded

110 463,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Mar-21 02-Mar-21 02-Mar-21 02-Mar-21 For Shopping

111 222,494.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Mar-21 02-Mar-21 02-Mar-21 02-Mar-21 For Shopping

112 20-May-21 28-May-21 28-May-21 GF 1,703,476.00                1,700,050.50                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Mar-21 02-Mar-21 02-Mar-21 02-Mar-21 Awarded

113 01-Jun-21 04-Jun-21 04-Jun-21 GF 1,539,581.00                1,399,648.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Mar-21 02-Mar-21 02-Mar-21 02-Mar-21 Awarded

114 200,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

11-Mar-21 11-Mar-21 11-Mar-21 11-Mar-21 For Shopping

115 299,086.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Mar-21 02-Mar-21 02-Mar-21 02-Mar-21 Re-Bid

116 236,810.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Mar-21 02-Mar-21 02-Mar-21 02-Mar-21 Re-Bid

117 19-May-21 25-May-21 25-May-21 GF 243,550.00                   242,386.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Mar-21 02-Mar-21 02-Mar-21 02-Mar-21 Awarded

118 404,700.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

02-Mar-21 02-Mar-21 02-Mar-21 02-Mar-21 Re-Bid

119 375,120.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-Mar-21 05-Mar-21 05-Mar-21 05-Mar-21 For Shopping



120 240,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-Mar-21 05-Mar-21 05-Mar-21 05-Mar-21 For Shopping

121 548,795.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-Mar-21 05-Mar-21 05-Mar-21 05-Mar-21 Cancelled P.R

122 215,600.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-Mar-21 05-Mar-21 05-Mar-21 05-Mar-21 For Shopping

123 1,292,368.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-Mar-21 05-Mar-21 05-Mar-21 05-Mar-21 Cancelled P.R

124 08-Jun-21 1,187,500.00                763,826.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-Mar-21 05-Mar-21 05-Mar-21 05-Mar-21 Awarded

125 735,225.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-Mar-21 05-Mar-21 05-Mar-21 05-Mar-21 Re-Bid

126 234,837.23                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-Mar-21 05-Mar-21 05-Mar-21 05-Mar-21 For Shopping

127 293,216.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-Mar-21 05-Mar-21 05-Mar-21 05-Mar-21 Re-Bid

128 277,200.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-Mar-21 05-Mar-21 05-Mar-21 05-Mar-21 For Shopping

129 331,534.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-Mar-21 05-Mar-21 05-Mar-21 05-Mar-21 Re-Bid

130

20% 

DF(CY2020&

2021)& 5% 

Calamity 

Fund

481,073.87                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

18-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21 Re-Bid

131 03-Jun-21 06-Jul-21 06-Jul-21

20% 

DF(CY2020&

2021)& 5% 

Calamity 

Fund

1,054,039.84                1,044,030.75                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

18-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21 Awarded



132 21-Jun-21 05-Jul-21 05-Jul-21

20% 

DF(CY2020&

2021)& 5% 

Calamity 

Fund

3,119,700.81                3,108,770.34                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

18-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21 Awarded

133 12-May-21 12-May-21 12-May-21 GF 195,072.00                   195,068.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Mar-21 10-Mar-21 10-Mar-21 10-Mar-21 Awarded

134 12-May-21 12-May-21 12-May-21 GF 195,072.00                   195,068.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Mar-21 10-Mar-21 10-Mar-21 10-Mar-21 Awarded

135 195,072.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Mar-21 10-Mar-21 10-Mar-21 10-Mar-21 On Process

136 28-Apr-21 28-Apr-21 28-Apr-21 GF 195,072.00                   195,068.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Mar-21 10-Mar-21 10-Mar-21 10-Mar-21 Awarded

137 04-May-21 04-May-21 04-May-21 GF 195,072.00                   195,068.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Mar-21 10-Mar-21 10-Mar-21 10-Mar-21 On Process

138 04-May-21 04-May-21 04-May-21 GF 195,072.00                   195,068.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Mar-21 10-Mar-21 10-Mar-21 10-Mar-21 On Process

139 12-May-21 12-May-21 12-May-21 GF 195,072.00                   195,068.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Mar-21 10-Mar-21 10-Mar-21 10-Mar-21 Awarded

140 28-Apr-21 28-Apr-21 28-Apr-21 GF 195,072.00                   195,068.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Mar-21 10-Mar-21 10-Mar-21 10-Mar-21 Awarded

141 04-May-21 04-May-21 04-May-21 GF 195,072.00                   195,068.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Mar-21 10-Mar-21 10-Mar-21 10-Mar-21 Awarded

142 04-May-21 04-May-21 04-May-21 GF 195,072.00                   195,068.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Mar-21 10-Mar-21 10-Mar-21 10-Mar-21 Awarded

143 12-May-21 12-May-21 12-May-21 GF 195,072.00                   195,068.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

10-Mar-21 10-Mar-21 10-Mar-21 10-Mar-21 Awarded



144 03-Jun-21

20% 

DF(CY2020&

2021)& 5% 

Calamity 

Fund

1,704,887.05                1,699,789.88                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

18-Mar-21 18-Mar-21 3/18/202 18-Mar-21 Awarded

145 20-May-21 28-May-21 28-May-21 GF 776,000.00                   774,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

11-Mar-21 11-Mar-21 11-Mar-21 11-Mar-21 Awarded

146 27-May-21 04-Jun-21 04-Jun-21 GF 322,113.00                   321,608.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

11-Mar-21 11-Mar-21 11-Mar-21 11-Mar-21 Awarded

147 15-Jun-21 GF 322,113.00                   318,853.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

11-Mar-21 11-Mar-21 11-Mar-21 11-Mar-21 Awarded

148 27-May-21 04-Jun-21 04-Jun-21 GF 322,113.00                   318,853.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

11-Mar-21 11-Mar-21 11-Mar-21 11-Mar-21 Awarded

149 21-May-21 27-May-21 27-May-21 GF 299,086.00                   299,086.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

11-Mar-21 11-Mar-21 11-Mar-21 11-Mar-21 Awarded

150 21-May-21 27-May-21 27-May-21 GF 299,086.00                   299,086.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

11-Mar-21 11-Mar-21 11-Mar-21 11-Mar-21 Awarded

151 27-May-21 07-Jun-21 07-Jun-21 GF 299,086.00                   299,086.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

11-Mar-21 11-Mar-21 11-Mar-21 11-Mar-21 Awarded

152 27-May-21 07-Jun-21 07-Jun-21 GF 299,086.00                   299,086.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

11-Mar-21 11-Mar-21 11-Mar-21 11-Mar-21 Awarded

153 27-May-21 07-Jun-21 07-Jun-21 GF 299,086.00                   296,024.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

11-Mar-21 11-Mar-21 11-Mar-21 11-Mar-21 Awarded

154 27-May-21 07-Jun-21 07-Jun-21 GF 299,086.00                   296,024.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

11-Mar-21 11-Mar-21 11-Mar-21 11-Mar-21 Awarded

155 27-May-21 07-Jun-21 07-Jun-21 GF 299,086.00                   296,024.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

11-Mar-21 11-Mar-21 11-Mar-21 11-Mar-21 Awarded

156 21-Jun-21 08-Jul-21 08-Jul-21

20% 

DF(CY2020&

2021)& 5% 

Calamity 

Fund

1,719,865.45                1,711,892.91                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

18-Mar-21 18-Mar-21 18-Mar-21 18-Mar-21 Awarded

157 226,955.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 Re-Bid



158 15-Jun-21 17-Jun-21 17-Jun-21 GF 225,000.00                   220,500.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 Awarded

159 562,632.58                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 Re-Bid

160 367,733.38                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 Re-Bid

161 366,755.74                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 Re-Bid

162 688,254.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 Re-Bid

163 346,448.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 Re-Bid

164 299,086.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 Re-Bid

165 395,417.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 Re-Bid

166 1,173,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 Re-Bid

167 841,500.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-Mar-21 25-Mar-21 25-Mar-21 25-Mar-21 Re-Bid

168 10-May-21 11-May-21 11-May-21 GF 1,628,000.00                1,620,600.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

26-Mar-21 26-Mar-21 26-Mar-21 26-Mar-21 Awarded

169 299,086.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

26-Mar-21 26-Mar-21 26-Mar-21 26-Mar-21 Cancelled P.R

170 236,810.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

26-Mar-21 26-Mar-21 26-Mar-21 26-Mar-21 On Process

171 04-Jun-21 16-Jun-21 16-Jun-21 GF 1,500,000.00                1,429,806.42                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

26-Mar-21 26-Mar-21 26-Mar-21 26-Mar-21 Awarded



172 21-May-21 28-May-21 28-May-21 GF 228,800.00                   224,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

26-Mar-21 26-Mar-21 26-Mar-21 26-Mar-21 Awarded

173 239,011.71                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

26-Mar-21 26-Mar-21 26-Mar-21 26-Mar-21 Re-Bid

174 1,395,900.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

26-Mar-21 26-Mar-21 26-Mar-21 26-Mar-21 On Process

175 497,070.25                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

26-Mar-21 26-Mar-21 26-Mar-21 26-Mar-21 Re-Bid

176 29-Jun-21 08-Jul-21 08-Jul-21 GF 311,717.00                   252,700.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

26-Mar-21 26-Mar-21 26-Mar-21 26-Mar-21 Awarded

177 954,200.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

26-Mar-21 26-Mar-21 26-Mar-21 26-Mar-21 For Shopping

178 735,225.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

29-Mar-21 29-Mar-21 29-Mar-21 29-Mar-21 Re-Bid

179 10-Jun-21 GF 293,216.00                   270,239.20                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

29-Mar-21 29-Mar-21 29-Mar-21 29-Mar-21 Awarded

180 07-Jun-21 16-Jun-21 16-Jun-21 GF 331,534.00                   305,554.55                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

29-Mar-21 29-Mar-21 29-Mar-21 29-Mar-21 Awarded

181 08-Jul-21 GF 1,510,912.00                1,509,370.60                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

29-Mar-21 29-Mar-21 29-Mar-21 29-Mar-21 Awarded

182 955,536.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

29-Mar-21 29-Mar-21 29-Mar-21 29-Mar-21 On Process

183 02-Jun-21 866,585.12                   726,932.12                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

29-Mar-21 29-Mar-21 29-Mar-21 29-Mar-21 Awarded

184 332,400.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

29-Mar-21 29-Mar-21 29-Mar-21 29-Mar-21 Re-Bid

185 380,250.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

29-Mar-21 29-Mar-21 29-Mar-21 29-Mar-21 Re-Bid



186 10-Jun-21 GF 1,099,510.00                948,964.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

29-Mar-21 29-Mar-21 29-Mar-21 29-Mar-21 Awarded

187 1,008,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

29-Mar-21 29-Mar-21 29-Mar-21 29-Mar-21 Re-Bid

188 460,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

07-Apr-21 07-Apr-21 07-Apr-21 07-Apr-21 Re-Bid

189 30-Jun-21 SEF 500,000.00                   494,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

07-Apr-21 07-Apr-21 07-Apr-21 07-Apr-21 Awarded

190 30-Jun-21 GF 370,000.00                   351,111.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

07-Apr-21 07-Apr-21 07-Apr-21 07-Apr-21 Awarded

191 227,400.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

07-Apr-21 07-Apr-21 07-Apr-21 07-Apr-21 Re-Bid

192 360,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

07-Apr-21 07-Apr-21 07-Apr-21 07-Apr-21 On Process

193 550,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

07-Apr-21 07-Apr-21 07-Apr-21 07-Apr-21 On Process

194 7,115,600.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

07-Apr-21 07-Apr-21 07-Apr-21 07-Apr-21 Re-Bid

195 360,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

07-Apr-21 07-Apr-21 07-Apr-21 07-Apr-21 On Process

196 500,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

07-Apr-21 07-Apr-21 07-Apr-21 07-Apr-21 Re-Bid

197 539,418.80                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

07-Apr-21 07-Apr-21 07-Apr-21 07-Apr-21 Re-Bid

198 85,000,000.00              

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

28-Apr-21 28-Apr-21 28-Apr-21 28-Apr-21 On Process

199 13-Jul-21 GF 1,300,000.00                1,298,800.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

07-Apr-21 07-Apr-21 07-Apr-21 07-Apr-21 Awarded



200 533,877.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 On Process

201 395,282.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 Re-Bid

202 264,486.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 Re-Bid

203 637,195.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 Re-Bid

204 15-Jun-21 GF 408,400.00                   341,175.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 Awarded

205 08-Jun-21 10-Jun-21 10-Jun-21 GF 388,042.95                   379,384.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 Awarded

206 29-Jun-21 GF 2,386,000.00                1,658,500.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 Awarded

207 21-Jun-21 GF 485,846.00                   440,600.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 Awarded

208 14-Jun-21 15-Jun-21 15-Jun-21 GF 409,068.00                   280,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 Awarded

209 29-Jun-21 GF 212,800.00                   158,260.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 Awarded

210 1,728,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 Re-Bid

211 581,332.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 Re-Bid

212 500,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 On Process

213 21-Jun-21 GF 318,682.00                   301,141.10                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 Awarded



214 1,470,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 On Process

215 955,536.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 On Process

216 1,470,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

14-Apr-21 14-Apr-21 14-Apr-21 14-Apr-21 On Process

217 12-Jul-21 14-Jul-21 14-Jul-21 TF 1,133,000.00                1,045,000.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Awarded

218 1,900,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 On Process

219 529,500.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Re-Bid

220 40,000,000.00              

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

28-Apr-21 28-Apr-21 28-Apr-21 28-Apr-21 On Process

221 226,955.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Apr-21 22-Apr-21 22-Apr-21 22-Apr-21 On Process

222 562,632.58                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Apr-21 22-Apr-21 22-Apr-21 22-Apr-21 On Process

223 367,733.38                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

22-Apr-21 22-Apr-21 22-Apr-21 22-Apr-21 On Process

224 07-Jul-21 GF 1,999,900.00                1,998,600.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Awarded

225 395,417.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Re-Bid

226 299,086.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Re-Bid

227 366,755.74                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Re-Bid



228 688,254.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 On Process

229 346,448.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Re-Bid

230 08-Jun-21 09-Jun-21 09-Jun-21 GF 1,173,000.00                1,147,500.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Awarded

231 08-Jun-21 15-Jun-21 15-Jun-21 GF 841,500.00                   697,000.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Awarded

232 1,103,000.00                1,103,000.00                  

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 On Process

233 659,994.50                   493,650.00                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 On Process

234 603,940.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Re-Bid

235 225,111.50                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Re-Bid

236 07-Jul-21 GF 294,882.00                   284,226.60                     

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Awarded

237 333,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Re-Bid

238 497,070.25                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Re-Bid

239 239,011.71                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Re-Bid

240 1,008,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 Re-Bid

241 299,086.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 For Shopping



242 735,225.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

05-May-21 05-May-21 05-May-21 05-May-21 For Shopping

243 332,400.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 On Process

244 380,250.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 On Process

245 460,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 Re-Bid

246 227,400.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 Re-Bid

247 1,490,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 On Process

248 7,115,600.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 On Process

249 500,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 On Process

250 539,418.80                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 On Process

251 965,243.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 On Process

252 326,645.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 On Process

253 896,380.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 Re-Bid

254 370,304.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 Re-Bid

255 1,000,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 Re-Bid



256 404,700.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 On Process

257 581,332.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 On Process

258 1,728,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 On Process

259 637,195.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 On Process

260 264,486.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 On Process

261 395,282.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 Re-Bid

262 1,240,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 On Process

263 298,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 For Shopping

264 471,875.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 Re-Bid

265 446,170.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 For Shopping

266 475,628.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 On Process

267 366,753.92                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 On Process

268 380,859.84                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 On Process

269 290,186.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 On Process



270 295,375.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 Re-Bid

271 954,200.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 For Shopping

272 600,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 On Process

273 983,508.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

27-May-21 27-May-21 27-May-21 27-May-21 On Process

274 1,459,500.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 On Process

275 1,541,393.28                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 On Process

276 1,887,591.26                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 Re-Bid

277 200,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 On Process

278 3,214,064.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 On Process

279 250,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

21-May-21 21-May-21 21-May-21 21-May-21 On Process



280 1,008,000.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-May-21 25-May-21 25-May-21 25-May-21 On Process

281 239,011.71                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-May-21 25-May-21 25-May-21 25-May-21 On Process

282 497,070.25                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-May-21 25-May-21 25-May-21 25-May-21 On Process

283 333,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-May-21 25-May-21 25-May-21 25-May-21 On Process

284 366,755.74                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-May-21 25-May-21 25-May-21 25-May-21 On Process

285 346,448.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

25-May-21 25-May-21 25-May-21 25-May-21 For Shopping

286 395,417.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

04-Jun-21 04-Jun-21 04-Jun-21 04-Jun-21 For Shopping

287 299,086.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

04-Jun-21 04-Jun-21 04-Jun-21 04-Jun-21 For Shopping

288 227,400.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

04-Jun-21 04-Jun-21 04-Jun-21 04-Jun-21 On Process

289 460,000.00                   

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

04-Jun-21 04-Jun-21 04-Jun-21 04-Jun-21 On Process

290 2,750,892.00                

Mr.  Ruel L. Rubia, CPA             Ms.  

Kyneth Jane Agunod       Ms.  Mirriam R. 

Baloyo, CPA                            

04-Jun-21 04-Jun-21 04-Jun-21 04-Jun-21 On Process

513,235,140.00            225,137,486.96             

Date: __________ Date: ______________

EDWIN I. JUBAHIB

                         Provincial Engineer Governor

    Province of Davao del Norte

                                ENGR. GLENN A. OLANDRIA

           BAC Chairperson


