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COMPLETED PROCUREMENT ACTIVITIES

1

PROCUREMENT OF MEDICAL 

SUPPLIES FOR DDNH- 

KAPALONG ZONE

PEEDO – 

KAPALONG
NO Competitive Bidding - 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 13-Jul 15-Jul 12-Aug 68 18-Aug 18-Aug 17-Aug -

2

PROCUREMENT OF LOCAL 

RICE PREMIUM WELL-MILLED 

FOR ASSISTANCE OF 

PAUPERS BURIAL.

PSWDO NO Competitive Bidding 04-May 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 13-Jul 15-Jul 26-Jul 40 28-Jul 28-Jul 30-Jul -

3

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

REHABILITATION OF PAITON - 

MIBOLO PROVINCIAL ROAD, 

TALAINGOD

PEO NO Competitive Bidding - 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 13-Jul 15-Jul 12-Aug 68 24-Aug 24-Aug 07-Oct -

4

PROCUREMENT OF COMPLETE 

FERTILIZER (14-14-14) FOR 

PAGRO USE

PAGRO NO Competitive Bidding - 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 13-Jul 15-Jul 02-Sep 89 02-Sep 02-Sep 07-Sep -

5

1 Lot Contract, Equipment, Labor 

& Materials for the project Const. 

of Potable Water System, Brgy. 

Datu Balong, San Isidro, DDN

PEO NO Competitive Bidding - 09-Jun-21 24-Jun-21 08-Jul-21 08-Jul-21 08-Jul-21 13-Jul 22-Jul 26-Aug 79 05-Oct 05-Oct 60 CD -

6

1 Lot Contract Equipment, Labor 

and Materials for the project: 

Construction of 2-Storey Rural 

Health Unit Building with Safe 

Birthing Facility, Sonlon, 

Asuncion, DDN

PEO NO Competitive Bidding May-21 09-Jun-21 24-Jun-21 08-Jul-21 08-Jul-21 08-Jul-21 13-Jul 12-Aug 31-Aug 84 07-Oct 07-Oct 170 CD -

7

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Construction of Provincial 

Temporary Treatment and 

Monitoring Facility at Davao Del 

Norte Hospital - Carmen Zone, 

Brgy. Ising, Carmen, DDN

PEO NO Competitive Bidding May-21 09-Jun-21 24-Jun-21 08-Jul-21 08-Jul-21 08-Jul-21 13-Jul 12-Aug 31-Aug 84 07-Oct 07-Oct 205 CD -

8

1 unit Contract Package: 

Equipment, Labor and Materials 

for Local Access Road Upgrading 

From Jct. Highway Concepcion to 

Prk. 1 Brgy. Road Phase 1 at Prk. 

1, Brgy. Concepcion, Asuncion, 

Davao del Norte

PEO NO Competitive Bidding - 10-Jun-21 24-Jun-21 08-Jul-21 08-Jul-21 08-Jul-21 13-Jul 22-Jul 12-Aug 64 18-Aug 18-Aug 30 CD -

9

1 Lot Contract Package 

Equipment, Labor and Materials 

for Construction of Houses for 

Families Displaced by Armed 

Conflict at Mundol, Brgy. Gupitan, 

Kapalong, Davao del Norte

PEO NO Competitive Bidding - 10-Jun-21 24-Jun-21 08-Jul-21 08-Jul-21 08-Jul-21 13-Jul 22-Jul 25-Aug 77 Oct-19 Oct-19 80 CD -

10

1 Lot Contract Package: 

Equipment, Labor and Materials 

for Local Access Road Upgrading 

from Jct. Highway Concepcion to 

Prk. 3 Brgy. Road (Phase 1) at 

Barangay Concepcion, Asuncion, 

Davao del Norte

PEO NO Competitive Bidding - 10-Jun-21 24-Jun-21 08-Jul-21 08-Jul-21 08-Jul-21 13-Jul 22-Jul 12-Aug 64 13-Sep 13-Sep 70 CD -
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11

1 Lot Contract Package:  

Equipment, Labor and Materials 

for Local Access Road Upgrading 

from Jct. Highway Concepcion to 

Prk. 6 Brgy. Road (Phase 1) at 

Prk. 6, Brgy. Concepcion, 

Asuncion, Davao del Norte

PEO NO Competitive Bidding 03-Jun 10-Jun-21 24-Jun-21 08-Jul-21 08-Jul-21 08-Jul-21 13-Jul 22-Jul 12-Aug 64 13-Sep 13-Sep 34 CD -

12

1 Lot Contract, Equipment, Labor 

& Materials for the project Const. 

of 2-Storey Rural Health Unit 

Building with Birthing Facility, 

Poblacion, New Corella, Davao 

del Norte

PEO NO Competitive Bidding
May 21, 2021 & 

May 27, 2021
22-Jun-21 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 21-Jul 29-Jul 27-Aug 67 10-Sep 10-Sep 395 CD -

13

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

USE OF VARIOUS BARANGAY 

OF DAVAO DEL NORTE

PGO NO Competitive Bidding - 22-Jun-21 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 21-Jul 29-Jul 21-Sep 92 30-Sep 30-Sep 21-Oct -

14

1 lot Contract Package: 

Equipment, Labor and Materials 

for the Concreting of Barangay 

Road, Prk. 9, 4 & 4A at Brgy. 

Tiburcia, Kapalong, Davao del 

Norte

PEO NO Competitive Bidding - 06-Jul 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 04-Aug 12-Aug 30-Sep 87 Oct-18 Oct-18 93 WD -

15

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Concreting of Barangay 

Road, Prk. 4, 4A & 5 at Brgy. 

Semong, Kapalong, Davao del 

Norte

PEO NO Competitive Bidding - 06-Jul 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 04-Aug 02-Sep 06-Oct 93 Nov-18 Nov-18  61 WD -

16

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Improvement of 

Mangroves Eco-Park at Brgy. J.P. 

Laurel, Panabo City, Davao del 

Norte

PEO NO Competitive Bidding - 06-Jul 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 04-Aug 12-Aug 13-Sep 70 07-Oct 07-Oct 160 CD -

17

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Development of Lantawan 

ni Bakoko at Sitio Talos, Brgy. 

San Jose, Sto. Tomas, DDN

PEO NO Competitive Bidding - 06-Jul 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 04-Aug 12-Aug 20-Sep 77 06-Oct 06-Oct 130 CD -

18

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Enhancement of 

Tagumpay Nature Park at Brgy. 

San Agustin, Tagum City, DDN

PEO NO Competitive Bidding - 06-Jul 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 04-Aug 12-Aug 22-Sep 79 Oct-18 Oct-18 140 CD -

19

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Improvement of Maltag 

Cave at Brgy. Datu Balong, San 

Isidro, Davao d  el Norte

PEO NO Competitive Bidding - 06-Jul 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 04-Aug 12-Aug 21-Sep 78 Oct-14 Oct-14 140 CD -

20

PROCUREMENT OF CANNED 

GOODS FOR ASSISTANCE TO 

EMPLOYEES/ FRONTLINERS IN 

QUARANTINE/ISOLATION – 

COVID 19

PVO NO Competitive Bidding - 06-Jul 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 04-Aug 19-Aug 24-Sep 81 29-Sep 29-Sep 08-Oct -

21

PROCUREMENT OF PORTLANT 

CEMENT FOR IMPV’T. OF 

SAWATA – MAMANGAN – 

PINAMUNO PROVINCIAL ROAD, 

SAN ISIDRO, DDN

PADO – 

PDRRMD
NO Competitive Bidding - 06-Jul 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 04-Aug 12-Aug 21-Sep 78 30-Sep 30-Sep 21-Oct -

22

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

CONST. OF CANAL LINING 

ALONG MAGSAYSAY ST., 

POBLACION, 

PADO – 

PDRRMD
NO Competitive Bidding - 06-Jul 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 04-Aug 12-Aug 13-Sep 70 21-Sep 21-Sep 14-Oct -

23

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

IMPV’T. OF SAWATA – 

MAMANGAN – PINAMUNO 

PROVINCIAL ROAD, SAN 

ISIDRO, DDN

PEO NO Competitive Bidding - 06-Jul 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 04-Aug 19-Aug 13-Sep 70 21-Sep 21-Sep 14-Oct -



24

PROCUREMENT OF PORTLAND 

CEMENT FOR IMPV’T. OF 

VARIOUS PROVINCIAL ROADS 

WITHIN CARMEN, DDN

PEO NO Competitive Bidding - 10-Jul 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 10-Aug 12-Aug 21-Sep 74 30-Sep 30-Sep 21-Oct -

25

PROCUREMENT OF PORTLAND 

CEMENT FOR VARIOUS 

CONST. AT BRGY. PAG-ASA, 

NEW CORELLA, DDN

PEO NO Competitive Bidding - 10-Jul 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 10-Aug 12-Aug 13-Sep 66 21-Sep 21-Sep 21-Oct -

26

PROCUREMENT OF LOCAL 

RICE PREMIUM, WELL MILLED 

FOR FOOD ASSISTANCE FOR 

PAUPERS BURIAL

PSWDO NO Competitive Bidding - 10-Jul 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 10-Aug 19-Aug 01-Sep 54 02-Sep 02-Sep 09-Sep -

27

PROCUREMENT OF PORTLAND 

CEMENT FOR REHABILITATION 

OF CANATAN BRIDGE, 

ASUNCION, DDN

PEO NO Competitive Bidding - 20-Jul-21 29-Jul-21 12-Aug-21 12-Aug-21 12-Aug-21 17-Aug 26-Aug 29-Sep 72 11-Oct 11-Oct 21-Oct -

28

PROCUREMENT OF BRAND-

NEW MOTORCYCLES W/ 

COMPLETE ACCESSORIES FOR 

OFFICIAL USE OF PGO

PGO NO Competitive Bidding 15-Jul 20-Jul-21 29-Jul-21 12-Aug-21 12-Aug-21 12-Aug-21 17-Aug 26-Aug 14-Sep 57 24-Sep 24-Sep 13-Dec -

29

PROCUREMENT OF PORTLAND 

CEMENT FOR IMPV’T. OF 

VARIOUS PROVINCIAL ROAD 

WITHIN DIST. 2 (CARMEN AND 

STO. TOMAS)

PEO NO Competitive Bidding - 11-Aug-21 19-Aug-21 02-Sep-21 02-Sep-21 02-Sep-21 07-Sep 09-Sep 29-Sep 50 11-Oct 11-Oct 21-Oct -

30

PROCUREMENT OF 2.5 

MONTHS OLD CHICKEN FOR 

DAVNOR KAAGAPAY 

LIVESTOCK POULTRY CHICKEN 

DISPERSAL

PVO NO Competitive Bidding - 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 13-Jul 29-Jul 06-Aug 62 06-Aug 06-Aug - -

31

PROCUREMENT OF 

VETERINARY SUPPLIES FOR 

ESTAB. OF LIVESTOCK AND 

POULTRY MULTIPLIER FARMS 

IN VARIOUS SITES OF DDN

PVO NO Competitive Bidding - 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 13-Jul 15-Jul 07-Sep 94 13-Sep 13-Sep - -

32

PROCUREMENT OF 

VETERINARY SUPPLIES FOR 

ESTABLISHMENT OF 

LIVESTOCK AND POULTRY 

MULTIPLIER FARMS IN 

VARIOUS SITES OF DAVAO DEL 

NORTE

PVO NO Competitive Bidding - 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 13-Jul 15-Jul 07-Sep 94 17-Sep 17-Sep - -

33

PROCUREMENT OF OIL FILTER 

MACHINE FOR ADDITIONAL 

MACHINERY FOR MOTORPOOL 

SHOP'S USE

PEO - POOL NO Competitive Bidding - 22-Jun-21 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 21-Jul 29-Jul 18-Aug 58 18-Aug 18-Aug - -

34

PROCUREMENT OF FRUIT 

SEEDLINGS FOR PENRO 

PROJECT IMPLEMENTATION

PENRO NO Competitive Bidding - 22-Jun-21 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 21-Jul 05-Aug 18-Oct 119 29-Oct 29-Oct - -

35

PROCUREMENT OF HAULING 

TRUCK FOR THE KAAGAPAY 

PROGRAM OF DAVAO DEL 

NORTE

PAGRO NO Competitive Bidding - 22-Jun-21 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 21-Jul 26-Aug Oct-20 121 25-Oct 25-Oct - -

36

PROCUREMENT OF RICE FOR 

USE OF GOVERNMENT 

FORCES & INDIGENOUS 

PEOPLE OF DAVAO DEL 

NORTE

PGO NO Competitive Bidding May-27 22-Jun-21 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 21-Jul 29-Jul 06-Aug 46 06-Aug 06-Aug - -

37

PROCUREMENT OF OIL AND 

LUBRICANTS FOR REHAB OF 

VARIOUS PROV'L. ROADS 

(PHASE I) OF DAVAO DEL 

NORTE- DISTRICT 2

PEO NO Competitive Bidding - 22-Jun-21 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 21-Jul 29-Jul 10-Sep 81 10-Sep 10-Sep - -



38

PROCUREMENT OF MEDICAL 

SUPPLIES FOR USE OF 

OPERATION OF DAVAO DEL 

NORTE AND PROVINCIAL 

CHECKPOINTS

PHO NO Competitive Bidding - 22-Jun-21 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 21-Jul 05-Aug 07-Oct 108 13-Oct 13-Oct - -

39

PROCUREMENT OF PORTLAND 

CEMENT FOR CONSTRUCTION 

OF SINGLE BARREL 4.00M X 

4.00M RCBC AT SITIO 

DALIGDIGON, BRGY. 

DAGOHOY, TALAINGOD, DDN

PEO NO Competitive Bidding - 22-Jun-21 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 21-Jul 29-Jul 17-Aug 57 24-Aug 24-Aug - -

40

PROCUREMENT OF 

MONOBLOCK CHAIRS FOR THE 

USE OF VARIOUS BARANGAYS 

OF THIS PROVINCE

VGO NO Competitive Bidding - 22-Jun-21 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 21-Jul 29-Jul 21-Sep 92 25-Oct 25-Oct - -

41

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

IMPROVEMENT OF NEW 

CORELLA-NEW SAMBOG-

SILANGAN PROVINCIAL ROAD, 

NEW CORELLA, DDN

PEO NO Competitive Bidding - 22-Jun-21 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 21-Jul 29-Jul 17-Aug 57 24-Aug 24-Aug - -

42

PROCUREMENT OF LUMBER 

FOR ESTABLISHMENT OF 

PROVINCIAL LIVESTOCK & 

POULTRY MULTIPLIER FARM 

(GOAT HOUSE), SALAWAO

PEO NO Competitive Bidding - 06-Jul 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 04-Aug 19-Aug 17-Sep 74 17-Sep 17-Sep - -

43

PROCUREMENT OF OTHER 

MATERIALS FOR COVID 19 

OPERATION AND PROVINCIAL 

CHECKPOINTS

PHO NO Competitive Bidding - 10-Jul 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 10-Aug 12-Aug 14-Sep 67 16-Sep 16-Sep - -

44

PROCUREMENT OF FOOD 

STUFF FOR USE OF 

OPERATIONS OF DDN 

PROVINCIAL CHECKPOINTS

PHO NO Competitive Bidding 10-Jun 10-Jul 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 10-Aug 12-Aug 06-Oct 89 Oct-13 Oct-13 - -

45

PROCUREMENT OF BATTERIES 

FOR VARIOUS PROVINCIAL 

EQUIPMENT – 3RD QTR.

PEO – POOL NO Competitive Bidding - 10-Jul 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 10-Aug 19-Aug 22-Sep 75 24-Sep 24-Sep - -

46

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Improvement of Madgao 

Eco Tourism Park at Sagayen, 

Asuncion, DDN

PEO NO Competitive Bidding 10-Jun 10-Jul 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 12-Aug 26-Aug 21-Sep 74 Oct-21 Oct-21 115 CD -

47

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Development of Provincial 

Tree Park and Recreation Center 

Project at Brgy. Mankilam, Tagum 

City, DDN

PEO NO Competitive Bidding - 10-Jul 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 12-Aug 02-Sep 08-Oct 91 03/11/2021 03/11/2021 250 CD -

48

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Improvement of Panas Eco-

Cultural Park at Brgy. Carcor, 

New Corella, Davao del Norte

PEO NO Competitive Bidding - 10-Jul 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 12-Aug 26-Aug 22-Sep 75 07-Oct 07-Oct 120 CD -

49

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Improvement of Sanipaan 

Marine Park at Brgy. Tambo, 

Babak District, IGACOS, Davao 

del Norte

PEO NO Competitive Bidding - 10-Jul 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 12-Aug 26-Aug 23-Sep 76 Oct-20 Oct-20 150 CD -

50

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Improvement of Divine 

Mercy Islet at Brgy. Ising, 

Carmen, Davao del Norte

PEO NO Competitive Bidding - 10-Jul 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 12-Aug 26-Aug 21-Sep 74 Oct-21 Oct-21 140 CD -

51

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Rehab./Improvement of 

Evacuation Center (Bleachers) at 

Brgy. Cagangohan, Panabo City, 

DDN

PEO NO Competitive Bidding - 10-Jul 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 12-Aug 26-Aug Sep-27 80 Oct-21 Oct-21 35 CD -



52

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR 

DESILTATION OF MACTAN 

RIVER ALONG MAGSAYSAY 

AND ANIBONGAN SECTION, 

CARMEN

PEO NO Competitive Bidding - 20-Jul-21 29-Jul-21 12-Aug-21 12-Aug-21 12-Aug-21 17-Aug 26-Aug 29-Sep 72 Oct-18 Oct-18 - -

53

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR IMPV’T. OF 

ASUNCION – MONTE CARLO – 

DEL PILAR PROV’L. ROAD 

(POL)

PEO NO Competitive Bidding - 20-Jul-21 29-Jul-21 12-Aug-21 12-Aug-21 12-Aug-21 17-Aug 19-Aug 12-Oct 85 14/10/2021 14/10/2021 - -

54

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR CONST. OF 

CANAL LINING ALONG PRK. 2, 

POBLACION, NEW CORELLA 

(POL)

PEO NO Competitive Bidding - 20-Jul-21 29-Jul-21 12-Aug-21 12-Aug-21 12-Aug-21 17-Aug 19-Aug 07-Oct 80 08-Oct 08-Oct - -

55

PROCUREMENT OF DRUGS 

AND MEDS FOR 

CONSUMPTION OF THREE (3) 

DISTRICT HOSPITAL OF DDN

PEEDO – 

ADMIN
NO Competitive Bidding - 20-Jul-21 29-Jul-21 12-Aug-21 12-Aug-21 12-Aug-21 17-Aug 26-Aug 07-Oct 80 15/10/2021 15/10/2021 - -

56

PROCUREMENT OF MEDICAL 

SUPPLIES FOR CONSUMPTION 

OF THREE (3) DISTRICT 

HOSPITAL OF DDN

PEEDO – 

ADMIN
NO Competitive Bidding - 20-Jul-21 29-Jul-21 12-Aug-21 12-Aug-21 12-Aug-21 17-Aug 26-Aug 19-Oct 92 27-Oct 27-Oct - -

57

PROCUREMENT OF MEDICAL 

SUPPLIES FOR CONSUMPTION 

OF THREE (3) DISTRICT 

HOSPITAL OF DDN

PEEDO – 

ADMIN
NO Competitive Bidding - 20-Jul-21 29-Jul-21 12-Aug-21 12-Aug-21 12-Aug-21 17-Aug 26-Aug 18-Oct 91 Oct-21 Oct-21 - -

58

PROCUREMENT OF JOB 

ORDER: ENGINE OVERHAUL 

FOR 63-F16-5P KOMATSU 

EXCAVATOR

PEO – POOL NO Competitive Bidding - 20-Jul-21 29-Jul-21 12-Aug-21 12-Aug-21 12-Aug-21 17-Aug 26-Aug 24-Sep 67 24-Sep 24-Sep - -

59

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR GROUND 

LEVELLING OF SITIO MUNDOL 

HOUSING PROJECT SITE, 

GUPITAN, KAPALONG DDN

PEO NO
NP-53.1 Two Failed 

Biddings
- 23-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 04-Aug 19-Aug 07-Oct 77 08-Oct 08-Oct - -

60

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR 

REHABILITATION OF CANATAN 

BRIDGE

PEO NO Competitive Bidding - 05-Aug-21 12-Aug-21 26-Aug-21 26-Aug-21 26-Aug-21 31-Aug 09-Sep 06-Oct 63 14-Oct 14-Oct - -

61

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR IMPV’T. AND 

DESILTATION OF CAMONING 

CREEK, ASUNCION, DDN (POL)

PEO NO Competitive Bidding - 05-Aug-21 12-Aug-21 26-Aug-21 26-Aug-21 26-Aug-21 31-Aug 09-Sep 15-Nov 103 18-Nov 18-Nov - -

62

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR REPAIR AND 

MAINT. OF VARIOUS 

PROVINCIAL ROAD AND 

BRIDGES CY 2021

PEO NO Competitive Bidding - 05-Aug-21 12-Aug-21 26-Aug-21 26-Aug-21 26-Aug-21 31-Aug 09-Sep 28-Oct 85 05/11/2021 05/11/2021 - -

63

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR IMPV’T. OF 

KIMAMON LUNGA-OG – 

TALOMO PROV’L. ROAD, STO. 

TOMAS, DDN

PEO NO Competitive Bidding - 05-Aug-21 12-Aug-21 26-Aug-21 26-Aug-21 26-Aug-21 31-Aug 16-Sep 05-Oct 62 13-Oct 13-Oct - -



64

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR IMPVT. OF 

BASA-TUBOD PROV’L. RAOD, 

CARMEN, DDN

PEO NO Competitive Bidding - 05-Aug-21 12-Aug-21 26-Aug-21 26-Aug-21 26-Aug-21 31-Aug 16-Sep 12-Oct 69 Oct-20 Oct-20 - -

65

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR DREDGING/ 

DESILTING OF LIBUGANON 

RIVER (POL)

PEO NO Competitive Bidding - 05-Aug-21 12-Aug-21 26-Aug-21 26-Aug-21 26-Aug-21 31-Aug 09-Sep 28-Oct 85 05/11/2021 05/11/2021 - -

66

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR IMPV’T. OF 

NEW CORELLA – NEW 

SAMBOG – SILANGAN PROV’L. 

ROAD, NEW CORELLA

PEO NO Competitive Bidding - 05-Aug-21 12-Aug-21 26-Aug-21 26-Aug-21 26-Aug-21 31-Aug 09-Sep 28-Oct 85 05/11/2021 05/11/2021 - -

67

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR IMPV’T. OF 

NEW CORELLA – EL UNIDO – 

JCT. MESAOY PROV’L. ROAD, 

NEW CORELLA, DDN

PEO NO Competitive Bidding - 05-Aug-21 12-Aug-21 26-Aug-21 26-Aug-21 26-Aug-21 31-Aug 16-Sep 12-Oct 69 Oct-20 Oct-20 - -

68

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR IMPV’T OF 

SAWATA – MAMANGAN – 

PINAMUNO PROVINCIAL ROAD, 

SAN ISIDRO, DDN

PEO NO Competitive Bidding - 05-Aug-21 12-Aug-21 26-Aug-21 26-Aug-21 26-Aug-21 31-Aug 09-Sep 29-Sep 56 14-Oct 14-Oct - -

69

PROCUREMENT OF FUEL AND 

LUCRICANTS FOR USE OF 

COVID 19 OPERATIONS OF 

PEEDO – DDNH AND PROV’L. 

CHECKPOINTS

PHO NO Competitive Bidding - 05-Aug-21 12-Aug-21 26-Aug-21 26-Aug-21 26-Aug-21 31-Aug 16-Sep 12-Oct 69 Oct-20 Oct-20 - -

70

PROCUREMENT OF 

WHEELCHAIR FOR ADULTS 

FOR SENIOR CITIZENS 2021

PSWDO NO Competitive Bidding - 11-Aug-21 19-Aug-21 02-Sep-21 02-Sep-21 02-Sep-21 07-Sep 16-Sep 28-Oct 49 08-Nov 08-Nov - -

71

PROCUREMENT OF MEDICAL 

SUPPLIES FOR COVID-19 

OPERATION CENTER - REBID

PHO NO Competitive Bidding - 11-Aug-21 19-Aug-21 02-Sep-21 02-Sep-21 02-Sep-21 07-Sep 16-Sep 11/11/2021 93 16-Nov 16-Nov - -

72

PROCUREMENT OF DRUGS 

AND MEDS FOR USE OF 

PROV’L. HEALTH OFFICE FOR 

WALK IN CLIENTS AND 

REQUESTED MEDICAL 

OUTREACHES OF DDN

PHO NO Competitive Bidding - 13-Aug-21 26-Aug-21 09-Sep-21 09-Sep-21 09-Sep-21 15-Sep 14-Oct 24-Nov 104 06-Dec 06-Dec - -

73
PROCUREMENT OF SPARE 

PARTS FOR PEO-POOL USE
PEO -POOL NO Competitive Bidding - 13-Aug-21 26-Aug-21 09-Sep-21 09-Sep-21 09-Sep-21 15-Sep Sep-23 18-Oct 67 Oct-20 Oct-20 - -

74

PROCUREMENT OF 

LABORATORY SUPPLIES FOR 

PEEDO BLOOD CENTER

PEEDO – 

BLOOD BANK
NO Competitive Bidding - 13-Aug-21 26-Aug-21 09-Sep-21 09-Sep-21 09-Sep-21 15-Sep 16-Sep 29-Oct 78 15-Nov 15-Nov - -

75

PROCUREMENT OF 

LABORATORY SUPPLIES FOR 

PEEDO BLOOD CENTER OF 

DAVAO DEL NORTE

PEEDO – 

BLOOD BANK
NO Competitive Bidding - 13-Aug-21 26-Aug-21 09-Sep-21 09-Sep-21 09-Sep-21 15-Sep 16-Sep 08-Oct 57 Oct-18 Oct-18 - -



76

PROCUREMENT OF DRILLING 

RIG MATERIALS FOR PEO USE 

(RE-BID)

PEO NO Competitive Bidding - 13-Aug-21 26-Aug-21 09-Sep-21 09-Sep-21 09-Sep-21 15-Sep Sep-30 28/10/2021 77 03/11/2021 03/11/2021 - -

77

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

REHABILITATION OF CANATAN 

BRIDGE, BRGY. CANATAN, 

ASUNCION, DAVAO DEL NORTE  

(RE-BID)

PEO NO Competitive Bidding - 13-Aug-21 26-Aug-21 09-Sep-21 09-Sep-21 09-Sep-21 15-Sep Sep-30 27-Oct 76 08-Nov 08-Nov - -

78

PROCUREMENT OF FUEL AND 

DIESEL FOR ROAD IMPV’T OF 

KAPALONG- MABANTAO – 

FLORIDA PROV’L. ROAD

PEO NO Competitive Bidding - 21-Aug-21 02-Sep-21 16-Sep-21 16-Sep-21 16-Sep-21 Sep-24 Sep-30 26/10/2021 67 10/11/2021 10/11/2021 - -

79

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

FABRICATION OF RCPC FOR 

3RD QTR. OF 2021

PEEDO – 

ADMIN
NO Competitive Bidding - 21-Aug-21 02-Sep-21 16-Sep-21 16-Sep-21 16-Sep-21 Sep-24 Sep-30 08/11/2021 80 24-Nov 24-Nov - -

80

PROCUREMENT OF PORTLAND 

CEMENT FOR CONST. OF 

CANAL LINING AT NEW 

PANDAN GOING TO STO. NINO 

CREEK, PANABO CITY, DDN

PEO NO Competitive Bidding - 21-Aug-21 02-Sep-21 16-Sep-21 16-Sep-21 16-Sep-21 Sep-24 Sep-30 27/10/2021 68 08/11/2021 08/11/2021 - -

81

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

CONST. OF CANAL LINING AT 

NEW PANDAN GOING TO STO. 

NINO CREEK, PANABO CITY

PEO NO Competitive Bidding - 21-Aug-21 02-Sep-21 16-Sep-21 16-Sep-21 16-Sep-21 Sep-24 Sep-30 27-Oct 68 08-Nov 08-Nov - -

82

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR ACCESS 

ROAD FOR SITIO MUNDOL 

HOUSING PROJECT

PEO NO Competitive Bidding - 21-Aug-21 02-Sep-21 16-Sep-21 16-Sep-21 16-Sep-21 Sep-24 Sep-30 26-Oct 67 07-Nov 07-Nov - -

83

PROCUREMENT OF 

AGRICULTURAL SUPPLIES FOR 

VEGETABLE PRODUCTION 

UNDER KAAGAPAY PROGRAM

PAGRO NO Competitive Bidding - 21-Aug-21 02-Sep-21 16-Sep-21 16-Sep-21 16-Sep-21 Sep-24 Sep-30 07-Dec 109 07-Dec 07-Dec - -

84

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

ROAD IMPV’T. OF KAPALONG – 

MABANTAO – FLORIDA PROV’L. 

ROAD KAPALONG

PEO NO Competitive Bidding - 21-Aug-21 02-Sep-21 16-Sep-21 16-Sep-21 16-Sep-21 Sep-24 Sep-30 27/10/2021 68 08/11/2021 08/11/2021 - -

85

PROCUREMENT OF PORTLAND 

CEMENT FOR ROAD IMPV’T. OF 

KAPALONG – MABANTAO – 

FLORIDA PROV’L. RD. 

KAPALONG, DDN

PEO NO Competitive Bidding - 21-Aug-21 02-Sep-21 16-Sep-21 16-Sep-21 16-Sep-21 Sep-24 Sep-30 27/10/2021 68 08/11/2021 08-Nov - -

86

Consulting Services for 1 Pkg. 

Full-Blown Feasibility Study for 

Provincial Hazardous Wastes 

Treatment Facility

PENRO NO Competitive Bidding - 27-Aug-21 13-Sep-21 23-Sep-21 23-Sep-21 23-Sep-21 01-Oct 10-Sep 16-Nov 82 18-Nov 18-Nov - -

87

PROCUREMENT OF FUEL AND 

DIESEL FOR VGO 

CONSUMPTION 4TH QTR.

VGO NO Competitive Bidding - 02-Sep-21 09-Sep-21 23-Sep-21 23-Sep-21 23-Sep-21 01-Oct 14/10/2021 25/10/2021 54 11-Nov 11-Nov - -



88

PROCUREMENT OF PORTABLE 

ULTRASOUND MACHINE (WITH 

3 TRANSDUCERS FOR 

GENERAL ULTRASOUND, 2D 

FOR DDNH-CARMEN

PEEDO – 

CARMEN 
NO Competitive Bidding 12-Aug 02-Sep-21 09-Sep-21 23-Sep-21 23-Sep-21 23-Sep-21 01-Oct 07-Oct 10/11/2021 70 11/11/2021 11/11/2021 - -

89

PROCUREMENT OF OXYGEN 

GAS MEDICAL STANDARD – 

REFILL FOR THREE DISTRICT 

HOSPITAL OF DDN

PEEDO – 

ADMIN
NO Competitive Bidding - 02-Sep-21 09-Sep-21 23-Sep-21 23-Sep-21 23-Sep-21 01-Oct 14/10/2021 09-Nov 69 09/11/2021 09/11/2021 - -

90

PROCUREMENT OF 

VETERINARY SUPPLIES FOR 

ESTABLISHMENT OF 

LIVESTOCK AND POULTRY 

MULTIPLIER FARMS IN 

VARIOUS SITES OF DAVAO DEL 

NORTE

PVO NO Competitive Bidding - 02-Sep-21 09-Sep-21 23-Sep-21 23-Sep-21 23-Sep-21 01-Oct 07/10/2021 16-Nov 76 26/11/2021 26/11/2021 - -

91

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

REHAB. OF BIGA BRIDGE 

(SLOPE PROTECTION) 

GUPITAN, KAPALONG, DDN

PEO NO Competitive Bidding - 07-Sep-21 16-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 06-Oct 14/10/2021 10-Nov-21 65 18-Nov-21 18-Nov-21 - -

92

PROCUREMENT OF 2.5 MOS. 

OLD CHICKEN FOR OPERATION 

OF DAVNOR KAAGAPAY 

LIVESTOCK POULTRY CHICKEN 

DISPERSAL

PVO NO Competitive Bidding - 07-Sep-21 16-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 06-Oct 14/10/2021 28-Oct 52 28-Oct 28-Oct - -

93

PROCUREMENT OF BRAND 

NEW K2500 4X4 DOUBLE CABIN 

DROPSIDE W/ AIRCON EURO 4 

ENGINE

PEEDO – 

ADMIN
NO Competitive Bidding - 07-Sep-21 16-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 06-Oct 07-Oct 29-Oct 53 04-Nov 04-Nov - -

94

PROCUREMENT OF LOCAL 

RICE PREMIUM WELL MILLED 

(GOOD QUALITY 50KLS.) FOR 

GOV’T. FORCES AND 

INDIGENOUS PEOPLE 

PGO NO Competitive Bidding - 07-Sep-21 16-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 06-Oct 14-Oct 28-Oct 52 07/11/2021 07/11/2021 - -

95

PROCUREMENT OF MEDICAL 

EQUIPMENT FOR THE USE OF 

DDNH-CARMEN ZONE

PEEDO – 

CARMEN
NO Competitive Bidding - 07-Sep-21 16-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 06-Oct 14-Oct 17-Nov-21 72 22/11/2021 22/11/2021 - -

96

PROCUREMENT OF ANTI-

RABBIES VACCINES FOR PHO 

USE

PHO NO Competitive Bidding - 07-Sep-21 16-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 06-Oct 14-Oct 11-Nov-21 66 16/11/2021 16/11/2021 - -

97

PROCUREMENT OF OVAL FLAT 

RING FOR SALAMAT – 

MABUHAY PROGRAM 2021

PHRMO NO Competitive Bidding - 07-Sep-21 16-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 06-Oct 14-Oct 08-Nov-21 63 18-Nov-21 18-Nov-21 - -

98

PROCUREMENT OF DRUGS 

AND MEDS FOR 

CONSUMPTION OF DDNH – 

KAPALONG ZONE

PEEDO – 

ADMIN
NO Competitive Bidding 02-Sep 07-Sep-21 16-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 06-Oct 07-Oct 04-Nov 59 11-Nov 11-Nov - -

99

PROCUREMENT OF TWO POST 

LIFTER W/ ADAPTOR FOR PEO 

EQUIPMENT POOL

PEO – POOL NO Competitive Bidding - 07-Sep-21 16-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 06-Oct 14-Oct 11-Nov 66 01/12/2021 01/12/2021 - -



100

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR PROP. ROAD 

OPENING/WIDENING OF JCT. 

SO. NGAN-CROSSNG SO. 

BAHO-KAMPINA, SO. PATEL, 

GUPITAN, KAP. -POL

PEO NO Competitive Bidding - 10-Sep-21 17-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 06-Oct 07-Oct 11-Nov 63 15-Nov 15-Nov - -

101

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR PROPSED 

RD OPNING/WDENING OF 

BDRY.

BALGUNAN-MAMALE-

ALEXNDRA, STO.TOMAS-

PNAGA-STO.TOMAS DDN

PEO NO Competitive Bidding 02-Sep 10-Sep-21 17-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 06-Oct 14-Oct 10-Nov 62 25-Nov 25-Nov - -

102

1 Lot Contract Package for 

Equipment, Labor and Materials 

for the Rehabilitation of SB 

Building at SB Hall, Poblacion 

Ising, Carmen, Davao del Norte

PEO NO Competitive Bidding - 15-Sep-21 15-Sep-21 23-Sep-21 23-Sep-21 23-Sep-21 21/10/2021 19-Nov-21 66 23-Dec 23-Dec 60 CD -

103

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Construction of 2-Storey 

Rural Health Unit Building with 

Safe Birthing Facility at Talaingod, 

Davao del Norte

PEO NO Competitive Bidding - 15-Sep-21 23-Sep-21 07-Oct-21 07-Oct-21 07-Oct-21 14/10/2021 09/11/2021 15/12/2021 92 10/01/2022 10/01/2022 240 CD -

104

1 Lot Contract Package of 

Equipment, Labor and Materials 

for the Enhancement of Balimba 

Hills at Brgy. Sto. Nino, Talaingod, 

Davao del Norte

PEO NO Competitive Bidding 02-Sep 15-Sep-21 23-Sep-21 07-Oct-21 07-Oct-21 07-Oct-21 14/10/2021 21/10/2021 11/11/2021 58 01/12/2021 01/12/2021 240 CD -

105

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Development of Linow Tu 

Gabon (Ocean of Fogs) at Sitio 

Kawayan, Brgy. Gupitan, 

Kapalong, Davao del Norte

PEO NO Competitive Bidding 02-Sep 15-Sep-21 23-Sep-21 07-Oct-21 07-Oct-21 07-Oct-21 14/10/2021 21/10/2021 12/11/2021 59 10/12/2021 10/12/2021 270 CD -

106

1 Lot Contract Package of 

Equipment, Labor and Materials 

for the Improvement of 

Palayamanan Training Center at 

Brgy. Cabay-Angan, B.E. Dujali, 

Davao del Norte

PEO NO Competitive Bidding - 15-Sep-21 23-Sep-21 07-Oct-21 07-Oct-21 07-Oct-21 14/10/2021 21/10/2021 10-Nov-21 57 15/11/2021 15/11/2021 240 CD -

107

1 Lot Contract Package of 

Equipment, Labor and Materials 

for the Construction of Bahay 

Silangan for Reformation of Drug 

Personalities within the Military 

Camp/Barracks - Furtherance at 

Brgy. Mankilam, Tagum City, 

Davao del Norte

PEO NO Competitive Bidding - 15-Sep-21 23-Sep-21 07-Oct-21 07-Oct-21 07-Oct-21 14/10/2021 21/10/2021 20/12/2021 97 07/01/2022 07/01/2022 60 CD -

108

PROCUREMENT OF SHOP 

TOOLS FOR PEO – EQUIPMENT 

POOL DIVISION’S SHOP USE

PEO – POOL NO Competitive Bidding - 23-Sep 30-Sep 14-Oct 14-Oct 14-Oct 22-Oct 04/11/2021 13/12/2021 82 20/12/2021 20/12/2021 - -

109

PROCUREMENT OF TEXT 

BOOKS FOR SENIOR HIGH 

SCHOOL 

DEPED NO Competitive Bidding 09-Sep 23-Sep 30-Sep 14-Oct 14-Oct 14-Oct 22-Oct 28/10/2021 09/12/2021 78 09/12/2021 10/12/2021 - -

FAILED PROCUREMENT ACTIVITIES

1

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR CONST. OF 

CANAL LINING ALONG PRK. 2, 

POBLACION, NEW CORELLA

PEO NO Competitive Bidding 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 -

   Total Alloted Budget of Procurement Activities

   Total Contract Price of Procurement Actitvites Conducted

   Total Savings (Total Alloted Budget - Total Contract Price)



2

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR PADO 

VEHICLE CONSUMPTION USE

PADO-ADMIN NO Competitive Bidding 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 -

3

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR PGO USE 

(4TH QTR.)

PGO NO Competitive Bidding 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 -

4

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR IMPV’T. OF 

ASUNCION – MONTE CARLO – 

DEL PILAR PROVINCIAL ROAD

PEO NO Competitive Bidding 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 -

5

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR 

DESILTATION OF MACTAN 

RIVER ALONG MAGSAYSAY 

AND ANIBONGAN SECTION, 

CARMEN, DDN

PEO NO Competitive Bidding 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 -

6

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

ESTABLISHMENT IF 

LIVESTOCK AND POULTRY 

MULTIPLIER FARM (POULTRY 

HOUSE) SALWAO, TALAINGOD

PEO NO Competitive Bidding 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 -

7

1 unit Contract, Materials, Labor 

and Equipment for Installation of 

LED Streetlights w/ Solar Panel 

Power Source, Brgy. Concepcion, 

Asuncion, Davao del Norte

PEO NO Competitive Bidding 09-Jun-21 24-Jun-21 08-Jul-21 08-Jul-21 08-Jul-21 -

8

1 Lot Contract Package: 

Materials, Labor and Equipment 

for the Construction of Retaining 

Wall, Sto. Niño, Talaingod, DDN

PEO NO Competitive Bidding 09-Jun-21 24-Jun-21 08-Jul-21 08-Jul-21 08-Jul-21 -

9

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Construction of Potable 

Water System at Sitio Naputkalan, 

Brgy. Sto., Sto. Niño, Talaingod, 

DDN

PEO NO Competitive Bidding 09-Jun-21 24-Jun-21 08-Jul-21 08-Jul-21 08-Jul-21 -

10

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Installation of Fire 

Sprinkler, Smoke Detection and 

Fire Alarm System, Old Main 

Hospital Building, Samal District 

Hospital at DDNH-Samal Zone, 

Peñaplata, IGACOS, Davao del 

Norte

PEO NO Competitive Bidding 22-Jun-21 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 -

11

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR USE OF 

COVID 19 OPERATION OF 

PEEDO-DDNH AND PROVINCIAL 

CHECKPOINTS

PEEDO NO Competitive Bidding 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 -

12

PROCUREMENT OF 

DESINFECTANT SOLUTIONS 

FOR USE OF COVID 19 

OPERATION CENTER

PHO NO Competitive Bidding 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 -

13

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR GROUND 

LEVELLING OF SITIO MUNDOL 

HOUSING PROJECT SITE, SITIO 

MUNDOL, GUPITAN, 

KAPALONG, DDN

PEO NO Competitive Bidding 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 -

14

1 Lot Contract: Equipment, Labor 

and Materials for the Construction 

of Infirmary Hospital at Casig-ang, 

Sto. Tomas, Davao del Norte

PEO NO Competitive Bidding 06-Jul 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 -



15

PROCUREMENT OF SAFETY 

TOOLS FOR PADO – PDRRMD 

OPERATIONS

PEO NO
NP-53.1 Two Failed 

Biddings
29-Jul-21 29-Jul-21 29-Jul-21 -

16

PROCUREMENT OF FEEDS 

FOR USE IN THE MULTIPLIER 

FARM POULTRY PRODUCTION 

IN TALAINGOD, DDN

PEO NO
NP-53.1 Two Failed 

Biddings
29-Jul-21 29-Jul-21 29-Jul-21 -

17

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR COVID-19 

SERVICE VEHICLE

PADO – 

PDRRMD
NO Competitive Bidding 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 -

18

PROCUREMENT OF RICE FOR 

ASSISTANCE TO EMPLOYEES/ 

FRONTLINERS IN 

QUARANTINE/ISOLATION – 

COVID 19 

PHO NO Competitive Bidding 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 -

19

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

VARIOUS PROJECTS WITHIN 

DISTRICT 1 – DDN (KAPALONG 

AND TALAINGOD)

PEO NO Competitive Bidding 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 -

20

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

ESTABLISHMENT OF PROV’L. 

LIVESTOCK & POULTRY 

MULTIPLIER FARM (GOAT 

HOUSE), SALAWAO

PEO NO Competitive Bidding 15-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 -

21

PROCUREMENT OF TWO POST 

LIFTER WITH ADAPTOR FOR 

USE OF EQUIPMENT POOL 

SHOP

PEO – POOL NO Competitive Bidding 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 10-Aug -

22

PROCUREMENT OF SHOP USE 

MATERIALS FOR PEO DRILLING 

RIG & 1ST DISTRICT

PADO – 

ADMIN
NO Competitive Bidding 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 -

23

PROCUREMENT OF HANDHELD 

RADIO FOR PADO – PDRRMD 

USE

PADO – 

PDRRMD
NO Competitive Bidding 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 -

24

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

REHAB. OF CANATAN BRIDGE, 

BRGY. CANATAN, ASUNCION, 

DDN

PEO NO Competitive Bidding 22-Jul-21 05-Aug-21 05-Aug-21 05-Aug-21 -

25

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR DAVNOR 

KAAGAPAY PROGRAM 2021 

(4TH QTR.)

PGO NO Competitive Bidding 20-Jul-21 29-Jul-21 12-Aug-21 12-Aug-21 12-Aug-21 -

26

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

VARIOUS CONST. OF BAHAY 

PAG-ASA, NEW CORELLA, 

DAVAO DEL NORTE

PEO NO Competitive Bidding 20-Jul-21 29-Jul-21 12-Aug-21 12-Aug-21 12-Aug-21 -

27

PROCUREMENT OF JOB 

ORDER: SUPPLY AND 

INSTALLATION OF STEEL 

SHEET PILES (534 LN.M)

PEO NO Competitive Bidding 20-Jul-21 29-Jul-21 12-Aug-21 12-Aug-21 12-Aug-21 -

28

PROCUREMENT OF HANDHELD 

RADIO FOR PDRRMD - 

EMERGENCY/ MEDICAL 

RESPONDERS

PADO- 

PDRRMD 
NO

NP-53.1 Two Failed 

Biddings
-



29

PROCUREMENT OF PRE-MIXED 

CONCRETE FOR ROAD IMPV’T. 

OF KAPALONG – MABANTAO – 

FLORIDA PROV’L. ROAD 

KAPALONG, DDN

PEO NO Competitive Bidding 23-Sep 30-Sep 14-Oct 14-Oct 14-Oct -

30

PROCUREMENT OF PARTS 

AND MATERIALS FOR REPAIR 

AND MAINT. OF PEO’S 

VARIOUS PROV’L. EQUIPMENT 

(4TH QTR.)

PEO – POOL NO Competitive Bidding 23-Sep 30-Sep 14-Oct 14-Oct 14-Oct -

31

PROCUREMENT OF IMPORTED 

– SURPLUS UTILITY VEHICLE 

FOR DNSTC UTILITY – 

GARBAGE VEHICLE

PSYDO NO Competitive Bidding -

32

PROCUREMENT OF OTHER 

MACHINERY AND EQUIPMENT 

FOR PEO 1ST ENGINEERING 

DISTRICT USE

PEO NO Competitive Bidding -

33

PROCUREMENT OF CARDAVA 

BANANA MERISTEM FOR 

AGRICULTURAL SUPPLIES

PAGRO NO Competitive Bidding -

34

PROCUREMENT OF DROPSIDE 

PICK-UP FOR DAVNOR 

KAAGAPAY PROGRAM 

LIVESTOCK POULTRY CHICKEN 

DISPERSAL

PENRO NO Competitive Bidding -

35

PROCUREMENT OF CONTRACT 

PACKAGE: EQUIPMENT , 

LABOR AND MATERIALS FOR 

CONST. OF POTABLE WATER 

SYSTEM AT SITIO 

NAPUTKALAN, BRGY. STO. 

NINO, TALAINGOD, DDN

PEO NO
NP-53.1 Two Failed 

Biddings
23-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 -

36

PROCUREMENT OF CONTRACT 

PACKAGE: MATERIALS. LABOR 

& EQUIPMENT FOR THE 

PROJECT OF CONST. OF 

RETAINING WALL, STO. NINO, 

TALAINGOD, DDN

PEO NO
NP-53.1 Two Failed 

Biddings
23-Jul-21 29-Jul-21 29-Jul-21 29-Jul-21 -

37

PROCUREMENT OF SAFETY 

TOOLS FOR USE OF PDRRMD - 

OPERATIONS

PADO - 

PDRRMD
NO

NP-53.1 Two Failed 

Biddings
12-Aug-21 12-Aug-21 12-Aug-21 -

38

PROCUREMENT OF IT 

EQUIPMENT FOR PEO – SMAD 

USE

PEO NO Competitive Bidding 11-Aug-21 19-Aug-21 02-Sep-21 02-Sep-21 02-Sep-21 -

39

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

IMPV’T. OF VARIOUS 

PROVINCIAL ROAD WITHIN 

DIST. 2 (CARMEN AND STO. 

TOMAS)

PEO NO Competitive Bidding 11-Aug-21 19-Aug-21 02-Sep-21 02-Sep-21 02-Sep-21 -

40

PROCUREMENT OF RICE, 

50KGS. FOR USE OF TAGUM 

CITY COVID-19 ISOLATION 

FACILITIES

PADO NO Competitive Bidding 11-Aug-21 19-Aug-21 02-Sep-21 02-Sep-21 02-Sep-21 -



41

PROCUREMENT OF ASSISTIVE 

DEVICES FOR PWD 

BENEFICIARIES OF DAVAO DEL 

NORTE

PSWDO NO Competitive Bidding 11-Aug-21 19-Aug-21 02-Sep-21 02-Sep-21 02-Sep-21 -

42

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

ESTABLISHMENT OF 

PROVINCIAL LIVESTOCK & 

POULTRY MULTIPLIER FARM 

(GOAT HOUSE) AT SALAWAO - 

REBID

PEO NO Competitive Bidding 11-Aug-21 19-Aug-21 02-Sep-21 02-Sep-21 02-Sep-21 -

43

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

VARIOUS PROJECTS WITHIN 

DIST. 1 – DDN (KAPALONG AND 

TALAINGOD) - REBID

PEO NO Competitive Bidding 11-Aug-21 19-Aug-21 02-Sep-21 02-Sep-21 02-Sep-21 -

44

PROCUREMENT OF RICE 

25KLS.FOR PSWDO – 

ASSISTANCE TO 

EMPLOYEES/FRONTLINERS IN 

QUARANTINE/ ISOLATION 

(COVID-19 PUM/PUI) - REBID

PADO – 

PDRRMD
NO Competitive Bidding 11-Aug-21 19-Aug-21 02-Sep-21 02-Sep-21 02-Sep-21 -

45

PROCUREMENT FOOD STUFF 

FOR PANABO CITY COVID-19 

ISOLATION FACILITIES 

(SUPPORT AND MAINT.)

PADO – 

PDRRMD
NO Competitive Bidding 11-Aug-21 19-Aug-21 02-Sep-21 02-Sep-21 02-Sep-21 -

46

1 Lot Contract Package: 

Equipment, Labor and Materials 

for the Installation of Fire 

Sprinkler, Smoke Detection and 

Fire Alarm System, Old Main 

Hospital Building, Samal District 

Hospital at DDNH-Samal Zone, 

Peñaplata, IGACOS, Davao del 

Norte

PEO NO Competitive Bidding 11-Aug-21 19-Aug-21 02-Sep-21 02-Sep-21 02-Sep-21 -

47

Lot 1 unit Contract, Materials, 

Labor and Equipment for 

Installation of LED Streetlights w/ 

Solar Panel Power Source, Brgy. 

Concepcion, Asuncion, Davao del 

Norte 

PEO NO Competitive Bidding 11-Aug-21 19-Aug-21 02-Sep-21 02-Sep-21 02-Sep-21 -

48

PROCUREMENT OF KNAPSACK 

SPRAYER, STAINLESS STEEL, 

16L CAP FOR PAGRO USE

PAGRO NO Competitive Bidding 26-Aug-21 09-Sep-21 09-Sep-21 09-Sep-21 15-Sep -

49

PROCUREMENT OF 

MAINTENANCE PELLET 3000 

FOR OPERATIONS OF DAVNOR 

KAAGAPAY PROJ. LIVESTOCK 

POULTRY CHICKEN DISPERSAL

PVO NO Competitive Bidding 26-Aug-21 09-Sep-21 09-Sep-21 09-Sep-21 -

50

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR PADO 

VEHICLE CONSUMPTION USE 

(4TH QTR.)

PADO NO Competitive Bidding 26-Aug-21 09-Sep-21 09-Sep-21 09-Sep-21 -

51

PROCUREMENT OF CARDAVA 

BANANA MERISTEM FOR 

AGRICULTURAL SUPPLIES FOR 

PAGRO

PAGRO NO Competitive Bidding 26-Aug-21 09-Sep-21 09-Sep-21 09-Sep-21 -

52

PROCUREMENT OF HANDHELD 

RADIO FOR USE OF PDRRMD – 

EMERGENCY/MEDICAL 

RESPONDERS  (RE-BID)

PADO – 

PDRRMD
NO Competitive Bidding 26-Aug-21 09-Sep-21 09-Sep-21 09-Sep-21 -



53

PROCUREMENT OF OTHER 

MACHINERY AND EQUIPMENT 

FOR 1ST ENGINEERING 

DISTRICT 1

PEO NO Competitive Bidding 02-Sep-21 16-Sep-21 16-Sep-21 16-Sep-21 -

54

PROCUREMENT OF IMPORTED 

SURPLUS UTILITY VEHICLE 

FOR DDNSTC UTILITY – 

GARBAGE VEHICLE

PSYDO NO Competitive Bidding 02-Sep-21 16-Sep-21 16-Sep-21 16-Sep-21 -

55

PROCUREMENT OF SHOP 

MATERIALS FOR PEO- 

EQUIPMENT POOL SHOP USE

PEO – POOL NO Competitive Bidding 02-Sep-21 16-Sep-21 16-Sep-21 16-Sep-21 -

56

PROCUREMENT OF 

VEHICLE/MACHINE PARTS AND 

MATERIALS FOR REPAIR AND 

MAINT. OF PEO’S VARIOUS 

PROV’L. EQUIPMENT (4TH 

QTR.)

PEO – POOL NO Competitive Bidding 02-Sep-21 16-Sep-21 16-Sep-21 16-Sep-21 -

57
PROCUREMENT OF PRE-MIXED 

CONCRETE, 3500PSI, 14 DAYS
PEO NO Competitive Bidding 02-Sep-21 16-Sep-21 16-Sep-21 16-Sep-21 -

58

PROCUREMENT OF FUEL AND 

DIESEL FOR DAVNOR 

KAAGAPAY PROGRAM 2021 

(4TH QTR)

PGO NO
NP-53.1 Two Failed 

Biddings
-

59

PROCUREMENT OF JOB 

ORDER: SUPPLY AND 

INSTALLATION OF STEEL 

SHEET PILES (534 ln.m.) FOR 

REHABILITATION OF CANATAN 

BRIDGE, BRGY. CANATAN, 

ASUNCION, DAVAO DEL NORTE

PEO NO Competitive Bidding 02-Sep-21 09-Sep-21 23-Sep-21 23-Sep-21 23-Sep-21 -

60

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

VARIOUS CONST. AT BRGY. 

PAG-ASA, NEW CORELLA, DDN

PEO NO Competitive Bidding 02-Sep-21 09-Sep-21 23-Sep-21 23-Sep-21 23-Sep-21 -

61

PROCUREMENT OF THREE 

BODY REFRIGERATOR FOR 

MEDICAL EQUIPMENT FOR THE 

USE OF DDNH-CARMEN ZONE

PEEDO – 

CARMEN
NO Competitive Bidding 02-Sep-21 09-Sep-21 23-Sep-21 23-Sep-21 23-Sep-21 -

62

PROCUREMENT OF 

INSTALLATION OF FIBER OPTIC 

CABLE NETWORK BACKBONE 

AND COMPONENTS WITHIN 

CAPITOL BLDG.

PADO – IT NO Competitive Bidding 02-Sep-21 00-Jan-00 23-Sep-21 23-Sep-21 23-Sep-21 -

63

PROCUREMENT OF SPORTS 

EQUIPMENT FOR DNRSA 

STUDENT-ATHLETE (FITNESS 

GYM EQUIPMENT)

PSYDO NO Competitive Bidding 02-Sep-21 09-Sep-21 23-Sep-21 23-Sep-21 23-Sep-21 -

64

PROCUREMENT OF 

VETERINARY SUPPLIES FOR 

MULTIPLIER FARM LIVESTOCK 

POULTRY CHICKEN 

PRODUNTION IN TALAINGOD, 

DDN

PVO NO Competitive Bidding 02-Sep-21 09-Sep-21 23-Sep-21 23-Sep-21 23-Sep-21 -



65

PROCUREMENT OF CONTRACT 

PACKAGE: EQUIPMENT, LABOR 

AND MATERIALS FOR THE 

INSTALLATION OF FIRE 

SPRINKLER, SMOKE 

DETECTION  AND FIRE ALARM 

SYSTEM, OLD  MAIN HOSPITAL 

BUILDING, SAMAL DISTRICT 

HOSPITAL  AT DDNH SAMAL 

ZONE,PENAPLATA, IGACOS, 

DDN

PEO NO
NP-53.1 Two Failed 

Biddings
16-Sep-21 09-Sep-21 09-Sep-21 09-Sep-21 -

66

PROCUREMENT OF 

CONTRACT, MATERIALS, 

LABOR AND EQUIPMENT FOR 

INSTALLATION OF LED 

STREETLIGHTS W/ SOLAR 

PANEL POWER SOURCE, 

BRGY. CONCEPCION 

ASUNCION

PEO NO
NP-53.1 Two Failed 

Biddings
16-Sep-21 09-Sep-21 09-Sep-21 09-Sep-21 -

67

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

VARIOUS PROJECTS WITHIN 

DISTRICT 1 - DDN (KAPALONG 

AND TALAINGOD)

PEO NO
NP-53.1 Two Failed 

Biddings
16-Sep-21 09-Sep-21 09-Sep-21 09-Sep-21 -

68

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

ESTABLISHMENT OF 

PROVINCIAL LIVESTOCK & 

POULTRY MULTIPLIER FARM 

(GOAT HOUSE), SALAWAO

PEO NO
NP-53.1 Two Failed 

Biddings
16-Sep-21 09-Sep-21 09-Sep-21 09-Sep-21 -

69

PROCUREMENT OF IT 

EQUIPMENTS FOR SCHOOL 

MODULES OF DEPED

DEPED NO Competitive Bidding 26-Aug 07-Sep-21 16-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 -

70

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

IMPV’T OF VARIOUS PROV’L. 

ROAD WITHIN DISTRICT 2 – 

(CARMEN & STO. TOMAS) DDN

PEO NO Competitive Bidding 07-Sep-21 16-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 -

71

PROCUREMENT OF IT 

EQUIPMENT FOR PEO SMAD 

USE

PEO NO Competitive Bidding 07-Sep-21 16-Sep-21 30-Sep-21 30-Sep-21 30-Sep-21 -

72

21084177+E276+H284:H291+H2

84:H288+H284:H291+H284:H292

+E276+H284:H291+E276+H284:

H291+H284:H293+H284:H295+H

284:H292

PADO-IT NO Competitive Bidding 02-Oct-21 14-Oct-21 28-Oct-21 28-Oct-21 28-Oct-21 -

73

PROCUREMENT OF

HARDWARE MATERIALS FOR

CONST. OF ONE UNIT DUPLEX

TYPE BLDG. FOR SENIOR

CITIZENS & INDIGENOUS

PEOPLE OF MAMBAGO-A

SAMAL

PEO NO Competitive Bidding 07-Oct-21 14-Oct-21 28-Oct-21 28-Oct-21 28-Oct-21 -

74

PROCUREMENT OF PORTLAND 

CEMENT FOR THE 

IMPROVEMENT OF LOWER-

ASUNCION UPPER-ASUNCION

PEO – DIST.2 NO Competitive Bidding 07-Oct-21 14-Oct-21 28-Oct-21 28-Oct-21 28-Oct-21 -

75

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

CONST. OF TRADING POST 

AND STORAGE BUILDING

PEO – DIST.2 NO Competitive Bidding 07-Oct-21 14-Oct-21 28-Oct-21 28-Oct-21 28-Oct-21 -



76

PROCUREMENT OF TABLET 

FOR USE OF UHC-AIS 

PROVINCIAL HEALTH 

MANAGEMENT INFORMATION 

SYSTEM (PHMIS)

PHO NO Competitive Bidding 12-Oct-21 21-Oct-21 04-Nov-21 04-Nov-21 04-Nov-21 -

77
PROCUREMENT OF CHICK 

STARTER CRUMBLE 50KG/BAG
PVO NO Competitive Bidding 12-Oct-21 21-Oct-21 04-Nov-21 04-Nov-21 04-Nov-21 -

78

PROCUREMENT OF CARDAVA 

BANANA MERISTEM FOR 

PRODUCTION OF BANANA 

CARDAVA SEELDINGS

PAGRO NO
NP-53.1 Two Failed 

Biddings
15-Oct-21 21-Oct-21 21-Oct-21 21-Oct-21 -

79

PROCUREMENT OF OTHER 

MACHINERIES AND 

EQUIPMENT FOR PEO 1ST 

ENGINEERING DISTRICT

PEO NO
NP-53.1 Two Failed 

Biddings
15-Oct-21 21-Oct-21 21-Oct-21 21-Oct-21 -

80

PROCUREMENT OF MATERIAS 

FOR REPAIR AND 

MAINTENANCE OF PEO'S 

PROV'L. EQUIPMENT 4TH QTR.

PEO - POOL NO
NP-53.1 Two Failed 

Biddings
15-Oct-21 21-Oct-21 21-Oct-21 21-Oct-21 -

81

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR USE OF 

IGACOS COVID-19 ISOLATION 

FACILITIES (SUPPORT & 

MAINTENANCE – OPERATIONS

PADO NO Competitive Bidding 05-Aug-21 12-Aug-21 26-Aug-21 26-Aug-21 26-Aug-21 31-Aug -

82

PROCUREMENT OF DROPSIDE 

PICK UP FOR DAVNOR 

KAAGAPAY PROGRAM 

LIVESTOCK POULTRY CHICKEN 

DISPERSAL

PENRO NO Competitive Bidding 23-Oct 04-Nov 18-Nov 18-Nov 18-Nov -

83

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

CONST. OF 1 UNIT DUPLEX 

TYPE BDLG. FOR SENIOR 

CITIZEN & IP, MAMBAGO-A 

SAMAL

PEO NO
NP-53.1 Two Failed 

Biddings
30-Oct 11-Nov 18-Nov 18-Nov -

84

PROCUREMENT OF BASIC LIFE 

SUPPORT GEARS & 

EQUIPMENT FOR PDRRMD USE

PADO NO Competitive Bidding 31-Oct 11-Nov 25-Nov 25-Nov 25-Nov -

85

PROCUREMENT OF DISASTER 

RESPONSE & RESCUE 

SUPPLIES FOR PDRRMD USE

PADO NO Competitive Bidding 31-Oct 11-Nov 25-Nov 25-Nov 25-Nov -

86

PROCUREMENT OF JERSY 

SWEATSHIRT WITH PRINT FOR 

THE VOLUNTEER FORCE 

MULTIFLIERS FOR BRGY. OF 

DAVAO DEL NORTE

PGO NO Competitive Bidding 31-Oct 11-Nov 25-Nov 25-Nov 25-Nov -

87

PROCUREMENT OF PUMPBOAT 

(MOTORIZED BANCA) W/ KATIG 

FOR THE AGRICULTURAL 

PRODUCTIVITY SUPPORT 

PROJECT FISHING NET W/ 

PUMPBOAT AT LIMAO, 

PENAPLATA, SAMAL DIST. 

PEO – DIST.2 NO Competitive Bidding 31-Oct 11-Nov 25-Nov 25-Nov 25-Nov -



88

PROCUREMENT OF PUMPBOAT 

(MOTORIZED BANCA) W/ KATIG 

FOR THE AGRICULTURAL 

PRODUCTIVITY SUPPORT 

PROJECT FISHING NET W/ 

PUMPBOAT AT TAMBO, 

IGACOS, DDN.

PEO – DIST.2 NO Competitive Bidding 31-Oct 11-Nov 25-Nov 25-Nov 25-Nov -

89

PROCUREMENT OF PUMPBOAT 

(MOTORIZED BANCA) W/ KATIG 

FOR THE AGRICULTURAL 

PRODUCTIVITY SUPPORT 

PROJECT FISHING NET W/ 

PUMPBOAT AT KINAWITNON 

(BABAK DIST.), IGACOS, DDN.

PEO – DIST. 

2
NO Competitive Bidding 31-Oct 11-Nov 25-Nov 25-Nov 25-Nov -

90

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

CONST. OF TRADING POST 

AND STORAGE BUILDING

PEO – DIST. 

2
NO Competitive Bidding -

91

PROCUREMENT OF 6-

WHEELER 18FT. CARGO 

HAULER TRUCK FOR BANANA 

CARDAVA MARKETING 

ENTERPRISE 

PAGRO NO Competitive Bidding 30-Oct 11-Nov 25-Nov 25-Nov 25-Nov 01-Dec-21 -

92

PROCUREMENT OF DRUGS 

AND MEDS FOR USE OF 

COMPREHENSIVE OUTREACH 

AND CLIENTS WITH UNMEET 

NEEDS

PHO NO Competitive Bidding 11-Aug-21 19-Aug-21 02-Sep-21 02-Sep-21 02-Sep-21 07-Sep 23-Sep 24-Nov 106 24-Nov 24-Nov

93

PROCUREMENT OF CHICK 

STARTER CRUMBLE FOR 

SUPPORT TO BE ASF 

AFFECTED HOG FARMERS FOR 

DAVNOR KAAGAPAY

PVO NO Competitive Bidding 06-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 -

94

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

CONST./INSTALLATION OF 

POTABLE WATER SYSTEM AT 

LOWER PANAGA, PANABO 

CITY, DDN

PEO – 2ND 

DISTRICT
NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 -

95

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

ESTABLISHMENT OF 3-UNITS 

POULTRY BREEDER HOUSE AT 

SITIO SALAWAO, STO. NINO, 

TALAINGOD, DDN

PEO NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 -

96

PROCUREMENT OF LOW 

TEMPERATURE PLASMA 

STERILIZER FOR DDNH-

CARMEN ZONE

PEEDO – 

CARMEN 
NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 -

97

PROCUREMENT OF MEDICAL, 

DENTAL SUPPLIES FOR 

CONSUMPTION OF THREE (3) 

DDN HOSPITALS FOR 1ST 

QUARTER 2022

PEEDO – 

DAVNOR 

PHARMACY

NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 -

98

PROCUREMENT OF DRUGS 

AND MEDICINE FOR 

CONSUMPTION OF THREE (3) 

DDN HOSPITALS FOR 1ST 

QUARTER 2022

PEEDO – 

DAVNOR 

PHARMACY

NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 -

99

PROCUREMENT OF LOCAL 

RICE FOR FOOD ASSISTANCE 

OF PAUPERS BURIAL FOR USE 

ON THE 1ST QUARTER OF CY 

2022

PSWDO NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 -



100

PROCUREMENT OF MEDICAL, 

DENTAL SUPPLIES FOR 

CONSUMPTION OF THREE (3) 

DDN HOSPITALS FOR 1ST 

QUARTER 2022 (IV CANNULAS 

AND SUTURES USED FOR 

SURGERY)

PEEDO – 

DAVNOR 

PHARMACY

NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 -

101

PROCUREMENT OF MEDICAL 

OXYGEN GAS (REFILL) FOR 

THE CONSUMPTION OF THREE 

(3) DDN HOSPITALS FOR THE 

YEAR 2022

PEEDO – 

DAVNOR 

PHARMACY

NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 -

102

1 Lot Contract Package-

Equipment, Labor, and Materials 

for the Const. of 2 Classrooms at 

Malapanit E/S, Sto. Niño, 

Talaingod, Davao del Norte

PEO NO Competitive Bidding 17-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 15-Dec-21 - - - - - -

103

1 Lot Contract Package-

Equipment, Labor, and Materials 

for the Const. of 2 Classrooms at 

Dagohoy ES-Hangelo Ext., 

Dagohoy, Talaingod, DDN

PEO NO Competitive Bidding 17-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 15-Dec-21 - - - - - -

104

PROCUREMENT OF BASIC LIFE 

SUPPORT GEARS & 

EQUIPMENT FOR PADO – 

DRRMD

PADO – 

DRRMD
NO Competitive Bidding 04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - - - - - - -

105

PROCUREMENT OF PUMPBOAT 

(MOTORIZED BANCA) W/ KATIG 

W/ PAINT FOR AGRICULTURAL 

PRODUCTIVITY SUPPORT 

PROJECT-FISHING NET W/ 

PUMPBOAT AT LIMAO, 

PENAPLATA/SAMAL DIST. 

IGACOS, DDN

PEO – DIST. 

2
NO Competitive Bidding 04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - - - - - - -

106

PROCUREMENT OF PUMPBOAT 

(MOTORIZED BANCA) W/ KATIG 

W/ PAINT FOR AGRICULTURAL 

PRODUCTIVITY SUPPORT 

PROJECT-FISHING NET W/ 

PUMPBOAT AT TAMBO, 

IGACOS, DDN

PEO – DIST. 

2
NO Competitive Bidding 04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - - - - - - -

107

PROCUREMENT OF PUMPBOAT 

(MOTORIZED BANCA) W/ KATIG 

W/ PAINT FOR AGRICULTURAL 

PRODUCTIVITY SUPPORT 

PROJECT-FISHING NET W/ 

PUMPBOAT AT KINAWITNON 

(BABAK DISTRICT), IGACOS, 

DDN

PEO – DIST. 

2
NO Competitive Bidding 04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - - - - - - -

108

PROCUREMENT OF STERLINK 

MINI LOW TEMPERATURA 

PLASMA STERILIZER FOR 

DDNH – CARMEN ZONE

PEEDO – 

CARMEN
NO Competitive Bidding 02-Sep-21 09-Sep-21 23-Sep-21 23-Sep-21 23-Sep-21 01-Oct - - - - - -

109

1 PACKAGE CONSULTANCY 

SERVICE FOR A 

COMPREHENSIVE STUDY OF 

THE RIVER CARRYING 

CAPACITY OF THE LIBUGANON 

RIVER IN DAVAO DEL NORTE - 

SAND AND GRAVEL DEPOSITS

PENRO NO Competitive Bidding 23-Oct 11-Nov 25-Nov 25-Nov 25-Nov 01-Dec-21 - - - - - -

110

1 PACKAGE CONSULTANCY 

SERVICE FOR THE 

COMPREHENSIVE STUDY OF 

THE LAND COVER AND LAND 

COVER CHANGE

PENRO NO Competitive Bidding 23-Oct 11-Nov 25-Nov 25-Nov 25-Nov 01-Dec-21 - - - - - -



111

PROCUREMENT OF TABLET 

FOR USE OF UHC-AIS 

PROVINCIAL HEALTH 

MANAGEMENT INFORMTATION 

SYSTEM (PHMIS)

PHO NO Competitive Bidding 06-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 07-Dec-21 - - - - - -

112

1 lot Contract Package-

Equipment, Labor, and Materials 

for the CONST. OF 2 

CLASSROOM AT KAMINGAWAN 

ES, PALMA GIL, TALAINGOD

PEO NO Competitive Bidding 16-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 15-Dec-21 - - - - - -

113

1 lot Contract Package-

Equipment, Labor, and Materials 

for the CONST. OF 2 

CLASSROOMS AT MALAPANIT 

ES-NILAYAPAN EXT., STO. 

NIÑO, TALAINGOD

PEO NO Competitive Bidding 16-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 15-Dec-21 - - - - - -

114

1 Lot Contract Package-

Equipment, Labor, and Materials 

for the Const. of 2 Classrooms at 

Ibuyag Lamburan ES, Sto. Niño, 

Talaingod, Davao del Norte

PEO NO Competitive Bidding 17-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 15-Dec-21 - - - - - -

115

1 Lot Contract, Labor, Materials & 

Equipment for the project Const. 

of Multi-Purpose Pavement, San 

Jose New Corella DDN

PEO NO Competitive Bidding 17-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 15-Dec-21 - - - - - -

116

PROCUREMENT OF DROPSIDE 

PICK-UP FOR OPERATION OF 

DAVNOR KAAGAPAY 

PROGRAM LIVESTOCK 

POULTRY CHICKEN DISPERSAL

PENRO NO Competitive Bidding 22-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 07-Dec-21 - - - - - -

117

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

CONST. OF TRADING POST 

AND STORAGE BUILDING

PEO NO Competitive Bidding 01-Dec-21 09-Dec-21 09-Dec-21 09-Dec-21 - - - - - - -

118

PROCUREMENT OF OTHER 

MACHINERY AND EQUIPMENT 

FOR PEO – 1ST ENGINEERING 

USE

PEO NO Competitive Bidding 04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - - - - - - -

119

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

CONST. OF POTABLE WATER 

SYSTEM AT LOWER PANAGA, 

PANABO CITY, DDN

PEO – 2ND 

DISTRICT
NO Competitive Bidding 04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - - - - - - -

120

PROCUREMENT OF PRE-

FABRICATED 

MATERIALS FOR 

CONST. OF IGANGON 

E/S INTEGRATED 

SCHOOL REVISED, SAN 

ISIDRO, DDN

PEO NO Competitive Bidding 08-Dec-21 16-Dec-21 29-Dec-21 29-Dec-21 29-Dec-21 - - - - - - -

121

PROCUREMENT OF 

DIESEL FOR 

GRAVELLING OF 

VARIOUS BRGY. ROADS 

(ASUNCION)

PEO NO Competitive Bidding 08-Dec-21 16-Dec-21 29-Dec-21 29-Dec-21 29-Dec-21 - - - - - - -

0N-GOING PROCUREMENT ACTIVITIES



1

PROCUREMENT OF BOULDERS 

FOR IMPV’T. OF STO. NINO - 

PALMA GIL – SITIO OPAO 

PROV’L. ROAD, TALAINGOD, 

DAVAO DEL NORTE - REBID

PEO NO Competitive Bidding 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 13-Jul 29-Jul 25-Aug 81 26-Aug 26-Aug -

2

PROCUREMENT OF OIL AND 

FUEL FILTERS FOR VARIOUS 

PROVINCIAL EQUIPMENT – 2ND 

QTR. 

PEO – POOL NO Competitive Bidding 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 13-Jul 15-Jul 10-Aug 66 17-Aug 17-Aug -

3

PROCUREMENT OF 

LABORATORY SUPPLIES FOR 

DAVAO DEL NORTE BLOOD 

CENTER

PEEDO – 

BLOOD BANK
NO Competitive Bidding 06-Jun-21 17-Jun-21 02-Jul-21 02-Jul-21 02-Jul-21 13-Jul 15-Jul 12-Aug 68 24-Aug 24-Aug -

4

PROCUREMENT OF RICE FOR 

WELFARE/RELIEF GOODS FOR 

IDPS – PSWDO

PSWDO NO Competitive Bidding 22-Jun-21 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 21-Jul 29-Jul - - - - -

5

PROCUREMENT OF CANNED 

GOODS FOR WELFARE/RELIEF 

GOODS FOR IDPS

PSWDO NO Competitive Bidding 22-Jun-21 02-Jul-21 15-Jul-21 15-Jul-21 15-Jul-21 21-Jul 29-Jul - - - - -

6

PROCUREMENT OF RICE 50KG 

FOR MUNICIPAL OF KAPALONG 

– ISOLATION FACILITIES 

SUPPORT & MAINT. (FOOD 

SUPPLIES)

PADO NO Competitive Bidding 13-Aug-21 26-Aug-21 09-Sep-21 09-Sep-21 09-Sep-21 15-Sep 30-Sep - - - - -

7

PROCUREMENT OF FUEL AND 

DIESEL FOR MAINT. OF 

VARIOUS PROVINCIAL ROADS 

& BRIDGES, DIST.1 (4TH QTR.)

PEO NO Competitive Bidding 21-Aug-21 02-Sep-21 16-Sep-21 16-Sep-21 16-Sep-21 Sep-24 Sep-30 10/01/2021 143 - - -

8

Procurement of 1 Unit Aggregate 

Separator Imported for the use of 

Province's Economic Enterprise 

Sand and Gravel Project

PEEDO NO Competitive Bidding 26-Aug 15-Sep-21 23-Sep-21 07-Oct-21 07-Oct-21 07-Oct-21 12-Oct-21 11/11/2021 - - - - -

9

Procurement of 1 Unit VC61 

Hazardous Waste Transport 

Vehicle (EURO V) for the 

transport of Medical and 

Hazardous Waste

PEEDO NO Competitive Bidding 26-Aug 15-Sep-21 23-Sep-21 07-Oct-21 07-Oct-21 07-Oct-21 12-Oct-21 11-18-21 - - - - -

10

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR REPAIR AND 

MAINT. OF VARIOUS PROV’L. 

ROADS & BRIDGES OF DDN (CY 

2022) 1ST QTR.

PEO NO Competitive Bidding 23-Sep 30-Sep 14-Oct 14-Oct 14-Oct 22-Oct 28/10/2021 - - - - -

11

PROCUREMENT OF TIRES FOR 

MAINTENANCE OF DUMP 

TRUCK

PEO – POOL NO Competitive Bidding 07-Oct 14-Oct 28-Oct 28-Oct 28-Oct 03-Nov 04/11/2021 - - - - -

12

1 Lot Contract, Labor, Materials & 

Equipment for the project CONST. 

OF INTENSIVE FACILITY FOR 

MINOR SURRENDERIES, 

HALFWAY HOUSE, DOÑA 

ANDREA ASUNCION

PEO NO Competitive Bidding 09-Oct 21-Oct 04-Nov 04-Nov 04-Nov 10-Nov 26/11/2021 05/01/2022 89 - - -



13

PROCUREMENT OF FEEDS 

FOR MULTIPLIER FARM 

LIVESTOCK AND POULTRY 

PRODUCTION PROJECT

PVO NO Competitive Bidding 12-Oct 21-Oct 04-Nov 04-Nov 04-Nov 10-Nov 18/11/2021 04/01/2022 85 - - -

14

1 Lot Contract, Labor, Materials & 

Equipment for the project 

KABAUYAN TU DIBABAWON, 

STO. NIÑO, NEW CORELLA 

DDN

PEO NO Competitive Bidding 12-Oct 21-Oct 04-Nov 04-Nov 04-Nov 10-Nov 25/11/2021 23/12/2021 73 - - -

15

PROCUREMENT OF 4X4 

DROPSIDE CARGO TRUCK 

(SUPPLY AND DELIVERY) FOR 

CONST. OF TRADING POST & 

STORAGE BUILDING W/ 1 UNIT 

HAULING TRUCK (REVISED) 

PRK. RAMIHAN, DATU ABDUL, 

PANABO CITY, DDN

PEO NO Competitive Bidding 12-Oct 21-Oct 04-Nov 04-Nov 04-Nov 10-Nov 18/11/2021 - - - - -

16

PROCUREMENT OF PRE MIXED 

CONCRETE, 3500psi 14 days G1 

FOR ROAD IMPV'T. OF 

KAPALONG - MABANTAO - 

FLORIDA PROV'L. RD. 

KAPALONG

PEO NO Competitive Bidding 15-Oct 21-Oct 21-Oct 21-Oct 21-Oct 27-Oct - - - - -

17

PROCUREMENT OF 1 LOT 

INSTALLATION OF FIBER OPTIC 

CABLE NETWORK BACKBONE 

AND COMPONENTS WITHIN 

CAPITOL

PADO - IT NO
NP-53.1 Two Failed 

Biddings
30-Oct 11-Nov 11-Nov 11-Nov 01-Dec-21 25/11/2021 29/12/2021 61 - - -

18

PROCUREMENT OF MEDICAL 

SUPPLIES FOR USE OF THE 

THREE (3) DISTRICT 

HOSPITALS OF DDN

PEEDO – 

DAVNOR 

PHARMACY

NO Competitive Bidding 30-Oct 11-Nov 25-Nov 25-Nov 25-Nov 01-Dec-21 09/12/2021 05/01/2022 68 - - -

19

PROCUREMENT OF PORTLAND 

CEMENT FOR IMPV’T. OF 

LOWER ASUNCION – UPPER 

ASUNCION (REBID)

PEO – DIST 2 NO Competitive Bidding 30-Oct 11-Nov 25-Nov 25-Nov 25-Nov 01-Dec-21 09/12/2021 - - - - -

20

PROCUREMENT OF JOB 

ORDER: SUPPLY AND 

INSTALLATION OF STEEL 

SHEET PLATE FOR REHAB. OF 

CANATAN BRIDGE (SLOPE 

PROTECTION) REVISED 

CANATAN, ASUNCION, DDN

PEO NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 07-Dec-21 16/12/2021 - - - - -

21

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

ROAD UPGRADING ANAHAW-

MALIGAYA PROVINCIAL ROAD 

(FURTHERANCE), CARMEN, 

DDN

PEO – 2ND 

DISTRICT
NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 07-Dec-21 09/12/2021 - - - - -

22

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR 

MAINTENANCE OF VARIOUS 

PROV’L. ROADS & BRIDGES 

DIST.1 (POL)

PEO NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 07-Dec-21 16/12/2021 - - - - -

23

PROCUREMENT OF MEDICAL, 

DENTAL SUPPLIES FOR DDNH-

KAPALONG ZONE AND DDNH-

IGACOS ZONE

PEEDO – 

DAVNOR 

PHARMACY

NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 07-Dec-21 16/12/2021 - - - - -

24

PROCUREMENT OF COVID-19 

ANTIGEN RAPID TEST FOR 

CONSUMPTION OF THREE (3) 

DDN HOSPITALS FOR THE 

YEAR 2022

PEEDO – 

DAVNOR 

PHARMACY

NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 07-Dec-21 16/12/2021 - - - - -



25

PROCUREMENT OF JOB 

ORDER: SUPPLY, 

INSTALLATION, LABOR & 

EQUIPMENT FOR CONST. OF 1 

SPAN 3 PHASE TRANSMISSION 

LINE W/3-25kva 

TRANSFORMER, DDN 

HOSPITAL, KAPALONG, DDN

PEO NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 07-Dec-21 16/12/2021 - - - - -

26

PROCUREMENT OF CARDAVA 

BANANA MERISTEM FOR 

PRODUCTION OF BANANA 

CARDAVA SEEDLINGS

PAGRO NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 07-Dec-21 16/12/2021 - - - - -

27

PROCUREMENT OF 

HARDWARE SUPPLIES FOR 

CONST. OF POTABLE WATER 

SYSTEM ST BRGY. LUNA, 

KAPALONG, DDN

PEO NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 07-Dec-21 09/12/2021 - - - - -

28

PROCUREMENT OF HAULING 

TRUCK (BRAND NEW) FOR 

KAAGAPAY FREE RANGE 

CHICKEN

PENRO NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 07-Dec-21 16/12/2021 - - - - -

29

PROCUREMENT OF MEDICAL 

SUPPLIES FOR CONSUMPTION 

OF 3 DAVAO DEL NORTE 

HOSPITAL FOR THE YEAR 2022

PEEDO – 

DAVNOR 

PHARMACY

NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 07-Dec-21 16/12/2021 - - - - -

30

PROCUREMENT OF 

LABORATORY SUPPLIES FOR 

THREE (3) DDN HOSPITAL FOR 

YEAR 2022

PEEDO – 

DAVNOR 

PHARMACY

NO Competitive Bidding 10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 07-Dec-21 16/12/2021 - - - - -

31

1 lot Contract Package: 

Equipment, Labor and Materials 

for the COMPLETION OF ADMIN. 

BUILDING AT CARMEN 

DISTRICT HOSPITAL at Brgy. 

Ising, Carmen, Davao del Norte

PEO NO Competitive Bidding 16-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 15-Dec-21 23/12/2021 - - - - -

32

1 lot Contract Package 

Equipment, Labor, and Materials 

for the CONST. OF 3 

CLASSROOMS AT NATULINAN 

E/S, PALMA GIL, TALAINGOD

PEO NO Competitive Bidding 16-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 15-Dec-21 23/12/2021 - - - - -

33

1 lot Contract Package-

Equipment, Labor, and Materials 

for the CONST. OF 3 

CLASSROOMS AT DATU 

FELINO DAGWAAN E/S, PALMA 

GIL, TALAINGOD

PEO NO Competitive Bidding 16-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 15-Dec-21 23/12/2021 - - - - -

34

1 Lot Contract Package of 

Equipment, Labor and Materials 

for the Const. of 2 Classrooms at 

Kawayan ES, Kapalong at 

Kawayan, Kapalong, Davao del 

Norte

PEO NO Competitive Bidding 17-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 15-Dec-21 23/12/2021 - - - - -

35

1 Lot Contract Package-

Equipment, Labor, and Materials 

for the Const. Of 2 Classrooms at 

Ibuyag Pocapoc ES, Dagohoy, 

Talaingod, Davao del Norte

PEO NO Competitive Bidding 17-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 15-Dec-21 23/12/2021 - - - - -

36

PROCUREMENT OF JERSY 

SWEATSHIRT W/ PRINT FOR 

VOLUNTEER FORCE 

MULTIFLIERS FOR BRGY. OF 

DAVAO DEL NORTE

PGO NO Competitive Bidding 25-Nov-21 02-Dec-21 16-Dec-21 16-Dec-21 16-Dec-21 - 23/12/2021 - - - - -



37

PROCUREMENT OF MEDICAL 

SUPPLIES FOR THE 

CONSUMPTION OF THREE (3) 

DDN HOSPITALS FOR 2022 

(LAB REAGENTS – CLINICAL 

CHEMISTRY)

PEEDO – 

DAVNOR 

PHARMACY

NO Competitive Bidding 04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - 06/01/2022 - - - - -

38

PROCUREMENT OF OTHER 

MATERIALS FOR DISASTER 

RESPONSE & RESCUE OF 

PADO – PDRRMD

PADO – 

DRRMD
NO Competitive Bidding 04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - - - - - - -

39

PROCUREMENT OF FUEL AND 

LUBRICANTS FOR REPAIR AND 

MAINTENANCE OF VARIOUS 

PROVINCIAL EQUIPMENT (1ST 

QTR)

PEO – POOL NO Competitive Bidding 04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - 06/01/2022 - - - - -

40

PROCUREMENT OF RICE – 

WELL MILLED PREMIUM RICE 

FOR FOOD ASSISTANCE FOR 

PAUPERS BURIAL

PSWDO NO Competitive Bidding 04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - 06/01/2022 - - - - -

41

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

ESTABLISHMENT OF 3-UNITS 

POULTRY BREEDER HOUSE AT 

SITIO SALAWAO, BRGY. STO. 

NINO, TALAINGOD

PEO – 1ST 

DISTRICT
NO Competitive Bidding 04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - - - - - - -

42

PROCUREMENT OF 

MEDICAL OXYGEN GAS 

REFILL FOR 

CONSUMPTION OF 

THREE (3) DDN 

HOSPITALS FOR YEAR 

2022

PEEDO – 

DAVNOR 

PHARMAC

Y

NO Competitive Bidding 08-Dec-21 16-Dec-21 29-Dec-21 29-Dec-21 29-Dec-21 - - - - - - -

43

PROCUREMENT OF 4 WHEEL 

CARGO VEHICLE FOR USE OF 

DAVNOR KAAGAPAY BUYING

PADO-DNIPC NO Competitive Bidding - 23-Sep 30-Sep 14-Oct 14-Oct 14-Oct 22-Oct 04/11/2021 17/12/2021 86 27/12/2021 27/12/2021 - -

44

PROCUREMENT OF SPORTS

EQUIPMENT FOR DNRSA

STUDENT ATHLETE (FITNESS

GYM EQUIPMENT)

PSYDO NO Competitive Bidding - 07-Oct 14-Oct 28-Oct 28-Oct 28-Oct 03-Nov 18/11/2021 21/12/2021 76 21/12/2021 21/12/2021 - -

45

PROCUREMENT OF PREMIUM

LOCAL RICE, WELL MILLED

(GOOD QUALITY) FOOD

ASSISTANCE FOR PAUPERS

BURIAL

PSWDO NO Competitive Bidding - 07-Oct 14-Oct 28-Oct 28-Oct 28-Oct 03-Nov 04/11/2021 15/11/2021 40 16/11/2021 16/11/2021 - -

46

PROCUREMENT OF 

HARDWARE MATERIALS FOR 

CONST. OF SINGLE BARREL 

4.00M X 4.00M RCBC AT SITIO 

RIZAL, BINANCIAN, ASUNCION, 

DDN

PEO NO Competitive Bidding - 07-Oct 14-Oct 28-Oct 28-Oct 28-Oct 03-Nov 11/11/2021 20/12/2021 75 29/12/2021 29/12/2021 - -

47
PROCUREMENT OF IT 

EQUIPMENT FOR DEPED USE
DEPED NO Competitive Bidding - 23-Oct 04-Nov 18-Nov 18-Nov 18-Nov 25-Nov 09/12/2021 29/12/2021 68 06/01/2022 06/01/2022 - -

   Total Alloted Budget of On-going Procurement Activities



Prepared by:

JUDETH M. MADELO
BAC Secretariat



Total MOOE CO Total MOOE CO Pre-bid Conf
Eligibility 

Check

Sub/Open of 

Bids

Bid 

Evaluation
Post Qual

Delivery/

Completion/

Acceptance

(If applicable)

General Fund 

CY 2021
254,500.00 254,500.00 170,800.00 170,800.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021 05/07/2021 AWARDED

Supplemental 

Budget #1 CY 

2021

2,760,000.00 2,760,000.00 2,748,000.00 2,748,000.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021 05/07/2021 AWARDED

20% 

Development 

Fund CY 2020

603,940.00 603,940.00 603,000.00 603,000.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021 05/07/2021 AWARDED

5% Calamity 

Fund CY 2021
1,000,000.00 1,000,000.00 958,400.00 958,400.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021 05/07/2021 AWARDED

20% DF CY 

2021
2,347,240.40 2,347,240.40 2,342,593.41 2,342,593.41 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

10/06/2021 10/06/2021 10/06/2021 10/06/2021 14/07/2021 AWARDED

20% DF CY 

2021
9,840,315.54 9,840,315.54 9,829,800.97 9,829,800.97 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

10/06/2021 10/06/2021 10/06/2021 10/06/2021 14/07/2021 AWARDED

DOH-XI HFEP 9,881,513.31 9,881,513.31 9,870,941.72 9,870,941.72 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

10/06/2021 10/06/2021 10/06/2021 10/06/2021 14/07/2021 AWARDED

LGSF-SBDP 5,000,000.00 5,000,000.00 4,990,841.35 4,990,841.35 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/06/2021 14/06/2021 14/06/2021 14/06/2021 14/07/2021 AWARDED

SB#1 CY 2021 10,000,000.00 10,000,000.00 998,790.00 998,790.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/06/2021 14/06/2021 14/06/2021 14/06/2021 14/07/2021 AWARDED

LGSF-SBDP 6,850,000.00 6,850,000.00 6,847,482.85 6,847,482.85 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/06/2021 14/06/2021 14/06/2021 14/06/2021 14/07/2021 AWARDED

Remarks                                                                        

(Explaining changes 

from the APP)

Source of 

Funds

ABC (PhP) Contract Cost (PhP)

List of Invited 

Observers

Date of Receipt of Invitation



LGSF-SBDP 6,250,000.00 6,250,000.00 6,247,714.41 6,247,714.41 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/06/2021 14/06/2021 14/06/2021 14/06/2021 14/07/2021 AWARDED

20% DF CY 

2021
9,851,287.50 9,851,287.50 9,848,600.70 9,848,600.70 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021 16/07/2021 AWARDED

GENERAL 

FUND CY 2021
1,999,910.00 1,999,910.00 1,906,742.00 1,906,742.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021 16/07/2021 AWARDED

LGSF-SBDP 20,000,000.00 20,000,000.00 19,984,386.34 19,984,386.34 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

09/07/2021 09/07/2021 09/07/2021 09/07/2021 05/08/2021 AWARDED

LGSF-SBDP 20,000,000.00 20,000,000.00 19,991,281.52 19,991,281.52 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

09/07/2021 09/07/2021 09/07/2021 09/07/2021 05/08/2021 AWARDED

SB No. 1 CY 

2021
3,755,990.00 3,755,990.00 3,752,826.93 3,752,826.93 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

09/07/2021 09/07/2021 09/07/2021 09/07/2021 05/08/2021 AWARDED

SB No. 1 CY 

2021
2,870,545.00 2,870,545.00 2,813,070.31 2,813,070.31 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

09/07/2021 09/07/2021 09/07/2021 09/07/2021 05/08/2021 AWARDED

SB No. 1 CY 

2021
3,882,905.00 3,882,905.00 3,877,905.00 3,877,905.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

09/07/2021 09/07/2021 09/07/2021 09/07/2021 05/08/2021 AWARDED

SB No. 1 CY 

2021
2,808,408.00 2,808,408.00 2,804,916.89 2,804,916.89 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

09/07/2021 09/07/2021 09/07/2021 09/07/2021 05/08/2021 AWARDED

5% Calamity 

Fund CY 2021
497,912.00 497,912.00 496,277.00 496,277.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

16/07/2021 16/07/2021 16/07/2021 16/07/2021 29/07/2021 AWARDED

20% 

Development 

Fund CY 2021

836,094.00 836,094.00 823,447.20 823,447.20 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

16/07/2021 16/07/2021 16/07/2021 16/07/2021 29/07/2021 AWARDED

20% 

Development 

Fund CY 2021

233,591.00 233,591.00 231,228.00 231,228.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

16/07/2021 16/07/2021 16/07/2021 16/07/2021 29/07/2021 AWARDED

20% 

Development 

Fund CY 2021

710,883.00 710,883.00 705,963.00 705,963.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

16/07/2021 16/07/2021 16/07/2021 16/07/2021 29/07/2021 AWARDED



20% 

Development 

Fund CY 2021

329,630.00 329,630.00 324,644.00 324,644.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021 11/08/2021 AWARDED

20% 

Development 

Fund CY 2021

362,712.00 362,712.00 357,225.60 357,225.60 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021 11/08/2021 AWARDED

General Fund 

CY 2021
2,589,800.00 2,589,800.00 2,567,280.00 2,567,280.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021 11/08/2021 AWARDED

5% Calamity 

Fund CY 2021
379,848.00 379,848.00 378,890.40 378,890.40 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MS. KYNETH JANE 

AGUNOD

28/07/2021 28/07/2021 28/07/2021 28/07/2021 27/08/2021 AWARDED

Supplemental 

Sudget No. 1 cy 

2021

24,997,000.00 24,997,000.00 24,997,000.00 24,997,000.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MS. KYNETH JANE 

AGUNOD

28/07/2021 28/07/2021 28/07/2021 28/07/2021 27/08/2021 AWARDED

20% DF CY 

2021 / SB #1 

CY 2021

257,754.00 257,754.00 257,645.70 257,645.70 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/08/2021 11/08/2021 11/08/2021 11/08/2021 10/09/2021 AWARDED

General Fund 

CY 2021
1,520,000.00 1,520,000.00 1,520,000.00 1,520,000.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021 05/07/2021 AWARDED

Trust Fund 896,380.00 896,380.00 895,040.00 895,040.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021 05/07/2021 AWARDED

Trust Fund 370,304.00 370,304.00 370,020.00 370,020.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021 05/07/2021 AWARDED

20% 

DEVELOPMEN

T FUND CY 

2021

930,000.00 930,000.00 924,900.00 924,900.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021 16/07/2021 AWARDED

GENERAL 

FUND CY 2021
250,000.00 250,000.00 164,200.00 164,200.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021 16/07/2021 AWARDED

GENERAL 

FUND CY 2021
1,500,000.00 1,500,000.00 1,499,000.00 1,499,000.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021 16/07/2021 AWARDED

SB #1 CY 2021 3,155,000.00 3,155,000.00 3,010,000.00 3,010,000.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021 16/07/2021 AWARDED

20% 

DEVELOPMEN

T FUND CY 

2020

304,200.00 304,200.00 292,625.00 292,625.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021 16/07/2021 AWARDED



BAYANIHAN 

GRANT TO 

PROVINCES

1,260,000.00 1,260,000.00 1,254,175.00 1,254,175.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021 16/07/2021 AWARDED

SB NO. 1 CY 

2021
378,420.00 378,420.00 372,696.00 372,696.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021 16/07/2021 AWARDED

GENERAL 

FUND CY 2021
210,000.00 210,000.00 180,000.00 180,000.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021 16/07/2021 AWARDED

20% 

DEVELOPMEN

T FUND 2021 

(SB #1)

480,182.50 480,182.50 478,618.00 478,618.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021 16/07/2021 AWARDED

Trust Fund CY 

2020
532,272.00 532,272.00 532,146.00 532,146.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

16/07/2021 16/07/2021 16/07/2021 16/07/2021 29/07/2021 AWARDED

General Fund 

CY 2021
1,269,770.00 1,269,770.00 1,267,510.10 1,267,510.10 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021 11/08/2021 AWARDED

General Fund 

CY 2021
2,340,750.00 2,340,750.00 2,336,552.50 2,336,552.50 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021 11/08/2021 AWARDED

General Fund 

CY 2021
401,250.00 401,250.00 284,800.00 284,800.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021 11/08/2021 AWARDED

SB#1 CY 2021 5,224,845.00 5,224,845.00 5,194,755.56 5,194,755.56 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021 13/08/2021 AWARDED

SB#1 CY 2021 19,596,970.00 19,596,970.00 19,586,970.00 19,586,970.00 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021 13/08/2021 AWARDED

SB#1 CY 2021 9,598,450.00 9,598,450.00 9,590,353.67 9,590,353.67 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021 13/08/2021 AWARDED

SB#1 CY 2021 8,716,130.00 8,716,130.00 8,708,310.30 8,708,310.30 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021 13/08/2021 AWARDED

SB#1 CY 2021 2,892,292.73 2,892,292.73 2,887,291.31 2,887,291.31 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021 13/08/2021 AWARDED

20% DF CY 

2021
456,978.54 456,978.54 452,980.50 452,980.50 

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021 13/08/2021 AWARDED



20% 

Development 

Fund CY 2021

697,970.00 697,970.00 697,250.23 697,250.23 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MS. KYNETH JANE 

AGUNOD

28/07/2021 28/07/2021 28/07/2021 28/07/2021 19/08/2021 AWARDED

20% 

Development 

Fund CY 2021

1,689,241.00 1,689,241.00 1,687,436.00 1,687,436.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MS. KYNETH JANE 

AGUNOD

28/07/2021 28/07/2021 28/07/2021 28/07/2021 19/08/2021 AWARDED

20% 

Development 

Fund CY 2021

310,000.00 310,000.00 304,700.00 304,700.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MS. KYNETH JANE 

AGUNOD

28/07/2021 28/07/2021 28/07/2021 28/07/2021 19/08/2021 AWARDED

General Fund 

CY 2021
9,362,359.26 9,362,359.26 4,187,673.00 4,187,673.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MS. KYNETH JANE 

AGUNOD

28/07/2021 28/07/2021 28/07/2021 28/07/2021 19/08/2021 AWARDED

General Fund 

CY 2021
3,578,108.48 3,578,108.48 2,847,347.00 2,847,347.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MS. KYNETH JANE 

AGUNOD

28/07/2021 28/07/2021 28/07/2021 28/07/2021 19/08/2021 AWARDED

General Fund 

CY 2021
2,297,456.00 2,297,456.00 1,868,380.00 1,868,380.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MS. KYNETH JANE 

AGUNOD

28/07/2021 28/07/2021 28/07/2021 28/07/2021 19/08/2021 AWARDED

20% 

Development 

Fund CY 2021

850,000.00 850,000.00 849,500.00 849,500.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MS. KYNETH JANE 

AGUNOD

28/07/2021 28/07/2021 28/07/2021 28/07/2021 19/08/2021 AWARDED

1,887,591.26 1,887,591.26 1,885,263.00 1,885,263.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

28/07/2021 28/07/2021 28/07/2021 29/07/2021 AWARDED

5% Calamity 

Fund CY 2021
631,939.00 631,939.00 631,565.00 631,565.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

09/08/2021 09/08/2021 09/08/2021 09/08/2021 02/09/2021 AWARDED

Trust Fund CY 

2021
1,293,582.00 1,293,582.00 1,292,606.90 1,292,606.90 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

09/08/2021 09/08/2021 09/08/2021 09/08/2021 02/09/2021 AWARDED

General Fund 

CY 2021
1,477,425.20 1,477,425.20 1,325,814.52 1,325,814.52 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

09/08/2021 09/08/2021 09/08/2021 09/08/2021 02/09/2021 AWARDED

20% 

Development 

Fund

596,228.00 596,228.00 585,432.66 585,432.66 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

09/08/2021 09/08/2021 09/08/2021 09/08/2021 02/09/2021 AWARDED



20% 

Development 

Fund

443,222.85 443,222.85 435,197.83 435,197.83 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

09/08/2021 09/08/2021 09/08/2021 09/08/2021 02/09/2021 AWARDED

5% Calamity 

Fund CY 2021
509,966.00 509,966.00 509,029.60 509,029.60 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

09/08/2021 09/08/2021 09/08/2021 09/08/2021 02/09/2021 AWARDED

20% 

Development 

Fund CY 2021

374,857.00 374,857.00 374,845.57 374,845.57 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

09/08/2021 09/08/2021 09/08/2021 09/08/2021 02/09/2021 AWARDED

20% 

Development 

Fund CY 2021

639,489.00 639,489.00 622,383.00 622,383.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

09/08/2021 09/08/2021 09/08/2021 09/08/2021 02/09/2021 AWARDED

20% 

Development 

Fund CY 2021

507,099.00 507,099.00 507,039.00 507,039.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

09/08/2021 09/08/2021 09/08/2021 09/08/2021 02/09/2021 AWARDED

BAYANIHAN 

GRANT TO 

PROVINCE

509,277.00 509,277.00 492,693.00 492,693.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

09/08/2021 09/08/2021 09/08/2021 09/08/2021 02/09/2021 AWARDED

GENERAL 

FUND CY 2021
399,000.00 399,000.00 380,000.00 380,000.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/08/2021 11/08/2021 11/08/2021 11/08/2021 AWARDED

BAYANIHAN 2 

FINANCIAL 

ASSISTANCE 

FROM OCD XI

686,000.00 686,000.00 258,960.00 258,960.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/08/2021 11/08/2021 11/08/2021 11/08/2021 AWARDED

GENERAL 

FUND CY 2021
1,000,053.48 1,000,053.48 379,547.80 379,547.80 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

GENERAL 

FUND CY 2021
505,556.00 505,556.00 505,000.00 505,000.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

GENERAL 

FUND CY 2021
862,500.00 862,500.00 855,000.00 855,000.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

GENERAL 

FUND CY 2021
1,383,000.00 1,383,000.00 1,383,000.00 1,383,000.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED



GENERAL 

FUND CY 2021
683,000.00 683,000.00 650,000.00 650,000.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

5% CALAMITY 

FUND CY 2021
390,800.00 390,800.00 390,666.00 390,666.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

SB NO.1 – CY 

2021
1,263,559.00 1,263,559.00 1,262,733.00 1,262,733.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

GENERAL 

FUND CY 2021
659,994.50 659,994.50 654,345.00 654,345.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

20% 

DEVELOPMEN

T FUND CY 

2021

376,040.00 376,040.00 375,882.00 375,882.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

20% 

DEVELOPMEN

T FUND CY 

2021

398,419.00 398,419.00 395,152.00 395,152.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

SB NO.1 – CY 

2021
1,192,258.00 1,192,258.00 1,170,100.30 1,170,100.30 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

GENERAL 

FUND – CY 

2021

1,536,170.00 1,536,170.00 1,536,164.72 1,536,164.72 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

SB NO.1 – CY 

2021
969,241.04 969,241.04 957,493.00 957,493.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

SB NO.1 – CY 

2021
397,936.00 397,936.00 397,768.80 397,768.80 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

General Fund 

CY 2021
1,300,000.00 1,300,000.00 1,298,892.00 1,298,892.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

GENERAL 

FUND CY 2021
1,000,400.00 1,000,400.00 998,170.00 998,170.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED



GENERAL 

FUND CY 2021
2,800,000.00 2,800,000.00 2,200,000.00 2,200,000.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

GENERAL 

FUND CY 2021
1,200,000.00 1,200,000.00 1,200,000.00 1,200,000.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

TRUST FUND 833,407.00 833,407.00 830,407.00 830,407.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021 AWARDED

5% CALAMITY 

FUND
487,812.00 487,812.00 477,808.00 477,808.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED

GENERAL 

FUND CY 2021
1,600,000.00 1,600,000.00 1,600,000.00 1,600,000.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED

GENERAL 

FUND CY 2021
1,285,250.00 1,285,250.00 128,250.00 128,250.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED

GENERAL 

FUND CY 2021
3,588,200.00 3,588,200.00 3,425,100.00 3,425,100.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED

GENERAL 

FUND CY 2021
1,114,000.00 1,114,000.00 1,040,760.00 1,040,760.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED

GENERAL 

FUND CY 2021
705,000.00 705,000.00 527,700.00 527,700.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED

GENERAL 

FUND CY 2021
650,000.00 650,000.00 618,800.00 618,800.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED

GENERAL 

FUND CY 2021
4,966,214.00 4,966,214.00 1,290,630.00 1,290,630.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED

20% 

DEVELOPMEN

T FUND CY 

2021

408,000.00 408,000.00 360,000.00 360,000.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED



SB #1 CY 2021 

- Road Opening 

Projects

1,999,968.00 1,999,968.00 1,988,090.00 1,988,090.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16/09/2021 16/09/2021 16/09/2021 16/09/2021 AWARDED

SB#1 CY2021- 

Road Opening 

Project

2,650,199.90 2,650,199.90 2,649,958.97 2,649,958.97 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16/09/2021 16/09/2021 16/09/2021 16/09/2021 AWARDED

SB No. 1 CY 

2021
879,160.68 879,160.68 874,160.37 874,160.37 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED

SB No. 4 CY 

2020
9,870,726.80 9,870,726.80 9,864,962.81 9,864,962.81 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED

SB No. 1 CY 

2021
8,655,572.21 8,655,572.21 8,645,629.40 8,645,629.40 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED

SB No. 1 CY 

2021
9,489,400.00 9,489,400.00 9,487,399.36 9,487,399.36 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED

SB No. 1 CY 

2021
4,882,180.00 4,882,180.00 4,877,176.99 4,877,176.99 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED

20% DF Annual 

Budget 2019
469,796.51 469,796.51  - 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 AWARDED

20% 

DEVELOPMEN

T FUND

355,500.00 355,500.00 344,000.00 344,000.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

23/09/2021 23/09/2021 23/09/2021 23/09/2021 AWARDED

SEF CY 2021 4,999,730.00 4,999,730.00 4,999,730.00 4,999,730.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

23/09/2021 23/09/2021 23/09/2021 23/09/2021 AWARDED

20% 

Development 

Fund CY 2021

310000.00 310000.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021
FAILURE- Section 35.1 

(A)

   Total Alloted Budget of Procurement Activities 319,985,828.69 

   Total Contract Price of Procurement Actitvites Conducted 295,914,233.07 
   Total Savings (Total Alloted Budget - Total Contract Price) 24,071,595.62 



General Fund 

CY 2021
543000.00 543000.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021
FAILURE- Section 35.1 

(A)

General Fund 

CY 2021
300000.00 300000.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021
FAILURE- Section 35.1 

(A)

20% 

Development 

Fund CY 2021

1689241.00 1689241.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021
FAILURE- Section 35.1 

(A)

20% 

Development 

Fund CY 2021

697970.00 697970.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021 CANCELLED

Trust Fund CY 

2020
225111.50 225111.50 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021
FAILURE- Section 35.1 

(A)

LGSF-SBDP 

ELCAC
0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

10/06/2021 10/06/2021 10/06/2021 10/06/2021
FAILURE- Section 35.1 

(A)

SB#4 CY 2020 0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

10/06/2021 10/06/2021 10/06/2021 10/06/2021
FAILURE- Section 35.1 

(A)

20% DF CY 

2020
0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

10/06/2021 10/06/2021 10/06/2021 10/06/2021
FAILURE- Section 35.1 

(A)

SB #4 CY 2020 0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021
FAILURE- Section 35.1 

(A)

BAYANIHAN 

GRANT TO 

PROVINCES

0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021
FAILURE- Section 35.1 

(A)

BAYANIHAN 

GRANT TO 

PROVINCES

0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021
FAILURE- Section 35.1 

(A)

20% 

DEVELOPMEN

T FUND CY 

2020

0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021
FAILURE- Section 35.1 

(A)

SB No. 1 CY 

2021
14474734.01 14474734.01 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

09/07/2021 09/07/2021 09/07/2021 09/07/2021
FAILURE- Section 35.1 

(A)



5% Calamity 

Fund CY 2021
0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

16/07/2021 16/07/2021 16/07/2021 16/07/2021
FAILURE- Section 35.1 

(A)

Trust Fund 0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

16/07/2021 16/07/2021 16/07/2021 16/07/2021
FAILURE- Section 35.1 

(A)

General Fund 

CY 2021
0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

16/07/2021 16/07/2021 16/07/2021 16/07/2021
FAILURE- Section 35.1 

(A)

5% Calamity 

Fund CY 2021
0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

16/07/2021 16/07/2021 16/07/2021 16/07/2021
FAILURE- Section 35.1 

(A)

SB no. 1 CY 

2021
0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

16/07/2021 16/07/2021 16/07/2021 16/07/2021
FAILURE- Section 35.1 

(A)

Trust Fund CY 

2020
0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

16/07/2021 16/07/2021 16/07/2021 16/07/2021
FAILURE- Section 35.1 

(A)

General Fund 

CY 2021 
0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021
FAILURE- Section 35.1 

(A)

General Fund 

CY 2021
0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021
FAILURE- Section 35.1 

(A)

5% Calamity 

Fund CY 2021
0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021
FAILURE- Section 35.1 

(A)

5% Calamity 

Fund CY 2021
0.00 0.00 0.00 0.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

14/07/2021 14/07/2021 14/07/2021 14/07/2021
FAILURE- Section 35.1 

(A)

General Fund 

CY 2021
0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MS. KYNETH JANE 

AGUNOD

28/07/2021 28/07/2021 28/07/2021 28/07/2021
FAILURE- Section 35.1 

(A)

20% 

Development 

Fund CY 2021

0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MS. KYNETH JANE 

AGUNOD

28/07/2021 28/07/2021 28/07/2021 28/07/2021
FAILURE- Section 35.1 

(A)

5% Calamity 

Fund CY 2021
0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MS. KYNETH JANE 

AGUNOD

28/07/2021 28/07/2021 28/07/2021 28/07/2021
FAILURE- Section 35.1 

(A)

299980.00 299980.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

20/09/2021 20/09/2021 20/09/2021
FAILURE- Section 35.1 

(A)



SB #1 CY 2021 2,520,000.00 2,520,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

23/09/2021 23/09/2021 23/09/2021 23/09/2021
FAILURE- Section 35.1 

(A)

20% 

DEVELOPMEN

T FUND

450,746.00 450,746.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

23/09/2021 23/09/2021 23/09/2021 23/09/2021
FAILURE- Section 35.1 

(A)

GENERAL 

FUND CY 2021
480,000.00 480,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

23/09/2021 23/09/2021 23/09/2021 23/09/2021
FAILURE- Section 35.1 

(A)

GENERAL 

FUND SB. 

NO.1 CY 2021

520,000.00 520,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

23/09/2021 23/09/2021 23/09/2021 23/09/2021
FAILURE- Section 35.1 

(A)

5% CALAMITY 

FUND 2021 
999,991.00 999,991.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

23/09/2021 23/09/2021 23/09/2021 23/09/2021
FAILURE- Section 35.1 

(A)

KAAGAPAY 

PROGRAM
940,000.00 940,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

23/09/2021 23/09/2021 23/09/2021 23/09/2021
FAILURE- Section 35.1 

(A)

919182.56 919182.56 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

28/07/2021 28/07/2021 28/07/2021
FAILURE- Section 35.1 

(A)

481073.87 481073.87 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

28/07/2021 28/07/2021 28/07/2021
FAILURE- Section 35.1 

(A)

0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

09/08/2021 09/08/2021 09/08/2021
FAILURE- Section 35.1 

(A)

SB #1 CY 2021 0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/08/2021 11/08/2021 11/08/2021 11/08/2021
FAILURE- Section 35.1 

(A)

20% DF CY 

2021 / SB #1 

CY 2021

0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/08/2021 11/08/2021 11/08/2021 11/08/2021
FAILURE- Section 35.1 

(A)

BAYANIHAN 2 

FINANCIAL 

ASSISTANCE 

FROM OCD XI

0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/08/2021 11/08/2021 11/08/2021 11/08/2021
FAILURE- Section 35.1 

(A)



GENERAL 

FUND CY 2021
0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/08/2021 11/08/2021 11/08/2021 11/08/2021
FAILURE- Section 35.1 

(A)

TRUST FUND 

CY 2020
0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/08/2021 11/08/2021 11/08/2021 11/08/2021
FAILURE- Section 35.1 

(A)

SB #1 CY 2021 0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/08/2021 11/08/2021 11/08/2021 11/08/2021
FAILURE- Section 35.1 

(A)

5% CALAMITY 

FUND
0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/08/2021 11/08/2021 11/08/2021 11/08/2021
FAILURE- Section 35.1 

(A)

BAYANIHAN 2 

FINANCIAL 

ASSISTANCE 

FROM OCD XI

0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/08/2021 11/08/2021 11/08/2021 11/08/2021
FAILURE- Section 35.1 

(A)

SB #4 CY 2020 0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/08/2021 11/08/2021 11/08/2021 11/08/2021
FAILURE- Section 35.1 

(A)

LGSF-SBDP 

ELCAC
0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/08/2021 11/08/2021 11/08/2021 11/08/2021
FAILURE- Section 35.1 

(A)

GENERAL 

FUND CY 2021
600000.00 600000.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021 CANCELLED

GENERAL 

FUND CY 2021
0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021
FAILURE- Section 35.1 

(A)

GENERAL 

FUND CY 2021
0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021
FAILURE- Section 35.1 

(A)

5% CALAMITY 

FUND CY 2021
0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021
FAILURE- Section 35.1 

(A)

5% CALAMITY 

FUND CY 2021
0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021
FAILURE- Section 35.1 

(A)



GENERAL 

FUND SB NO. 

1 – CY 2021

0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

FAILURE- Section 35.1 

(A)

GENERAL 

FUND – CY 

2021

0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

FAILURE- Section 35.1 

(A)

20% 

DEVELOPMEN

T FUND CY 

2021

0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

FAILURE- Section 35.1 

(A)

20% 

DEVELOPMEN

T FUND CY 

2021

0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

FAILURE- Section 35.1 

(A)

SB NO.1 – CY 

2021
0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

FAILURE- Section 35.1 

(A)

0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

31/08/2021 31/08/2021 31/08/2021 CANCELLED

5% CALAMITY 

FUND CY 2021
0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021
FAILURE- Section 35.1 

(A)

20% 

DEVELOPMEN

T FUND

0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021
FAILURE- Section 35.1 

(A)

GENERAL 

FUND CY 2021
0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021
FAILURE- Section 35.1 

(A)

GENERAL 

FUND CY 2021
2200000.00 2200000.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021
FAILURE- Section 35.1 

(A)

GENERAL 

FUND CY 2021
0.00 0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021
FAILURE- Section 35.1 

(A)

TRUST FUND 600615.00 600615.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021 CANCELLED



2956559.42 2956559.42 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 RETURNED TO RO

1870375.00 1870375.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 RETURNED TO RO

853549.50 853549.50 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 RETURNED TO RO

804312.00 804312.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 RETURNED TO RO

GENERAL 

FUND CY 2021
3240000.00 3240000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 FAILURE- Section 35.1 (A)

20% 

DEVELOPMEN

T FUND CY 

2021

0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 FAILURE- Section 35.1 (A)

SB NO. 1 CY 

2021 
0.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 FAILURE- Section 35.1 (A)

E-Governance 

Program – IT 

Infra Dev’t. & 

Maintenance 

Project Info. & 

Com Tech 

Equipment 

10705030

2,200,000.00 2,200,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04/10/2021 04/10/2021 04/10/2021 04/10/2021 FAILURE- Section 35.1 (A)

20% 

Development 

Fund CY 2021

685,821.52 685,821.52 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

07/10/2021 07/10/2021 07/10/2021 07/10/2021 FAILURE- Section 35.1 (A)

General Fund 

CY 2021
418,300.00 418,300.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

07/10/2021 07/10/2021 07/10/2021 07/10/2021 FAILURE- Section 35.1 (A)

20% 

Development 

Fund CY 2021

742,478.00 742,478.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

07/10/2021 07/10/2021 07/10/2021 07/10/2021 FAILURE- Section 35.1 (A)



GENERAL 

FUND CY 2021
2,926,000.00 2,926,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

13/10/2021 13/10/2021 13/10/2021 13/10/2021 FAILURE- Section 35.1 (A)

LDRRMF CY 

2021
997,500.00 997,500.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

13/10/2021 13/10/2021 13/10/2021 13/10/2021 FAILURE- Section 35.1 (A)

999,991.00 999,991.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

19/10/2021 19/10/2021 19/10/2021 RETURNED TO RO

520,000.00 520,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

19/10/2021 19/10/2021 19/10/2021 RETURNED TO RO

450,746.00 450,746.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

19/10/2021 19/10/2021 19/10/2021 RETURNED TO RO

Bayanihan 2 

Financial 

Assistance 

from OCD XI

299970.00 299970.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

09/08/2021 09/08/2021 09/08/2021 09/08/2021 CANCELLED

940,000.00 940,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

28/10/2021 28/10/2021 28/10/2021 28/10/2021 FAILURE- Section 35.1 (A)

685,821.52 685,821.52 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

28/10/2021 28/10/2021 28/10/2021 28/10/2021 FAILURE- Section 35.1 (A)

1,563,000.00 1,563,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04/11/2021 04/11/2021 04/11/2021 04/11/2021 FAILURE- Section 35.1 (A)

874,800.00 874,800.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04/11/2021 04/11/2021 04/11/2021 04/11/2021 FAILURE- Section 35.1 (A)

2,230,000.00 2,230,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04/11/2021 04/11/2021 04/11/2021 04/11/2021 FAILURE- Section 35.1 (A)

1,430,000.00 1,430,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04/11/2021 04/11/2021 04/11/2021 04/11/2021 FAILURE- Section 35.1 (A)



1,430,000.00 1,430,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04/11/2021 04/11/2021 04/11/2021 04/11/2021 FAILURE- Section 35.1 (A)

1,430,000.00 1,430,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04/11/2021 04/11/2021 04/11/2021 04/11/2021 FAILURE- Section 35.1 (A)

742,478.00 742,478.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04/11/2021 04/11/2021 04/11/2021 04/11/2021 CANCELLED

3,080,000.00 3,080,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04/11/2021 04/11/2021 04/11/2021 04/11/2021 CANCELLED

GENERAL 

FUND CY 2021
667990.18 667990.18 270156.40 270156.40

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/08/2021 11/08/2021 11/08/2021 11/08/2021 CANCELLED

997,500.00 997,500.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

FAILURE- Section 35.1 (A)

717,218.00 717,218.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

FAILURE- Section 35.1 (A)

767,055.15 767,055.15 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

FAILURE- Section 35.1 (A)

885,000.00 885,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

FAILURE- Section 35.1 (A)

7,522,490.00 7,522,490.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

FAILURE- Section 35.1 (A)

6,905,523.17 6,905,523.17 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

FAILURE- Section 35.1 (A)

3,285,000.00 3,285,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

FAILURE- Section 35.1 (A)



4,320,960.00 4,320,960.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

FAILURE- Section 35.1 (A)

1,860,000.00 1,860,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

FAILURE- Section 35.1 (A)

1,125,081.48 1,125,081.48 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

17-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 - FAILURE- Section 35.1 (A)

1,125,081.48 1,125,081.48 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

17-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 - FAILURE- Section 35.1 (A)

1,563,000.00 1,563,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 - FAILURE- Section 35.1 (A)

1,430,000.00 1,430,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 - FAILURE- Section 35.1 (A)

1,430,000.00 1,430,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 - FAILURE- Section 35.1 (A)

1,430,000.00 1,430,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 - FAILURE- Section 35.1 (A)

GENERAL 

FUND CY 2021
885000.00 885000.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021

1,000,000.00 1,000,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

500,000.00 500,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES



2,926,000.00 2,926,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 -

1,125,081.48 1,125,081.48 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 -

1,125,081.48 1,125,081.48 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 -

1,125,081.48 1,125,081.48 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

17-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 -

560,091.24 560,091.24 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

17-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 -

940,000.00 940,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

22-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 -

742,478.00 742,478.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

01-Dec-21 09-Dec-21 09-Dec-21 - FAILURE- Section 35.1 (A)

520,000.00 520,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 - FAILURE- Section 35.1 (A)

717,218.00 717,218.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 - FAILURE- Section 35.1 (A)

395,000.07 395,000.07 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

08-Dec-21 16-Dec-21 29-Dec-21 29-Dec-21 - FAILURE- Section 35.1 (A)

1,537,800.00 1,537,800.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

08-Dec-21 16-Dec-21 29-Dec-21 29-Dec-21 - FAILURE- Section 35.1 (A)



20% 

Development 

Fund CY 2021

529500.00 529500.00 529400.00 529400.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021 05/07/2021 ON PROCESS

General Fund 

CY 2021
444800.00 444800.00 213320.00 213320.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021 05/07/2021 ON PROCESS

General Fund 

CY 2021
1693000.00 1693000.00 1693000.00 1693000.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

07/06/2021 07/06/2021 07/06/2021 07/06/2021 05/07/2021 ON PROCESS

PCSO-F/A FOR 

TYPHOON 

VINTA (FOOD 

ASSISTS. -

IDPS)

455400.00 455400.00 415800.00 415800.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021 16/07/2021 ON PROCESS

PCSO-F/A FOR 

TYPHOON 

VINTA (FOOD 

ASSISTS. -

IDPS)

326700.00 326700.00 288750.00 288750.00

MS. KYNETH JANE 

AGUNOD; MR. RUEL L. 

RUBIA, CPA; MS. 

ROSAMARIA S. 

TORREJANO,CPA,MPA

23/06/2021 23/06/2021 23/06/2021 23/06/2021 16/07/2021 ON PROCESS

OCD XI COVID-

19 FINANCIAL 

ASSISTANCE 

(BAYANIHAN 

2) 

315000.00 315000.00 313500.00 313500.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021 17/07/2021 ON PROCESS

GENERAL 

FUND – CY 

2021

1666602.00 1666602.00 1657312.00 1657312.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

06/09/2021 06/09/2021 06/09/2021 06/09/2021 17/07/2021 ON PROCESS

LBP Loan 20000000.00 20000000.00 19951000.00 19951000.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 ON PROCESS

LBP Loan 1500000.00 1500000.00 0.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/09/2021 14/09/2021 14/09/2021 14/09/2021 ON PROCESS

GENERAL 

FUND CY 2022
1,800,000.05 1,800,000.05 1,800,000.05 1,800,000.05

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

23/09/2021 23/09/2021 23/09/2021 23/09/2021 ON PROCESS

20% DF SB1 1,518,000.00 1,518,000.00 970,200.00 970,200.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

07/10/2021 07/10/2021 07/10/2021 07/10/2021 ON PROCESS

20% DF CY 

2021
943,210.00 943,210.00 941,767.75 941,767.75

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

11/10/2021 11/10/2021 11/10/2021 11/10/2021 ON PROCESS



SB NO.2 CY 

2021
2,366,400.00 2,366,400.00 2,337,000.00 2,337,000.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

13/10/2021 13/10/2021 13/10/2021 13/10/2021 ON PROCESS

22,000,000.00 22,000,000.00 21,800,000.00 21,800,000.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

14/10/2021 14/10/2021 14/10/2021 14/10/2021 ON PROCESS

OPPAP – 

PAMANA 2017
1,300,000.00 1,300,000.00 1,294,944.00 1,294,944.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

13/10/2021 13/10/2021 13/10/2021 13/10/2021 ON PROCESS

2,520,000.00 2,520,000.00 2,519,003.20 2,519,003.20

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

19/10/2021 19/10/2021 19/10/2021 ON PROCESS

2,200,000.00 2,200,000.00 2,190,213.15 2,190,213.15

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

02/11/2021 02/11/2021 02/11/2021 ON PROCESS

1,994,970.00 1,994,970.00 1,992,090.00 1,992,090.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04/11/2021 04/11/2021 04/11/2021 04/11/2021 ON PROCESS

418,300.00 418,300.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04/11/2021 04/11/2021 04/11/2021 04/11/2021 ON PROCESS

2,976,184.00 2,976,184.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 - ON PROCESS

501,130.00 501,130.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 - ON PROCESS

6,050,559.00 6,050,559.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 - ON PROCESS

1,427,750.00 1,427,750.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 - ON PROCESS

1,050,000.00 1,050,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 - ON PROCESS



1,065,000.00 1,065,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 - ON PROCESS

999,991.00 999,991.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 - ON PROCESS

461,788.00 461,788.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 - ON PROCESS

750,000.00 750,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 - ON PROCESS

2,515,000.00 2,515,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 - ON PROCESS

2,917,200.00 2,917,200.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

10-Nov-21 18-Nov-21 02-Dec-21 02-Dec-21 02-Dec-21 - ON PROCESS

9,852,432.27 9,852,432.27 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 - ON PROCESS

1,661,553.78 1,661,553.78 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 - ON PROCESS

1,661,553.78 1,661,553.78 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

16-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 - ON PROCESS

1,125,081.48 1,125,081.48 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

17-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 - ON PROCESS

1,125,081.48 1,125,081.48 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

17-Nov-21 25-Nov-21 09-Dec-21 09-Dec-21 09-Dec-21 - ON PROCESS

2,230,000.00 2,230,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

25-Nov-21 02-Dec-21 16-Dec-21 16-Dec-21 16-Dec-21 - ON PROCESS



16,087,000.00 16,087,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - ON PROCESS

874,800.00 874,800.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - ON PROCESS

3,905,700.00 3,905,700.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - ON PROCESS

7,999,200.00 7,999,200.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - ON PROCESS

767,055.15 767,055.15 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

04-Dec-21 16-Dec-21 28-Dec-21 28-Dec-21 28-Dec-21 - ON PROCESS

1,860,000.00 1,860,000.00 0.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

08-Dec-21 16-Dec-21 29-Dec-21 29-Dec-21 29-Dec-21 - ON PROCESS

KAAGAPAY 

PROGRAM
1,700,000.00 1,700,000.00 1,697,800.00 1,697,800.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

23/09/2021 23/09/2021 23/09/2021 23/09/2021 ON PROCESS

GENERAL 

FUND CY 2021
999,900.00 999,900.00 892,700.00 892,700.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

07/10/2021 07/10/2021 07/10/2021 07/10/2021 ON PROCESS

SB #2 CY 2021 2,998,110.00 2,998,110.00 2,984,420.00 2,984,420.00

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

07/10/2021 07/10/2021 07/10/2021 07/10/2021 ON PROCESS

OPPAP-

PAMANA 2017
1,507,632.00 1,507,632.00 1,505,008.00 1,505,008.00 

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

07/10/2021 07/10/2021 07/10/2021 07/10/2021 ON PROCESS

2,625,000.00 2,625,000.00 2,621,102.50 2,621,102.50

MR. RUEL L. RUBIA,CPA; 

MS. ROSAMARIA S. 

TORREJANO, CPA,MPA; 

MR. JOE MARI N. 

FLORES

28/10/2021 28/10/2021 28/10/2021 28/10/2021 ON PROCESS

   Total Alloted Budget of On-going Procurement Activities 133,855,941.99 
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