ProAvinciaI‘ Government of Davao del Norte

Procurement Monitoring Report as of December 31, 2023

Code Procurement PMO/ Is this an . Mode of : ) Actual Procurement Activity
(PAP) Project End-User - P}o;a:-:::e ot “Procurement I Prot | AdsiPost of [Pre-bid Conf| Eligibility [Sub/Open of|—_ Bid PostQual | Date of BAC | Noticeof | Contract | Noticeto | Deliveryl | Inspection &
Activity? Conference iB Check |- Bids Evaluation | Resolution - Award Signing Proceed ‘| Completion | Acceptance
! . o Recommending .
Award
COMPLETED PROCUREMENT ACTIVITIES
2023063612- Procurement of Office Competitive TR . . ! ) B : A
B20233342 | Equipment for PICKNO use | PICKMO. | - NO Bidding NiA . | 07-09-2023' 07-24-2023 | 08-07-2023 | 08:07-2023 | 08-07-2023 | 08-09-2023 | 09142023 - | 09-14-2023 [ 10-31-2023 | 10-31-2023 | 11-15-2023 11152023
2023063988- | Procurement of. Procuremient .Competitive . , . i . ‘ . 099053
B20234323 of BOOKS LSB “NO. - Biading NIA: * |:09-05-2023 | 09:18:2023 | 10-02-2023'| 10-02-2023' 10-02:2023 | 10-04-2023 | - 10/12/2023 - | 10-19-2023.| 11:06-2023 | 11-06-2023 | 11-09-2023 | 11-09-2023
| aoaaanaa | Frocuremen of WELFARE | pswpo |- No:. : f: - ComPetitve | 4 07 2093 f00.05-2028 {-09-21-2023 | 10-05-2025 | 10-05-2023 | 10-05-2023 | 10-44:2023 | 10-19-2023 * |10-19-2023 | 11-14-2028 | 11.14-2028 | 11-10-2025 | i1-10-2025
B20234316 GOODS, » Bidding ~ : -
2023074202- | Procurement of 1200.SACKS . - Competitive ] ! 44z ‘ ' . . ' '
B20234322 OF RICE 50 PSWDO NO - Biading 09-07-2023 | 09-05-2023. | 09-21-2023 | 10-05-2023 | 10:05-2023 | 10-05-2023 | 10-11-2023 |  10-19-2023 . [ 10-19-2023 | 11:03-2023 | 11-03-2023 | 11-03-2023 | 11-03-2023
2023063916 Procurement of WELFARE v Competitive - - : . :
v GOODS FOR FOOD PSWDO: NO- L MOTRSIVE [ 09-07-2023 | 09-05-2023 | 09-21-2023 | 10-05-2023 | 10-05-2023 | 10-05-2023 |.10-11-2023 |  10-19-2023 - | 10-18-2023 | 11:03-2023 | 11-03-2023 | 11-13-2023 | 11-13-2003
B20234324 . Bidding
ASSISTANCE.
A osee2 ]  Procurementof Laptop | - sPO NO »f»“é?ﬁﬁ?’e N/A- - |.00-08-2023 | 09-21-2023 | 10-05-2023 |-10:05-2023 | 10-05-2023 | 10-11-2023 |  10-18-2023 " .{ 10-19-2023 | 12-07-2023 | 12:07-2023 | 12-27-2023 | 12-27-2023
2023095281~ Procuremeht of filters for the " Com eﬁtive :
B20234604 | Tepairand maintenance of |  PEO NO T N/A 09-15-2023 | '09-28-2023 | 10-12-2023 | 10-12-2023 | 10-12-2023 | 10-19-2023 |  11-06-2023 | 11-06-2023 | 12-15-2023 | 12-15-2023 | 12-19-2023 | 12-19-2023
various equipment ’ 9 ' .
2023084895- rProcurem'ent'ofvtires for the ' Competitive ) ; ’ SoE P . . 4. .
520234518 |~ 096 of various equpment PEO NO Bicsing 09.07-2023 | 09-05-2023 | 09-21-2023 | 10-05-2023 | 10:05-2023 | 10-052023 [ 10-11:2023 | 11132028 | 11-13-2028 | 12132028 | 12132023 [ 12:21-2023 | 12:21-2028




Date of Receipt of Invitation

Source of ABC (PhP) - Contract Cost (PhP) List of Invited Observers Remarks
Funds Total MOOE co Total MOOE co Pre-bid Conf | Eligibility | Sub/Open of | Bid Evaluation | _ Post Qual Delivery/ ‘E"”'a'“'t';lg t;h::ges from
: Check Bids Completion/ e APF)
Acceptance
(If applicable)
MR. THOMAS G.
. : S CACUACO CPAMs. - :|2023-07-17,2023]2023:07-17,2023|2023-07-17,2023}2023-07-17,20232023-67-17,2023]
GF 450,000.00 444,000.00 444,000.00 |- Rosamaria S. Terrejano ;| 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07- | .07-17,2023-07- N/A COMPLETED
S CPA, MPAMR. AEROL 17, 17, 17, 17, 17,
CONDE,"
v _Ms. Rosamaria S. - 15555 09.13,2023]2023-09-13,2023}2023-00-13,2023{2023-06-13,2023]2023-08-13,2023
SEF 1,099,897.00 1,994,292.00|  1,994,202.00 Terrejano CPA, MPAMR. 45 13 2023-00- | 09-13,2023-09- | 00-13,2023-06- | 09-13,2023-09- | 09-13,2023-09- N/A COMPLETED
» THOMAS G. CACUACO T T 13 T e
: : CPA,MR. AEROL CONDE, g ' { h '
_ » R e AR [202-09-14,202312023-09-14,202312023-00-14,2023{2023-09-14,2028{2023-10-09,2023
GF 2,183,600.00. 2,175,208.00 |- THOM A2 | 08:14,2023-09: | 09-14,2023-09- | 09-14,2023-09- | 09-14,2023-09-1.10-09,2023-10- N/A COMPLETED
’ ) CPA Ms. Rosamaria S. 14 14- 14 14 ) 09 .
Terrejano CPA, MPA, ’ ’ ! ’ !
MR. THOMAS G. ’ )
‘ :  CACUACO CPAMSs. - {2023:00-14,2023]2023-09:14,2023|2023-00-14,2023|2023-00-14,2023/2023-10-09,2023]
 GF 3,480,000.00 3,468,000.00 Rosamaria S. Terrejano. | 09-14,2023-09- | 09-14,2023-09- | 09-14,2023-09- | 09-14,2023-09- { 10-09,2023-10- N/A COMPLETED
CPA, MPAMR. AEROL 14, 14, 14, 14, 09, -
CONDE,
Ms. Rosamaria S.
: v - Terrejano CPA, MPAMR. {2023-09-14,2023|2023-09-14,2023{2023-09-14,2023{2023-09-14,2023]2023-10-09,2023]
GF 2,141,700.00, 2,128,750.00 .AEROL CONDE,MR.- .| 09-14,2023-09- | 09-14,2023-09- | 09-14,2023-09- | 09-14,2023-09- | 10-09,2023-10- N/A COMPLETED
R THOMAS G. CACUACO 14, 14, 14, 14, 09, ‘
: CPA,
Ms. Rosamaria S. i
: : Terrejao CPA, MPAMR. [2023-08-14,2023{2023-09:14,2023{2023-09-14,2023{2023-00-14,2023{2023-09-14,2023,
GF 490,000.00 450,998.00 459,998.00 AEROL CONDEMR: ~ | 09-14,2023-09- | 09-14,2023-09- | 09-14,2023-09- | 09-14;2023-0¢- |:09-14,2023-09- N/A COMPLETED
THOMAS G. CACUACO 14, 14, 14, 14, 14,
CPA, .
" "ggﬁ:ﬂ;ggggﬁj 2023-00-25,2023]2023-09-25,2023{2023-09-25,2023{2023-00-25,2023{2023-09-25,2023
GF 645,495.00 359,570.00 359,570.00 : 09-25,2023-09- | 09-25,2023-09- | 09-25,2023-09- | 09-25,2023-09-| 09-25,2023-08- N/A COMPLETED
: - CPA, MPA,MR. THOMAS - p 25 p 55
G. CACUACO CPA, - i % " "
. Tén’;;h ﬁ%sgﬁaﬂifma 2023-09-14,2023{2023-00-14,2023{2023-09-14,202312023-06-14,202312023-09-14,2023
GF 3,002,400.00 1,723,50000]  1,723,500.00 - : VAR 1 09-14,2023-09- | 09-14,2023-09- | 09-14,2023-09- | 09-14,2023-09- | 09-14,2023-09- N/A COMPLETED
THOMAS G. CACUACO ” ” T " y e
CPA,MR. AEROL CONDE, . : g ' '




Procurement of YHHF-1000 It
Hydraulic Double Cylinder i
2023085107~ | Thermoplastic Pre-Heater and| ~ Competitive : - : 08-28-2023 y - -12- 23 | .11-13-2023 .0 [11-13-2023 |- 12:19-2023 | 12-19-2023 | 12-20-2023 | 12-20-2023 -
520234602 YHRIS Marial PEO NO . - Bidding N/A. " -08-15-2023 | 09-28-2023 | 10-12-2023 | 10-12-2023 | 10-12-2023 | 10-19-20 : !
Thermoplastic Road Marking
Machine for use of PEO
2023108054- | Procurement of Construction | NO Competiive | 10-05:2023 | 10-05-2023 | 10-13-2023 | 10-26-2023 | 10262023 | 10-26-2025 | 10-812023 | 11132028 | 11-13.2003 | 11-16:2028 | 11.16.2023 | 11202025 | 11202023
B20235092 Materials and Supplies Bidding .
2023095400 Procurement of OFFICE : c tit : . ‘ .
£ " | EQUIPMENT FOR SPECIAL | :-LSB NO- ~ompetitive . N/A: 10-02-2023/10-13-2023 |.10-26-2023 [ 10-26-2023 | 10-26-2023 | 11-03-2023 | . 11-13-2023 - | 11-13-2023 | 12-19-2023 | 12-19-2023 | 12-21-2023 | 12.21-2023
B20235019 Bidding . e
CHILDREN Pladin . _
Procurement of Qil and
2023095498 | Lubricants for Repair and C it : . . .
Maintenance of Various * PEO - NO : ompetitive © NA 10-02-2023 {:10-13-2023 | 10-26-2023°[-10-26-2023 | 10-26-2023 .| 11-03-2023 | * - 11-13-2028 - | 11-20-2023:| 12-14-2023 | 12-14-2023 | 12-18-2023 | 12-18-2023
B20235022 P : : Bidding . . ’
Provincial Roads and Bridges
within Dist 2 of DDN
Procurement of drugs .and :
2023095651- | meds for use, of different , : .. Competitive e » 110-13- : 10+ : 3 |.11-03-2023 |+ “11-13-2023 | 11-13-2023|12-27-2023 | 12-27-2023 | 12-29-2023 12-20-2023
B20235088 | programs and projeet of .PHO NO - ~ Biteing N/A. 10-04-2023 |:10-13:2023 | 10-26-2023 | 10-26-2023 | 10:26-202 ‘
) Provincial Health Office
2023063746- |  Procurement of Portable ’ Competitive - ‘ " ,
: : . ¢ : .22 -08- X -21- -21- 09262023 | 11:20-2023 - | 11-20-2023 | 12-20-2023 | 12-20-2023 | 12-20-2023 | 12-29-2023
B20234111 | - Water Purification System | PPRRM NO Bidding N/A 08-22-2023 | 09-08:2023 | 09-21-2023 |.09-21-2023 | 09-21-2023 .
| '232232355:3:;' Procurement of Rice PSWDO |:-:% NO - ,‘Qfg‘iﬁgg"e | 10-26-2023 }-10-26-2023 | 11-06-2023 | 11-20-2023 | 11-20-2023 { 11-20-2023 11-30-2023 | © 12:11-2023 . |:12-11-2023:|:12:21-2023 | 12-21-2023 | 12-22-2023 | 12-22-2023
{2023042317- | Procurement of MOTOR | . by - NO Competiive | -06-07-2023 | 08-04-2023 | 08-18:2023 | 09-01-2023 | 00-01-2025 | 08-01-2023 | 09-04-2023 |  00:212028 - | 08212028 | 10112025 | 10-11-2028 | 11032025 | 11.03.2025
B20233627 VEHICLE ' Bidding ; . : '
2023084905- Procurement of T-shirt with NP-53.9 - Small . : ) . : L
1 “s20234208 | Print for use of Capitolympics [ -PHO NO Value N/A- | 08-30-2023 NA N/A 08-31-2023 N/A - N/A 2 NIA .09-01-2023:| 09-01-2023 | 09-01-2023 | 09-04-2023 | 09-04-2023
- 2023 Procurement
2023074454- | Procurement of Sports hoppi NA o 2 N/ N/A NA - |-08-01-2023 | 10-05-2023 | 10-082023 | 101002 16-10-2023
20233816 | Equipments for Capitaympics| PSYDO NO Shopping N/A 08112028 N/ NA 08-17-2023. A N/ . :
2023084600- | Procurement of Materials for . . : | o . NUA - . .
t of Ma . : : 2023 : : NIA 09-14-2023 | 10:18-2023 | 10-18-2023 | 10-23-2023 | 10-23-2023
20234208 RIC Branon 1 PGSO NO Shopping N/A- - | 08-29-2023 N/A NA 09-07-2023. - "N/A N/A
2023074264~ Procurement of Materials for ) : . .
K Const. and Impv't. of PGSO NO Shopping N/A | 08-18-2023 N/A NA | 08242023 N/A N/A CN/A |.09-14-2023 | 10:18-2023 | 10-18-2023 | 10-23-2023 | 10-23-2023
c20233978 | Y9 ) ; v .
: Rainwater Coliection System
2023074018- | Procurement of Procurement ) ) o . ) ) . | ‘ . | . -~
it v . . ) 2023 S 2023 - N/A - N/A CN/A 09-14-2023. [11:18-2023 | 11-13-2023 | 11-14-2023 | 11-14-2023
20294160 of Offics Subpies PSWDO NO .Shopping N/A 08-27-2023 N/A NA 08-31-2023 A v 4




Ms. Rosamaria S.

2023-09-25,2023;

: ‘ Terretano CPA. MPAMR 2023-09-25,2023]2023-09-25,2023{2023-09-25,2023}2023-09-25,2023]
GF 1,500,000.00 1,490,000.00 Jano & A, MEANR: 1 09-25,2023-09- | 09-25,2023:00- | 109-25,2023-09- | 09-25,2023-09- | 09-25,2023-06- N/A COMPLETED
THOMAS G. CACUACO %5 % % pos %5
CPA,MR. AEROL CONDE, , : g : '
. ' _ “,’;RHbﬁSOEC&"’C%?C‘g' 2023-10-06,20232023-10-06,2023{2023-10-06,2023{2023-10-06,2023}2023-10-06,2023]
GF 4,000,000.00 3,993,888.00|  3,993.888.00 JHOWMAS &5 / 10-06,2023-10- | 10-06;2023-10- | 10-06,2023-10-.| 10-06,2023-10-| 10-06,2023-10- N/A COMPLETED
CPA,Ms. Rosamaria S. 06 06 06 06 06
Terrejano CPA, MPA, ’ ' ’ ! !
- ﬂzg‘“ffsoé Cg\'&igg' 2023-10-06,202312023-10-06,2023{2023-10-06,2023]2023-10-06,2023{2023-10-06,2023 :
SEF 1,800,000.00 1,666,726.00{ 1,666,728.00 -0 - ! 10-06,2023-10- | 10-06;2023-10--| 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- N/A COMPLETED
- CPA,Ms. Rosamaria S. : 06 06 06 06 06
: Terrejano CPA, MPA, ! * ! ! *
L oo T -Ms. RMCPA"T;:/?‘W 2023-10-06,2023{2023-10-06,2023|2023-10-06,2023]2023-10-06,2023{2023-10-06,2023]
DF 514,400.00 509,100.00 509,100.00 -Lemejano LA, VEANR- 1 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- |:10-06,2023-10- N/A COMPLETED
: - . THOMAS G. CACUACO | ™0 % " % % :
: CPA,MR. AEROL CONDE, g g g g g
o Lo R AEROL SONDEMS.. |2023-10-06,2023{2023-10-06,202312023-10-06,2025{2023-10-06,202312023-10-06,2023
GF 907,915.37 894,467.45 894,467.45 amara <. 7 erme} 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- . 10-06,2023-10- N/A COMPLETED
v CPA, MPA,MR. THOMAS ~ % % % 06
‘G. CACUACO CPA, i ' ' ' '
MR. THOMAS G. :
:  CACUACO CPAMS. . - [2023-09-07,2023|2023-09-07,2023{2023-09-07,2023{2023-09-07,2023{2023-09-07,2023,
1,500,000.00 1,494,000.00 Rosamaria S. Terrejano | 09-06,2023-09- | 09-06,2023-09- | 09-06,2023-09- | 09-06,2023-09- | 09-06,2023-09- N/A COMPLETED
CPA, MPAMR. AEROL 06, 08, 06, 08, 06,
CONDE,
MR. THOMAS G. :
v CACUACO CPAMS. : . |2023-11-03,2023|2023-11-03,2023{2023-11-03,2023{2023-11-03,2023|2023-11-03,2023!
10,794,600.00 10,794,600.00 [: Rosamaria S. Terrejano | 11-03,2023-11- | 11-03,2023-11- | 11-03,2023-11- | 11-03,2023-11= |11-03,2023-11- N/A COMPLETED
. L CPA, MPAMR. AEROL 03 03 03 1 o3 03 '
CONDE,
, : “453‘53;’?&"&%?&"5 2023-08-16,2023{2023-08-16,2023]2023-08-16,2023{2023-08-16,2023{2023-08-16,2023
9,200,000.00 9,200,000.00 S . A2 | 08-14,2023-08-:|. 08-14,2023-08: | 08-14,2023-08- | 08-14,2023-08-]. 08-14,2023-08- N/A COMPLETED
i CPA,Ms. Rosamaria S. 16 16. 16 16 16
: Terrejano CPA, MPA, " ' , ' h
GF 36,000.00 24,750.00 24,750.00 N/A N/A N/A™ N/A NAC e A N/A COMPLETED
72,400.00 72,080.00 N/A N/A N/A N/A NA - 2 NIA N/A COMPLETED
GF 300,828.00 260,208.00 260,208.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
GF | 41,983.75 39,028.00 39,028.00 N/A N/A N/A N/A NA N/A N/A COMPLETED
GF 63,790.00 61,710.00 61,710.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED




.| 2023084688~

Procurement of Hardware

Materials for the Improvement| PGSO NO Shopping N/A - | 08-18-2023 - NA | . NA 08-31-20234  N/A NIA N/A 09-20-2023 | 10-18-2023 | 10-18-2023 | 10-23-2023 | 10-23-2023
20234098 )
of Stage at Bahay Pag-asa
2023074379- Procurement of PURCHASE ‘ . ] - .
1" c20233088 | OF OTHER.SUPPLIES AND |. - RTC4 “NO -Shopping N/A-7--]-08-18-2023]  N/A - CNA |08-24-2023 | . N/A = NIA N/A - 109-20-2023 {.10:18-2023 | 10-18-2023 | 11-08-2023 | 11-08-2023
MATERIALS - OCC IGACOS ‘ '
2023074368- Procurement of OFFICE .
SUPPLIES FOR'RTC RTC4 NO - Shopping N/A 08-11-2023 N/A N/A 08-17-2023 | . 'N/A N/A N/A 09-20-2023 | 10:18-2023 | 10-18-2023 | 11-08-2023 | 11-08-2023
C20233789 v A
BRANCH 4
2023063816- | __Frocurement of PACCO : 1.
OFFICE SUPPLIES FOR 3RD| PACCO: - NO : Shopping N/A: = }:08-18-2023- N/A N/A 08-24-2023 -N/A N/A N/A 09-21-2023:}:10-18-2023 | 10-18-2023 | 11-28-2023 | 11-28-2023
20233921 _ .
] QUARTER 2023
. . "NP-53.9 - Small . ’ . .
2023095167- | - Procurement of Mealsand [ oy NO : ‘Value NA.  |:00-072023 |  NIA NA | 09142023 | © N/A N/A NIA | 09-22-2023 | 09:22-2023 | 09-22-2023 | 11-17-2023 | 11-17-2023
$20234458 Snacks : E :
: Procurement
' 2023084706 Procurement of glasswares ool B _
1 Go023 4100'- - for the Soils Enhancement | ‘PAGRO: “NO +-Shopping N/A: 08-18-2023 N/A N/A ] 08-31-2023:) - “NIA “N/A - INIA {/09-22-2023:| - 10-27-2023 | 10-27-2023 | 11-23-2023 | 11-23-2023
Testing Laboratory .
Procurement of Hardware
.202308 4618 Materials for Desiltation along o | : .
| “co0234359 |San Agustin - Nueva Fuerza-| .PEO ‘NO - - Shopping N/A. ' 09-05-2023 N/A N/A . | 09-14-2023 - N/A | N/A N/A § 09-27-2023 |.10-18-2023 | 10-18-2023 | 10-24-2023 | 10-24-2023
Mesaoy Creek, New Corella, :
Davaoc del Norte
2023005183 | S NP-53.9 - Small ’ . ' o ‘
S20234502 | Procurement of POLO SHIRT| *PENRO NO Value N/A - 09-15-2023 N/A N/A 09-21-2023 ‘N/A N/A ‘N/A 09-29-2023 | 10-18-2023 | 10-18-2023 | 10-20-2023 | 10-20-2023 ‘
} L . ;. Procurement
2023063505 Procurement of One Davnor : . S ‘ ‘ N .
-+ ~| Association:of Women Table [ ' PGO NO = - Shopping N/A :09-15-2023  N/A NA | 09-21-2023] < “N/A “INIA  “NIA -10-03-2023 | 11-13-2023 | 11-13-2023 | 11-20-2023 | 11-20-2023
‘| C20234522. ) 4 : .
And Chair . .
; Procurement of Office : ) .
~-2§§§§§f§;;‘ supplies for the.use of Balay | :PSWDO: -NO -~ Shopping N/A- 09-15-2023 - N/A N/A 09-21-2023 {0 .N/A LN NJA *:| 10-04-2023 }-10-18-2023 | 10-18-2023 | 11-17-2023 | 11-17-2023
Panaghiusa : g
Procurement of Hardware
' Materials for the Improvement _
2023084696- | of Office Facade at PSWDO ; . . . o . ] p Y
: . ; : : v ]-00- N/A 09-21-2023 | -+ N/A N/A *N/A 10-04-2023 | 10:18-2023 | 10-18-2023 | 10-26-2023 | 10-26-2023
C20234541 (Phase-2), Govemment PEO - NO Shopping N/A' 09-15-2023 NA - - .
Center, Brgy. Mankilam,
‘I Tagum City, Davao del Norte
| Procurement of SUPPLIES & . : .
2023085130- | MATERIALS (LIVESTOCK & | i - : y / 09-21-2023 N/A ““NIA N/A¢ <] 10-04-2023 | 10-18-2023 | 10-18-2023 | 10-31-2023 | 10-31-2023
20234576 | POULTRY PRODUCTION & | ~ FVO NO Shopping NA: 081520231 NIA NA 2 : _ :
' RESTOCKING PROJECT
Procurement of office . . )
zgggg:::jg- supplies for use of Universal | - PHO NO Shopping NA - |oo1s2023 [  NA NA | os212023] - NA - NIA N/A 10-05-2023 | 10-18-2023 | 10-18-2023 | 10-26-2023 | 10-26-2023
Health Care
2023095231- | - Procurement of Kiddie ) . ‘ ’ . 0 - 43z . -21-2023 21-2023
’ : - - A 09-21-2023 | .- N/A - - N/A N/A 10-09-2023 | 12-14-2023 | 12-14-2023 | 12-21-2023 | 12-21-2023
C20234613 |Monobloc Chairs with armrest] ~ SFO NO Shopping NIA 05-15-2023 NIA N
| e Procurement of Other PADO NO  Shopping NA - | 0015-2023 |  NA - NA 09212023 | NA © NA NA 7 110-09-2023 | 12:07-2023 [ 12.07-2023 | 12-15-2028 | 12-15-202
upplies -




GF 66,007.25 60,980.00 60,980.00 N/A ‘N/A N/A N/A N/A N/A N/A . COMPLETED
GF - 12,000.00 6,000.00 e,'ooo.oo N/A NA N/A N/A N/A N/A N/A COMPLETED
GF 84,330.00 67,193.25 67,193.25 "N/A N/A N/A: N/A N/A N/A N/A COMPLETED
GF 171,793.40 154,319.50 154,319.50 N/A N/A N/A N/A N/A:: N/A N/A COMPLETED
GF * 296,000.00 228,000.00 228,000.00 N/A N/A N/A N/A N/A® N/A N/A COMPLETED
55,940.00 |- 55,660.00 | N/A N/A N/A- N/A N/A N/A N/A COMPLETED
TF 3,779.00 3,158.00 3,158.00 S N/A N/A N/A N/A N/A - N/A N/A COMPLETED
GF 43,600.00 38,150.00 38,150.00 N/A N/A N/A N/A ‘NA - N/A N/A COMPLETED
GF . 53,000.00 31,850.00 | 31,850.00 N/A N/A « N/A N/A “NJA N/A N/A COMPLETED
GF 65,970.00 54,493.25 54,493.25 N/A N/A N/A N/A N/A N/A N/A COMPLETED
GF 220,080.00 198,690.00 198,690.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
DF 120,290.00 96,538.00 96,538.00 N/A N/A N/A. N/A N/A | N/A N/A COMPLETED
TF 73,750.00 46,132.50 46,132.50 N/A N/A N/A N/A N/A ° N/A N/A COMPLETED
GF 50,000.00 43,000.00 43,000.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
GF 35,820.00 26,730.00 26,730.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED




Procurement of Procurement
of OFFICE SUPPLIES IN THE

2023085031- | - OFFICE OF BOARD ) ) .
: R -21-2023 | .- - NIA . 10-08-2023 | 10-13-2023 | 10-13-2023 | 10-23-2023 | 10-23-2023
C20234560 MEMBER DENISE VGO NO Shopping N/A 09-15-2023 N/A N/A 09-21-2023 N/A N/A N/A £ 2
MARIANNE A. LU, M.D. FOR
4TH QUARTER OF 2023
2023095319 Procurement of Parts for : . ) ]
C20234646-' - Repair of Isuze Rescue PDRRM NO Shopping N/A | 08-15-2023 N/A N/A 09-21-2023 | = N/A -~ N/A IN/A :10-09-2023 | "10-18-2023 | 10-18-2023 | 10-20-2023 | 10-20-2023
Vehicle ) :
Procurement of other supplies .
2023084876- | (wall fan, trolley speaker : i o | 0e- 1 - na |ona NIA 10-09-2023 | 11:13-2023 | 11-13-2023 | 11-202023 | 11-20-2023
20234375 | system & printer) for PAJO PADO NO Shopping N/A .09-05-2023 N/A N/A 09 14-2023 O N/A 10- ; ‘ 7
EWDD
2023084837- | Procurement of PADO SPPD NP-53.9 - Small . : ' : :
! urement of PADO “INO - " -Value N/A .. | 09-22-2023 NA - N/A | 09-28-2023 NIA o NIA CN/A -10-12-2023 | *10-19-2023 |.10-19-2023 | 10-27-2023 | 10-27-2023
S$20234694 FIELD JACKET 3 .
. (ol Procurement
2023095355- Procurement of 1 UNIT NP-53.9 - Small : . . .
; WOODEN ROSTRUM WITH | PSWDO NO.  Value N/A 09-29-2023 N/A N/A 10-05:2023°| ©: N/A NIA N/A '10-12-2023. | 11-15-2023 | 11-15-2023 | 12-21-2023 | 12-21-2023
$20235006 ) : :
ACRYLIC LOGO Procurement . i
2023095292 Procurement of Office . : ) ;
2023 4732’ Supplies for use of Wormen | PSWDO “NO: .. Shopping N/A-- -] 09-22-2023 N/A N/A 09-28-2023|- <. N/A “NIA N/A ] 10-12-2028° |- 11-07-2023 | 11-07-2023 | 12-28-2023 | 12-28-2023
Development Center ;
2023084692- Procurement of FOR ; ) ) ‘ 193 j
; : -07- NA NA - . 10-13-2023: | 11-21-2023 | 11-21-2023 | 11-28-2023 | 11-28-2023
20234433 | STORAGE OF HYGIENE KIT| - PSWDO NO Shopping N/A 09-07-2023 NiA ‘NIA 09-14-2023 N/A - % |
2023095683- Procurement of Proéurement . - i
" C20234937 of AUTOMATIC PEEDO NO Shopping N/A 09-28-2023 N/A N/A 10-05-2023 N/A N/A “N/A 10-18-2023' | 11-13-2023 | 11-13-2023 | 11-29-2023 | 11-20-2023
el EMERGENCY LIGHT o
' 2023005521. Procurement of Office , » , _ R )
Y 20234961 | EQuiPment Supplies and* PENRO NO . Shopping NIA: 09-29-2023 N/A N/A 10-05-2023 N/A ~NIA N/A -10-18-2023 | 11-13-2023 | 11-13-2023 | 11-21-2023 | 11-21-2023
| B Consumables ) i : :
2'023095';6354- Procurement of Common . . j a 112
IY00s ent o : ) - - /A . NIA N/A . 10-18-2023 | 11:15-2023 | 11-15-2023 | 11-17-2023 | 11-17-2023
C20234981 | used Goods Office Supplies PEEDO NO Shopping N/A 09-29-2023 N/A N/A 10-05-2023 N »
[2023095726- | Procurement of Office ' - — : i o . '
o nent ot , . .. N/ NA - - 10-18-2023 |. 12:05-2023 | 12-05-2023 | 12-11-2023 | 12-11-2023
20234983 Supplies and Devices PADO NO Shopping N/A 09-29-2023 N/A N/A 10-05-2023 N/A A
2023095475- | Procurement of Computer Set| . ] o o F : : N/A 10-18-2023 | 11-16-2023 | 11-16-2023 | 12-14-2023 | 12-14-2023
C20234872 for i%e 6f PEO PEO i NO Shopping N/A - 09-28-2023 N/A N/A 10-05-2023 N/A N/A ; ; '
Procurement of office . ; '
2025085113- |  supplies for use of Training 1 No i | oe: ' N L NIA NA 10182028 | 11:452023 { 11-15-2023 | 11202023 | 11-20-2023
20234798 |for Integrated Management of PHO > NO Shopping N/A 09-24-2023 N/A N/A 09—2&20?3 A ;
Childhood lliness (IMCI)
zggggg:g;g- Procurement of Office Chair | - PADO NO Shopping N/A }.09-15-2023 : N/A N/A 09-21-2023 | “7.‘N/A CNIA N/A 10-18-2023 | 11-10-2023 | 11-10-2023 | 11-24-2023 | 11-24-2023
2023095270- Procurement of Self ink ; 5 : . A-
! - . o 1 - . N/A 10-27-2023 | 11-14-2023 | 11-14-2023 | 11-21-2023 | 11-21-2023
C20234728 Stamping Pad PSWDO. NO Shopping N/A 09-22-2023 N/A N/A 09-28-2023 | -N/A N/A
2023095569— Procurement of PEP CARD - » .‘
C20234967 | ~ for use of prevention of PHO + NO. Shopping N/A . | 09-29-2023 N/A N/A 10-052023 | . N/A - NA- N/A -10-18-2023: | 11-14-2023. | 11-14-2023 | 11-24-2023 { '11-24-2023
human rabies cases -
2023095639 Procurement of Porcelain ; : : . .
"1 toilet bowls for use of Zero PHO - NO Shopping N/A 09-29-2023 N/A N/A 10-05-2023°f : N/A ©N/A N/A 1:10-18-2023 | 11-13-2023 | 11-13-2023 | 11-15-2023 | 11-15-2023
20234973 : . .
Open Defecation (ZOD) :




GF 31,006.00 27,770.00 27,770.00 N/A N/A N/A- NIA N/A N/A N/A COMPLETED
CF 10,000.00 6,650.00 *. 6,650.00 N/A NA- N/A- N/A N/A N/A N/A . COMPLETED
GF 53,400.00 46,020.00 46,020.00 N/A N/A N/A NA N/A N/A N/A ~COMPLETED
GF 22,000.00 22,000.00 22,000.00 N/A N/A - N/A N/A N/A - N/A N/A COMPLETED
GF 25,000.00 22,150.00 22,150.00 N/A N/A N/A: NIA NA--, N/A N/A - COMPLETED
GF 28,460.00- 24,738.00 24,738.00| N/A N/A - N/A - N/A N/A- N/A N/A COMPLETED
CF’ 9,000.00 18,890.00 8,890.00 N/A N/A N/A N/A NJA ¢ N/A N/A COMPLETED
EE 14,700.00 11,400.00 11,400.00 N/A ° N/A N/A N/A NA - N/A N/A COMPLETED
GF 23,700.00 22,915.00 22,915.00 N/A N/A N/A N/A NA NA N/A COMPLETED -
EE 35,850.00 34,350.00 34,350.00 N/A N/A N/A N/A NA . N/A N/A COMPLETED
GF 3,525.00 3,455.00 3,456.00 N/A N/A: N/A- " NA “NIA- N/A N/A COMPLETED
GF ~199,900.00 194,070.00 194,070.00 N/A N/A - N/A N/A NIA N/A N/A COMPLETED
GF 17,551.00 13,594.20 | . 13,594.20 N/A NA - - N/A- N/A NIA N/A N/A COMPLETED
GF 11,000.00 6,250.00 6,250.00 N/A N/A N/A N/A N/A - N/A N/A COMPLETED
GF 3,800.00 3,735.00 3,735.00 N/A N/A N/A- N/A N/A N/A N/A COMPLETED
oF 30,000.00 11,250.00 11,250.00 N/A N/A NA N/A N/A N/A N/A COMF’LETED
GF 17,980.00 15,950.00 15,950.00 N/A N/A. N/A N/A N/A N/A N/A COMPLETED




2023095269- Procurement of Fertilizer - - ) :
5 |- Ammonium Phosphate, PAGRO -~ NO - Shopping N/A 10-04-2023 - N/A N/A 10-12-2023 ‘N/A N/A N/A 110-20-2023"§ 11-13-2023 | 11-13-2023 | 11-28-2023 | 11-28-2023
C20235052
50kg/bag et.al for KAAGAPAY)|
2023085044- | Procurement of NON-FOOD . . . .
N § . . L 10- L Y S -10-23-2023 |-12-07-2023 | 12-07-2023 | 12-15-2023 12-15-2023
C20234828 | ITEMS (DOMESTIC) PSWDO - NO Shopping NIA 09-28-2023 N/A N/A 10-05-2023 _N/A N/A N/A 3- _ 2.
2023005616- Procurement of supplies for
4 use of gestetner PHO “+NO - Shopping N/A 108-29-2023 N/A N/A 10-05-2023 ~NIA N/A “N/A 10-23-2023- | 1 12-13-2023 | 12-13-2023 | 12-18-2023 | 12-19-2023
C20234970 . y ; :
multifunctional copier MP2555 : :
Procurement of 250GB
2023095411 INTERNAL SSD SATA, 8GB L ’ ' i
C2023 4767- - DESKTOP MEMORY RAM PEO -NO Shopping N/A. 09-22-2023" N/A N/A 09-28-2023 ‘N/A = NA: - NIA 10-23-2023 .} 11-16-2023 | 11-16-2023 | 11-30-2023 |. 11-30-2023
DIMM-1333mhz, FULL-SIZE ‘
| WIRED KEYBOARD
2023095419- Procurement of TOKEN of . . : -
B ; Enhancement Training on PSWDO NO Shopping N/A: 1-08-22-2023 N/A N/A 09-28-2023 N/A ~N/A NIA |+10-23-2023 |- 11-13-2023 | 11-13-2023 | 11-21-2023 | 11-21-2023
C20234768 L
NELF and NELC -
2023095738- {Procurement of Hardware and . oo . : v
‘ : ' ht . ’ N . - - . : ] : 10-23-2023 | :11-14-2023 | 11-14-2023 | 11-24-2023 | 11-24-2023
"C20235161 “Construction Supplies PEO ‘NO Shoppxpg N/A 10-06-2023 N/A N/A 10-12-2023 N/A N/A N/A 1
2023084881- Procurement of supplies for - : : ) ) ) :
5 : use of Universal Health Office PHO NO ~ Shopping N/A -+ ]:09-22-2023 N/A N/A 09-28-2023 | ' 'N/A N/A CNAA T T 110-23-2023 ) 411-16-2023 | 11-16-2023 | 11-16-2023 | 11-16-2023
C20234701 " : ' : . .
Information System(UHC - 1S)
: Procurement of spare parts
2023095667-.]. for the repair and s » 'NO. Shoppii - | - LNIA N/A. CINIA - 710-24-2023. | 14:17-2023 | 11-17-2023 | 11-20-2023 | 11-20-2023
20235065 | maintenance of SGM139 PEO i NO .. Shopping N/A 10-04-2023 N/A ﬂfA 10-12-2023' | - :N/A N/A |71 -
. ISUZU CROSSWIND '
E Procurement of spare parts
2023095673- for the repair and ) ] : ) . o
20235066 | maintenance of 63-H3-98P PEO NO '« : Shopping N/A 10-04-2023 N/A N/A 10-12-2023 N/A N/A L NIA +10-24-2023 | 11-17-2023 | 11-17-2023 | 11-20-2023 | 11-20-2023
HOWO DUMP TRUCK 10- :
: ) WHEELER
2023063880- | Procurement of OTHER - . ' ' . . :
SO ] > - CN/A 10-24-2023 | 11-14-2023 | 11-14-2023 | 11-29-2023 11-29-2023
C20235111 | SUPPLIES AND MATERIALS PSWDO .NO ShopFlng N/A 10—06—202:_3 N/A N/A 10-12-2023 N/A N/A N 2 ‘ 2
2023005532- Procurement of supplies for i : ‘ : ; ’
20234950 . use of diarrhea outbreak - PHO "NO Shopping N/A* -2~ ] 09-29-2023 N/A N/A 10-05-2023 - N/A S NIA SN/A i 1:10-24-2023 [ 11-13-2023. | 11-13-2023 | 11-28-2023 | 11-28-2023
assistance ’ : - : : i :
2023095818- }.  Procurement of Vehicle N AR NUA: oo ’ ] .
e or . ‘ X . NA : . 10-24-2023. | 111-17-2023 | 11:17-2023 | 11-20-2023 11-20-2023
C20235175 Repair and Maintenance PEO NO : Shopping N/A. 10-06-2023 N/A N/A 10-12-2023 N/A N/A. N/A :
2023095820 Procurement of Vehicle R i ! A . . ’ .
g i OF. Ve . ; X ~NJA - ; N/, 10-24-2023 | 11-13-2023 | 11-13-2023 { 11-15-2023 | 11-15-2023
C20235176 | Repair and Maintenance PEO NO. .Shopping N/A 10—06-2023 N/A N/A 10-12-2023 N/A N/A N/A ‘ 2 ‘
| 2023095576- Procurement of Office . i . . - . »
R - ; . : . - - -N/A 10-24-2023 | 11-15-2023 | 11-15-2023 | 11-17-2023 11-17-2023
20235058 Supplies and Devices PSWDO NO Shopping N/A 10-04-2023 N/A N/A 10-12-2023 N/A N/A
Procurement of Spaghetti Set ) .
2023095539- | . for Empowerment and “NO : i 2023 - . ¢ - N/A '10-24-2023 | 11:13-2028 | 11-13-2023 | 11-13-2023-] 11-13-2023
C20234963 Reaffirmation of Paternal PSWDO NO Shopping N/A 09-29-2023 N/A N/A 10-05-2023 N/A N/A 7
Abilities Training (ERPAT)
2023095634--]  Procurement of Additional \ . ) N A p
4 ? - NO = : : X o I ; +10-24-2023. | 11+17-2023 | 11-17-2023 | 11-22-2023 | 11-22-2023
20235146 Assistive devices PSWDO NO Shopping N/A 10-06-2023 N/A N/A 10-12-2023 N/A N/A N/A 1 1-22-202
Procurement of spare parts :
2023095675 |.  for the repair and . - NO- : i -~ 100 : 3 L NA - N ©10-24-2023 |- 11:17-2023 | 11-17-2023 | 11-20-2023 |- 11-20-2023
C20235067 maintenance of various PEO NO Shoppmg N/A 10-04-2023 N/A N/A 10-12 »2023 N/A N/A A ™
equipment - .
2023095835-.] . Procurement of Vehicle : . . 1A L . . .
: SRS : ) < SR - - JEE : N 110-25-2023° [ 11-12-2023 | 11-12-2023 | 11-24-2023 11-24-2023
©20235181 |* Repair and Maintenance PEO NO. Shopping N/A | 10-06-2023 N/A N/A 10-12 2023 N/A N/A /A




165,000.00 |-

GF 83,500.00 60,000.00 60,000.00 N/A N/A. N/A N/A N/A N/A N/A COMPLETED
CF 113,250.00 86,837.00 86,837.00 N/A N/A - N/A N/A N/A- - N/A N/A COMPLETED -
GF 20,581.00 20,581.00 20,581.00 |- N/A N/A- N/A N/A N/A N/A N/A COMPLETED
GF 6,000.00 3,150.00 | 3,150.00 N/A N/A - N/A N/A N/A “N/A N/A COMPLETED
GF 14,000.00 12,900.00 |* 12,900.00 N/A N/A: N/A N/A N/A S N/A N/A COMPLETED
82,820.00 64,929.00 |: N/A N/A N/A N/A N/A T N/A N/A COMPLETED
TF 40,000.00 29,975.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
GF . 172,150.00 156,500.00 { - 156,500.00 N/A N/A = N/A N/A N/A: 2 N/A N/A COMPLETED
209,660.00 164,760.00 N/A N/A N/A N/A N/A . N/A "N/A COMPLETED
GF 48,810.00 32,816.601" 32,816.60 N/A N/A - N/A- N/A N/A &0 N/A N/A COMPLETED
GF 23,400.00 22,988.00 22,988.00 N/A N/A N/A N/A N/A i N/A N/A COMPLETED
GF 205,799.00 160,020.00 160,020.00 N/A N/A® N/A N/A N/A .- N/A N/A- -COMPLETED.
GF 100,411.00 90,220.00 90,226.00 N/A N/A: N/A N/A N/A -~ N/A N/A COMPLETED
GF 14,846.96 -7,215.70 7,215.70 N/A N/A: N/A N/A N/A - N/A N/A COMPLETED
GF 13,500.00 -12,960.00 12,960.00 N/A N/A= N/A N/A ‘NIA - N/A N/A COMPLETED
GF 93,400.00 82,300.00 82,300.00 N/A N/A~-~ N/A N/A NA N/A N/A COMPLETED
GF 150,260.00 108,600.00 108,600.00 N/A N/A: N/A N/A N/A - N/A N/A COMPLETED
GF 217,800.00 165,000.00 N/A N/A N/A N/A N/A =7 N/A N/A COMPLETED




Procurement of 2.5" 1TB

2023084880- | . SATA3 SSD & 16GB DDR4 i o . . :
; . . . - NIA. N/A 10-25-2023 : 11-16-2023" | 11-16-2023 | 11-30-2023 | 11-30-2023
20234151 | RAM, 2133MHz SODIMM (or|  PADO NO Shopping N/A 08-24-2023 N/A NIA 08-31-2023 N/A N/A 1 ,
. Laptop)
2023095626- | Procurement of Information . o . )
v : g ; g . A 10-25-2023 |:11:16-2023 | 11-16-2023 | 11-16-2023 | 11-16-2023
20235145 |- Techhology PASSO NO Shopping N/A 10-06-2023 N/A N/A 10-12-2023 N/A NA N/ ' 2
2023095930- | P t of Signage and NP-83.9 - Small '
rocurement of Signage an PEO ‘NO Value N/A 10-18-2023 NA N/A 10-24-2023 | - N/A - NIA N/A 10-27-2023 | 11-15-2023 [ 11-15-2023 | 11-17-2023 | 11-17-2023
$20235440 Accessories ’
D . Procurement :
2023074237- Procurement of Office . . . ' . a4
! : -22- ¥ N/A 10-27-2023 |:11-15-2023 | 11-15-2023 | 11-15-2023 | 11-15-2023
20234675 Supplies PADO NO Shopping N/A 09-22-2023 N/A N/A 09-28-2023 N/A N/A
| 22055To% | Procurement of battery PADO NO Shopping NA [ 10062023 [ NA - NA | 10122023 | - NA NA NIA 10-27-2023 | 11-10-2023 | 11-10-2023 | 11-13-2023 | 11-13-2023
2023095700- | Procurement of Industrial . . .
1. : ‘ v “NO- _ NA .- : % : . NIA . N/A 10-27-2023: | 12-19-2023 | 12-19-2023 | 12-20-2023 | 12-20-2023
C20235070 | Garbage Bag (Heavy duty) | PSYPO NO Shopping N/A 10-04-2023 N/A NA 10-12: 2023, NA NA ; ‘ v : v )
2023005362- | Procurement of Tarpaulin 4ft . NP-53.9 - Small i
x 8ft for ACIAR - Mango PAGRO ‘NO'* Value N/A- 09-22-2023{  N/A N/A 09-28-2023| = N/A NIA N/A 10-27-2023. | 11-20-2023 .| 11-20-2023 | 11-29-2023 | 11-29-2023
$20234719 v :
Research Project Procurement
2023095794- Procurement of General . ) . ] dona ]
14 : : ;- - - 10-12- : 10-27-2023 [ 11-15-2023 | 11-15-2023 | 11-20-2023 | 14-20-2023
20235074  Merchandise PSWDO NO Shopping N/A 10-04-2023: N/A NA 10-12-2023 N/A N/A N/A ,
202305730 | P t of Si d NP-53.9 - Small
.| Frocurement of Signage an PEO “/NO Value NA - | 10-08-2023 N/A N/A 10122023 | - N/A NI NIA { 10-27-2023 | 11-20-2023 | 11-20-2023 | 11-30-2023 | 11-30-2023
$20235162 Accessories ; j )
. ’ . Procurement .
2023108534 | Procurement of Agricultural | o ; ; - - A .10-31-2023 | 11-13-2023 | 11-13-2023 | 11-16-2023 | 11-16-2023
20235425 | Supplies PGSO NO - Shopping N/A .10-18-2023 N/A N/A 10-19-2023 |- . N/A N/A N/A . . :
2023095941- | Procurement of Drugs and L oinoe i NA - -19-2023 | - - , Y/ 10-31-2023] 111-15-2023 | 11-15-2023 | 11-17-2023 | 11-17-2023
20295514 Medicines PEEDO: .} :NO: . + Shopping N/A 10-13-2023 N/A N/A 10-19-2023 N/A N/A NIA : 1 .
2023095801- Procurement of General : K )
| ‘20235305 | Repair and Maintenance PGSO NO Shopping N/A 10-13-2023 N/A N/A 10-19-2023 N/A N/A N/A - 10-31-2023 |- 14-13-2023 | 11-13-2023 | 11-16-2023 | 11-16-2023
Services
2023106184~ S . NP-53.9 - Small : i : ’ C :
520235453 | Frocurementof Garments | PAGRO “NO Value N/A 110-18-2023 N/A NA | 10-24-2023 N/A N/A © NIA 11-03-2023 | 11-21-2023 | 11-21-2023 | 11-21-2023 | 11-21-2023
. . : P : Procurement o ; ' _ - .
2023106043- |Procurement of Hardware and ‘ ] i : : y '

. Hard, _ v : : 7 11-06-2023 [ 11-16-2023 | 11-16-2023 | 11-24-2023 | 11-24-2023
20235355 Construction Supplios PGSO NO . Shopping N/A 10-13-2023 N/A N/A 10-19-2023 N/A NIA N/A ,
2023095757- | Procurement of Agricultural ; ; i S CNIA 2N ++|-11-08-2023:| 112152023 ‘| 11-15-2023 | 11-24-2023 | 11-24-2023
“co0235281 | Cheriaat PENRO +NO:* Shopping N/A 10-13-2023 N/A N/A 10-19-2023 N/A N/A 2 NIA
2023095954~ Procurement of Vehicle . ; ; : : . :

ent of \ . . |- . ©N/A :11-06-2023' [ 11-20-2023 | 11-20-2023 | 11-22-2023 |- 11-22-2023
020235321 | Repair and Maintenance PEO NO-: Shopping N/A 10-13-2023 N/A N/A 10-19-2023 N/A NIA
2023095543- Procurement of PACCO : " y , L ; i 1 '

nent of P/ B N . § 2023 - “ N/A . : ‘N/A 11-06-2023:| 14-15-2023 | 11-15-2023 | 12-12-2023 | 12-12-2023
20234888 | STAPLER & CALGULATOR | PACCO =.NO Shopping N/A 09-28-2023 N/A N/A 10-05-2023 N/A NIA N ) ' ‘ -
2023095544- Procurement of PACCO : . " P ) S .

" . A | 11-06-2023 | : 14-15-2023 | 11-15-2023 | 11-17-2023°) 11-17-2023

20234889 OFFICE SUPPLIES PACCO “NO. Shopping N/A 09-28-2023 N/A N/A 10-05-2023 N/A N/A N/£ ) ]
2023095808- | Procurement of Construction | - ) - , : ‘ :

: ot : . S = N/A N/A 11-06-2023 | 11-16-2023 | 11-16-2023 | 11-20-2023 | 11-20-2023
20235093 Materials and Supplics PAGRO NO Shopping N/A 10-13-2023 N/A N/A 10-19-2023 N/A -C
2023095657 Procurement of sling bag for NP-53.9 - Small ) ; ‘ ) ) '
So0235493 | distribution to Volunteer PHO “NO Value N/A 10-18-2023 N/A N/A 10-24-2023 N/A CN/A N/A *11-06-2023" |- 12-06-2023 | 12-06-2023 | 12-07-2023 | 12:07-2023

worker of Davao del Norte : Procurement : i
2023108125 | Procurement of Office PGSO “NO Shopping N/A 10-13-2023:)  NA NA - | 10182023 | - A . NIA N/A 11-06-2023 | 11:15-2023 | 11-15-2023 | 11-17-2023 | 11-17-2023
20235372 Supplies and Devices : ) . . :
2023106453 | P t of Tokens and NF-63.0 - Small ; \

2 -rrocurement of Tokensand | pagro “NO: © - Value NIA 10182023  N/A NA | 10-24-2023 | = NIA < NIA CNA }/11-06-2023 |:11-14-2022 { 11-14-2022 | 11-21-2023. | 11-21-2023
$20235481 Awards’ : . : .
Procurement - .
2023095889- : NP-53.9 - Small ] S ' . e
S20235300 | Procurement of Garments PADO “NO Valye N/A 10-13-2023 N/A N/A 10-19-2023 |- -~ N/A NA N/A “11-08-2023 | :11-16-2023 |- 11-16-2023 | 11-17-2023 .|  11-17-2023
T Procurement ) o




GF 19,070.00 8,700.00 8,700.00 NA N/A NIA N/A N/A N/A NA - COMPLETED
GF 8,500.00 6,360.00 6,360.00 NIA NA ‘N/A‘ NIA NA NA NIA COMPLETED
TF 2,000.00 1,280.00 1,280.00 NIA NA N/A- NIA NIA NA NA COMPLETED
GF 9,010.20 6,276.00 6,276.00 NA NIA NIA NIA NA N/A N/A COMPLETED
GF 19,000.00 . 14,000.00 14,000.00 NIA NA N/A NIA NIA N/A NA " COMPLETED
GF 58,248.00 56,160.00 56,160.00 NA N/A - N/A N/A N/A NIA NIA COMPLETED
3,600.00 3,300.00 NIA NIA NA- N/A NIAF - 5 N/A NIA COMPLETED
GF 10,000.00 7,650.00 7,650.00 N/A NIA N/A N/A NA - N/A NIA COMPLETED
TF. 2,000.00 1,500.00 1,500.00 NIA NIA N/A- N/A NA - NIA N/A COMPLETED
GF 19,625.00 18,668.00 18,668.00 N/A N/A N/A N/A NA - N/A NIA COMPLETED
EE 49,935.72 29,940.00 29,940.00 N/A NIA . N/A: N/A NAT L A N/A COMPLETED
GF 11,850.00 | 6,000.00 6,000.00 N/A NA N/A- N/A NIA N/A NA COMPLETED
w 20,000.00 19,000.00 N/A N/A N/A N/A N/A N/A NIA COMPLETED
GF " 15,000.00 12,000.00 12,000.00 NIA NIA NA N/A N/A N/A NiA COMPLETED
CF 16,900.00 10,440.00 10,440.00 N/A NIA N/A N/A nac ool A N/A COMPLETED
'GF 50,160.00 31,748.00 31,748.00 NIA NA N/A N/A NA N/A - NA COMPLETED
GF 17,500.00 16,150.00 16,150.00 NA NA N/A N/A NAC ] A N/A COMPLETED .
GF 44,264.00 37,216.50 37,216.50 NA NIA NA N/A NIA NA N/A COMPLETED
DF - 6,000.00 417000 | 4,170.00 NIA NIA N/A N/A NIA N/A N/A COMPLETED
GF 200,000.00 198,000.00 198,000.00 NA . NA N/A NIA NA NA NIA COMPLETED
EE 9,665.43 5,930.25 5,930.25 NIA N/A N/A NIA NA NIA NA COMPLETED
GF 14,000.00 11,480.00 11,480.00 N/A NIA - NA NIA N/A - NIA NA COMPLETED.
GF 9,000.00 9,000.00 9,000.00 NIA NA NA N/A NA - NIA N/A COMPLETED




6", THERMAL PAPER FOR
COMPRESSION PRINTER

zggg;ggggg- ‘I Procurement of Kitchenware PEEDO NO Shopping N/A 1 0-13-2023 - N/A . N/A 10-19-2023 N/A -N/A N/A 11-08-2023 | - 12-07-2023 | 1 2-07-?023 12-27-2021_3 12-27-2023
2023106445- Procurement of Office : y : . . .
: . N/A 11-21-2023 | '12-07-2023 | 12-07-2023 | 12-11-2023 12-11-2023
20235384 Supplies and Devices PEO NO Shopping N/A 10-13-2023 N/A N/A 10-19-2023 N/A N/A
2023106308- Procurement of Office . ’
C20235381 1 Equipment Suppliesand | PICKMO NO. Shopping N/A 10-13-2023 N/A N/A 10-19-2023 N/A N/A N/A 11-08-2023 {:11-21-2023 | 11-21-2023 | 12-01-2023 | .12-01-2023
Consumables i .
2023105992- | Procurement of Vehicle Parts . . - . .
- A . N/A 11-09-2023 | 11-21-2023 | 11-21-2023 | 11-30-2023 11-30-2023
C20235344 and Accessories PEO - NO Shopping N/A 10-13-2023 N/A ) N/A 10-18-2023 N/A N/A C
2023095517~ Procurement of Medical : : . )
C20235137 |- Supplies and Laboratory PHO -NO, Shopping N/A 10-06-2023 N/A N/A 10-12-2023 N/A N/A N/A 11-09-2023°| 11-21-2023 | 11-21 -2023 | -12-05-2023 12-05-2023
Instruments i
2023063630- Procurement of Training ‘ ‘ : ~~
; 4" Materials for CAPDEV of PADO : NO Shopping N/A 09-29-2023 N/A N/A 10-05-2023 |- . N/A: N/AT N/A 11-10-2023 | 12-05-2023 | 12-05-2023 12-07-2023 12-07-2023
€20234992 =V - _
KAAGAPAY Beneficiaries -
ooraaaay | Frocurement of Gardening | pegng NO * Shopping NA | 10252023  NA NA [ 10262023 | - naA - NA NA. - | 11132023 [ 11-16.2023 | 11-16-2023 | 11242023 | 11-24-2023
2023095910- Procurement of General . ' ’ .
. . : . . . : - R « . N/A 11-13-2023 | 12-14-2023 ‘| 12-14-2023 | 12-27-2023 12-27-2023
C20235306 Merchandise PSWDO +~NO Shopping N/A 10-13-2023 N/A N/A 10-18-2023 N/A N/A : . '
Procurement of supplies for ) B
2023095645- | . use of service provision for oNOc | ing : ' : : N/ N/A 11-13-2023 |12-04-2023 | 12-04-2023 | 12-04-2023 | 12-04-2023
©20235147 |- clients with Unmet needs for PHO NO Shopping N/A 10-06-2023 N/A N/A 10-12-2023 N/A A : ‘ :
family planning -
2023106139- Procurement of Office . . ! . p ; . :
BB ) . - . Y /, CN/A 11-13-20237] 11-28-2023 | 11-28-2023 | 11-28-2023 | 11-28-2023
20235620 Supplies and Devices PICKMO NO Shopping N/A 10-18-2023 N/A N/A 10-26-2023 o NIA N/A ‘ .
2023095912- | Procurement of Vehicle Parts | NO: : i : : - CNIA NIA 11-13-2023:|:111:17-2023 | 11-17-2023 | 11-23-2023 | 11-23-2023
“C20235508 | and Accessories PEEDO NO::. . Shopping N/A: 10-18-2023 N/A _ N/A 10-26-2023 ~oNIK N/A
2023106311- | Procurement of Vehicle Parts . ; . -
: : ; : 10- - B ~NIA 11-14-2023 ‘| 11-23-2023 | 11-23-2023 | 12-11-2023. | 12-11-2023
‘C20235677 and A sories PASSO NO Shopping N/A 10-19-2023 N/A N/A 10-26-2023 N/A N/A :
2023106599- Procurement of Office . ] : Y
: i ) ° o - - 2 /, -NIA 11-14-2023 | 12-06-2023 | 12-06-2023 | 12-12-2023 12-12-2023
'C2023 5792 Supplies and Devices PAGRO NO Shopping N/A 10-20-2023 N/A N/A 10-26-2023 N/A N/A :
2023106641- ). Procurement of Agricuttural [ o\ o0 T o Shopping NA - [10-202023] A NA | 10262023 | . nA - N/A “N/A | 11-142023: | 12-04-2023 | 12-04-2023 | 12-19-2023 | 12-19-2023
20235801 Supplies ) : ) . M
2023106384~ | Procurement of Construction ‘ v S ; ) . ‘
. : . /A N/A N/A 11-14-2023° ] - 12:13-2023 | 12-13-2023 | 12-28-2023 12-28-2023
C20235722 Materials and Supplies PGSO NO Shopping N/A 10-20-2023 N/A N/A 10-26-2023 N/A ! ; ’
2023106237~ Procurement of Vehicle N . ' . . 3 .
: . . : : : = N/, ‘N/A o ]011-14-2023° | 12:14-2023 | 12-14-2023 | 12-19-2023 12-19-2023
C20235659 | Repair and Maintenance PEO NO 'Shopplng N/A 10-19-2023 N/A N/A 10-26-2023 N/A A ( 2 , §
2023106498- Procurement of Office ! . . : : ) 1 : X . . g '
- . : NO: : < NIAS '/ N/A 11-14-2023: |- 12-06-2023 - | 12-06-2023 | 12-12-2023 | -12-12-2023
C20235760 Supplies and Devices PEO NO Shopplng N/A 10-20-2023. N/A N/A 10-26-2023 N/A A » ‘ . AV .
2023106454~ Procurement of Janitorial . . p . "
1 n - : - B - N/A N/A 11-14-2023- |- 12-05-2023 | 12-05-2023 | 12-11-2023 12-11-2023
C20235748 Supplies PEO NO Shopping N/A 10-20-2023 N/A N/A 10-26-2023 N/A N/,
2023106416~ {-  Procurement of Office . ’ ; .. . . . 5| -
aR : . . S . N/A N/A A 11-15-2023"| "12-18-2023 | 12-18-2023 | 12-20-2023 |- 12-20-2023
€20235737 | supplies and Devices PVO NO Shopping N/A 10-20-2023 N/A N/A 10-26-2023 NIA N/, A )
Zggg;gg‘;;:- . Procurement of Furniture PVO NO . ‘Shopping N/A 10-20-2023 N/A N/A 10-26-2023°| .- N/A ~ N/A N/A 11-15-2023" | 12-05-2023 | 12-05-2023 12-07-2023 | 12-07-2023
2023108413 Procurement of Office :
C20235736 |  Eauipment Supplies and PVO NO Shopping N/A 10-20-2023 N/A N/A 10-26-2023 | -+ ‘N/A T N/A ‘N/A 11-15-2023: | 12-06-2023 | 12-06-2023 | 12-19-2023 | 12-19-2023
Consumables
2023106448- | Procurement of Office : i ‘ - N/A 11-15-2023°[ 12-05-2023 | 12-05-2023 | 12-07-2023 | 12-07-2023
C20235746 Supplies and Devices PAGRO NO Shopping N/A 10-20-2023 N/A N/A 10-26-2023 N/A N/A _
Procurement of DIGITAL
2023095654- REBOUND HAMMER, . . . .
C20235241 DIAMOND CORE DRILL BIT PEO NO Shopping N/A 10-13-2023 N/A N/A 10-19-2023 - NIA N/A “N/A - | 11-16-2023:{:12-13-2023 | 12-13-2023 | 12-15-2023 12-15-2023




EE §7,000.00 23,280.00 23,280.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
GF 26,250.00 25,400.00 25,400.00 N/A N/A NA - N/A N/A NA N/A COMPLETED
GF 99,940.50 72,‘ozo.oo 72,020.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
GF 35,640.00 35,625.00 35,625.00 N/A N/A - " N/A N/A N/A N/A N/A COMPLETED
GF 19,000.00 18,025.00 18,025.06 : N/A N/A .- N/A N/A NA. N/A N/A COMPLETED
GF 4,475.00 4,340.00 4,340.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
EE 18,500.00 15,000.00 15,000.00 N/A VA N/A N/A N/A- N/A N/A COMPLETED
GF 22,000.00 18,780.00 18,780.00 N/A N/A - N/A N/A NA <1 NIA N/A COMPLETED
GF 16,925.00 15,990.00 15,990.00 N/A N/A N/A N/A NA- N/A N/A COMPLETEb
G;= 6,000.00 2,272.50 2,272.50 N/A N/A N/A N/A N/A N/A N/A COMPLETED
EE 18,200.00 | - - 16,350.00 16,350.00 N/A N/A N/A - N/A - NA N/A NA COMPLETED
GF " 24,800.00 22,600.00 22,600.00 NA N/A - N/A N/A N/A NA N/A COMPLETED -
GF 3,700.00 2,446.00 2,446.00 N/A N/A - N/A N/A N/A N/A N/A COMPLETED
DF " 34,700.00 30,350.00 30,350.00 N/A N/A N/A - N/A N/A N/A N/A COMPLETED
DF 81,400.00 77,700.00 77,700.00 A N/A N/A - N/A NA NIA N/A N/A COMPLETED
GF 200,000.00 195,000.00 195,000.00 N/A N/A : N/A N/A N/A N/A NA COMPLETED
13,350.00 9,835.00 - _ N/A N/A - N/A N/A N/A N/A NiA COMPLETED
GF 23,101.00 22,730.00 22,730.00 N/A N/A - N/A N/A N/A< = N/A N/A COMPLETED
GF 26,810.00 14,629.00 14,629.00 N/A N/A - N/A N/A N/A N/A N/A COMPLETED
GF " 15,000.00 14,310.00 |- 14,310.00 N/A N/A’ N/A N/A N/A - NIA N/A COMPLETED
DF | 13,000.00 11,800.00 11,800.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
GF 50,000.00 42,000.00 42,000.00 N/A N/A N/A N/A N/A - N/A N/A COMPLETED
GF 52,500.00 52,000.00 52,000.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED




2023106121~ Procurement of Vehicle - . )
, . i y N/A - “11-17-2023 | 12-14-2023 | 12-14-2023 | 12-21-2023 | 12-21-2023
20235619 | Repair and Maintenance PEO NO Shopping N/A 10-18-2023 N/A N/A 10-26-2023 N/A N/A N/A 1117 .
2023106041- Procurement of Furniture
. ; . g , . 11-17-2023: [ 12:14-20 12-14-2023 | 12-14-2023 | 12-14-202
C20235354 | Parts and Accessories PADO ~NO Shopping N/A 10-13-2023 N/A NA | 104192023 | NA N/A NIA 11-17-2023: | 12:14-2023 | 12-14-2023 | 12-14- 14-2023
2023106380~ | Procurement of Construction . p :
: , 11172023 | :12:15-2023 | 12-15-2023 | 12-19-2023 | 12-19-2023
C20235720 | Materials and Supplics PGSO NO Shopping N/A 10-20-2023 N/A N/A 10-26-2023 N/A N/A N/A , :
2023106470- i ; : NA 11-17-2023°| 12-14-2023 | 12-14-2023 | 12-21-2023 | 12-21-2023
C20235753 Procurement of Furniture PEO NQ Shopping N/A 10-20-2023 - N/A N/A 1 Q-26-2023 N/A N/A : b ) o
2023106370- Procurement of Water _ ; : . :
Coozasyiy | Service Connection PENRO NO" Shopping N/A 10-20-2023 N/A N/A 10-26-2023 | .~ -N/A - NIA N/A 11-17-2023:].12-06-2023 | 12-06-2023 | 12-12-2023 | 12-12-2023
Materials/Fittings ) N
2023095791- |Procurement of Hardware and y NJA
‘ : - i ~ - CNA ] 11-17-2023:{712-13-2023 | 12-13-2023 | 12-18-2023 | 12-18-2023
20235565 Construction Supplies PGSO . NO Shopping N/A 10-18-2023 N/A N/A 10-26-2023 | - N/A N/A N/A
2023106360- {.. Procurement of Janitorial o Ao e - L
1 - NO . i . -19- : < e s [ H-17-2023:1:12:06-2023 | 12-06-2023 | 12-12-2023 ) 12-12-2023
C20235881 Supplies - RTC4 NO™. Shopping NA- : [.10-192023°) - N/A N/A 10-26-2023 N/A N/A N/A 11 ,
2023095205-. | Procurement of office " . .
i : i 2 . . 11-17-2023-| 12-11-2023 | 12-11-2023 | 12-13-2023 | 12-13-2023
C20235208 | supplies PADO NO Shopping N/A 10-09-2023 N/A N/A 10-12-2023 N/A N/A N/A 7. 1 1
2023095896-.{. - Procurement of Electrical : . i . : B o P
i i : i . v - : | 11-17-2023°| 11172023 | 11-17-2023 | 11-17-2023 | “11-17-2023
C20235579 | Supplies PTO NO Shopping N/A | 10-18-2023 N/A N/A 10-26-2023 N/A N/A N/A 7 ’ :
2023106255- R ‘ NP-53.9 - Small ) :
S20235082 || Procurementof Garments | - PSYDO - NO* : Value N/A "10-31-2023 N/A N/A 11-09-2023 N/A N/A S N/A - | 11-21:2023::-11-23-2023 | 11-23-2023 | 11-28-2023 | 11-28-2023
: Procurement : .
2023106353 Procurement of Office ' ! ; . :
» - i - . : .| 11-21-2023:| . -12-06-2023 | 12-06-2023 | 12-18-2023 | 12-18-2023
20236686 Supplies and Devices RTC4 NO Shopping N/A 10-19-2023 N/A N/A 10-26-2023 N/A N/A N/A _ 1 _
<[ 2023106176- | . Procurement of Hospital / | . oo | i : ; : “10- g [11-21-2023: | 12-11-2023 | 12-11-2023 | 12-13-2023 | 12-13-2023
“¢20235631 Medical Equipment PSWDO' [~ NO . Shopping N/A - 10-18-2023 - N/A N/A 10-26-2023 N/A - NIA N/A 1 : [ : |
roaneny | FrocurementofMachine | pyy, NO: Shopping NA - |10182023 | N NA | 10262023 | A NA N/A 11-21-2028 | 12:14-2023 | 12-14-2023 | 12-18-2023 | 12-18-2023
28:3;22?2;'-  Procurement of Dry Goods | PAGRO - NO Shopping - N/A 10202023 [  NA " NA [ 10262023 | NA N/A NA 11-21-2023 [ 12-11-2023 | 1211-2023 | 12-28-2023 | 12-28-2023
20230953%%-‘-1_ Procurement of Pool . e ) '

221" chemicals (Chlorine & PSYDO "NO ' Shopping N/A 09-28-2023 N/A N/A 10-05-2023 |- - N/A N/A WNIA e [11-21-2023 |12:01-2023 | 12-01-2023 | 12-07-2023 | 12-07-2023
20234843 ! nonne : ! : . - - :

T Industrial Muriatic Acid ) : i
2023106492- | . Procurement of Agricultural : i 1 : "NAA - 11-212023 | 12-142023 | 12-14-2023 | 12-202023 | 12-20-2023
20235758 Chermical PAGRO NO Shopping N/A 10-20-2023 N/A N/A 10-26-2023 | - N/A N/A N/A 1 » 3 :

20231 o‘éosé- Procurement of Office - : : :
20235600 Equipment Supplies and PEEDO *NO* - Shopping N/A 10-18-2023 N/A N/A 10-26-2023 CANIA T NA N/A 11-21-2023" | 12-13-2023 | 12-13-2023 12-21-2023 | 12-21-2023
Consumables : : ' : 5 : .
2023106149- ‘Procurement of : . ) ’ . , N 3 ‘ | P ; - |
o reme i . : . ; ; 7 211-21-2023:] 12-15-2023 | 12-15-2023 | 12-19-2023 | '12-19-2023
20235625 | Comnunication Equipment PEO ’NO Shopping N/A 10-18-2023 N/A N/A 10-26-2023 N/A N/A N/A
2023095859~ Procurement of Office : ! L s : y
! - NO' , 7 : - . . } '11-21-20231 | 12-06:2023 | 12:06-2023 | 12-12-2023 | 12-12-2023
020235575 Supplies and Devices PASSO NO Shopping N/A 10-18-2023 N/A N/A 10-26-2023 NA NIA N/A _
2023106588- Procurement of Food .
C20235787 Supplies for Disaster PDRRM “NO * Shopping N/A 10-20-2023 N/A N/A 10-26-2023 |- 'N/A N/A: “NIA 11-21-2023 | 12-07-2023 | 12-07-2023 | 12-19-2023 | 12-19-2023
Operations ] '
2023106475~ Procurement of Procurement .
Co0235754 | ©f Educational Materials and | PEEDO NO* Shopping N/A 10-20-2023 NA .- N/A 10-26-2023 [-.  N/A NA N/A 11-21-2023' | 12-05-2023 | 12-05-2023 | 12:07-2023 |- 12:07-2023
Supplies §
2023106361~ |- - Procurement of Office . ) . .
. tof C “NO-: - - 11-21-2023:] - 12-06-2023 | 12-06-2023 | 12-18-2023 | 12-18-2023
20235602 Supplies and Devices PEEDO NO Shopping NiA 10-19-2023 N/A N/A 10-26-2023 N/A N/A N/A v
2023106196 |  Procurement of Printin NP-53.9 - Small ' ‘ '
' 9 PAGRO - NO™ Value N/A 10-31-2023 N/A N/A 11-09-2023 |- . N/A © N/A N/A 11-22-2023 |* 12-13-2023 | 12-13-2023 | 12-14-2023 | 12-14-2023
520235980 Services - Procurement ]




COMPLETED

GF 234,500.00 231,536.64 231,536.64 N/A N/A N/A NIA N/A NA N/A
GF 48,000.00 36,185.00 36,185.00 N/A N/A N/A N/A N/A NIA NIA COMPLETED
DF 21,966.00 18,000.00 18,000.00 N/A N/A N/A N/A N/A . N/A N/A COMPLETED
GF 62,000.00 41,000.00 41,000.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
CF 32,000.00 31,000.00 31,000.00 N/A N/A N/A N/A N/A N/A NIA' COMPLETED
DF 167,170.00 120,100.00 120,100.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
GF 15,600.00 14,811.00 14,811.00 N/A. - N/A N/A- N/A N/A- N/A .NIA COMPLETED
GF 4,600.00 4,520.00 4,520.00 N/A N/A N/A N/A NA- T NA N/A COMPLETED
GF 54,000.00 46,500.00 46,500.00 N/A N/A NA N/A N/A N/A N/A COMPLETED
GF‘ 16,000.00 14,000.00 14,000.00 N/A N/A N/A N/A N/A N/A NA COMPLETED
GF 26,095.00 26,000.00 26,000.00 v NA N/A N/A N/A NIA N/A N/A COMPLETED
© GF - 16,500.00 13,000.00 13,000.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
GF . 7,000.00 6,500.00 6,500.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
CF 5,520.00 4,094.00 4,094.00 N/A N/A N/A N/A N/A - N/A N/A COMPLETED
GFi 125,000.00 113,450.00 113,450.00 N/A N/A N/A N/A ‘NA N/A N/A COMPLETED
OF 52,800.00 38,190.00 38,190.00 N/A N/A N/A N/A N/A N/A N/A COMPLETEb E
EE 131,400.60 108,000.00 108,000.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
DF 48,000.00 47,200.00 47,200.00 N/A N/A - N/A N/A N/A N/A N/A COMPLETED
47,150.00 34,358.75 NIA N/A " NA N/A N/A NIA NIA COMPLETED
CF 26,930.00 25,089.00 25,089.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
EE 600.00 550.00 550.00 N/A N/A N/A N/A N/A N/A N/A ~ COMPLETED
EE 35,780.00 34,930.00 34,930.00 N/A N/A N/A N/A N/A - N/A N/A COMPLETED
TF i,soo.oo 1,440.00 | NA - N/A N/A N/A N/A N/A N/A COMPLETED




2023106590- | Procurement of Hardware and . - : .
i B _ - . - B _99_: - X IR IR
20235788 Construction Supplies PSWDO NO : Shopping N/A 10-20-2023 N/A N/A 10-26-2023 N/A = NIA N/A 11-22-2023 | “12-13-2023 | 12; 13-2923 12-21-2023 | 12-21-2023
2023074239- | Procurement of Construction . . : .. Py ey . o7 7. !
20235550 |- Equipment PSWDO NO, Shopping N/A 10-18-2023 - N/A N/A 10-26-2023 .N/A N/A - N/A 1:11-22-2023 |. 12-13-2023 _12 13-2023 | 12-27-2023 | 12-27-2023
2023084943- | Procurement of the spare . . 59 |- 1505 Y ry "y
20235697 parts for Crosswind PPO NO Shopping NIA 10-20-2023 - N/A N/A 10-26-2023 N/A N/A N/A 11-22-2023"[ 12-05-2023 [ 12-05-2023 | 12-12-2023 | 12-12-2023
2023106180- | . Procurement of Drugs and i - ] _ v R . o | P Y g .
20235634 Medicines PSWDO NO Shopping N/A 10-18-2023 N/A N/A 10-26-2023 N/A N/A N/A 11-22-2023°|" 12-12-2023 | 12-12-2023 | 12-20-2023 | 12-20-2023
2023106598~ Procurement of Office . . - Py 4o g g g
20235791 Supplies and Devices PAGRO NO. Shopping N/A 10-20-2023 N/A N/A 10-26-2023 N/A N/A N/A 11-22-2023. | 1 12-13-2023 | 12-13-2023 | 12-19-2023 | 12-19-2023
2023106178~ | Procurement of Vehicle Parts . : ' ) . 1 . (7~ ¥ ¥
20236030 and Accessories PTO NO Shopping N/A 11-03-2023 N/A N/A 11-09-2023 N/A N/A - ‘NIA 11-23-2023 :|:12-07-2023 | 12-07- 202? 12-15-2023 | 12 15-2023
2023106490- | Procurement of Vehicle Parts - - ' . . 44 . " - Y 3
20236239 and Accessories PENRO NO:: Shopping N/A 11-14-2023. N/A N/A 11-16-2023 - NIA N/A N/A 11-29-2023" | 12:13-2023 | 12-13-2023 | 12-13-2023 12-13-2023
.| 2023106371- |.. Procurement of information ; . . . ;
20235843 Technology PENRO NO::: Shopping N/A 10-25-2023 N/A N/A 10-26-2023 | - N/A ‘ N/A N/A 14-23-2023 | 712-06-2023 | 12-06-2023 | 12-21-2023 | 12-21-2023
2023106606~ Procurement of Office . . ;
. ; ” . .09- | 114 X X .21-2023 -21-20
C20236047 Supplies and Devices PSWDO NO.; Shopping N/A 11-03-2023 N/A N/A 11-08-2023 N/A N/A NIA 11-23-2023 |- 12-14-2023 | 12-14-2023 | 12-21 202 » 12-2 23
2023106455- | - : NP-53.9 - Small ] g . . ’
520236219 Procurement of Dry Goods PENRO -NO:: -Value N/A 11-14-2023 - N/A N/A 11-16-2023+ N/A N/A “NIA 11-23-2023 |:12-07-2023 | 12-07-2023 | 12-27-2023 | 1 2-27-2023
o . : Procurement
2023106688-.| Procurement of Educational ) ; : . ‘
s ) - - . d . 1~ - 12- 12- 23 -18-20 12-18-2023
C20236185 Materials and Supplies PDRRM NO Shopplng N/A 11-10-2023 N/A N/A 11-16-2023 N/A N/A N/A 11-23-2023"| 12-06-2023 2-06-20 12 023 -
2023106591- | Procurement of Agricultural . ) R ; - :
1 . & -09-: - . - 11- 12 - -28- -28-2023
| _c20235040 Supplies PVO “NO Shopping N/A 10-27-2023 N/A N/A 11-09-2023 N/A N/A N/A 11-23-2023 |.42-14-2023 | 12-14-2023 | 12-28-2023 | 12-2
| 2023106659- [ Procurement of Agricultural » : ) < ' , ' ;
ey . - -09- : - X -14- -27- 2-27-2023
20235953 Supplies PVO - NO Shopping N/A 10-27-2023. N/A N/A 11-09-2023 N/A N/A N/A 11-23-2023 | 12-14-2023 | 12-14-2023 | 12-27 2023 | 12-27-202
2023106677- | Procurement of Construction . ; : ‘ . :
2 ’ - . - - - 12-12-20; 12-12-2023 | 12-27-2023 | 12-27-2023
20235955 Materials and Supplies PSWDO NO Shopping N/A 10-27' 2023 N/A N/A 11-09-2023 N/A N/A N/A 11-23-2023 |- 12-12-2023 2-20 2 0 7-
2023085120~ | Procurement of Load cards o . ' iy 1 g . 57
20235894 | for use of KAAGAPAY PADO . NO. ~Shopping N/A 10-27-2023: N/A N/A 11-09-2023 N/A - N/A N/A 11-23-2023 |: _12.21._,2023 12-21-2023 | 12 2? 2023 12-27-2023
2023106512- | Procurement of Procurement PSYDO oo | e N/A 102720237  NA NA | 11-00-2023 |- - WA NA N/A 11282023 | 11-28:2023 | 11-23:2023 | 1129205 | 11.20.2023
$20235925 of Garments ' vaue - et ‘
) IR Procurement
2023095655- | Procurement of OFFICE . ) . I ] j . . . 1 40 g0 - g
C20235899 | SUPPLIES OF PADO-APAQ | PADO NO : Shopping N/A 10-27-2023:) N/A NA 11-08-2023 | - N/A N/A N/A 111-23-2023"| .12:18-2023 | 12-18-2023 | 12-20-2023 | ' 12-20-2023
2023095934- Procurement of Office . ; . {NE9NS |
: : g : o i : = " r : 11- “|i42- 12- 23 -11-: 12-11-2023
C20235901: Supplies and Devices PADO : NO.: Shopping N/A 10-27-2023 N/A N/A 11-09-2023 N/A N/A N/A 11-24-2023|:12-05-2023 2 05-20: 12-11-2023 2-11 £
zg;g;gg;;g.‘ - “Procurement of Furniture PVO NO Shopping N/A 10-20-2023 NA NA | 10-26-2023 “N/A N/A N/A 11-24-2023: | 112:20-2023 | 12-20-2023 | 12-21-2023 | -12-21-2023
2023106428- | Procurement of Office o A . . : ’
f : . i . ) . 1 : } 11- | 12-21-2023 -21-2023 | 12-28-2023 -28-202
20236135 Supplies and Devices VGO NO : Shopping N/A 11-06-2023 » N/A N/A 11-09-2023 N/A N/A N/A 11-24-2023:1'12-21-202 12-21-202 20, . 12 3
Zggg;gg;:’?,' " Procurement of Fumiture PDRRM ‘NO - ’ Shoppihg N/A 11-14-2023. N/A N/A 11-16-2023 N/A - N/A N/A 11-24-2023 ].12-06-2023 | 12-06-2023 | 12-12-2023 | 12-1 2-2023
2023106609- Procurement of Vehicle .
: : i - ¥ - - . x 11 -11-
20236056 Repair and Maintenance PDRRM NO Shopping N/A 11-03-2023 N/A N/A 11-09-2023 N/A N/A N/A 11-28-2023 | 10-07-2023 { 10-07-2023 | 12-11-2023 | '12-11-2023
2023106693~ Procurement of Vehicle ; ) ; - :
- H i ¥ E - C : i 11~ i12- -13- - 0: - 3
C20236063 Repair and Maintenance PDRRM NO Shopping N/A 11-03-2023 N/A N/A 11-08-2023 - NIA N/A N/A 11-28-2023:1.12-13-2023 | 12-13-2023 | 12-15-2023 | 12-15-202
2023106613 Procurement of .
20235945 Airconditioning Parts and PDRRM NO - Shopping N/A 10-27-2023 N/A N/A 11-09-2023 N/A - N/A N/A 11-28-2023:{::12:06-2023 | 12-06-2023 | 12-15-2023 | 12-15-2023
- Maintenance Services - : i .
2023106692- Procurement of Vehicle ) : . 3
i : i - d y : - 125 13- - X 3
C20236062 Repair anid Maintenance PDRRM NO Shopping N/A 11-03-2023 N/A N/A 11-09-20?3 N/A N/A N/A 11-28-2023 |12:13-2023 | 12-13-2023 | 12-15-2023 | 12-15-202
2023095577- | .Procurement of Information - . 40
: : : : ] i - : - o ; b : - +]12:12-2023 -12-20231 12-13-2023 2-13-2023 |-
C20235897 Technology PSWDO NO Shopping N/A 10-27-2023 N/A N/A 11-08-2023 N/A N/A N/A 11-28-2023: | 12:12-202 12-1 3 3-2 1 202




GF 96,000.00 62,180.00 62,180.00 N/A . NA N/A N/A N/A N/A NIA COMPLETED |
GF 4,000.00 3,380.00 3,380.00 N/A N/A N/A N/A N/A N/A NIA COMPLETED
GF 66,400.00 66,000.00 66,000.00 N/A ‘N/A N/A N/A N/A- N/A N/A COMPLETED
GF 10,000.00 6,225.00 6,225.00 N/A N/A N/A NiA NIA N/A N/A COMPLETED
GF 3,200.00 3,000.00 3,000.00 N/A N/A N/A NIA N/A N/A N/A COMPLETED
GF 3,000.00 3,000.00 3,000.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
GF 19,740.00 19,600.00 19,600.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
CF 45,000.00 133,475.00 33,475.00 N/A NIA N/A N/A N/A - N/A N/A COMPLETED
GF 19,850.00 19,235.00 19,235.00 N/A N/A N/A N/A N/A N/A NIA COMPLETED
CF 6,500.00 5,200.00 5,200.00 N/A N/A N/A NIA N/A N/A NIA COMPLETED
CF 18,759.50 16,490.00 16,490.00 N/A N/A N/A N/A NAA - N/A NA COMPLETED
DF 194,675.00 189,425.00|  180,425.00 N/A N/A N/A NIA N/A N/A NIA COMPLETED
DF- 156,771.00 143,950.00|  143,950.00 N/A N/A NA* N/A N/A NA NIA COMPLETED
GF 67,657.00 65,000.00 65,000.00 N/A N/A NIA N/A NIA N/A NIA COMPLETED
39,900.00 38,190.00 N/A N/A N/A N/A N/A N/A NIA COMPLETED
GF. 178,750.00 114,125.00 114,125.00 N/A NA N/A N/A NIA N/A NIA COMPLETED

GF 5,761.20 5,307.50 5,307.50 N/A N/A N/A N/A NA. N/A N/A COMPLETED .
GF 49,144.06 44,440.00 44,440.00 N/A N/A N/A NIA N/A N/A NIA COMPLETED
GF 10,000.00 9,540.00 9,540.00 N/A N/A N/A N/A N/A N/A N/A * COMPLETED
GF 160,000.00 134,895.00 134,895.00 NA N/A N/A N/A N/A N/A NIA COMPLETED
GF 20,250.00 19,500.00 19,500.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
CF 12,500.00 11,400.00 11,400.00 N/A N/A N/A NA NIA N/A N/A COMPLETED
GF 8,445.00 5,595.00 5,595.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
GF 7,764.00 7,450.00 7,450.00 N/A N/A N/A NA N/A N/A N/A COMPLETED
CF 4,080.00 2,570.00 2,570.00 | N/A " NA N/A- N/A NIA N/A NIA COMPLETED
GF 40,000.00 34,031.00 34,031.00 NA N/A N/A- N/A NA T NIA N/A COMPLETED




zg:g;gggg?. | Procurement of Appliances | Pswbo | -~ NO Shopping N/A 10-19-2023 N/A NA | 10262023 - N N/A NIA 11-20-2023 { 12-21-2023 | 12-21-2023 | 12-28-2023 | 12-28-2023
2023106535- | Procurement of Information
nto i 27- " . 292023 | 12- . 2-28-2023 X
Co023s031 | - Technology PEO NO Shopping N/A 10-27-2023 N/A N/A 11-09-2023 N/A N/A N/A 11-20-2023 | 12:15-2023 | 12-15-2023 | 12-28-2023 | 12-28-2023
2023106592~ | Procurement of Information . : A ;
v : . i , 11 ] 12: 3 -20-202 -20-20
020235759 Technology PTO NO - Shopping N/A 10-20-2023 N/A N/A 10-26-2023 N/A N/A N/A 11-29-2023 | - 12 1;-2023 1213-2023 | 12-20-2023 | 12-20-2023
2023106695- Procurement of Office . . . )
: y ] y . - -12-2023 | 12-13-20 X
20235186 Supplies and Devices PDRRM NO Shopping N/A 11-10-2023 N/A N/A 11-16-2023 N/A N/A N/A 11-29-2023 | 12:12-2023 | 12-12-2023 | 12-13-2023 | 12-13-2023
2023106525~ | Procurement of Vehicle Parts . . ; ;. . ! g J:qas 49 y ¥
C20235927 | and Accesseries PHO NO Shopping N/A 10-27-20234  N/A N/A 11092023 | - NA N/A N/A 11-29-2023'{:12:14-2023 | 12-14-2023 | 12-202023 | 12 gmzoza
2023106545- | ‘Procurement of Educational . .
- v . : | 11-30-2023+{ :12-14-2023 | 12-14-2023 | 12-18-2023 | 12-18-2023
20235776 Materials and Supplies PAGRO NO Shopping N/A 10-20-2023 N/A N/A 10-26-2023 NIA- NA S NIA 11-30-2023 42023 | 12 20!
2023106568- Procurement of Eilectrical . . .
Co0235781 | - Systems:andLighting PAGRO * NO. . Shopping N/A 10-20-2023 N/A N/A 10-26-2023 | = NIA . |- NIA ZONA o 11-30-20235[12:13-2023 | 12-18-2023 | 12-15-2023 | 12-15-2023
) Components :
2023095841- | Procurement of Drugs and | . : . . . ! 4. ;
. : . . g . o 3 3:[:12-19-2023 | 12-19-2023 | 12-20-2023 | 12-20-2
| 'coozsse00 | - Medicines PEO NO Shopping N/A :10-27-2023 N/A N/A 11-09-2023:]- = NIA N/A N/A 12-05-2023| +12-19-2023 2 2-20-2023
2853;32‘2’3;’ Procurement of Fumiture PAGRO NO - - | . Shopping NIA 11-14-2023 N/A NA | 11162023 | = N/A N/A N/A 12-05-2023| 12-21-2023 | 12-24-2023 | 12-27-2023 | 12-27-2023
2023106324 Procurement of Office . . )
. to NO- i -19- : 2023 | - | 12-07- 12-21- 12-21-2023 | 12-27-2023 -27-
| cao3se7s Equipment PADO NO Shopping N/A 10-19-2023 N/A N/A 10-26-2023 NIA . N/A N/A 12:07-2023 | 12-21-2023 | 12-21-2 2:27-20 12-27-2023
2023106658-.] Procurement of Agricultural Ny ] ) . - . . N/ 07 }:12-14-2023 -14-2023 | 12-18-2023 18-
20235858 | Machinery and Equipment | PAGRO NO': Shopping N/A 10-25-2023 N/A NA  |.10-26-2023 N/A N/A /A 12-07-2023 | :12:14-2023 | 12-14-2023 12-18-2023
| Procurement of Rice PSWDO NO. - Shopping N/A 11142023 | NA NA | 11162023  NA NIA L NIA 12:07-2023: 12-18-2023 | 12182023 | 12-19-2023 | 12-19-2023
Zggg;ggggg‘ Pmc“'eme_"_‘;;fseﬁme"'"g PDRRM | - : NO Shopping N/A 11-242023 |  N/A NA | 11302023 | A N/A “NIA 12-07-2023+( 12-12-2023 | 12-12-2023 | 12-18-2023 | 12-18-2023
2023106624~ | Procurement of Vehicle Parts . . )

) . 10 ~ - NIA ) 1 12-07-: - - -27-20 -27-.
C20236180 and Acosssories PDRRM NO Shopping N/A 11-10-2023 N/A N/A 11-16-2023 N/A - N/A N/A 12:07-2023 | 12:20-2023 | 12-20-2023 | 12-27-2023 | 12.27-2023
zggg;ggaggf'- Procurement of Food Stuff PHO * NO: - Shopping N/A 10-18-2023 N/A _N/A 10-26-2023° | * N/A N/A NIA 12-07-2023 | 12-18-2023 | 12-18-2023 | 12-27-2023 | 12-27-2023
2023106639- | Procurement of Vehicle Parts : i ) . . L i B ; :

: 336-. - P - NO. - - Shoppi : . : ; : - NJA SNIA 124114 123 -20-2023 | 12-27-2023 | 12-27-
20236181 | and Atcastories PTO NO. Shopping N/A 11-10-2023 N/A N/A 11-16-2023 N/A N/A N/A 12-11-2023 [ 12:20-2023 | 12-20-2023 | 12-27-2023 | 12-27-2023
2023074296- | Procurement of vegetable . . . | S 19 1:12-27- 12-27-202 .29.20 20

| “c20235551 | seods for the HVODP use | PAGRO NO Shopping N/A 10-18-2023 N/A N/A 10-26-2023 | - N/A N/A - NA 12-12-2023(: 12-27-2023 | 12-27-2 ‘ 3 | 12 23 | 12-20-2023
2023116835~ Procurement of Vehicle . . :
4 curement of \ ‘NO. 12.2023.| - y - . | 12-20-2023|. 12-27- 12-27-2023 | 12-27-2023 .27

20236386 /| Repair and Mamtenance | PPRRM :NO Shopping N/A 12-12-2023 N/A NA | 12-18-2023 N/A N/A N/A 12-20-2023 | 12-27-2023 27 12-27.2023

Total Alloted Budget of Procure

m

Total Contract Price of Procurement Actitvite

Total Savings (Total Alloted Budget - Total C




GF 54,500.00 53,900.00 53,900.06 N/A N/A N/A N/A N/A N/A N/A COMPLETED
‘GF 34,000.00 30,490.00 30,490.00 N/A N/A N/A N/A N/A N/A N/A CQMPLETED
GF 33,800.00 19,500.00 19,500.00 N/A N/A NIA N/A N/A N/A N/A COMPLETED
GF 24,000.00 16,600.00 15,600.00 N/A N/A N/A" N/A N/A N/A N/A COMPLETED
‘GF 23,170.00 23,170.00 23,170.00 N/A N/A - N/A N/A N/A - N/A N/A COMPLETED
TF '5,065.00 5,000.00 N/A N/A N/Af- N/A N/A . N/A N/A COMPLETED
TF . 1,600.00 1,375.00 N/A N/A N/A: N/A N/A -~ N/A N/A COMPLETED
8,773.50 6,312.35 N/A N/A N/A N/A N/A N/A N/A COMPLETED
6,500.00 6,200.00 N/A N/A N/A N/A ‘N/A N/A N/A COMPLETED
" GF 6,600.00 4,450.00 4,450.00 N/A N/A N/A N/A N/A N/A N/A (_ZOMPLETED
GF 25,000.00 23,000.00 23,000.00 N/A N/A N/A N/A NA - N/A N/A COMPLETED
.GF . 28,500.00 28,500.00 28,500.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
CF . 54,350.00 54,330.00 54,330.00 N/A N/A N/A ‘ N/A N/A . N/A N/A COMPLETED
CF 75,000.00 | 60,400.00 60,400.00 IVN/A " NA N/A N/A N/A N/A N/A COMPLETED
18,975.00 14,490.00 '14,490.00 N/A N/A N/A N/A N/A N/A N/A COMPLETED
4,700.00 3,990.00 3,990.00 N/A N/A N/A N/A N/A- N/A N/A COMPLETED
DF 249,780.00 ' 235,427.25 235,427.25 N/A N/A N/A N/A N/A N/A N/A COMPLETED
CF 48,100.00 47,200.00 47,200.00 N/A N/A N/A- N/A ; N/A -~ N/A N/A COMPLETED
L
1ent Activities 53,230,422.84
~3s Conducted 50,086,155.19
ontract Price) 3,144,267.65




ON-GOING PROCUREMENT ACTIVITIES

N/A

e o> | Procurementof VEHICLE |  PGO NO : C."é'i‘d’zt;:g"e N/A. | 07-21-2023 | 08-04-2023 |.08-17-2023°| 08-17-2023 | 08-17-2023 | 08-24:2023 | *.09-21-2023 - | 09-21-2023 | 11-08-2023 | 11-08-2023 |  nA
| aoee | Procuremen of motorcycles | SPO NO .C"B'?;;ﬁg"e N/A | 08-09-2023 |08-25-2023 | 09-07-2023.| 09-07-2023 | 09-07-2023 | 09-13-2023 | -09-21-2023 | 09-21-2023 | 10-18-2023 | 10182023 | N N/A
A2 o3995- | Procurement of motor venicle|  0ss “NO 'C%T;’;:g"e : NA | 08-22-2023 | 06-08-2023 | 09-21-2023'| 09-21-2023 | 00-21-2023 | 09-26-2023 | . 10-12-2023 | 10-12-2023 | 11-03-2023 | 11-03:2023 |  NA N/A
3992 | Procurement of vEHICLE | -PADO NO C‘;"i“:;:g"‘?, N/A- - | 08-22-2023 | 09-08-2023 f 00-21-2023 | 09-21-2023 | 09-21-2023 | 09-26-2023 | .<10-12-2023 - | 10-12-2023 | 11-09-2023 | 11-002023 |  NA- N/A
Procurement of Printing and . ) .
. | 2023084561- | Publication-for. Newsletter - - Competitive : ; . 5 il ony g _ o . 90093, . sl A :
B20234270 | October to December 2093 | PICKMO NO . g NIA | 08-31:2023 | 09112023 | 09-25-2023 | 09-26-2023 | 09-25:2023 | 08262023 | - 10:12:2023 | 10-12:2023 | 11-08:2023 | 11-082008 |  NiA N/A
Issue - : I
Procurement of SUPPLIES & | -
MATERIALS (LIVESTOCK - ' NE ‘
2023063865- 'AND POULTRY “ PVO NO. Competiive N/A | 09052023 [ 09-18-2023 | 10-02-2023 || 10-02-2023 | 10-02-2023 | 10-04-2023 |.* 10-19-2023 | 10-19-2023 | 12-06-2023 | 12-06-2023 | nvA N/A
B20234307 ) Bidding . .
PRODUCTION AND ; ~
RESTOCKING PROJECT)
Procurement of Procurement .
2023085074- | of Additional Supplies and . Competitive |. .. ] . . o A 1440 R
520234310 | Matorinle for Nerimeoand | PEEDO NO Bidding | - WA - [ 09-05-2023.] 09-18:2023 | 10-02-2023 |10-02-2023 | 10-02:2023 | 10-04-2023 | -10:19-2023 - | 10-19-2023 . 11 102023 | 11-102023 | NA NIA
‘December 2023 )
2023085073 | Procurement of Additional _ Competitive ; ) . .
|- 2,800 bags of Cement for | ‘PEEDO NO - Impetitiv NA [ 09-05-2023 | 09-18-2023 | 10-02-2023 | 10-02-2023 | 10-022023 | 10042023 [ 10-19-2023 = | 10-19-2023 | 11-10-2023 | 11102023 |  wia NIA
B20234311 -of Bidding
November to December 2023} .
Procurement of
COMPUTERS FOR USE OF , A _
2023063861- | PDRRMD ADMINISTRATIVE . Competitive v ' , . : o7 07
820254486 |  AND TRAINING AND | PORRM NO - Biading NA" [ 09082023 | 09-21-2023 | 10-05-2023 | 10-05-2023 | 10052023 | 10-11:2023 |  10-19-2023 [ 10192023 | 12072023 | 1207:2028 | N NA
RESEARCH AND PLANNING
DIVISIONS, PDRRM
2023084882- | Procurement of laptop foruse| - Competitive . . . ‘ N "_ 2
B20234598 |  of Universal Hoalth Care PHO NO - Bidding NIA | 09-15-2023 { 09-28-2023 | 10-12-2023 | 10-12:2023 [ 10-12:2023 | 10-19-2023 | - 11062023 [ 11-08-2023 | 12.07-2028 | 12072023 |  wia N/A




2023-07-27,2023]

CPA, :

. Ms.RosamariaS. |, ,3 07.27,2023{2023-07-27,2023 2023-07-27,2023{2023-07-27,2023]
GF 1,299,500.00 1,299,500.00 1,209,500.00 | TerTeIan0 CPA, MPAMR. 17 56 5023-07- | 07-26,2023-07- | 07-26,2023-07- | 07-26,2023-07--| 07-26,2025.07- NIA AWARDED
THOMAS G. CACUACO pus o o 7 g
CPAMR. AEROL CONDE, : : : ' '
MR. THOMAS G.
« CACUACO CPAMs. . [2023-08-24,202312023-08-24,2023}2023-08-24,2023{2023-08-24,2023}2023-08-24 2023
GF 1,878,800.00 1,711,108.00 1,711,108.00 | Rosamaria S: Terrejano | 08-24,2023-08- | 08-24,2023-08- | 08-24,2023-08- | 08-24,2023-08- | 08-24,2023-08- N/A AWARDED
CPA, MPA MR. AEROL 24, 24, 24, 24, 24,
CONDE,
Ms. Rosamaria S. ) : : ‘ :
. - | Temejano CPA, MPA,MR; " {2023-09-06,2023{2023-09-06,2023{2023-09-06,2023|2023-09-06,2023]2023-09-06, 2023, ,
GF 402,600.00 279,000.00 279,000.00 |- - AEROL CONDE,MR. - | 09-06,2023-09- | 09-06,2023-09- | 09-06,2023-09- | 09-06,2023-0¢-: | 08-06,2023-09- NIA AWARDED
: THOMAS G. CACUACO 07, 07, L 07, 07,
CPA,
: Ms. Rosamaria S. - [5023.09-06,2023/2023-09-06,2023}2023-09-08,2023]2023-09-06, 2023/ 2023-09-06,2023]
GF 1,998,000.00 1,997,500.00 1,997,500.00 | TeTeIaN0 CPA, MPAMR. 1 46 57 2023.09- | 09-07,2023-00- | 08-07,2023-09- | 09-07,2023-09- | 09-07 202309 N/A AWARDED
: _ THOMAS G. CACUACO o p” " : P e
CPAMR. AEROL CONDE, ' " > " g
.
’ ".’:ﬁbﬁ:gé C&"éoui’“c“g' 2023-09-06,2023{2023-09:06,202312023-09-06,202312023-09-06,2023{2023-06-06,2023
GF 300,000.00 231,000.00 231,000.00 Capa e el UV [ 09.06,2023-08: | 09-06,2023-09-| 09-06,2023-00- | 09-06,2023-09- [ 09-06,2023-00- | - N/A AWARDED
B CPA,Ms. Rosamaria S. 06 06 06 06 06
Terrejano CPA, MPA, ’ ! ' ’ . )
Ms. Rosamaria S.
: : Terrejano CPA, MPAMR. '[2023-09-15,2023{2023-09:15,2023{2023-09-15,2023]2023-09-15,2023}2023-09-15 2023
DF . 462,200.00  462,200.00 462,200.00 AEROL CONDE,MR. - | 09-15,2023-09- | 09-15,2023-09- | 09-15,2023-09- | 09-15,2023-09- | 08-15,2023-00- N/A AWARDED
: v . THOMAS G. CACUACO 15, 15, 1, 15, 15,
CPA, :
MR. AEROL CONDEMR, 1,53 49.15,2023}2023-00-15,2023]2023-09-15,2023}2023-0-15,2023]2023-09-15,2023
616,000.00 615,900.00 : THOMAS G. CACUACO ' 152023, 09..| 09-15,2023-09- | 09-15,2023.00- | 09-15,2023-00- | 09-15,2025-00. NIA AWARDED
- CPA,Ms. Rosamaria S. 15, 15.: 15 15 15
Terrejano CPA, MPA, ' : ’ ! '
g : zTeﬁan':%sﬁg‘aGifMR +[2023-08-15,202312023-09+15,202312023-09-15,2023/2023-09-15,202312023-09-15,2023
EE 700,000.00 698,600.00 698,600.00 termej s e | 09-15,2023-00- | 09-15,2023-09- | 09-15,2023-09- | 09-15,2023:09- | 08-15,2023-05- N/A AWARDED
. THOMAS G. CACUACO " | 215150 15 15 : e 15
CPA,MR. AEROL CONDE, " " g K '
Te"gzniﬁra;‘;’,:MR; [2023-09-14,202312023-09-14,2023{2023-09-14,2023{2023-08-14,2023{2023-09-14,2023
CF 558,000.00 479,739.00 479,739.00 - g | 09-14,2023-09- | 09-14,2023-09- | 08-14,2023-09- | 09-14,2023-08- |- 09-14,2023-09- N/A AWARDED
THOMAS G. CACUACO | 142D 14 1a ” ”
CPAMR. AEROL CONDE, - ’ ' g '
Ms. Rosamaria S. -
: : ‘Terrejano CPA, MPAMR." |2023-09-25,20232023-09-25,2023{2023-09-25,2023|2023-09-25,2023]2023-09-25 2023
TF 300,000.00 244,500.00 AEROL CONDEMR. . | 09-25,2023-08- | 09-25,2023-09- | 09-25,2023-08- { 08-25,2023-09- | 09-25,2023-00- N/A AWARDED
THOMAS G. CACUACO 25, 25, 25, 25, 25,




2023095281- Procurement of filters for the Com htl . : )
B20234g04 | 'ePairand maintendnceof | - PEO NO: B g’dein ve "N/IA 09-15-2023 { 09-28-2023 | 10-12-2023'| 10-12-2023 | 10-12-2023 | 10-19-2023 11-06-2023 - | 11-06-2023 | 12-15-2023 | 12-15-2023 N/A N/A
various equipment fading v
2023063747- | Procurement of Brand New . . Competitive . ‘ g g ~ . 14 . :
B20234581 | Rescue Vehicle - Van Type | "PRRM NO " Bidding 09-01-2023 | 09-15-2023 | 09-28-2023 | 10-12-2023 | 10-12-2023 | 10-12-2023 | 10-19-2023 11-06-2023 11-06-2023 | 12-14-2023 | 12-14-2023 N/A N/A
Procurement of live-in training
2023084888-| for use of Inter-local Health .Competitive ;
. . - X -12-; -12-: - - - - 10~ 10- 23 N/A
B20234599 Zone(ILHZ) 2025 AOP PHO NO "~ Bidding N/A 09-15-2023 | 09-28-2023 | 10-12-2023 | 10-12-2023 | 10-12-2023 | 10-19-2023 10-24-2023 10 24—2023 10-25-2023 25-20! N/A
Planning Workshop for 3 days
2023084895- | . Procurement of tires for the | . NA . Competitive ) ; ‘ R - - : © e : ! )
men : - Lol 07~ - e : : - L 11=13- = 11- - 3 -13-20;
B20234318 | use of various equipment PEO NO Bidding 09-07-2023 | 09-05:2023 | 09-21-2023 | 10-05-2023 | 10-05-2023 | 10-05-2023: | 10-11-2023 11-13-2023 11-13-2023 | 12-13-2023 | 12-13-2023 N/A N/A
2023095174~ | Procurement of Equipments ... |. Competitive : ) g N a4 IPPPTE _ 1 2023 05-
B20235014 for Fitness Gym PSYDO NO "~ Bidding N/A 10-02-2023 1.10-13-2023 | 10-26-2023 | 10-26-2023 | 10-26-2023 | 11-03-2023 11-13-2023 11-13-2023 0-05-2 10-05-2023 N/A N/A
2023095506- |  Frocurement of Rice & : Competiti ' p ‘
Canned Goods for Relief PSWDO NO : - ompetitive N/A 10-02-2023 | 10-13-2023 | 10-26-2023 |- 10-26-2023 | 10-26-2023 |- 10-31-2023 11-13-2023 11-13-2023 | 12-22-2023 | 12-22-2023 N/A N/A
820235023 Opéfé tion ) S Bidding :
| 2023095534- | Procurement of Materials for . Competitive . op. e . B R -18-20 12-18-2023 N/
B20235024 | Improvemerit of SP Archive PGSO - NO. Bidding N/A - 10-02-2023 | 10-13-2023 | 10-26-2023 | 10-26-2023 | 10-26-2023 | 10-31-2023 11-13-2023 11-13-2023 | 12-18-2023 | 12-18-2 A N/A
T Procurement of drugs and ) . . :
2023095651- | . meds for use of different : .. |. . Competitive i : : 1 , :
. . v . : - : - 13- : - .| 12-27-2023 | 12-27-2023 N/A
B20235088 programs and project of PHQ NO Bidding N/A 10-04-2023 | 10-13-2023 | 10-26-2023 | 10-26-2023 | 10-26-2023 | -11-03-2023 11- 13—?023 11-13-2023 2. N/A
Provincial Health Office )
Procurement of
MONOBLOCK CHAIRS
(OTHER SUPPLIES AND .
2023085099- | MATERIALS EXPENSES) TO| . . o . Competitive 1-na - - ' p ' 4 . - - 1 ‘
'B20234601 BE DISTRIBBUTED IN SPO NO Bidding N/A 09-15-2023 599-28-2023 10-12-2023 ;| 10-12-2023 | 10-12-2023: | -10-19-2023 11-06-2023 11-06-2023 .} 11-08-2023 | 11-08-2023 N/A N/A
DIFFERENT BARANGAYS ‘
AND SCHOOLS IN DITRICT-
|, DDN OF BM AALA OFFICE
2023063746~ Procurement of Portable . Competitive . .
- B " X - - 5 | - ; - 0. 2-20-2023. -20-202
, B20234111 Water Purification System PDRRM NO Bidding N/A 08-22-2023 | 09-08-2023 | 09-21-2023 | 09-21-2023 | 09-21-2023 |-09-26-2023 11-20-2023 11-20-2023 | 1 202 12-20-2023 N/A N/A
2023073992- Procurement of Musical . Competitive . ) ; ] ¥ . i . . .14-202: .
B20235010 Instruments : PGO NO Bidding N/A 10-02-2023 | 10-132023.{-10-26-2023 |-10-26-2023 | 10-26-2023 | 10-31-2023" |- < 11-20-2023 11 20-2923 12-14-2023 | 12-14-2023 N/A N/A




MR. AEROL CONDEMS. 1,573 06-25,2023]2023-00-25,2023|2023-09-25, 2023)2023-00-25 2023}2023.00-25 20231
GF 645,495.00 359,570.00| " 359,570.00 Rosamafia S. TerMeano ['0g.95,2023.09- | 09-25,2023-09- | 09-25,2023-09- | 09-25,2023-09- | 08-25,2023-09- N/A AWARDED
CPA, MPAMR. THOMAS % %5 % % %5
G. CACUACO CPA, - . : : :
MR AEROL CONDEMSs. {35 49 25,2023}2023-00-25,2023}2023-08-25,20232023-00-25, 2023 2023.09-25, 2023 :
TF 2,800,000.00 2,780,000.00 2,780,000.00| Rosamaria S Termejano |'4q 55 2025-00- | 09-25,2023-09- [ 09-25,2023-09- | 09-25,2023-09- | 08-25,2025-09- N/A AWARDED
‘ CPA, MPAMR. THOMAS % 2 %5 % >
G. CACUACO CPA, 5 . y : .
MR. AEROL CONDEMs. 1,53 09.25,2023]2023-08-25,2023{2023-09-25,2023}2023-09-25, 2023|2023 09-25, 20231
TF 495,000.00 491,400.00  Rosamaria . Temejano I'40 5 5023 0g. | 09-25,2023-09- | 09-25,2023-09- | 09-25,2023-09- 09-25,2023-09- N/A AWARDED
CPA, MPAMR. THOMAS [ ™ 7 2% 25 % % %
G. CACUACO CPA, g ' ' ' '
: . “ . Ms.RosamaniaS. 1,45 09.14,2023]2023:08-14,2023]2023-08-14,2023{2023-09-14,2023}2023-00-14 2023
GF 3,002,400.00 1,723,500.00|  1,723,500.00 - [Terrejano CPA, MPAMR. 165 14,2023-09- | 00-14,2023-09- | 09-14,2023-00- | 08-14,2023-09- | 08-14,2025.00. N/A AWARDED
‘ THOMAS G. CACUACO 14 e ” - ” ”
CPAMR. AEROL CONDE, g g ’ : '
MR. THOMAS G. 31 } :
: CACUACO CPAMs.  :|2023-10-06,2023{2023-10-06,2023{2023-10-06,2023]{2023-10-06,2023|2023-10-06,2023
GF 497,000.00 496,000.00 496,000.00 | Rosamaria S. Temrejano | 10-06;2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- N/A AWARDED
: CPA, MPAMR. AEROL 06, 06; 06, 06, 06,
CONDE, : .
, : MR, AEROL CONDEMR. 1,553 10.06,2023{2023-10-06,2023}2023-10-06,2023{2023-10-06,2023}2023-10-06, 202 _
TF 981,360.00 980,400.00 980,400.00 THOMAS G. CACUACO |44 06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2025-10- N/A AWARDED
) S . CPA,Ms. Rosamaria S. 06.- 06. 06 06 06
) : Terrejano CPA, MPA, " ! ! ' !
. Ms. Rosamaria S.
. , " | Temejano CPA, MPAMR. [2023-10-06,2023)2023-10:06,2023]2023-10-06,2023{2023-10-06,2023{2023-10-06,2023]
DF 649,505.20 647,928.00 -647,928.00] AEROL CONDEMR. | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- NA AWARDED
: THOMAS G. CACUACO 06, 06;- 06, 06, 06,
CPA, ‘
: MR. AEROL CONDEMSs. |,5,3 10, 06,2023]2023:10-06,2023|2023-10-06,20232023-10-06,2023]2023-10-06,2023)
GF 907,915.37 894,467.45 894,467.45 Rosamaria S. Temejano I 06 2623-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10. N/A AWARDED
e : CPA, MPAMR. THOMAS -~ 6. % et 6
. G. CACUACO CPA, g " ' " !
Ny o MR, AEROL CONDE.Ms. '\, 0g.25,2023]2023:09-25,2023{2023-09-25,2023}2023-09-25 2023)2023.09.25,2023]
GF 300,000.00 - 287,500.00 287,500.00 . Rosamaria 8. Terejano |'oo o0 5054 09| 09-252023-09- 09-25,2023-09- | 09-25,2023-09- | 09-25,2023-09- N/A AWARDED
S CPA, MPAMR. THOMAS 55 5 % %5 2.
g G. CACUACO CPA, " g ' ' '
“MR. THOMAS G.
. : CACUACO CPAMs.  -|2023-08-07,2023{2023-09-07,202312023-09-07,2023}2023-09-07,2023] 2023-09-07,2023!
TF 1,500,000.00 1,494,000.00 -Rosamaria S. Terrejano 3| 09-06,2023-09- | 09-06,2023-09- | 09-06,2023-09- | 09-06,2023-09- | 09-06,2023-06- N/A AWARDED
: CPA, MPAMR. AEROL 08, 06, 06, 08, 06, - '
CONDE,
MR. THOMAS G. , .
- : CACUACO CPAMS. . [2023-10-06,2023{2023-10-06,2023{2023-10-06,2023}2023-10-06,2023]2023-10-06,2023!
GF 402,968.00 398,000.00 398,000.00 Rosamaria S. Terrejano -| 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-062623-10- N/A AWARDED
. CPA, MPA MR. AEROL 06, 06, 06, 06, . 06,
CONDE, ‘




Procurement of Foods and

11-20-2023

Record Room

| 2023095297- | supplies for PWD. Haplos ng Competitive ) of: | 1621 L qq . Py ; v
B20235016 Pamamahat ni Kuya Gov PSWDO NO “Bidding - N/A 41 10-02-2023 10—1 3-2023 | 10-26-2023{ 1 0—26-2023 10-26-2023 | 10-31 20?3 v 11-20-2023 12-14-2023 | 12-14-2023 N/A N/A
Project : :
2023095833- |  Procurement of Catering . Competitive . . ) » | 44 . _ . e g
B20235102 Services. PGO NO ~ Bid ding N/A 10-06-2023 | 10-18-2023 | 10-31-2023 | 10-31-2023 | 10-31-2023 | 11-03-2023 11-13-2023 | 11-13-2023 |- 12-14-2023 | 12-14-2023 N/A N/A
202309555 1- Procurement of LOCAL RICE Competitive ) .
‘PREMIUM WELL MILLED(50| - .PGO NO ompe - N/A 10-02-2023 | 10-13-2023 | 10-26-2023 |.10-26-2023 | 10-26-2023 | 11-16-2023 11-23-2023 11-23-2023 [ 12-07-2023 | 12-07-2023 N/A N/A-
B20235025 : Bidding -
KLS. PER PACK) . ]
Procurement of Ham and
Wine for Handog
Pasasalamat in the : - ' : :
2028042586- | | inforcement of meaningful | PSWDO NO: - |.-Competiive 1\ 10-17-2023 | 10-26-2023 | 11-13-2023 | 11:13-2023-| 11-13-2023 | 11-16-2023 |  11-30-2023 - | 12-20-2023 | 12-22.2023 | 12202003 | N N/A
B20235402 |. . O TS . ) Bidding .
initiatives in implementing the -
Local Anti-Drug Plan of Action
on December 2023
2023106241~ Procurement of Medical . Competitive : . : : i
! ; Supplies and Laboratory PEEDO NO= « ... ~ompe N/A 10-17-2023 .| 10-27-2023 | 11-13-2023 |- 11-13-2023"| 11-13-2023 | 11-16-2023 11-30-2023 ' | 11-30-2023 | 12-27-2023 | 12-27-2023 N/A N/A
B20235412 eI Bidding :
Instruments
12023106409- [Procurement of Hardware and| . i Competitive . . - ~ 4. - ~ 9. . 1
| B20235416 " Construction Supplies PGO NO " Bidding -{ 10-19-2023 | 10-17:2023 |-11-13-2023 .| 11-13-2023 | 11-13-2023 | 11-13-2023 | 11-16-2023 11 30-?023 . 11 ?&2023 12-13-2023 | 12-13-2023 N/A N/A _
| 2023084717 | Procurement of 2 units Air- . ; .+ | . Competitive . o v 9 o0 - 11 44 ) . ).
B20234588 |~ conditioning system PADO NO Bidding . N/A 09-15-2023 | :09-28-2023 | .10-12-2023 |-10-12-2023 | 10-12-2023 | 11 30—20?3 12-11 ?023 12-11-2023.- |- 12: 29—2023 12-20-2023 N/A N/A
| 2523055581 ProcurementofRice | Pswpo | N0 | - c°§é”§§g"e - [ 10-26-2023 | 10-26-2023 | 11-06-2023 [ 11-20-2023 | 11-20-2023 | 11-20:2023 | 11-30-2023 | - 12-11-2023 [ 12-11-2023 | 12.21:2023 | 12212023 | WA N/A
Procurement of . CoL : i ‘ ) B
| 2023106757 1. i conditioning and - PGSO NO: [ Comeetiive . | .\ 11-01-2023 |11-09-2023 | 11-23:2023 | 11-23-2023 | 11-23:2023 | 11-30-2023 | = 12-11-2023 | 12-11-2023 | 12.20-2023 | 12202023 | = ni NIA
B20236015 . e Bidding . ; . -
; Airconditioning Systems ) . ; .
2023106518- |  Procurement of Printing” ..Competitive ] ; P . ¥ - 40:44 509 g ~ o ey
B20235966 Services. PICKMO NO " Bidding - N/A 10-27-2023 }.11-07-2023 | 11-20-2023 | 11-20-2023 | 11-20-2023 { 11-30-2023 12-11 ‘2023 X 12-19-2023 | 12-27-2023 | 12-27-2023 N/A N/A
2023052759- Pracurement of materials for Competitive . ) )
B20233341 ~ Improvement of PASSO PGSO NO i Bidp;ng . N/A 07-09-2023 | 07-24-2023|*08-07-2023 | 08-07-2023 | 08-07-2023 | .08-09-2023 -08-17-2023 - . | 09-11-2023.{ 09-15-2023 | 09-15-2023 N/A N/A




. Te"':j;' I:%S;ran::f'ma 2023-10-06,20232023-10-06,2023{2023-10-06,2023{2023-10-06, 2023}2023-10-06,2023 :
GF 390,380.00 388,506.60 388,506.60 roje : VA 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- NIA AWARDED
THOMAS G. CACUACO p” P - el o~
! ' CPAMR. AEROL CONDE, g : : ' g
_ Ten':}:}‘ I:%S:?al\nn:im& 2023-10-12,2023{2023-10-12,2023{2023-10-12,2023{2023-10-12,2023|2023-10-12,2023]
GF 390,000.00 385,710.00 Uity 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- N/A AWARDED
THOMAS G. CACUACO 12 12 12 12 12 X
CPAMR. AEROL CONDE, g ' g ' :
MR. THOMAS G. v . '
. CACUACO CPAMs.  |2023-10-06,2023/2023-10-06,2023{2023-10-06,2023{2023-10-06,2023)2023-10-06,2023
GF 1,971,200.00 1,971,200.00 -Rosamaria S. Terrejano | 10-06,2023-10- | 10-06;2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- N/A AWARDED
~ CPA,MPAMR.AEROL |  ©s, 06, 06, 06, 06,
CONDE, ;
MR. THOMAS G. :
t -+ CACUACO CPAMR.  12023-10-24,202312023-10-24,2023{2023-10-24,2023{2023-10-24,2023|2023-10-24,2023
300,000.00 213,400.00 AEROL CONDEMs. " | 10-24;2023-10- | 10-24,2023-10- | 10-24,2023-10-"| 10-24,2023-10 | 10-24,2023-10- N/A AWARDED
: Rosamaria S. Terrejano 24, 24,. C 24, 24, 24,
CPA, MPA, !
) ﬂzbﬁf:é C(%%?C"g' 12023-10-24,2023{2023-10-24,2023]2023-10-24,2023]2023-10-24,2023] 2023-10-24,202 ,
EE 588,800.00 588,800.00 588,800.00 - ! 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- NIA * AWARDED
- CPA,Ms. Rosamaria S. 24 - 24.. 24 24 24
Terrejano CPA, MPA, g ' ’ § '
Ms. Rosamaria S. -
: Terrejano CPA, MPAMR. [2023-10-24,202312023-10-24,2023]2023-10-24,2023{2023-10-24,2023{2023-10-24,2023]
3,000,000.00 2,998,400.00 AEROL CONDE,MR. | 10-24,2023-10- { 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- N/A AWARDED
X THOMAS G. CACUACO 24, 24, 24, 24, 24, '
CPA, ‘
MR. THOMAS G. ‘ ,
R CACUACO CPAMSs.  [2023-09-25,2023|2023-09-25,2023{2023-09-25,2023]2023-09-25,2023{2023-09-25,2023]
350,000.00 240,000.00 Rosamaria S. Terrejano | 09-25,2023-09- | 09-25,2023-09- | 09-25,2023-09- | 09-25,2023-09- | 09-25,2023-09- N/A AWARDED
. ; CPA, MPAMR. AEROL 25, 25 25, 25, 25,
CONDE, '
10,794,600.00 10,794,600.00 N/A N/A - N/A N/A N/A N/A N/A AWARDED
o hf'ﬁb/}\'ffsoé C&"é%igg' 2023-11-08,2023{2023-11-08,2023{2023-11-08,2023{2023-11-08,2023{2023-11-08,2023,
314,000.00 191,000.00 ~ - ! 11-08,2023-11- [ 11-08,2023-11- [ 11-08,2023-11-"| 11-08,2023-11- | 11-08,2023-11- NIA AWARDED
CPA,Ms. Rosamaria S. 08 08 08 . 08 08 .
~ Terrejano CPA, MPA, ' ’ ! ! ?
MR. THOMAS G.- , . :
« - CACUACO CPAMSs.  [2023-11-08,2023{2023-11-08,2023{2023-11-08,2023]2023-11-08,2023{2023-11-08,2023]
GF 400,000.00 300,000.00 300,000.00 Rosamaria S. Terrejano | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- N/A AWARDED
~ CPA, MPA,MR. AEROL 08, 08, 08, 08, 08,
CONDE,
MR. THOMAS G. T
: CACUACO CPAMs.  [2023-07-17,202312023-07-17,2023{2023-07-17,2023]2023-07-17,2023{2023-07-17,2023}
922,399.30 - Rosamaria S. Terrejano | 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07- NIA AWARDED
CPA, MPAMR. AEROL 17, 17; 17, 17, 17,
CONDE,




Procurement of materials for

Building, Nasilaban
Elementary School, Brgy.
Palma Gil, Talaingod

| 2333085766 | * the improvement of PRC | * PGSO NO- Competitive NIA | 07-08:2023 | 07-24-2023 | 08-07-2023 | 08-07-2023 | 08-07:2025 | .08-09-2023 | . -09-07-2023 - | 10-03-2023 | 10082023 | 10-03-2023 | N N/A
B20233344 facility Bidding ) :
2023063771-.| Procurement of Procurement Cqmpetiﬁile . ’ . i . ;
B20233345 | of 3m x-3m tents, PGSO NO. Bidding " N/A 07-0?-2023 .07-24-2023 | 08-07-2023 | 08-07-2023 | 08-07-2023:| 08-09-2023. 08-17-2023 09-08-2023 09—19—2023 v09—1 9-2023 N/A N/A
Procurement of materials for B . .
2023063779- | Concreting/landscaping of .. Competitive i i ) . g g g
B20233346 Parking Area of New SP PGSO NO " Bidding N/A. 07-09-2023 | 07-24-2023 | 08-07-2023 | 08-07-2023 . 05-07-2023. 08-09-2023 : 08-17-2023 09-06-2023 |- 09-08-2023 | 09-08-2023 N/A N/A
Building . ) ;
Procurement of materials for :
.} 2023063780-.| . Concreting/landscaping of . Competitive - : g g 41 ! ;
"B20233347 Parking Area of New SP PGSO NO Bidding N/A .| 07-09-2023 07-24-2023 | 08-07-2023 | 08-07-2023 | 08-07-2023 | 08-09 2023 08-17-2023 09-11-2023: |- N/A . N/A N/A N/A
Building ‘
: Procurement of materials for ;
2023063783 |. Concreting/landscaping of . . Competitive . . ) | . £ . % - - R
B20233348 Parking Area of New SP ‘PGSO NO Bidding N/A 07-09-2023 |.07-24-2023 |.08-07-2023"| 08-07-2023 08-07-20?3 08-09-2023 08-17-2023 10-09-2023 .| - 10-11-2023 | 10-11-2023 N/A N/A
| Building )
~ Procurement of Hardware
y Mateﬁals for the PR — ", . C . i . ) .
2023063887- | | rovement/Reriovation of |  PEO No© | cComeetive | - [.07-09:2023 | 07-24:2023 | 08-07-2023-| 08-07-2023 |-08-07-2025 | 08-09-2023°| - 08:47-2023 | 10-16:2028 | 10252028 | 10-25.2023 | wia N/A
B20233349 . I Bidding . :
Tribal Hall, Brgy. Magugpo :
North, Tagum City
Procurement of Contract
Package - Equipment, Labor .
.| 2023063803- & Materials for the ' Competitive ' L - : )
] "} Construction.of 1-Classroom | ¢ .PEO CNO ] T mpe Tl N/A -07-09:2023 | 07-24-2023- §:08-07-2023 | 08-07-2023 |- 08-07-2023| 08-14-2023 08-01-2023 | 09-19-2023: | 10-16-2023 | 10-16-2023 "N/A N/A
- B20233352 - W Bidding - B )
Building, Dulyan Integrated . - :
School, Brgy. Palma Gil,
Talaingod
Procurement of Contract
Package - Equipment, Labor
'1 2023063804 & Materials for the Competitive - f ‘ ‘ : o
. Construction of 1-Classroom - PEO ~NOQ a7, pe S = NIA: . 07-08-2023 '} 07-24-2023 ‘| 08-07-2023 [-08-07-2023 |-08-07-2023: | :08-14-2023 | . 09-14-2023 10-16-2023 |- 11-23-2023 |- 11-23-2023 N/A N/A
B20233353 - Vi Bidding -
Building, Natulinan. . . .
Elementary School, Brgy.
Palma Gil, Talaingod
Procurement of Contract
Package - Equipment, Labor
2023063805- & Materials for the Competitive ' : ‘ ' :
B20233354 Construction of 1-Classroom PEO NO e Bicﬁ:ieing' -N/A-- 07-09-2023 | 07-24-2023 | 08-07-2023 | 08-07-2023 | 08-07-2023 } 08-14:2023 09-01-2023 -. } 10-16-2023: | 11-23-2023 | 11-23-2023 N/A N/A




MR. AEROL CONDE,MR.
THOMAS G. CACUACO

2023-07-17,2023{2023-07-17,20232023-07-17,2023

2023-07-17,202312023-07-17,2023;

G. CACUACO CPA,

18, : 18,

1,052,617.50 ! 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07- | . N/A AWARDED
: CPA Ms. Rosamaria S. 17 17 17 17 17 ) :
Terrejano CPA, MPA, ' ot ! ’ '
'ﬁﬁ;ﬁ:ﬂéﬁi’,’;ﬁﬁi 2023-07-17,202312023-07-17,202312023-07-17,202312023-07-17,202312023-07-17,2023
1,450,000.00 - 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07- N/A AWARDED
_ CPA, MPAMR. THOMAS | °*' "% 7 17 7 7
G. CACUACO CPA, ’ : ' ; '
MR. THOMAS G. 1
CACUACO CPAMR.  [2023-07-17,2023]2023-07-17,2023{2023-07-17,2023|2023-07-17,2023]2023-07-17 2023,
333,840.00 AEROL CONDE,Ms. | 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07-.| 07-17,2023-07- | 07-17,2023-07- N/A AWARDED
Rosamaria S. Terrejano 17, | 17, 17, 17, 17,
CPA, MPA, ' .
MR. THOMAS G. : . ‘
" CACUACO CPAMR.  [2023-07-17,202312023-07-17,202312023-07-17,20232023-07-17,2023{2023-07-17,2023} »
317,170.00 - AEROL CONDEMs. | 07:17,0223-07- | 07-17,0223:07- | 07-17,0223-07- | 07-17,0223-07- |-07-17,0223-07- N/A AWARDED
Rosamaria S. Terrejano 16, 16, 16, 16, 16,
CPA, MPA,
MR. THOMAS G. :
CACUACO CPAMs.  [2023-07-17,2023]2023-07-17,2023}2023-07-17,2023]2023-07-17,2023}2023-07-17 2023 -
632,085.56 Rosamaria S. Temrejano | 07-17,2023-07- | 07-17,2023-07-'| 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07- N/A AWARDED
CPA, MPAMR. AEROL 17, 17, 17, 17, 17,
CONDE,
Ms. Rosamaria S.
Terrejano CPA, MPAMR. |2023-07-17,202312023-07-17,2023{2023-07-17,2023|2023-07-17,2023]2023-07-17,2023]
570,970.00 “AEROL CONDEMR. - | 07-17,2023-07-"| 07-17,2023-07-"| 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07- N/A AWARDED
THOMAS G. CACUACO 17, 17, 17, 17, .17, :
CPA, ‘
MR. THOMAS G. ) :
CACUACO CPAMs.  [2023-07-18,2023{2023-07-18,2023]2023-07-18,2023]2023-07-18,2023]2023-07-18 2023, g :
" 2,000,000.00 Rosamaria S. Termejano | 07-19,2023-07- | 07-19,2023-:07- | 07-19,2023-07- | 67-19,2023-07-"| 07-19,2023-07- N/A AWARDED
' CPA, MPA,Mr. Wilfredo L. 19, 19, 19, 19, 19,
Decena, o :
Ms. Rosamaria S. S )
Terrejano CPA, MPAMr. [2023-07-19,2023]2023-07-19,2023{2023-07-19,2023)2023-07-19,2023|2023-07-19,2023| o
2,000,000.00 Wilfredo L. Decena,MR. | 07-19,2023-07- | 07-19,2023:07- | 07-19,2023-07- | 07-19,2023-07- | 07-19,2023-07- N/A AWARDED
THOMAS G. CACUACO 18, 18, 18, 18, 18,
CPA, :
. M};‘.o";’;'g‘:‘;‘;'g '%Zfé}:rxs 2023-07-19,2023]2023-07-19,2023{2023-07-19,2023|2023-07-19,2023|2023-07-19,2023] )
2,000,000.00 - 07-19,2023-07- |-07-19,2023-07- | 07-19,2023-07- | 07-19,2023-07- | 07-19,2023-07- ‘NIA AWARDED
CPA, MPAMR. THOMAS 18 15 18




2023063806-
B20233355

Procurement of Contract
Package - Equipment, Labor
& Materials for the
Construction of 1-Classroom
Building, Banaog Elementary
School, Brgy. Palma Gif,
Talaingod

PEO

NO-.

Competitive

" " Bidding

- 07-06-2023

07-09-2023

+07-24-2023

08-07-2023

08-07-2023

08-07-2023

' 08-14-2023

08-01-2023

09-19-2023

- 10-11-2023

10-11-2023

N/A

N/A

2023063808-
B20233356

Procurement of Contract
Package - Equipment, Labor
& Materials for the
Construction of 1-Classroom
Building, Langan Integrated
School, Brgy. Gupitan,
Kapalong

PEO

NO

. Competitive

Bidding

07-06-2023

07-09-2023

07-24-2023'

08-07-2023 -

08-07-2023

08-07-2023

-08-14-2023

09-01-2023 -

09-19-2023

10-11-2023 .

10-11-2023

N/A

N/A

2023063809-

B20233357

Procurement of Contract
Package - Equipment, Labor
& Materials for the

- Construction of 1-Classroom

Building, Gupitan Integrated
School, Brgy. Gupitan,
Kapalong

PEO

+ NO*

Competitive
Bidding

¢ NIA -

+}-07-09-2023

-07-24-2023

-08-07-2023

08-07-2023

08-07-2023

-08-14-2023

~09-01-2023 : -

09-19-2023

10-16-2023

10-16-2023

N/A

NA

.2023063810-

"B20233358 |

Procurement of Contract
Package - Equipment, Labor
& Materials for the '

‘Construction.of 1-Classroom
. Building, Benigno Q. Martir

National High School, Brgy.
Gupitan, Kapalong

“PEO |

s NO S

-; Competitive

Bidding

|-07-09-2023.

*07-24-2023 °

~08-07-2023

~08-07-2023

08-07-2023

-08-14-2023

+09-01-2023

4 09-19-2023

- 10-16-2023

10-16-2023

N/A

N/A

2023063811-
B20233359

Procurement of Contract
Package - Equipment, Labor
& Materials for the
Construction of 1-Classroom
Building, Kapatagan
Integrated School, Brgy.
Gupitan, Kapalong

- PEO

NO -

. Competitive

" Bidding’

- NIA

07-09-2023

.07-24-2023

08-07-2023

08-07-2023

08-07-2023

-08-14-2023-

09-01-2023

09-19-2023:

10-11-2023

10-11-2023

N/A -

" NIA

12023063863~
B20233360

Procurement of Contract
Package: Equipment, Labor
and Materials for the
improvement of PSWDO
Bodega (Phase ll), Gov't.
Center, Mankilam, Tagum

City

- PEO -

< NO~

. pompgtiti\re
“ 'Bidding

: NIA:

07-09-2023

107-24:2023

:08-07-2023

08-07-2023

08-07-2023

08-14-2023

09-28-2023 " -

N/A

N/A

N/A

N/A

N/A

2023063867-
B20233362

Procurement of Contract
Package: Equipment, Labor
and Materials for-the -
improvemenit/Renovation of
Tribal Hall, Brgy. Magugpo
East, Tagum City

PEO

NO

., Competitive ‘

Bidding

N/A: -

07-09-2023

07-24-2023

08-07-2023

08-07-2023

08-07-2023

08-14-2023

- 08-28-2023

| 10-26-2023

12-21-2023

12-21-2023

N/A

N/A




Ms. Rosamaria S.

Terrejano CPA, MPAMR. 12023-07-19,2023

2023-07-19,2023;

2023-07-19,2023]2023-07-19,2023{

2023-07-19,20234

2,000,000.00 THOMAS G. CACUACO | 07-18,2023-07- | 07-18,2023-07- | 07-18,2023-07- | 07-18,2023-07- | 07-18,2023-07- N/A AWARDED
‘CPAME. Wilfredo L. 19, 19, 19, 19, 19,
Decena, i
: Mr airedo L DecenaMs. 12023-07-19,2023{2023-07-19,2023{2023-07-19,2023{2023-07-19,2023]2023-07.19,2023 .
2,000,000.00 e . enaan0 | 07-19,2023-07- | 07-19,2023-07- | 07-19,2023-07-' | 07-19,2023-07- | 07-19,2023-07- N/A AWARDED
CPA, MPAMR. THOMAS P 18 18 18 18
"G. CACUACO.CPA, g " g ' g
Mfr'ifgm"e’" CDAeC"eU'::é"gR' 2023-07-19,2023]2023-07-19,2023{2023-07-19,2023]2023-07-19,2023)2023-07-19,2023] ,
2,000,000.00 [Loav - / -07-18,2023-07-.| 07-18,2023-07- | 07-18,2023-07- | 07-18,2023-07- | 07-18,2023-07- N/A AWARDED
CPA,Ms. Rosamaria S. 19 19 19 i 19 19
Terrejano CPA, MPA, ’ A ! ! !
M;ggzz‘;"s %Zf;:ﬂsf 2023-07-19,2023{2023-07-19,2023]2023-07-19,2023/2023-07-1 9,2023L2023-07-1 9,2023)
2,000,000.00 rosamaria S. Terrej 07-19,2023-07+*| 07-19,2023-07- | 07-19,2023-07- | 07-19,2023-07-:| 07-19,2023-07- N/A AWARDED
CPA, MPAMR. THOMAS 18 T 18 T e : .
G. CACUACO CPA, g g 4 ' '
M;F"’gm%‘ g:grféng& 2023-07-19,2023]2023-07-19,2023{2023-07-19,2023]2023-07-19,2023|2023-07-19,2023]
2,000,000.00 - ) 07-18,2023-07- | 07-18,2023:07- | 07-18,2023-07- | 07-18,2023-07- | 07-18,2023-07- N/A AWARDED
CPA,Ms. Rosamaria S. 19 . 19 19 19 19
Terrejano CPA, MPA, ! ! ' ! 3
Mr. Wilfredo L. Decena,Ms. |, 5 7 19 2023{2023-07-19:2023}2023-07-19,2023{2023-07-1 9,2023]2023-07-19,2023] .
1,200,422 35 . Rosamaria S. Terrejano - . | 0710 - 3 2 3 3 Vo7 3
200, 07:19,2023-07- | 07-19,2023-07- | 07-19,2023-07- | 07-19,2023-07- |07-19,2023-07. N/A AWARDED
, CPA, MPAMR. THOMAS | *71%:52 e 18 18 p \
G. CACUACO CPA, g : : : ,
M; V‘”'f’ea‘:i‘;'g ':;Z":’!a"‘gs' 2023-07-19,2023{2023-07-19,2023}2023-07-19,2023}2023-07-19,2023|2023-07-19,2023}
1,000,000.00 osamana . [ermejano | 67-19,2023-07- | 07-19,2023-07- | 07-19,2023-07- | 07-19,2023-07- | 07-19,2023-07- N/A AWARDED
CPA, MPAMR. THOMAS | o 18 18 18

G. CACUACO CPA,

18,




2023063869
B20233363

Procurement of Contract
Package: Equipment, Labor
and Materials for the

Construction of Drainage

Canal System at PDRRMC,
PDRRMD, Mankilam, Tagum

PEO

NO

Competitive
" Bidding

“N/A-.

-07-09-2023

2023063807-
'‘B20233388

City

Integrated School, Brgy.

Procurement of Contract
Package - Equipment, Labor
& Materials for the
Construction of 1-Classroom
Building, Upper Tagasan

PEO

NO

Competitive

07-24-2023

08-07-2023

08-07-2023

"7 Bidding

"N/A

- 08-07-2023

08-14-2023-

.09-01-2023

10-03-2023

11-20-2023

11-20-2023

N/A

N/A

.2023063740-

B202334

Gupitan, Kapalong
Procurement of Contract

and Materials for the Siope

141 Jct San Miguel (Segment 1)

Provincial Road (Phase II),
San Isidro

Package - Equipment, Labor

Protection along Pandulian-.

PEO

NO -

- Competitive
Bidding

07-20-2023

07-14-2023

07-17-2023

07-24-2023

08-07-2023-

-08-07-2023

08-07-2023

08-14-2023

1.09-14-2023 -

10-16-2023

11-23-2023

11-23-2023 N/A

N/A

2023063671-
B20233456

2023063679

for various information
dissemination purposes of
VGO activities

Procurement of 4x8 Tarpaulin

VGO

NO

. Competitive
' Bidding

N/A

07-21-2023.

08-07-2023

08-04-2023 |

08-29-2023

08-17-2023

08-29-2023

08-17-2023

08-29-2023

08-17-2023:

-09-05-2023

10-05-2023 .

10-25-2023:.

12-18-2023

12-18-2023 N/A

“N/A

B20233464

- Procurement of Additional
1 Supplies and Materials

PEEDO .

NO

Competitive
" Bidding "

N/A

'07-21-2023

08-04-2023

08-17-2023

08-17-2023

- 08-24-2023

09-14-2023

09-18-2023:

- 09-19-2023.

109-19-2023 N/A

N/A

2023074003~
B20233496

Procuremeht of drugs and
medicines for use of Oplan .
tabang Program

Procurement of drugs and

PHO

NO:

Competitive
Bidding

“1--07:27-2023

07-27-2023

08-11-2023

08-29-2023

08-29-2023

08-17-2023" | 08-24-2023

- 08-29-2023"

09-14-2023

10-16-2023.

10-20-2023

10-20-2023 N/A

N/A

| 2023063485~
B20233516

medicines for 3rd quarter for
" use of Disaster Risk .
Reduction and Mangagement

‘ PHO

in Health (DRRM-H) and other;
programs

NO"-

Competitive
‘Bidding -

07-27-2023

07-27-2023

-08-04-2023

09142023

10-16-2023"

10-18-2023

10-18-2023 | N/A

N/A

2023074352-
‘B20233539

2023074033-

Procurement . of BUFFET
MEALS -

Procurement of VETERINARY

PGO

NO -

. . Competitive

Bidding

08-11-2023

08-29-2023

N/A -

08-01-2023

08-11-2023 -

08-29-2023

08-29-2023

 08-29-2023

08-29:2023 .| 09-04-2023

09-14-2023 -

10-16-2023

10-18-2023

10-18-2023 N/A

N/A

B20233632

MEDICINE (LIVESTOCK &
POULRY PRODUCTION &

RESTOCKING PROJECT

- PVO

NO .

Competitive
Bidding

N/A

08-04-2023

08-18-2023

09-01-2023

09-01-2023

08-29-2023 7 09-04-2023

09-01-2023

. 09-14-2023

09-18-2023

- 09-20-2023

09-20-2023 N/A

NA

-09-04-2023

09-14-2023

10-25-2023

11-06-2023

11-06-2023 N/A

N/A




Mr. Wilfredo L. Decena,MR.
THOMAS G. CACUACO

2023-07-19,20234

2023-07-19,2023

2023-07-19,2023

2023-07-19,202312023-07-19,2023

Terrejano CPA, MPA,

1,300,000.00 CPAMS. Rosamaria'S. - ’07 18,128?3-07 07-1 8,12323-_07 07 18,12323-07 07. 18,12823-07 07. 18,12323-07 N/A AWARDED
Termrejanc CPA, MPA, ' ’ e ’ r
Ms. Rosamaria S.
Terrejano'CPA, MPAMR: {2023-07-19,2023]2023-07-19,2023{2023-07-19,202312023-07-19,2023{2023-07-19,2023;
2,000,000.00 THOMAS G. CACUACO | 07-18,2023-07- | 07-18,2023-07- | 07-18,2023-07- | 07-18,2023-07-:| 07-18,2023-07- N/A AWARDED
CPA,Mr. Wilfredo-L. 19, 19, - 19, 19, 19,
Decena,
MR. THOMAS G. :
CACUACO CPAMs. 0023-08-01,2022§0023-08-01,2022{0023-08-01,2022{0023-08-01,2022{0023-08-01,2022
7,000,000.00 Rosamaria S. Terrejano. | 08-02,2023-08-'{ 08-02,2023-08- | 08-02,2023-08- | 08-02,2023-08--| 08-02,2023-08- N/A AWARDED
CPA, MPA Mr. Wilfredo L. 01, 01, 01, .01, ' 01,
Decena,
ﬂﬁg&fgéf&%igg' |2023-07-27,2023]2023-07-27,2023{2023-07-27,202312023-07-27,2023(2023-07-27,2028]
750,000.00 . 07-26,2023-07- | 07-26,2023-07- | 07-26,2023-07- | 07-26,2023-07- | 07-26,2023-07- N/A AWARDED
CPA Ms. Rosamaria S. 27 27 27 a7 27 .
Terrejano CPA, MPA, ! ! ! - '
MR. THOMAS G.
CACUACO CPAMs. 2023-07-27,2023{2023-07-27,2023{2023-07-27,2023]{2023-07-27,2023{2023-07-27,2023; o
407,300.00 Rosamaria S. Terrejano | 07-27,2023-07- | 07-27,2023-07- | 07-27,2023-07- | 07-27,2023-07- | 07-27,2023-07- N/A AWARDED
CPA, MPA MR. AEROL 27, 27, 27, 27, 27, - )
CONDE, )
Ms. Rosamaria S. L . :
Terrejano CPA, MPA,MR. |2023-08-07,2023{2023-08-07,2023{2023-08-07,2023{2023-08-07,202312023-08-07,2023, ’
3,5699,992.28 AEROL CONDE,MR." - '| 08-07,2023-08-| 08-07,2023-08- | 08-07,2023-08- | 08-07,2023-08- |- 08-07,2023-08- N/A AWARDED
THOMAS G. CACUACO 07, 07, 07, 07, 07,
CPA, )
Ms. Rosamaria S. .
Terrejano CPA, MPAMR. 12023-08-07,2023{2023-08-07,2023{2023-08-07,202312023-08-07,2023]2023-08-07,2023]
:2,120,499.56 AEROL CONDE,MR. | 08-07,2023-08-| 08-07,2023-08--] 08-07,2023-08- | 08-07,2023-08- | 08-07,2023-08- N/A AWARDED
THOMAS G. CACUACO 07, 07, 07,. 07, 07,
CPA,
" MR. THOMAS G. :
CACUACO CPAMR. 2023-08-07,202312023-08-07,2023{2023-08-07,20234 2023-08—07,2023H2023-08-07,202
467,500.00 AEROL CONDE,Ms. 08-07,2023-08-:{ 08-07,2023-08- | 08-07,2023-08- | 08-07,2023-08- | 08-07,2023-08- N/A AWARDED
Rosamaria S. Terrejano 07, 07, 07, 07, 07, '
CPA, MPA, - .
h:.ﬁé\;:g é C&"::?Jigg 2023-08-16,2023{2023-08-16,2023{2023-08-16,2023{2023-08-16,2023{2023-08-16,2023;
584,500.00 N N 08-14,2023-08- | 08-14,2023-08- | 08-14,2023-08- | 08-14,2023-08- | 08-14,2023-08- N/A AWARDED
CPA Ms. Rosamaria S. 16 18, 16, 16, 16 .




Procurement of medical

09-01-2023"

2023074036- | supplies for use of oplan Competitive = - 09-21- .4 10-17-2023 .| 10-25-2023 | 10-25-3023 N/A N/A
B20233633 tabang and other Surgical PHO NO Bidding N/A 08-04-2023 |-08-18-2023 09-01-2023 | 09-01-2023 | 09-04-2023 -09-21 .2023 ) \
- outreaches
2023074280- | Procurement of drug testing Competitive ey (7. 07 13 ~ 10-16-2023 | . 10-24-2023 | 10-24-2023 N/A N/A
B20233654 | kits for use of PHO laboratory PHO NO " Bidding’ N/A 08-09-2023 | 08-25-2023 |.09-07-2023 | 09-07-2023 |- 09-07-2023 { 09-13-2023 08-21-2023 ‘
2023063750- | Procurement of Outboard Competitive 1 . P . ' y \
: : : . - - 1 09-07- -07- 1 -09-21-2023 - | 10-16-2023 | 10-19-2023 | 10-19-2023 N/A N/A
B20233777 Motor for Rubber Boats PDRRM NO Bidding N/A 08-10-2023 08-?2 -2023- 1 09-07-2023 1 09-07-2023 | 09-07-2023 | 09-13-2023 0 2 i
Procurement of CANNED ) ) :
.| 2023085127- GOODS FOR PSWD- . Competitive : . ] ’
3 . : . 5 - - - 04-2023 -12-2023 11-08-2023 .1 11-15-2023 | 11-15-2023 N/A N/A
1 B20234308 | STOCKPILING OF RELIEF PSWDO NO Bidding N/A 08-05-2023 | 09-18-2023 | 10-02-2023°] 10-02-2023 | 10-02-2023 | 10-04-202 10‘ 2
GOOD
Procurement of RICE FOR o
2023085125 | pSWD-STOCKPILING OF | PSWDO No - | . Competitve “N/A- .- | 09-05-2023 |.09-18:2023 | 10-02-2023-| 10-02-2023 | 10-02:2023 | 10-04-2023 | ' -10-12-2023 - | 11-06-2023 | 11-15-2023 | 11-15-2023 | N N/A
B20234309 = A . Bidding . .
RELIEF GOODS .
Procurement of Oil and ) .
2023085016- |  Lubricants for Repair & Competitive ' : A '
e B20234313 Maintenance of Various - PEO NO Bi dpdein N/A 09-05-2023 |- 09-18-2023 | 10-02-2023 | 10-02-2023 | 10-02-2023 | 10-04-2023 10-12-2023 10-24-2023. | 10-24-2023 | 10-24-2023 N/A N/A
Provincial Roads and Bridges 9
within Dist 2 of DDN - CY2023
2023084978~ Procurement of _Brénd New Competitive .
| 820234314 | Transport/Utility Vehicle - PDRRM “NO.. g d%ein ve. 22 NIA-.- | 09-05-2023 | 09-18-2023 | 10-02-2023 |- 10-02-2023 | 10-02-2023: | 10-04-2023: | .. 10-12-2023 = | 11-15-2023 } 11-22-2023 | 11-22-2023 NA N/A
Dropside : 9 . i : : :
. Procurement of oils for the - . : ;
2;;32:22;3- use of various provincial . PEO NO * 4 C%Tﬁ:twe - NIA -09-07-2023 {.09-21-:2023 | 10-05-2023"| 10-05-2023 | 10-05-2023 |-10-11-2023 10-19-2023 - | 11-17-2023:| 11-20-2023 | 11-20-2023 N/A N/A
equipment g B .
Procurement of Procurement . .. ' ; .
2023085049 | of BLOOD BAGS FOR3RD | PEEDO NO Competitive NA- - | 10-04-2023 |-10-26-2023 | 10-26-2023"f 10-26-2023 | 10-26-2023 [ 11-03-2023 |  11-13-2023 . | 12-13-2023 |  NA NA NA NA
B20235087 Bidding
: QUARTER 2023
Procurement of Equipment ; . -
2023074070- Rental (Backhoe) for the - . Competitive - 2 . x ’ 2 '_ 08-24-2023 00-14-2023 N/A N/A N/A N/A N/A
B20233459 Desiltation of Mupia Creek PEO NO " Bidding N/A 07-21-2023 | 08-04-2023 | 08-17-2023 | 08-17-2023 | 08-17-2023 ¢
(Phase 2), New Corella :
2023063722- | Procurement of Electrical - R Competitive . X ) . ; v
: ey - - - : -202: -07- -2023 -2023 08-17-2023 . - - N/A N/A N/A N/A N/A
B20233343 supplies PSYDO “NO Bidding N/A 07-09-2023 | 07-24-2023 . 08-0772023 08-07-2023 | 08-07-2023 § 08-09-202




MR. THOMAS G.

2023-08-14,2023{2023-08-14,2023]

. CACUACO CPAMs.  |2023-08-14,2023{2023-08-14,2023)2023-08-14,2023]
1,010,177.00 - Rosamaria S. Terrejano | 08-16,2023-08- | 08-16,2023-08- | 08-16,2023-06- | 08-16,2023-08- | 08-16,2023-08- NIA AWARDED
CPA, MPAMR. AEROL 18, 16, 16, 16, 16,
' CONDE,
Ms. Rosamaria S. .
Terrejano CPA, MPAMR. |2023-08-24,2023]2023-08-24,2023}2023-08-24,2023] 2023-08-24,2023 2023-08-24, 2023}
315,000.00 AEROL CONDEMR. | 08-24,2023-08-.| 08-24,2023-08- | 08-24,2023-08- | 08-24,2023-08- | 08-24,2023-08- N/A AWARDED
THOMAS G. CACUACO 24, 24, S 24 24, 24,
CPA, : '
Ms. Rosamaria S. ’ . -
Terrejano CPA, MPAMR. |2023-08-17,2023{2023-08-17,2023|2023-08-17,2023|2023-08-17,2023{ 2023-08-17, 2023}
850,000.00 - AEROL CONDE,MR. . ‘| 08-17,2023-08-| 08-17,2023-08- | 08-17,2023-08- | 08-17,2023-08- |:08-17,2023-08- N/A AWARDED
THOMAS G. CACUACO | -~ 17, 17, 17, 17, 17,
CPA,
L s o8| 2023-69-15,2028{2075-08-15,2023/2023-05-15,202812023-09-15,2028{2025-09-15,2028]
297,360.00 ! - A2 <| 09-15,2023-09- | 09:15,2023-09- | 09-15,2023-09- | 09-15,2023-09- |- 09-15,2023-09- N/A AWARDED
CPA,Ms. Rosamaria S. 15 15 15 15 15 .
Terrejano CPA, MPA, ’ ! ! ! !
Teng:ﬂiﬁ?a&:f'm 2023-09-15,2023{2023-09-15,2023{2023-09-15,2023/2023-09-15,2023}2023-09-15,2023}
684,000.00 : s et ] 09-15,2023-09- | 09-15,2023-09- | 09-15,2023-09- | 09-15,2023-09- |- G8-15,2023-0¢- N/A - AWARDED
: THOMAS G. CACUACO [ =117 p 15 15 . 15
CPA,MR. AEROL CONDE, " J ' g '
. .%’:’sﬁz’%’*sgzgg:‘ﬁ' [2023-09:15,202312023-06-15,2023{2023-0-15,2023{2023-09-15,20232023-09-15,2023) : o
428,500.00 09-15,2023-09- | 09-15,2023-09- | 09-15;2023-09- | 09-15,2023-09- | 09-15,2023-09- N/A AWARDED
CPA, MPAMR. THOMAS - s il T -
G. CACUACO CPA, " , ' J '
MR. THOMAS G. B <
CACUACO CPAMS. :|2023-09-13,2023{2023-09-13,2023{2023-09-13,2023{2023-09-13,2023{2023-09-13,2023]
1,300,000.00 ‘ Rosarnaria S. Temejano | 09-13,2023-09- | 09-13,2023-09- | 08-13,2023-09- | 09-13,2023-09- | 09-13,2023-09- NA AWARDED
CPA, MPAMR. AEROL 13, 13, 13, 13, 13, A
CONDE,
MR. THOMAS G. .
{ CACUACO CPAMR. ' 2023-09-14,2023|2023-09-14,2023]2023-00-14,2023|2023-09-14,2023 2023-08-14,2023}
905,000.00 AEROL CONDEMs. | 09-14,2023-08--| 09:14,2023-09- | 08-14,2023-09- | 09-14,2023-09- | 09-14,2023-09- NA AWARDED
Rosamaria S. Terrejano 14, 14, 14, 14, 14,
CPA, MPA,
Ms. Rosamaria S. ’
: 1 Terejano CPA, MPA MR. |2023-10-06,2023{2023-10-06,2023]2023-10-06,2023{2023-10-06,20232023-10-06,2023
757,500.00 “* AEROL CONDE,MR. *-| 10-06,2023-10-"| 10-06,2023-10- | 10-06,2023-10-| 10-06,2023-10- | 10-06,2023-10- N/A AWARDED
THOMAS G. CACUACO 06, 06, 06, 06, 06, '
CPA,
Ms. Rosamaria S. : :
Terrejano CPA, MPAMR. |2023-07-27,2023{2023-07-27,2023|2023-07-27,2023]2023-07-27,2023]2023-07-27,2023)
313,689.22 AEROL CONDEMR. | 07-27,2023-07- | 07-27,2023-07- | 07-27,2023-07- | 07-27,2023-07- | 07-27,2023-07- NIA ONGOING
THOMAS G. CACUACO | 28, 286, 26, 28, 26, )
CPA, ,
MR. THOMAS G. :
CACUACO CPAMR.  |2023-07-17,2023{2023-07-17,2023|2023-07-17,20232023-07-17,2023|2023-07-17,2023 ,
322,790.00 * - AEROL CONDEMs. - | 07-17,2023-07- | 07-17,2023:07- | 07-17,2023-07- | 07-17,2023-07- | 07-17,2023-07- N/A- ONGOING
Rosamaria S. Terrejano 17, 17, - 17, 17, o7,

CPA, MPA,




Procurement of Contract
Package - Equipment, Labor
& Materials for the

2023031616 | Rehabilitation/improvement of| - PEO No |- Comeelitve ) 47132023 | 08-04-2023 |:08-18-2023 | 09-01-2023 | 09:01-2023 | 09-01-2023 | 09-07-2023 | - 08-14-2023 N/A NIA N/A NIA N/A
B20233625 N Bidding
Slope Protection at
Magupising (Phase 2), B.E.
Dujali
2023053437- Procurement of Food Competitive ’ 08 : 0 .
B20233628 "~ Suipplies PGO NO Bidding N/A 08-04-2023 | 08-1 &20?3 1 09-01-2023 | 09-01-2023 | 09-01-2023 | 09-04-2023 09-14-2023 N/A NIA N/A N/A N/A
Procurement of Contract
Package: Equipment, Labor )
2023063865~ and Materials for the Competitive ‘ . p Y : . )
B20233641 .| Proposed Office. Extension PEO NO Bidding N/A 08-08-2023 -08-1‘8-2023 09-01-2023 :] 09-01-2023 | 09-01-2023 | 09-08-2023 .08-21-2023 N/A N/A N/A N/A N/A
{Bureau of Internal Revenue) Co
Phase Ilf, Tagum City
Procurement of Contract
Package: Equipment, Labor :
2023063870- and Materials for the Competitive . i 01 % ~ /
B20233642 Construction of Barangay PEO NO Bidding N/A 08-08-2023 08—18—2023 09-01-2023 | '09-01-2023 | 09-01-2023 | 09-08-2023 09-21-2023 \ N/A - N/A N/A N/A N/A
Heaith Center, Poblacion,
Kaputian, IGACOS
s Procurement of Photocopier " ’
2023074353- | " for use of SP Legislative | VGO NO Competitive "NA° | 08-09-2023. | 08-25-2023 | 00-07-2023 | 09-07-2023 | 08-07-2023 | 09-13-2023 |  09-21-2023 NA NIA N/A NIA NA
B20233656 . Bidding
. Department . :
Procurement of Contract
Package - Equipment, Labor
2023063743- | & Materials for the : Competitive : | : | N
' ] Improvement/Completion of | ' PEO NO o pe N/A” 08-09-2023 /| 08-22-2023 | 09-04-2023 | 09-04-2023 | 09-04-2023 | 09-08-2023 | '09-21-2023 . ° N/A N/A N/A N/A N/A
B20233729 | Bidding
Ramp at Davao del Norte . .
Hospital, Samal Zone,
Penaplata, IGACOS
2023074416- Procurement of 2024 . _ Competitive ) . : ) . ;
: . ; 2 - \ - -21-; - - /A /A
B20234116 Calendar PGO NO Bidding . NIA 08-22-2023 'f 09-08-2023 | 09-21-2023 |-09-21-2023 | 09-21-2023 | 09-26-2023 10-12-2023 N/A N/A N _ N ~NA
2023074378- Procurement of Competitive ' ‘
LABORATORY SUPPLIES PEEDO NO ) 3 pe v 09-07-2023 | 08-31-2023 |.09-21-2023 | 10-05-2023 |- 10-05-2023 | 10-05-2023 | 10-11-2023 10-19-2023 N/A N/A N/A N/A N/A
B20234269 Bidding . )
AND REAGENTS :
2023031865 | Procurement of ICT Competitive A .y ’ \ . N/
B20234306 |EQUIPMENT AND SUPPLIES PADO NO Bidding NIA 0?—05—2023 . 09-18-2023 | 10-02-2023 | 10-02-2023 | 10-02-2023 | 10-04-2023 10-18-2023 N/A N/A N/A A N/A
2023084957- | Procurement of Supplies for Competitive R s » g . g - ,
820234315 PTO Revenue Use PTO NO "~ Bidding N/A 09-05-2023 | 09-18-2023 | 10-02-2023 [|* 10-02-2023 | 10-02-2023 | 10-04-2023 10-12-2023 N/A N/A N/A N/A N/A




_ Ms. Rosamaria S.

“Terrejano CPA, MPAMr. |2023-08-16,2023]2023-08-16,2023{2023-08-16,2023]2023-08-16,2023]2023-08-16,2023
12,900,000.00 Wilfredo L. DecenaMR. | 08-16,2023-08- | 08-16,2023-08- | 08-16,2023-08- | 08-16,2023-08- | 08-16,2023-08- N/A ONGOING
THOMAS G.CACUACO | - 14, 14, 14, 14, 14,
CPA,
MR. THOMAS G. :
CACUACO CPAMR. : |2023-08-14,2023(2023-08-14,2023]2023-08-14,2023|2023-08-14,2023{2023-08-14,2023
342,500.00 AEROL CONDEMs. | 08-16,2023:08- | 08-16,2023-08- | 08-16,2023-08- | 08-16,2023-08- | 08-16,2023-08- N/A. ‘ONGOING
’ Rosamaria S. Terrejano 16, 16, 16, 16, 16,
CPA, MPA,
Ms. Rosamaria S. :
“Terrejano CPA, MPA,Mr. " |2023-08-16,2023{2023:08-16,2023|2023-08-16,20232023-08-16,2023{2023-08-16,2023] o
470,000.00 Wilfredo L. DecenaMR. | 08-16,2023-08- | 08-16,2023-08- | 08-16,2023-08- | 08-16,2023:08- | 08-16,2023-08- N/A ONGOING
THOMAS G. CACUACO 14, 14, 14, 14, 14,
CPA, .
Ms. Rosamaria S. :
. Terrejano CPA, MPAMR: |2023-08-16,2023]2023-08-16,2023]2023-08-16,2023]2023-08-16,2023{2023-08-16,2023]
1,500,000.00 THOMAS G. CACUACO. | 08:14,2023-08- { 08-14,2023-08- | 08-14,2023-08- | 08-14,2023-08- | 08-14,2023-08- N/A ONGOING
CPAMr. Wilfredo L. 16, 16, 16, 16, 18,
Decena, :
| Teﬁgz'nﬁ%;ra{;‘:f’m 2023-08-24,2023 2‘023-03-24,20231 2023-08-24,2023{2023-08-24,2023|2023-08-24,2023]
1,120,000.00 CPA, MPAMR. | 06 24,2023-08- | 08-24,2023-08- | 08-24,2023-08- | 08-24,2023-08- | 08-24,2023-08- N/A ONGOING
THOMAS G. CACUACO 4 e 24 4 24
CPAMR. AEROL CONDE, g : g g '
: Ml;:sv:rf;z‘z‘;"s I?rzc’:e'}:;"‘gs‘ 2023-08-16,2023)2023-08:16,2023{2023-08-16,2023}2023-08-16,2023)2023-08-16,2023]
1,200,000.00 - 08-16,2023-08- | 08-16,2023-08- | 08-16,2023-08- | 08-16,2023-08-| 08-16,2023-08- NA ONGOING
CPA, MPAMR. THOMAS s e e g T
G. CACUACO CPA, : ' ' " J
: Té"“gzni"ggxa&;:m 2023-09-06,2023)2023-09-06,2023}2023-09-06,2023]2023-00-06,2023{2023-09-06,2023)
900,000.00 ! ~-| 09-07,2023-09- | 09-07,2023-09- | 09-07,2023-09- | 09-07,2023-09- | 08-07,2023-00- N/A ONGOING
THOMAS G. CACUACO - 0 - % 6 .
CPA,MR. AEROL CONDE, h g , g '
,";’:;‘52%5?:?;;";: 2023-00-14,2023]2023-00-14,2023]2023-00-14,2023{2023-09-14,2023|2023-09-14, 2023}
4,488,337.50 S - Terre 00-14,2023-09- | 09-14,2023-09- | 00-14,2023-09- | 09-14,2023-09- | 09-14,2023-09- N/A ONGOING
CPA, MPAMR. THOMAS ” ”e " " 1a ‘
G. CACUACO CPA, ; " " ’ g
Ms. Rosamaria S.
Terrejano CPA, MPAMR. [2023-09-15,2023]2023-09-15,2023|2023-00-15,2023{2023-09-15,2023]2023-09-15,2023]
*505,000.00 AEROL CONDEMR. - | 09-15,2023-09- | 098-15,2023-09- | 09-15,2023-09- | 09-15,2023-09- | 08-15,2023-09- N/A ONGOING
THOMAS G. CACUACO 15, 15, 15, 15, 15,
CPA, ~ :
'hq'fi'c?l\fisoé Cg‘(';%i"é'g‘ 2023-09-13,2023{2023-00-13,202312023-09-13,202312023-09-13,2023{2023-08-13,2023}
321,500.00 - ACO | 09-13,2023-09- | 09-13,2023-08- | 09-13,2023-09- | 09-13,2023-00- | 09-13,2023-09- NIA ONGOING
CPA Ms. Rosamaria S. 13, 13, 13 13, 13,

Terrejano CPA, MPA,




2023074456- Procurement of anti-rabies Competitive . ’ .
vaccines for use of rabies PHO NO ; mpe Ve - N/A 09-05-2023 |.09-18-2023 | 10-02-2023 {. 10-02-2023 | 10-02-2023 | 10-04-2023 +10-12-2023 -’ N/A N/A N/A N/A N/A
B20234319 Bidding
control program :
2023074427- | Procurement of 50kg Sack of [ . pgg NO - Competitive NA | 09052023 | 00-18:2023 |.10-02-2023 | 10-02-2023 | 10-02-2023 | 10-04-2023 | - 10-12-2023 NIA N/A N/A N/A N/A
B20234320 Rice Bidding . :
Procurement of Security ,
2023074325- | Services of Prov'l. Capitol and{ . .- Competitive (10 g 54 g . g ¥ N/A N/A N/A N/A N/A
B20234321 other Bldg/Offices of the . PGO NO ** Bidding - 09-07-2023 | 09-05-2023 | 09-21-2023 | 10-13-2023 | 10-13-2023 | 10-13-2023 | 10-19-2023 N/A
Province of DDN.
Procurement of Tarpaulin for i ; .
2023074447~ | various legislative updates & | Competitive 1- g g - 2023 A N/A N/A N/A ‘N/A
B20234325 information’ dissermination VGO . NO Bidding N/A 09-05-2023 | 09-18-2023 | 10-02-2023 | 10-02-2023 | 10-02-2023 | 10-04-2023 10-12-20: N/
4TH QTR. :
Procurement of Hardware &
2023074168- | Electrical Materials for the Competitive ' ‘ : ; :
J Impv't/Rehab. of PPDO . PEO - NO. : " pe *NIA 09-08-2023 | 09-21-2023 { 10-05-2023 | 10-05-2023 | 10-05-2023 | 10-11-2023 | ..10-19-2023 N/A N/A N/A N/A N/A
B20234488 g, c Bidding .
Building, Government Center,
.Brgy. Mankilam, Tagum City
.} 2023074186- | Procurement of REGULATED . Competitive g w ) ' = N/A N/A N/A ' N/A : NIA.
B20234489 . MEDICINES PEEDO NO Bidding - N/A 09-08-2023 | 09-21-2023 | 10-05-2023 |: 10-05-2023 10-05-2023 10-11-2023 11-06-2023
" Procurement of Contract
. Package - Equipment, Labor .
2023084784~ & Materials for the . .| :Competitive | ; . I . _ ; ey . g NIA N/A NA
B20234507 | Rehabilitation of New Cortez PEO NO Bidding N/A 09-14-2023 |:09-28-2023 | 10-12-2023.{ 10-12-2023 | 10-12-2023 | 10-17-2023 10-26: 2023 N/A N/A
. Bridge Slope Protection at
New Corella, Davao del Norte
Procurement of Contract
Package - Equipment, Labor
. & Materials for the Road . . :
2023085093 | e ning and Widening of :| - PEO NO - Competitive [ 49.51.2023 | 09-14-2023 | 10-02-2023 | 10-16-2023 | 10-16-2023 | 10-16:2023 | 10-23-2023 | - 11062023 NIA N/A N/A NIA NIA
B20234508 Bidding ) .
Purok 4 to Eco-Park to Purok :
4A at Brgy. Semong,
Kapalong, Davao del Norte
Procurement of Contract:
Equipment, Labor and
Materials for Road Opening of| . ,
2023095207 | gy Mangkay to Sitio Kapogi| ~ PEO NO - Competitive [ 49 51.2023 | 09-14-2023 | 10-02-2023 | 10-16-2023 | 10-16-2023 | 10-16-2023 | 10232023 |  11-08-2023 NIA NA NIA NIA NA
B20234509 N Bidding B
(Phase 1) at Brgy. Gupitan,
Municipality of Kapalong,
Davao de! Norte




ﬁﬁbﬁg&i&%ﬁ{gg 2023-09-13,2023{2023-09-13,2023{2023-09-13,2023]2023-09-13,2023{2023-09-13,2023 :
1,032,486.00 . 09-13,2023-08- | 09-13,2023-09- | 09-13,2023-09- | 09-13,2023-09- | 09-13,2023-09- N/A ONGOING
CPA,Ms. Rosamaria S. 13 13 13 ) 13 13 .
Terrejano CPA, MPA, ' ’ ’ ’ '
Ten’g; ':";TG:?MR. 2023-09-13,2023]2023-09-13,2023{2023-09-13,2023{2023-09-13,2023]2023-09-13,2023;
700,000.00 : ; 09-13,2023-09- | 08-13,2023-09- } 09-13,2023-09- | 09-13,2023-09- | 09-13,2023-09- N/A ONGOING
THOMAS G. CACUACO 13 15 13 13 13 >
CPA,MR. AEROL CONDE, ’ ' ’ ’ ’
MR. THOMAS G.
CACUACO CPAMs. ' |2023-09-15,2023]2023-09-15;2023]2023-09-15,2023]2023-09-15,2023]2023-09-15,2023]
24,000,000.00 Rosamaria S. Terrejano | 09-15,2023-09-- | -09-15,2023-09- 09-15,2023_09-ﬁ 09-15,2023-09- | 09-15,2023-09- N/A ~ ONGOING
CPA, MPAMR. AEROL 15, 15, 15, 15, 15, - : ’
CONDE, ’ . ‘
MR. THOMAS G. ) : SL
: CACUACO CPAMSs.  7|2023-09-13,202312023-09-13,2023{2023-09-13,2023]2023-09-13,2023]2023-08-13,2023
750,000.00 Rosamaria S. Terrejano | 09-13,2023-09- | 09-13,2023-09< 09-13,2023-09- | 09-13,2023-09- | 09-13,2023-09- N/A ONGOING
CPA, MPAMR. AEROL 13, 13, 13, T 13, 13; o
CONDE,
MR. AEROL CONDEMs. . 2023-09-14,2023{2023-09-14,2023{2023-09-14,202312023-09-14,2023]2023-09-14,2023}
1,127,003.00 Rosamaria S. Terrejano - |'4q 14 5023 0g- | 09-14,2023-00: | 09-14,2023-09- | 09-14,2023-09- | 08-14,2023-08- N/A ONGOING
, CPA, MPAMR. THOMAS 14 14 : 4 14 14
* 'G.CACUACO CPA, ’ ’ ’ ’ '
MR. THOMAS G.
i CACUACO CPAMR.  [2023-09-14,2023]2023-09-14,2023{2023-09-14,2023{2023-09-14,2023]2023-09-14,2023{
830,520.00 . AEROL CONDE,Ms. 09-14,2023-09-.| 09-14,2023-09- | 09-14,2023-09- | 09-14,2023-09- | 09-14,2023-09- N/A ONGOING
. Rosamaria S. Terrejano- 14, 14, 14, 14, - 14,
CPA, MPA, .
Ms. Rosamaria S. .
o Terrejano CPA, MPA Mr. - {2023-09:25;2023{2023-09-25,2023{2023-09-25,202312023-09-25,2023{2023-09-25,2023/
2,500,000.00 . Wilfredo L. Deceéna,MR. " | 09-25,2023-09- { 09-25,2023-09- | 09-25,2023-09- | 09-25,2023-09- | 09-25,2023-09- N/A ONGOING
THOMAS G. CACUACO 25, 25, 25, 25, 25,
CPA,
Ms. Rosamaria S. . .
Terrejano CPA, MPAMr. |2023-09:28,2023]2023-09-28;2023]2023-09-28,2023]2023-09-28,2023{ 2023-09-28,2023;
23,000,000.00 Wilfredo L. Decena,MR. | 09-29,2023-09- | 09-29,2023-09- | 08-29,2023-09- | 09-29,2023-09- | 09-29,2023-09- N/A ONGOING
THOMAS G. CACUACO 28;. 28, 28, 28, 28, :
CPA, .
* MR. THOMAS G. R o
CACUACO CPAMr.  [2023-09-28,2023]2023-09-28,2023{2023-09-28,2023]2023-09-28,2023{ 2023-09-28,2023
14,000,000.00 " Wilfredo L. Decena,Ms. | 09-29,2023-08- | 09-29,2023-09- | 09-29,2023-09- | 09-29,2023-09- | 08-29,2023-09- N/A ONGOING
Rosamaria S. Terrejano 28, 28, 28, 28, 28,

CPA, MPA,




Procurement of Preparation off
Geotechnical Investigation
and Hydraulic Analysis for

B20235028

KAMINGAWAN, TALAINGOD,

DDN

2023095179- One (1) 18LN.M Span Bridge, Competiti : .
, One (1) 30 LN.M. Span PEO NO - COTPSIVE | 09-21-2023 | 00-15-2023 | 10-09-2023 | 10-26-2023 | 10-26-2023 | 10-26-2023 | 11-16-2023 | 11-30-2023 N/A N/A N/A N/A N/A
B20234605 . Bidding A
Bridge & 15 LN.M. Box
Culvert and for One (1)
18LN.M. Span Bridge & 15
LN.M. Box Culvert
2023053181~ Procurement of Various .. Competitive ) : ~ - N/A N/A N/A N/A N/A
520234506 Construction Malerials PGO NO - Biding N/A 09-26-2023 |.10-05-2023 | 10-19-2023 | 10-19-2023 | 10-19-2023 | 10-31-2028 | - 11-13-2023
Procurement of meals for . : :
235333222: Universal Health Care (UHC) |~ PHO “NO . ' C°;d’fi:""¢ ' N/A - 1.09-29:2023 |:10-11-2023 | 10-24-2023 | 10-24-2023 | 10-24-2023 { 11-03-2023 | -11-06-2023 N/A N/A N/A N/A NIA
Pause and Reflect 2023 - iading : '
zgggg;gg;g‘ Procurement of Tokens | - PGO NO.. C°é?§;gg"e | NA [ 10-02-2023 | 10-13-2023 | 10-26-2023 | 10-26-2023 | 10-26-2023 | 11-03-2023 | 11202023 - | NA NIA NIA NIA N/A
Procurement of BLOOD
PRESSURE APPARATUS TO
DIFFERENT BARANGAY o
2023074062- | HEALTH CENTERSTOBE | , .. | Compettive . , | y 44182023 .- N/A N/A N/A NIA NIA
020235011 " USED IN MEDICAL SPO . NO Bidding N/A. 10-02-2023 |10-13:2023 | 10-26-2023 | 10-26-2023 | 10-26-2023 | 11-03-2023 | - 11-13- ‘ ‘
PURPOSES (CHECK UPS, ~
EMERGENCIES ETC.) FOR
ITS CONSTITUENTS.
: Procurement of OXYGEN
| 2023095173- | GAS MEDICAL STANDARD - | v _Competitive _ |. . g g ) ; 3 N/A NIA N/A N/A N/A
B20235013 | REFILL AND FLASK TYPE . | - PEEDO . NO.: " Bidding. 10:02:2023 | 10-02-2023 | 10-13-2023 | 10-26-2023 | 10-26-2023 | 10-26-2023 | 11-03-2023 | 1113202 /
REFILL ‘ ' '
Procurement of Equipment - 5 - : : :
Zggg’gggg:;‘ and Supplies for Community | -PDRRM NO « Col;pﬁ:hve “NA | 10-02:2023 |:10-13:2023 | 10-26-2023 | 10-26-2023 | 10-26-2023 | 11-03-2023 | : 12-11-2023 N/A N/A N/A N/A N/A
Based DRRM Activities idding :
Procurement of Contract
Package - Equipment, Labor
& Materials for the Road - B . : . ’
2023084590- |y . ing of Junction San Juan| . PEO “NO: Competitive | 40022023 | 10-02-2023 | 10-13-2023 | 10-26-2023 | 10-26-2023 | 10-26-2023 | 11:09-2023 | 11-20-2023 NIA N/A N/A N/A N/A
B20235026 " ] Bidding : : : ;
Talisay Road to Junction
Paton Mahayahay Road,
Brgy. Mesaoy, New Corella
Procurement of ROAD
OPENING OF JCT. NAT'L. L . , _
2023084595 | - |GHWAY STO. NINOTO | PEO NO - C%"i"d‘:::g"e 10-02-2023 | 10-02-2023 | 10-13-2023 | 10-26-2023 | 10-26-2023 | 10-26-2023 | 11-09-2023 |  11-20-2023 NA NIA N/A N/A N/A




Ten“e"j:ﬁ':"cs;:‘ala::'MR 2023-09-27,2023|2023-09-27,2023|2023-09-27,202312023-09-27,2023{2023-09-27,20231
1,765,400.00 » MPAMR. | 09-28,2023-00- | 09-28,2023-09- | 09-28,2023-09- | 09-28,2023-09-| 09-28,2023-08- N/A ONGOING
THOMAS G. CACUACO o7 o . 97 o7 ! .
CPAMR. AEROL CONDE, : ' ' ' ;
360,000.00 N/A N/A N/A N/A N/A - oo N/A N/A ONGOING
594,000.00 N/A N/A N/A N/A NIA N/A N/A ONGOING
Tent}Zhi?cs;Z!an:::'MR 2023-10-06,2023]2023-10-06,2023{2023-10-06,2023{2023-10-06,2023{2023-10-06,2023{ |
625,000.00 : VEANE. [ 10:06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- N/A ONGOING
THOMAS G. CACUACO 0. % 6 rrag % .
CPAMR. AEROL CONDE, g g ' ' '
MR. THOMAS G.
CACUACO CPAMR.  |2023-10-06,2023|2023-10-06,2023{2023-10-06,2023{2023-10-06,2023{2023-10-06,2023]
250,000.00 AEROL CONDEMs.. | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- N/A ONGOING
Rosamaria S. Terrejano 06, 086; 06, 06, 06,
CPA, MPA,
h@ﬁbﬁsoé c&r&igg. 2023-10-06,2023]2023-10-06,2023|2023-10-06,2023 2023-10-06,2023{2023-10-06,2023;
4,629,462.50 ; - ! 10-06,2023-10- | 10-06,2023-10-| 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- N/A- ONGOING
CPA,Ms. Rosamaria S. 06.: 06 ) 06 06 06
Terrejano CPA, MPA, ’ ! ! ' ‘ !
MR. THOMAS G.
" .CACUACO CPAMs.  |2023-10-06,2023|2023-10-06,2023{2023-10-06,2023]2023-10-06,2023]2023-10-06,2023
656,100.00 Rosamaria S. Terrejano | 10-06,2023-10- | 10-06,2023-10-| 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- NA ONGOING
CPA, MPA,MR. AEROL 06;: 08, " 08, " 0B, 06, '
CONDE,
MR. THOMAS G. : .
CACUACO CPAMr.  -|2023-10-06,2023]2023-10-06,2023{2023-10-06,2023{2023-10-06,2023]2023-10-06,2023]
23,000,000.00 Wilfredo L. Decena,Ms. | 10-13,202310- | 10-13,2023-10- | 10-13,2023-10- | 10-13,2023-10- | 10-13,2023-10- N/A ONGOING
Rosamaria S. Terrejano 06, ) 06, . ' 06, 06, 06,
CPA, MPA, :
Maovs‘g'::f;!'s‘ I:.‘:‘?::j:'::s' 2023-10-13,2023{2023-10-13,2023{2023-10-13,2023]2023-10-13,2023{2023-10-13,2023]
23,000,000.00 : aria . 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- N/A ONGOING
CPA, MPAMR. THOMAS % 06, 06, 06, 06,

G. CACUACO CPA, -




2023085083~
B20235030

Procurement of Contract
Package - Equipment, Labor
& Materials for Road Opening
of Purok 10 to Purok 14, .
Upper Cabaywa, Cabaywa,
Municipality of Asuncion,
Davao del Norte

PEO

NO -

Competitive
Bidding

- 10-02-2023

10-02-2023

10-13-2023

10-26-2023

10-26-2023

10-26-2023

11-08-2023

11-30-2023

N/A

N/A

N/A

N/A

N/A

2023085112-
B20235031

Procurement of Contract
Package: Equipment, Labor
and Materials for the ROAD

OPENING OF PUROK
TAGAYTAY TO PUROK 3-A'
SAN AGUSTIN TO BDRY.
PAQUIBATO DISTRICT at
Brgy. Bobongon, Sto.tomas,
Davao del Norte

PEO

NO:

Competitive
Bidding

10-02-2023

10-02-2023 |

“10-13-2023

10-26-2023

10-26-2023

10-26-2023

11-09-2023

+11-20-2023 -

N/A

N/A

-N/A

N/A

- N/A

2023095208-

B20235032 |

" Procurement of Contract
Package: Equipment, Labor
and Materials for Road
‘Opening of Sitio Mangkay to
Sitio Kapogi (Phase 2) at
Brgy. Gupitan, Kapalong,
Davao del Norte

PEO

NO :

Competitive
Bidding

'10-02-2023

10-02-2023

10-13-2023

10-26-2023 °

10-26-2023

10-26-2023

11-09-2023

11-20-2023

N/A

N/A

N/A

N/A

N/A

2023095324-
| B20235033

Procurement of Contract:
" Equipment, Labor and
Materials for Construction of
Legislative Building at Brgy. |
Sto. Nifio, Talaingod, Davao
del Norte

PEO

NO ¢

Competitive
Bidding

10-02-2023

10-02-2023 .

10-13-2023

10-26-2023

10-26-2023

10-26-2023

11-09-2023

12-11-2023

NIA

N/A

N/A

NIA

N/A

2023095353~
B20235034

Procurement of 1 lot Contract
Package: Equipment, Labor
and Materials for the ROAD

OPENING OF BRGY.
‘"TULALIAN TO BOUNDARY
PAQUIBATO (PHASE i),
Municipality of Sto.tomas,

Davao del Norte -

PEO

NO :

Competitive
Bidding

10-02-2023

10-02-2023

10-13-2023

10-26-2023

10-26-2023

10-26-2023

11-09-2023

- 11-20-2023

N/A

N/A

" NA

N/A

N/A

2023095631~
B20235036

Procurement of 1 lot Contract
Package: Equipment, Labor
and Materials for the -
‘REHAB/IMPV'T OF TRIBAL
HALL BRGY. PENAPLATA,
SAMAL DISTRICT, IGACOS, |.
Davao del Norte

PEO

NO -

Competitive

" Bidding

N/A

10-02-2023 -

“10-13:2023

10-26-2023

10-26-2023

10-26-2023

11-09-2023

11-20-2023 -

N/A

N/A

‘N/A

N/A

N/A -

2023095410-
B20235099

Procurement of Legislative
Conferencing System

0ss

NO

Competitive

Bidding

N/A

10-06-2023

:10-18-2023

10-31-2023

10-31-2023

10-31-2023

11-03-2023

-11-30-2023

N/A

N/A

N/A

NIA

N/A




Ms. Rosamaria S.

2023-10-06,2023

{ Teméjano CPA, MPAMR. 2023-10-06,20232023-10-06,2023}2023-10-06,2023{2023-10-06,2023}
23,000,000.00 “THOMAS G. CACUACO | 10-06,2023-10= | . 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- |- 10-06,2023-10- N/A ONGOING
CPA,Mr. Wifredo L. 13, 13, 13, 13, 13,
: Decena,
M?.fgf{,i?é' g:gf,’;fé“gR' 2023-10-13,20232023-10-13,2023{2023-10-13,2023{2023-10-13,2023{2023-10-13,2023;
23,000,000.00 S - LA 10-06,2023-10-| 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10-:| 10-06,2023-10- N/A ONGOING -
. CPA,Ms. Rosamaria S. 06.. : 06 06 06 06
Terrejano CPA, MPA, ! ' ! ! !
. M’Rc‘:s‘g':“:;‘;'g Zi":e';:xs 2023-10-13,20232023-10-13,2023 2923-1013,202312023-1 0-13,202312023-10-13,2023}
9,000,000.00 : : 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- NIA ONGOING
CPA, MPAMR. THOMAS p” 0. o " P
G. CACUACO CPA, " g : : '
MR. THOMAS G. ‘
“ CACUACO CPAMs. . - |2023-10-06,2023{2023-10:06;2023{2023-10-06,2023]2023-10-06,2023]2023-10-06,2023{
5,000,000.00 Rosamaria S. Terrejano | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- | 10-06,2023-10- N/A ONGOING
. CPA, MPA Mr. Wilfredo L. 13, 13, 13, 13, 13, .
Decena,
Ms. Rosamaria S. .
Terrejano CPA, MPAMr. ]2023-10-06,2023{2023-10-06,2023]2023-10-06,2023|2023-10-06,2023{2023-10-06,2023
23,000,000.00 Wilfredo L. DecenaMR. | 10-13,2023-10= | 10-13,2023-10- | 10-13,2023-10- | 10-13,2023-10- { 10-13,2023-10- N/A ONGOING
THOMAS G. CACUACO 06, 06, 08, 08, 06,
CPA, '
Ms. RosamariaS. . .
Terejano CPA, MPA M. -}2023-10-06,2023{2023-10-06,2023{2023-10-06,2023{2023-10-06,2023{2023-10-06,2023]
1,000,000.00 ‘Wilfredo L. Decena,MR. | 10-13,2023-10- | 10-13,2023-10- | 10-13,2023-10- [ 10-13,2023-10- | 10-13,2023-10- N/A ONGOING
THOMAS G. CACUACO 06, 06, .06, 08, 08,
CPA,
Ms. Rosamaria S. ) :
Terrejano CPA, MPAMR. 2023-10-12,2023)2023-10-12,2023{2023-10-12,2023]2023-10-12,2023}2023-10-12,2023 ‘
300,000.00 AEROL CONDE;MR. | 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- N/A ONGOING
THOMAS G. CACUACO 12, 12, 12, 12, 12,

CPA,




zggggggzgg’ Procurement of Services PEO NO : C°é;‘§;:g"e N/A 10-06-2023 | 10-23-2023 | 11-06-2023 | 11-06-2023 | 11-06-2023 | 11-09-2023 | - 11-20-2023 N/A N/A N/A NA N/A
2023095809+ Procurement of General Competitive ) ) ; .
i p . o = - - -13-2023 N/A N/A N/A N/A -N/A
B20235101 Merchandise SPO NO Bidding N/A 10-06-2023 { 10-18-2023 | 10-31-2023 { 10-31-2023 { 10-31-2023 | 11-03-2023 11-13-
2023095838- Procurement of Travel, Food,' . ) Competitive - . ’
:|" Lodging and Entertainment PTO NO.: | o N p . ! N/A 10-06-2023 | 10-18-2023 | 10-31-2023 | 10-31-2023 | 10-31-2023 | 11-03-2023 11-13-2023 N/A N/A N/A N/A N/A
B20235103 Servi Bidding
ervices
Procurement of Fuels/FuéI : -
2023095849 . yditives & Lubricants & Anti|  PEO ‘Ng: | Competitive N/A 10-06-2023 | 10-18-2023 | 10-31-2023 | 10-31-2023 | 10-31-2023 | 11-03-2023 | - 11-13-2023 - |  N/A NIA - NIA N/A NA
B20235104 . Bidding
Corrosive
Procurement of FEEDS : . : . i
2023095658~ (LIVESTOCK & POULTRY ) Compeﬁtive X = . N 3 N/A N/A N/A N/A N/A
B20235105 |".  PRODUCTION& PVO NO "~ Bidding 10-12:2023 | 10-06-2023 | 10-23-2023 | 11-06-2023 | 11-06-2023 | 11-06-2023 | 11-16-202 N/A
RESTOCKING PROJECT)
Procurement of Contract
Package - Equipment, Labor .
e and Materials for the Road "
2023095656- .. 5 ening of Sitio Milyong to | - PEO NO Competiive | .1412.2023 | 10-08-2023 | 10-23-2023 | 11-06-2023 | 11-06-2023 | 11-06-2023 | 11-09-2023 |  11-20-2023 - N/A NIA N/A NIA NIA
B20235106 b Bidding .
- Sitio Kaylayan at Brgy. Sto
Nifio, Municipality of
Talaingod, Davao del Norte
Procurement of Contract
Package - Equipment, Labor
and Materials for the !
2023095706~ | . Renovation of Tahanan ng . . Competitive | ¥ N . - 12-11-2023 N/A N/A N/A N/A N/A
B20235107 | Punong Lalawigan (Phase If) PEO . NO: " Bidding }:10-12-2023 |10-06-2023 | 10-23-2023 | 11-06-2023 | 11-06-2023 | 11-06-2023 | 11-06-2023 . 02: ;
at Gov't Center, Brgy. .
Mankilam, Tagum City, Davao
del Norte
2023095948- (. o . rement of Vehicles VGO NO - Compefitive N/A 10-16-2023 | 10-26-2023 | 11-13-2023 | 11-13-2023 | 11-13-2023 | 11-16-2023 N/A N/A N/A N/A N/A N/A
B20235389 Bidding . :
2023095264 Procurement of supplies for Com ﬁﬁve . . - . )
* use of Basic Life Support PHO NO 0 N pe N/A 10-17-2023 | 10-26-2023 | 11-13-2023 | 11-13-2023 | 11-13-2023 | 11-16-2023 11-30-2023 N/A N/A N/A N/A N/A
B20235404 . Bidding . :
(BLS) Training )
2023095560- | Procurement of INDUSTRIAL |- p . Competltlvé . _ n - N . N/A N/A N/A N/A N/A
B20235406 FRONT LOAD WASHER PEEDO NO ~ Bidding N/A 10-17-2023 | 10-26-2023 | 11-13-2023 |. 11-13-2023 | 11-1 3-29?3 N/A IA




M;;’s“g';z‘;"s 21%:;:‘25' 2023-10-17,2023{2023-10-17,2023{2023-10-17,202312023-10-17,202312023-10-17,2023]
351,242.50 : - 10-18,2023-10- | 10-18,2023-10- | 10-18,2023-10- | 10-18,2023-10- | 10-18,2023-10- NIA ONGOING
CPA, MPAMR. THOMAS - e 18 18 18
G. CACUACO CPA, g g g - e
Te"g:n‘:%s::‘a;apf’m 2023-10-12,2023{2023-10-12,2023{2023-10-12,2023{2023-10-12,2023{2023-10-12,2023} ,
449,200.00 ) » MPAMR. 1 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- N/A ‘ONGOING
THOMAS G. CACUACO o T2 2 12 1o
CPAMR. AEROL CONDE, . g ' ' '
Ms. Rosamaria S. o
Terrejanio CPA, MPAMR. |2023-10-12,2023|2023-10-12,2023}2023-10-12,2023{2023-10-12,2023{2023-10-12,2023
308,000.00 AEROL CONDEMR. | 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- N/A ONGOING
THOMAS G. CACUACO 12, 12; 12, 12, 12,
CPA, :
Ms. Rosamaria S.
’ } Terrejano CPA, MPAMR." |2023:10-12,2023|2023:10-12,2023}2023-10-12,2023{2023-10-12,2023{2023-10-12,2023; : :
685,850.00 AEROL CONDEMR: - | 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- | 10-12,2023-10- NA. ONGOING
THOMAS G. CACUACO. 12, 12, 12, 12, 12, :
CPA,
Teﬁgzn':?;:’a@im 2023-10-18,2023{2023-10-18,2023}2023-10-18,2023|2023-10-18,2023]2023-10-18,202 ,
5,334,500.00 Terrej ' - | 10-18,2023-10- | 10-18,2023-10- | 10-18,2023-10- | 10-18,2023-10- | 10-18,2023-10- N/A ONGOING
THOMAS G. CACUACO 18 18, 18 18 18 :
CPA,MR. AEROL CONDE, J g ' B '
M,;’ ‘ﬂm"a"s "T‘:":;:;ms' 2023-10-17,2023{2023-10-17,2023}2023-10-17,2023{2023-10-17,2023]2023-10-17,2023 g
23,000,000.00 CPA MDA MR, THOMAS | 10-18:2023-10- | 10-18,2023-10- | 10-18,2023-10- | 10-18,2023-10- | 10-18,2023-10- N/A ONGOING
' oy 18 18,.. 18 18 18, i
G. CACUACO CPA, g g g g "
MR. THOMAS G.
~~. CACUACO CPAMr: - :|2023-10-18,2023{2023-10-18;2023}2023:10-18,2023]2023-10-18,2023]2023-10-18,2023]
6,000,000.00 Wilfredo L. Decena,Ms. | 10-17,2023-10-:| 10:47,2023:10- | 10-17,2023-10- | 10-17,2023-10- | 10-17,2023-10- N/A ONGOING
Rosamaria S. Terrejano 18, 18; 18, 18, 18,
CPA, MPA,
, hlgisgzaRrg—SC?:r?;ah:: {2023:10-24,2023]2023-10-24,2023]2023-10-24,2023]2023-10-24,2023{2023-10-24,2023
671,000.00 b - O I'10-24,2023-10-:] 10-24,2023:10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- N/A ONGOING
CPA, MPAMR. THOMAS ” e ” % ™
"'G. CACUACO CPA, i ' ' ’ g
"MR. THOMAS G. R
" CACUACO CPAMs.  |2023-10-24,2023}2023-10-24,2023{2023-10-24,2023]2023-10-24,2023]2023-10-24,2023}
420,000.00 Rosamaria S. Terrejano | 10-24,2023-10-.{ 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- N/A ONGOING
CPA, MPAMR. AEROL 24, 24, 24, 24, 24,
_CONDE, :
“éi's:‘ﬁ:gscnggg‘:: 2023-10-24,2023{2023-10-24,2023|2023-10-24,2023|2023-10-24,2023|2023-10-24,2023}
700,000.00 2 - Tere 10-24,2023-10-.| 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- NA ONGOING
CPA;MPAMR. THOMAS s RSNy > > ”

G. CACUACO CPA,




Procurement of Medical

2023106096 | g\ onlies and Laboratory | PEEDO NO - Competitive N/A 10-17-2023 | 10-26-2023 | 11-13-2023 | 11-13-2023 | 11-13-2023 | 11-16-2023 | 11-30-2023 N/A ‘N/A NIA NA NA
B20235408 Bidding i ) .
Instruments . ‘
2023106119- Procurement of Vehicle Competitive ~ 4 - 11-16-2023 11-30-2023 ﬁlA N/A N/A N/A N/A
B20235409 Repair and Maintenance PEO NO Bidding N/A 10-17-2023 | 10-26-2023 | 11-13-2023 | 11-13-2023 | 11-13-2023 1
2023106240- Procurement of Medical Competitive
Supplies and Laboratory PEEDO NO : N pe N/A 10-17-2023 | 10-27-2023 | 11-13-2023 | 11-13-2023 | 11-13-2023 | 11-16-2023 | - 11-30-2023 N/A- N/A N/A N/A N/A
B20235411 Bidding .
instruments .
23:3;22‘3142- Procurement of Animal Feeds PVO NO - Coé?;;ggve “ NIA 10-17-2028 | 10-27-2023 | 11-13-2023 | 11-13-2023 | 11-13-2023 | 11-16-2023 12-11-2028 - N/A N/A N/A N/A . N/A
2023106516~ Procurement of Printing . . Competitive g - _qa - 1:16-2023 14-30-2023 . N/A N/A N/A N/A N/A
B20235420 Services PICKMO NO : Bidding N/A 10-17-2023 | 10-27-2023 | 11-13-2023 | 11-13-2023 '1 1-13-2023 | 1 ‘ . : [
2023106670- | Procurement of Construction . Competitive v ~ : 4 11:16-2023 NA N/A.. N/A N/A NIA NA
B20235423 Materials and Supplies PVO NO : Bidding N/A 10-17-2023 §{ 10-27-2023 | 11-13-2023 | 11-13-2023 | 11-13-2023 1
Procurement of Contract
Package - Equipment, Labor ) .
2023095630- |  and Materials for the ‘ Competitive ) aa 44 44 /A N/A N/A N/A N/A N/A- N/A
B20235648 | Completion of the Municipal PEO NO * " Bidding N/A -10-19-2023 | 112-28-2023 | 01-11-2024 | 01-11-2024 91 11-2024 N . \ -
: Tribal Hall at New Corella,
Davao del Norte
?g;g;gggg:’  Procurement of Fumiture | PEEDO NO C%"i' dp;:g"e N/A 10-26-2023 }*11-07-2023 | 11-20-2023 | 11-20-2023 | 11-20-2023 | 11-30-2023 | ~-12-11-2023 N/A NIA N/A N/A N/A -
2023106604- | o cement of Appliances |  LSB NO Compeidve NIA 10-26-2023 | 11-01-2023 | 11-20-2023 | 11-20-2023 | 11-202023 | . N/A N/A NIA N/A N/A NA N/A
B20235882 Bidding
2023106611- | Procurement of Catering Competitive 07 ~ ~ - 23 | 11-30-2023 N/A NA N/A N/A N/A N/A
B20235883 |Services with Accommodation PGO NO Bidding N/A 10-26-2023 | 11-07-2023 | 11-20-2023 | 11-20-2023 | 11-20-20 X )
2023106148~ | Procurement of Construction. ) : Competitive a7 y o » _ 11-28-2023 12-11-2023 N/A N/A N/A N/A N/A ’
B20235884 Projects PEO NO Bidding N/A 10-26-2023 | 11-07-2023 | 11-20-2023 | 11-20-2023 | 11-20-2023 : i




MR. THOMAS G.

CACUACO CPAMR.  |2023-10-24,2023]2023-10-24,2023]2023-10-24,2023]2023-10-24,2023{2023-10-24,2023]
393,000.00 AEROL CONDEMs. | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- N/A ONGOING
Rosamaria S. Terrejano 24, 24, 24, 24, 24, L
CPAMPA,.
Ms. Rosamaria S. . :
Terrejano CPA, MPAMR. |2023-10-24,2023]2023-10-24,2023{2023-10-24,2023{2023-10-24,20232023-10-24,2023;
969,000.00 AEROL CONDEMR. | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- N/A ONGOING
THOMAS G. CACUACO 24, 24, 24, 24, 24,
. CPA,
“#ﬁg‘;fgg?&”&%gg' 2023-10-24,2023]2023-10-24,20232023-10-24,2023{2023-10-24,2023}2023-10-24,2023]
764,760.00 MA / 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- NIA ONGOING
CPAMs. Rosamaria S. 24 - 4. 24 24 24
Terrejano CPA, MPA, ’ ' ! ’ '
MR. THOMAS G. 4 ‘
CACUACO CPAMs.  [2023-10-24,2023]2023-10-24,2023{2023-10-24,2023{2023-10-24,2023{2023-10-24,2023
1,379,400.00 Rosamaria S. Terrejano - | 10-24,2023-10-'| 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- N/A ONGOING
CPA, MPAMR. AEROL 24, 24, 24, 24, 24,
CONDE, . :
Ms. Rosamaria S. ) .
Terrejano CPA, MPAMR. |2023-10-24,2023|2023-10-24,2023]2023-10-24,2023]2023-10-24,2023]2023-10-24,2023;
350,000.00 AEROL CONDE,MR. | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- NA ONGOING
THOMAS G. CACUACO "4, 24, 24, 24, 24,
CPA,
. T eﬁﬂjﬁﬁgé::aﬂ:fm 2023-10-24,2023{2023-10-24,202312023-10-24,2023{2023-10-24,202312023-10-24,2023
398,000.00 reja » MPAMR. 110-24,2023-10-| 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- | 10-24,2023-10- NIA ONGOING
THOMAS G. CACUACO ” 4 ” ” ”
CPA,MR. AEROL CONDE, ' ’ g g ’
1,000,000.00 N/A N/A - N/A N/A NIA“ - N/A N/A ‘ONGOING
MR. THOMAS G.
CACUACO CPAMs.  |2023-11-08,2023]2023-11-08,2023{2023-11-08,2023{2023-1 1-08,2023/2023-11-08,2023
1,200,000.00 Rosamaria S. Terejano | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- N/A ONGOING
CPA, MPAMR. AEROL 08, - 08; : 08, 08, 08,
CONDE,
~ Ms. Rosamaria S.
. | Terrejaino CPA, MPAMR. |2023-11-08,2023]2023:11-08,2023]2023-11-08,2023]2023-11-08,2023/2023-11-08,2023
632,000.00 AEROL CONDEMR. | 11-08,2023-11- | 11-08,2023-11- | :11-08,2023-11-.| 11-08,2023-11- | 11-08,2023-11- N/A ONGOING
THOMAS G. CACUACO 08, 08; 08, 08, 08,
. CPA, '
MR. THOMAS G. '
CACUACO CPAMR.  [2023-11-08,2023{2023-11-08,2023]2023-11-08,2023|2023-11-08,2023{2023-11-08,2023
520,000.00 AEROL CONDEMs. | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- N/A ONGOING
Rosamaria S. Terrejano 08, 08; 08, 08, 08,
CPA, MPA,
M;xm‘;'g 2,‘:":;;:}:‘2& 2023-11-06,2023|2023-11-06,2023]2023-11-06,2023{2023-11-06,2023{2023-11-06,2023]
4,000,000.00 > 11-06,2023-11- | 11-06,2023-11- | 11-06,2023-11- | 11-06,2023-11- | 11-06,2023-11- N/A ONGOING
CPA, MPAMR. THOMAS o 08 p o8 o8

G. CACUACO CPA,




Procurement of JOB ORDER:

N/A

N/A

2023106292- | 5, oy & Installation (Labor &  PEO NO Competitive N/A 10-26-2023 | 11-07-2023 | 11-20-2023 | 11-20-2023 | 11-20-2023 | 11-28-2023 |  12-11-2023 N/A N/A N/A
B20235885 : Bidding ;
Materials) . )
2023106290- | Procurement of Construction Competitive ) PR 4. . -~ 11 e / N/A N
520235953 | . Materials and Supplies PEO NO Bidding N/A 10-27-2023 | 11-07-2023 | 11-20-2023 | 11-20-2028 | 11-20-2023 | 41-30-2023 |~ 12-11-2023 N/A N/A N/A iA
2023106291- |Procurement of Hardware and ‘Competiﬁve a4 07 R on. _' P . 49.14_907 A N/A N/A N/A
0235964 Consinaction Supplies PEO NO Biing 10-31-2023 | 10-27-2023 | 11-07-2023 | 11-20-2023 | 11-20-2023 | 11-20-2023 | 11-30-2023 | - 12-11-2023 N/A N/
2023106318- | Procurement of Construction Competitive ; g4p . K . : R : _ 49 N/A N/A N/A N/A NA
B20235067 Projects PEO NO Bidding 10-31-2023 | 10272023 | 11-07-2023 | 11-20-2023 | 11-20-2023 | 11 20-29.?_3 11-28-2023 | -12-11-2023 .
Procurement of Drone with
Fly More Combo & Remote - .
ey | controller Pro & nteligent | PICKMO NO Compettive NA | 10-27-2023 | 11-07-2023 | 11-20-2023 | 11-20-2023 | 11-20-2023 | 11-30-2023 NA NA N/A NA NIA NA
Flight Battery for PICKMO 9 : '
use.
2023063623 Procurement of PACCO . ) Competiﬁve _20- . N/A N/A N/A N/A N/A
50235969 COMPUTERS PACCO NO Bidding N/A 10-27-2023 | 11-07-2023 | 11-20-2023 | 11-20-2023 | 11-20-2023 | 11-30-2023 N/A ‘
2023106423 Procurement of Office ) Competitive - R g P N/ A N/A N/A N/A
20235972 Equipment 0ss NO. Bidiling N/A 10-31-2023 | 11-07-2023 | 11-20-2023 | 11-20-2023 [ 11-20-2023 | 11:30-2023 N/A N/A N
2023074046- | Procurement of Procurement _Competitive . . ~ ~ N N -11-2023 ' N/A N/A N/A ‘ N/A N/A -
520238011 | o information Techmnology | TAPC NO Flading N/A 11-01-2023 | 11-08-2023 | 11-23-2023 | 11-23-2023 | 11-23-2023 | 11-30-2023 | - 12-11-202
Procurement of NEWBORN
2023095495- | HEARING SCREENING Competitive '
01 - - .23+ - 1- 12-11-202 NIA NIA NIA NIA N/A
o0o30015 | MACHINE FOR DONH. PEEDO NO Bidding NA 11-01-2023 | 11-09:2023 | 11-23-2023 | 11-23-2023 | 11-23-2023 | 11-30-2023 |  12-11-2023 , !
KAPALONG ZONE
2023095897- | Procurement of Electrical ) Competitive R - N ¥ - R N/, N/A N/A N/A N/A
030013 Suppiics SPO NO Bigding N/A 11-01-2023 | 11-09-2023 | 11-23-2023 [ 11-23-2023 | 11-23-2023 | 11-30-2023 N/A A , ,
2023108347~ | b rement of Fumiture SPO NO Cg‘ﬁgg"e ‘ N/A 11:01-2023 | 11-08-2023 | 11-23-2023 | 11-23-2023 | 11-23-2023 | 11-30-2023 N/A NA NIA NiA NIA N/A

B20236014




Ms. Rosamaria S.
Terrejano CPA, MPA,Mr.

2023-11-086,2023;

2023-11-06,2023;

2023-11-06,2023{2023-11-06,2023,

2023-11-06,20234

862,275.00 Wilfredo L. DecenaMR. | 11-06,2023-11- |-11-06,2023-11- | 11-06,2023-11- | 11-06,2023-11- | 11-06,2023-11- N/A ONGOING |
THOMAS G. CACUACO 08; 08, 08, . 08, 08,
CPA, :
MR. AEROL CONDEMS. 1,5 11_08,2023]2023-11-08,2023|2023-11-08,20232023-11-08,2023{2023-11-08,2023
381,828.00 | Rosamaria S. Terejano |'41.0g,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- [ 11-08,2023-11-|  N/A ONGOING -
‘ CPA, MPA,MR. THOMAS o3 08 - 08 08
G. CACUACO CPA, : g g g i
'Y‘rszEMfg; C&‘Rﬁgg 2023-‘11-08,202(12023—1 1-08,2023{2023-11-08,2023{2023-11-08,2023{2023-11-08,2023
3,202,199.00 - ; 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- N/A ONGOING
CPA Ms. Rosamaria S. 08: 08 08 08 08
Terrejano CPA, MPA, v ' ’ !
Ms. Rosamaria S. - E .
Terrejano'CPA, MPAMR.  |2023-11-06;2023]2023-11-06,2023{2023-11-06,2023{ 2023-11-06,2023{2023-11-06,2023| ,
8,500,000.00 . THOMAS G. CACUACO | 11-08;2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- N/A ONGOING
CPA,Mr. Wilfredo L. 06; 06, 06, 06, 06,
Decena,
MR. THOMAS G.
CACUACO CPAMs.  }2023-11-08,2023/2023-11-08,2023]2023-11-08,2023|2023-11-08,2023{2023-11-08,2023] -
379,007.58 Rosamaria S. Terrejano | 11-08,2023-11-'| 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11-"| 11-08,2023-11- NA ONGOING
CPA, MPA,MR. AEROL 08, 08;. 08, 08, 08,
CONDE,
Ms. Rmmanis' 2023-11-08,2023]2023-11-08,2023|2023-11-08,2023{2023-11-08,2023{2023-11-08,2023
300,000.00 Terejano CPA, MPAMR. 14 6 5023:11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11-.| 11-08,2023-11- NIA ONGOING
THOMAS G. CACUACO 0. 05. S0 08 % - A
CPA,MR. AEROL CONDE, g - g ' "
Ms. Rosamaria S. SL
Terrejano CPA, MPAMR. [2023-11-08,2023{2023-11-08;2023)2023-11-08,2023]2023-11-08,2023}2023-11-08,202
550,000.00 AEROL CONDEMR. | 11-08,2023-11- | 11-08,2023:11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- NA ONGOING
THOMAS G. CACUACO 08, 08, 08, . 08, 08,
CPA,
MR. THOMAS G.
CACUACO CPAMR.  |2023-11-08,2023}2023-11-08,2023}2023-11-08,2023{2023-11-08 2023{2023-11-08,2023] -
300,000.00 AEROL CONDEMs. | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-082023-11- | N/A ONGOING
Rosamaria S. Terrejano 08, 08, 08, 08, 08, )
CPA, MPA, ;
R e |2023-11-08,202312023-11-08,202312023-11-08,202312023-11-08,202312023-11-08,2028
682,400.00 ) CACU 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- N/A ONGOING
CPA,Ms. Rosamaria S. 08 08.- 08 08 08 :
Terrejano CPA, MPA, T T ’ ’ !
MR. THOMAS G.
CACUACO.CPAMR.  [2023-11-08,2023{2023-11-08;2023}2023-11-08,2023]2023-11-08,2023{2023-11-08,2023{
300,000.00 AEROL CONDEMs. | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- N/A ONGOING
Rosamaria S. Terrejano 08, 08, . 08, . 08, 08,
CPA, MPA,
. MR. AEROL CONDEMS. 1,5 14 08 2023]2023-11-08,2023{2023-11-08,2023]2023-11-08,2023]2023-11-08,2023)
338,800.00 Rosamaria 8. Terrejano |44 og 5053 11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- | 11-08,2023-11- NA " ONGOING
CPA, MPAMR. THOMAS v e P o8 08 »

G. CACUACO CPA,




2023106329- | Procurement of General ' A Competitive : ' . v
820236017 | Contradtor PEO NO Bidding 10-31-2023 | 11-01-2023 | 11-09-2023 11-23-;0_23 11-23-2023 | 11-23-2023 | 11128/2023 | 12112023 N/A N{A NA N/A N/A

2023084985- Procurement of DRRM  Competitive } . . . : -

820236246 | Suppliee and Eauiennt | PDRRM NO g 11-14-2023. | 11-14-2023 | 11-30-2023 | 12-18-2023 | 12-18-2028 | 12-182023 | N N/A NA N/A NA N/A N/A
2023106633~ | Procurement of Information ; Competitive | | 1. . :

s Teahnaiooy PORRM | No | COmRER 11202023 | 11202023 NA N/A NIA NIA NIA N/A N/A N/A NA NA NIA
2023106803 | curement of Grocery ltems|  PGO NO - Competitive [ o | 11.20.2023 | 11-30-2023 | 12-14.2028 | 12-14.2023 | 12-142023 | N NA NAa | NA NA | NA NA
B20236315 cery | Bidding : , , : :
2023106441~ _.Procure‘ment of Drugs and . Competitive . . . : Y g ; . .

Bo0rotata Moo o PVO “NO: Badng | A [ 11202023 | 11302028 | 12162023 | 12:18.202 | 12-18-202 | 12202028 12282028 A N/A NIA NIA NIA

l'otél Alloted Budget of On-going Procurem -

Recommended for Approvai by:

Prepared by:

DENNIS _5(4. N
BAC ChairpeiieiF




Ms. Rosamaria S. Terrejano 2023-11-06,20234

2023-11-06,20231

2023-11-06,20234

2023-11-06,2023{ 2023-11-06,2023-

6,000,000.00 CPA, MPAMR. THOMAS G.|"1 08,2023-11- | 11-08,2023-11- | 11-08.2023-11. | 11.08,202511. 11-08,2023-11- NIA ONGOING
CACUACO CPA M. 05 06 6 % 6
Wilfredo L. Decena, ' ! ’ ! !
3,198,500.00 NIA N/A NIA N/A NIA NIA N/A ONGOING
2,000,000.00 N/A N/A NIA N/A N/A N/A N/A ONGOING
ﬂﬁgfﬁgg (g‘é%i"c‘g' 2023-11-23,2023] 2023-11-23,2023] 2023-11-23,2023{ 2023-11-23,2023 2023-11-23,2023]
669,000.00 1o Bosamarise | 11-23,2023-11- | 11-23,2023-11- | 11-28,2023-11- | 11-23,2023-11- | 11-23.2023-11- N/A ONGOING
CPA,Ms. Rosamaria'S. 23 23 23 23 23
Terrejano CPA, MPA, ’ ! ’ ’ !
g;f;?:’;f ?H?M"z’sa’g 2023-11-23,20231 2023-11-23,2023{ 2023-11-23,20231 2023-11-23,2023{ 2023-11-23,20231 _
1,036,500.00 bl Sy il "| 11-23,2023-11- | 11-23,2023-11- | 11-23,2023-11- | 11-23,2023-11-| 11-23,2023-11- N/A ONGOING
CACUACO CPAMR. o %3 23 "o p~
" AEROL CONDE, <5 ' ' ' :

nent Activities

397,191,807.42

APPROVED:

Head of the Procn'ng Entity




