PROVINCIAL GENERAL SERVICES OFFICE

NOTICE TO PROCEED

NTP-Control No. 2022041676

The Manager ALPEBEL BUILDERS & SUPPLY CORPORATION KAPALONG, DAVAO DEL NORTE

Dear Sir/Madam:

The attached Contract Agreement having been approved, notice is hereby given to ALPEBEL BUILDERS & SUPPLY CORPORATION that work may proceed for the For the Upgrading of New Corella-Saug Provincial Road, New Corella, DDN seven (7) calendar days after the receipt of this notice effective JUNE 24, 2022.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Contract Agreement, including the Conditions of Contract, Specifications, Bill of Quantities, Straight Line Diagram and Bar Chart.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Office of the Provincial Engineer.

HON. EDWIN I. JUBAHIB Governor

Very truly yours,

I acknowledge receipt of this Notice on	Ge 17 22		
Name of the Representative of the Bidder :	CHARPMIE	AUBORES	
Authorize Signature :			